

| |
|---|
| UNOPS IW:LEARN QUARTERLY PROGRESS REPORT - Q1/Q2 2007 |
|---|

| Activity | [Q1] Main Outputs and Achievements | [Q1] Prior Plan | [Q1] Slips and Corrections | [Q2] Main Outputs and Achievements | [Q2] Prior Plan | [Q2] Slips and Corrections |
|---------------------|--|--|--|---|---|---|
| B1.1 UNEP Caribbean | | | | None to date; activity in limbo pending UNEP response to MTE. | Set up e-forum, linked to CEP, ROLAC, OAS IWRN information systems; Establish e-forum info and archive inter-linkages with GEF IW-IMS (continued) | UNEP revised plan reviewed by SC; agreement reached to proceed based on steps already undertaken, and to add dev elopment of IWENs as relevant. |
| | | | | Core team convened | Core team convened | |
| B1.2 Africa InWent | Under way | Identify and solicit participants for IWRM capacity-building activities (freshwater and marine, continued) | Partnership agreed with ELI for Pan-Africa Public Participation workshop | Completed except finalization of participants, refinement of learning framework, evaluation, technical visit details. | W/ELI finalize w/s dates, agenda, location, participants, etc. | Govt of Lesotho agreed to collaborate |
| | PP Workshop scheduled (Lesotho Fall 2007) | Organize and schedule PP workshop/s with key partners (continued) | | | | |
| | 1 st Pan-Africa (river, lake, aquifer & LME projects) workshop report | -Conduct Africa learning exchanges (continued) | | | | |

| | | | | | | |
|---|---|--|--|---|---|--------------------------------|
| | Africa MSP Project Preparation underway | -Contribute to IW:LEARN sustainability plan (E1) (continued; Africa MSP) | | | | |
| | Web page set up documenting all inputs and outputs of 1 st Pan-Africa workshop | Plans articulated for interlinking activity outputs with GEF IW project information systems and IW-IMS (continued) | | | | |
| B1.3 Europe - St. Petersburg | | | | See D3 | (Completed) | |
| B2.1.1 Aquifers – UNESCO | UNESCO engaged through a series of PAL teleconferences; IWC4 participation plan submitted | Engage UNESCO in IWC4 planning. | | | | |
| B2.1.3 Rivers - IUCN/WANI | IUCN-WANI engaged; IWC4 participation plan agreed | Engage IUCN-WANI in IWC4 planning. | | | | |
| B2.2.1 Marine Ecosystems | | | | -Approve IUCN TOR for F. Voorhies and draft agenda for workshop by 5/15. -end of July date set for LME EV workshop (prior to IWC4) | | |
| B2.2.2 LME Training: University of Rhode Island | Plans in place to ship LME manuals to IWC4 | Continue distributing LME Governance Handbook | Plan includes distributing this manual at IWC4 and at a LME economic | | Continue distributing LME Governance Handbook | Handbooks will be sent to IWC4 |

| | | | | | | |
|------------------------------|---|---|---|--|---|---|
| | | | valuation workshop prior to the IWC4 | | | |
| B2.3 Coral Reefs: WorldFish? | | 1 st Coral Reef workshop results in IW Bridges | Will be done in the next issue of Bridges | WFC expected to facilitate coral side event @ IWC4 | Topic and invites set for 2 nd coral reef workshop | invites to non-IW coral projects pending |
| B3 Stakeholder Exchanges | Groundwater exchange organized, proposal for targeted lakes workshop discussed at Athens coordination meeting | 2-8 inter-project exchange proposals solicited for Year 3 | | Groundwater exchange and followup, targeted lakes proposal further developed, UNEP/MAP pledged cofinance (Euro 3k) | Groundwater Exchange; 1-4 project exchange proposals selected for Year 3; Further proposals solicited at IWC4 | -Plan for IWC4 "staff exchange scholarship program" developed. |
| B4 P2 Training: ELI | 1 st workshop results posted to iwlearn.net/participation Second workshop planned per B1.2 above | Summary of report from 1st workshop (incl proceedings, M&E) | | -Worked w/IAs, ELI and InWeNT to identify and invite GEF IW project participants (see B1.2). -Ensured ELI LAC summary report & evaluations are received, posted and announced to participants and projects. | 2rd Public Participation Workshop, planned in conjunction with ELI, InWeNT and WBI in Africa (or at IWC4) | Announcement will be in next IW Bridges |
| C2 IW Conference 4: GETF | Invites out and agenda drafted; team leaders recruited and confirmed. IW:LEARN exhibit, design and product plans for IWC4 under preparation (IWENs, | Plan and coordinate the IWC4 | | -Determined IW:LEARN exhibit, design and product plans for IWC4 (IWENs, Bank exp notes, IWB, LME governance | Finalize logistics (including technical/cultural visit), agenda (including host committee welcome, keynote, etc), | -Get PALs to subscribe to blogs, announce/encourage projects to subscribe, and help troubleshoot. Joint UNEP/UNDP-IW:LEARN booth planning underway in |

| | | | | | | |
|---------------------------------|--|---|--------------------------------|--|--|---|
| | Bank exp notes, IWB, LME governance manual, etc.) | | | <p>manual, etc.), JRM w/UNEP.</p> <p>-Prepping all IWL materials for IWC4 for shipping to S.A. (less July IWB).</p> <p>-Lead and directing MB@GETF re: which films are shown at what times and places at IWC4, by 5/11; use 3-5 min of YSLME video to open "challenges of tb governance" session on Day 1 PM; open African achievements or constructed wetlands session w/Lake Manz. video (4.5 min, see Web site).</p> <p>-Determining PALs role in prep, delivery and follow-up to IWC4.</p> | materials (info packets), participants (ensure IWENs received from all projects), sponsored travel, etc. | coordination w/African Gender & Water expo. |
| D2 Southeastern Europe: GWP-Med | Feb. Coordination meeting occurred for Groundwater roundtable in Slovenia this fall; | Tech Coord Mtg, (Athens) & follow-up planning | Slovenian govt agreed to host; | German govt hosted follow-up planning telcon in May | Work with Core Partners and subsidiary partners on roundtable catalytic outcomes, like | Germany will host next planning telcon in June. GWP-Med working with Slovenian govt to plan high-level ministerial mtg w/Sava |

| | | | | | | |
|---------------------|---|--|--|--|--|--|
| | | | | | ministerial declaration | Commission |
| D3 | | Completed | | | | |
| E1 Sustainability | [In progress] One regional (Africa) and one thematic (Governance tools) GEF/UNDP Learning MSPs under preparation | Sustainability plan drafted | | Sustainability plan presented??? | Sustainability plan presented to SC for approval | One regional (Africa) and one thematic (Governance tools) GEF/UNDP Learning MSPs prepared for submission |
| E2.1 Travel Support | | No events. | | Backup plan developed to cofinance project or PAL facilitators for IWC4 | No events. | Candidates TBD on basis of value-added to IWC4. |
| E2.2 LME Video | Posted to web, new Chinese version created | Post to Web; secure international broadcast permission from owners of copyrighted elements | Require additional financing (<\$5k) for broadcast rights for video music. | Chinese version obtained Re-post to Web in larger format, with feed from iwlearn.net; Work with GPA to post Mandarin version to web; Obtain international broadcast copyright permission for music; Work w/NOAA to prepare draft | Partners translate into 3 languages, of which 2 are official UN. | |

| | | | | | | |
|-----------------------|--|---|--|--|--|---|
| | | | | materials for ed packet, premiere; (Potential virtual 3D premiere via SecondLife too!) | | |
| E2.3 Gender Water | Contract and workplan agreed with University of the Western Cape (South Africa) Gender Equity Unit agreed. | GWA agree TOR & contract w/UWC; Determine feasibility of East Asian GW Exhibit, with support from Asia Water Forum. | First invitation and call for photos sent to GWA members in Africa | Send out call for materials & expos to GEF Projects/Partners in Africa; get space for IWC4.???? | Solicit Gender/Water expo contributions from GEF IW projects in Africa | First invitation and call for photos sent to GEF IW las, Regional Coordination staff, TTLs, project managers, and |
| E2.X Experience Notes | Danube consultant contracted; Lake Manzala IWEN solicited and under preparation | Produce at least 3 experience notes | No notes produced in the quarter but many will be published in Q2 | 1. Red Sea Community Based Projects 2. Global Oceans Forum 3. Danube Test 1 4. Danube Test 2 5. Globallast 1 (Fox) 6. Dniipro (Fox) 7. Mary Matthews/Kura Aras Stakeholder 8. Lake Manzala Wetland (Mirey/Mish) 9. Pacific Fisheries | Produce at least 3 experience notes | GEF SGP submitted and under preparation; |

| | | | | | | |
|-------------------------|--|-------------------------------|-----------------------------------|---|---|--|
| E2.B Bridges Newsletter | | Produce one issue per quarter | Two issues will be produced in Q2 | Bridges produced?? Articles solicited for IWC4 edition?? | At least one edition circulated to all GEF IW project offices -Prepare IWC4 issue to be circulated to all GEF IW project offices | |
|-------------------------|--|-------------------------------|-----------------------------------|---|---|--|