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1. OPENING OF THE MEETING 
 
1.1 Welcome addresses 
 
1.1.1 On behalf of the United Nations Development Programme (UNDP), Mr. Zhe YANG 

opened the meeting.  He welcomed all participants, admiring the effort and progress 
made by the participating countries, People’s Republic of China (China) and Republic 
of Korea (ROK), for successful implementation of the Project.  Mr. Yang gave a warm 
welcome to Mr. Chan-Woo KIM, stating that Mr. Kim was involved in this Project at 
the initial stage.  Mr. Yang also welcomed Mr. Andrew MENZ, and hoped the meeting 
would benefit from his insights and experiences.  Mr. Yang was sorry that the 
representatives of Democratic People’s Republic of Korea (DPRK) did not attend this 
meeting, but mentioned that DPRK had endorsed its participation in the Project 
officially, and he hoped to see the DPRK’s participation in the near future.  Mr. Yang 
also regretted that Mr. Randall PURCELL, Global Environment Facility (GEF) 
Regional Technical Advisor, was unable to attend the meeting due to his sickness. 

 
1.1.2 Mr. Zhe Yang reminded the participants that the Project Steering Committee (PSC) 

was to review the progress and achievements in the Project implementation.  He also 
reminded the meeting of the roles and responsibilities of the participating PSC 
members.  Having highlighted the progress of the Project activities, Mr. Yang 
admired the dedication of all relevant people, particularly the Project Management 
Office (PMO), for its dedication and hard work.  Mr. Yang furthermore appreciated 
the spirit of co-operation that had been observed during the Project implementation 
between the two participating governments in China and ROK.  Mr. Yang mentioned 
that those governments worked hard to solve problems that had risen in 
implementing the Project activities. 

 
1.1.3 On behalf of the Government of Republic of Korea, Mr. Heung Kyeong PARK 

extended to all participants, particularly Mr. Haiqing LI, Mr. Zhe Yang, Mr. Menz, and 
Mr. Michael BEWERS, a warm welcome to Jeju island.  Mr. Park thanked Mr. Yihang 
JIANG and his team for organising the meeting.  Mr. Park was pleased that the 
Project activities had been implemented well, emphasising the progress in the 
preparation of the Transboundary Diagnostic Analysis (TDA); various outreach 
programmes, including the parliamentary conference; and the involvement of DPRK.  
He believed that the DPRK participation would provide a momentum for the Project 
to produce further substantial progresses.  About the co-operative cruise studies, Mr. 
Park appreciated the efforts and contributions made by the PMO.  He emphasised 
that the cruises should be carried out on the basis of the existing decisions, 
especially those made at the Second PSC Meeting in Kunming and the Special PSC 
in Qingdao.  Finally, Mr. Park hoped this meeting would produce substantial outputs 
in the sprit of co-operation between China and ROK. 

 
1.1.4 On behalf of the Government of China, Mr. Li expressed his sincere appreciation to 

the delegation from ROK for hosting the meeting.  He was pleased that the Project 
had made a number of achievements already, including the preparation of the first 
draft TDA.  Mr. Li mentioned that with the TDA prepared, the Project entered a new 
important phase which is the development of the Strategic Action Programme (SAP).  
He noted that the TDA identifies root causes based on scientific research activities, 
while the SAP identifies possible future policy development and institutional 
arrangements.  Mr. Li further noted that although there might be challenges for the 
Project, there would be a lot of opportunities to overcome those difficulties and to 
improve the co-operation between the two countries.  Mr. Li invited the meeting to:  
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Á Recognise again the importance of mutual understanding and co-operative 
sprit; 

Á Continue existing and extensive co-operation in Project implementation; 
Á Adopt a practical down-to-earth approach for implementing Project activities; 

and  
Á Explore innovative ways to create a model for similar projects. 

 
1.1.5 On behalf of the United Nations Office for Project Services (UNOPS), Mr. Menz 

congratulated all the participants for having made a significant progress in 
implementation, complimenting the hard work of everyone involved, especially the 
efforts of the PMO. He noted that there were some problems remaining to be solved, 
and that frank manner and spirit of cooperation were important when addressing the 
remaining issues.  He hoped that the PSC meeting could serve as a platform to 
discuss and solve these problems. 

 
1.1.6 Mr. Wenxi ZHU, as representative of Intergovernmental Oceanographic Comission 

Sub-Commission for the Western Pacific (IOC/WESTPAC), complimented the hard 
work done by the PMO.  Mr. Zhu acknowledged a number of achievements made by 
the Project, and expressed the willingness to start co-operation with the Project 
through its various marine science and service programmes relevant to remote 
sensing, WESTPAC-HAB, and Ocean Data and Information Exchange, in the near 
future. 

 
1.2 Introduction of the members 
 
1.2.1 The participants were invited to give self-introductions.  A list of participants is 

attached as Annex I to this report. 
 
 
2. ORGANISATION OF THE MEETING 

 
2.1 Election of Officers 
 
2.1.1 Mr. Zhe Yang invited the participants to nominate the Chairperson for the meeting.  

Mr. Li nominated Mr. Chan-Woo KIM, Head of the ROK delegation, to be the 
Chairperson of the meeting.  The Meeting agreed with the nomination, and Mr. Kim 
was duly elected. 

 
2.1.2 Mr. Kim nominated Mr. Li, National Project Co-ordinator from China, to be the Vice 

Chairperson of the meeting.  The Meeting agreed with this nomination, and Mr. Li 
was elected as Vice Chairperson. 

 
2.1.3 The PMO served as Rapporteur and Secretariat. 
 
 
2.2 Documentation Available to the Meeting 
 
2.2.1 The Chairperson invited the PMO to introduce the documents prepared for the 

meeting. 
 
2.2.2 Mr. Isao ENDO introduced two kinds of documents, working documents and 

information documents, for the meeting.  He explained that the working documents 
were for consideration and approval; while the information documents were for 
reference.  The list of documents is attached as Annex II to this report. 
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2.3 Organisation of Work 
 
2.3.1 The Chairperson informed the meeting that Document UNDP/GEF/YS/PSC.3/inf.3 

would guide the procedure of the meeting. 
 
2.3.2 The Meeting agreed on the proposed programme, and the meeting was 

organised in plenary.  Sessional working groups and consultative discussions 
were held as necessary. 

 
2.3.3 The meeting was conducted in English. 
 
 
3. ADOPTION OF THE MEETING AGENDA 
 
3.1 The Chairperson introduced the Provisional Agenda (Document UNDP/GEF/YS/ 

PSC.3/1) and the Provisional Annotated Agenda (Document UNDP/GEF/YS/ 
PSC.3/2), and invited participants to provide comments on them. 

 
3.2 The Meeting was informed that there would be a ceremony during the meeting for 

establishing the co-operation between the Project and the IOC/WESTPAC.   
 
3.3 The Meeting adopted the agenda, without modification, which is attached as 

Annex III to this report. 
 
3.4 Mr. Jiang and Mr. Wenxi Zhu signed a Memorandum of Understanding (MOU) 

describing the future co-operative activities. 
 
 
4. PROJECT MANAGER’S REPORT ON THE IMPLEMENTATION OF PROJECT 

ACTIVITIES 
 

(i) Implementation of Project Activities  
(ii) Co-operation with other Organisations and Projects 
(iii) Report on the Project Management Office (PMO) 
(iv) Financial Report 

 
4.1 Mr. Jiang presented the Project Manager’s report (Document 

UNDP/GEF/YS/RSP.3/4).  He highlighted major achievements from the past year’s 
Project implementation.  Those achievements include the following: 

 
Á TDA preparation; 
Á Parliamentary Conference in Qingdao, China; 
Á 1st Yellow Sea Partnership Workshop in Beijing, China; 
Á Initiation of the Small Grants Programme approved by the 2nd PSC Meeting; 
Á Local Government Officials Workshop in Jeju, ROK; and 
Á 1st Youth Programme – ROK. 

 
4.2 The Project Manager’s report presented some major findings from the “Data & 

Information Collection” activity conducted under Project Components, including: 
 

Á Fisheries social-economic information such as number of boats and its 
relationship to fisheries  catches;  

Á Aquaculture production in the region and its ratio of contribution to global 
production; 
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Á Change in coastal wetlands habitats; 
Á Plankton and benthic composition; 
Á HAB events over the past 22 years; and 
Á Nitrogen and phosphorus distribution through Yellow Sea surface waters. 

 
4.3 Mr. Jiang further explained: 
 

Á The history of the co-operative study cruise arrangements; 
Á The efforts to involve DPRK in the project; 
Á Operation of the PMO; 
Á Intern programme; 
Á Project website, YS Partnership website, and e-discussion forum; 
Á Challenges for project implementation; and 
Á Recommendations to overcome the challenges. 
 

4.4 Following the Project Manger’s report, the Meeting congratulated Mr. Jiang on his 
comprehensive report on past year’s Project achievements.  The PMO was 
complimented for its professional work and achievements even with one officer short.   

 
4.5 Mr. Menz expressed his concern regarding the Project Manager’s report that some 

contractors were delivering reports late or of unsatisfactory quality.  He suggested 
that the PMO evaluate and record contractors’ performance to be taken into account 
for future contracting of Project activities. 

 
4.6 The PMO was encouraged to continue ensuring the timeliness and quality of 

deliverables. 
 
4.7 Mr. Li expressed his satisfaction with the PMO’s work during the past year, 

mentioning that some activities were especially noteworthy.  Those activities include: 
 

Á TDA which summarises past work and paves way for future; 
Á DPRK’s entry into the Project; and  
Á Innovative implementation mechanisms, e.g. organisation of parliamentary 

conference, Small Grants Programme, and other public awareness activities. 
 
4.8 Mr. Li complimented the Project Manger’s efforts to get DPRK involved in the Project, 

strictly following PSC’s decision and instructions, and expressed China’s willingness 
to continue to assist the PMO and the Project on this issue.  Mr. Li encouraged PMO 
to continue its innovative way of Project implementation, and would take the 
recommendations from the PMO seriously and take action to ensure smooth 
preparation, adoption, and implementation of the SAP. 

 
4.9 Mr. Park noted the PMO’s achievements in getting DPRK’s letter of intention to join 

the Project, preparing the TDA, and facilitating negotiation on co-operative cruises.  
The two countries had held formal and informal discussions on the co-operative 
cruises with good sense of co-operation and compromise.  However, Mr. Park said 
that no major achievements were made on this issue yet.  Mr. Park hoped that the 
PMO would continue to co-ordinate further discussion.  He suggested that paragraph 
101 in the Project Manager’s report be deleted because it might cause readers to 
misinterpret, and that the sentence on page 23, regarding technical problems should 
be deleted. 

 
4.10 Mr. Li reiterated that according to China’s regulations based on UN Conference on 

the Law of the Sea (UNCLOS) on the management of foreign related marine 
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scientific research, co-operative cruises agreed in the Meeting are subject to the final 
approval of Chinese government. 

 
4.11 To enhance regional co-operation and jointly promote the application of  marine 

science and service in the conservation of the Yellow Sea, Mr. Wenxi Zhu invited the 
Project to send representatives to participate in the “11th session of the Coordinating 
Committee Meeting of North-East Asian Regional Global Ocean Observing System 
(NEAR-GOOS)” which would be held next January in Bangkok.  

 
4.12 Following Mr. Jiang’s reply to questions on public awareness activities, project 

outputs, and communication mechanisms, Mr. Jiang further stated that the deadline 
for the draft final report of the TDA was 15th December 2006 and that prior to this 
date, the PMO would circulate the draft to national focal points as well as other 
relevant partner agencies, including the UNDP/GEF Regional Technical Advisor for 
their comments. 

 
4.13 Mr. Jiang also explained that the basin-wide results from the cruises could be used 

for better understanding of marine environment in the Yellow Sea, bridging the TDA 
into the SAP.  The results would have long term scientific significance not only for the 
Project but also for future generations. 

 
4.14 With some modifications to paragraph 101, the Meeting accepted the Project 

Manager’s report.  The report is attached as Annex IV to this report. 
 
 
5. REPORT FROM THE CHAIRPERSON OF THE RSTP ON THE OUTCOMES OF 

THE 3RD MEETING OF THE REGIONAL SCIENTIFIC AND TECHNICAL PANEL 
(RSTP) 

 
5.1 Mr. Hyung-Tack HUH, the Chairperson of the Third Meeting of the Regional Scientific 

and Technical Panel (RSTP) informed the meeting on the outcomes and agreements 
made by the RSTP meeting, including the following:  

 
• Project Manager’s Report; 
• Reports of National Project Co-ordinators; 
• Reports from Chairpersons of Regional Working Groups; 
• Regional GIS & Meta Databases; 
• Preparation of Transboundary Diagnostic Analysis; 
• Co-operative Cruise; 
• Proposed Project Activities; 
• Proposed Project Budget for 2007 and Onwards; 
• Proposed Workplan for 2007; 
• Date & Venue for 4th RSTP; and  
• Discussion points for the PSC to consider. 

 
5.2 Mr. Jiang clarified that one of the objectives of the Regional Science Conference was 

to summarise the knowledge and findings from the TDA.  The status and trend of 
marine environment in the Yellow Sea and the root causes of its environmental 
problems would be used for the preparation of SAP. 

 
5.3 The Meeting appreciated the Chairperson of the Third RSTP Meeting for his 

excellent work in leading the meeting to have fruitful discussions and results.  The 
Meeting adopted the Third RSTP Meeting Report.  
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6. INVOLVEMENT OF DPR KOREA IN THE PROJECT 
 
6.1 Mr. Jiang reported on the progress made in involving DPRK into the Project as a full 

member, referring to Document UNDP/GEF/YS/PSC.3/5.  He explained the 
background and history of this issue; the agreement made by the Second PSC 
Meeting to request the PMO to make an effort to involve DPRK in the Project; and 
the actions taken by the PMO with assistance from China.  Mr. Jiang reported that 
the PMO received on 2nd November 2006, the letter from DPRK to formally express 
its participation in the Project. 

 
6.2 Mr. Jiang informed the meeting that since the PDF-B phase, the GEF Secretariat 

strongly encouraged the PMO to make an effort to involve DPRK in the Project.  He 
also mentioned UNDP/GEF’s support to have DPRK participate in the current project.  

 
6.3 Mr. Jiang presented some issues to be considered for the involvement of DPRK in 

the Project as follows: 
 

• How to involve DPRK in the Project; 
• Financial implications; 
• Logistical arrangements; and 
• Communication procedure between DPRK and PMO. 

 
6.4 Mr. Li was pleased that DPRK had sent a formal letter of endorsement.  He noted the 

PSC, in its previous meetings, had instructed the PMO to make an effort to get DPRK 
involved in the Project.  Mr. Li expressed his deep appreciation to the Project 
Manager for realising the DPRK’s involvement successfully, noting that persuading 
the country to participate in the Project had not been an easy task.  Mr. Li then 
mentioned China would like to welcome DPRK’s participation in the Project and 
provide its best support and services necessary to facilitate the participation. 

 
6.5 Mr. Heung Kyeong Park was glad to hear the willingness of DPRK to join the Project.  

He appreciated the efforts of the PMO to engage DPRK in the Project.  Mr. Park 
stated that ROK welcomed DPRK’s participation in the Project in principle, and 
added that the issues mentioned by Mr. Jiang in paragraph 6.3 in this report should 
be clarified in advance. 

 
6.6 Having listened to opinions from China and ROK, the Chairperson suggested 

organising an informal meeting to discuss the issues raised in paragraph 6.3 as well 
as the co-operative cruise issue.  

 
6.7 The informal meeting examined the technical, legal, and logistical procedures to 

include a new member to the project.  Following the group’s exchange of suggestions 
and ideas, the informal meeting  recommended that the PSC should welcome the 
participation of DPRK, and prepare for DPRK’s participation in the Project by taking 
the opportunity of Mr. Li, NPC of China, and Mr. Jiang, Project Manager’s, upcoming 
visit to DPRK.  The Meeting agreed with the recommendations of the informal 
meeting. 

 
6.8 The informal meeting engaged in extensive discussion on the arrangements for the 

co-operative study cruises.  Final resolution could not be reached, but the 
informal meeting agreed that discussions would continue during the inter-
sessional period, and that the PMO would keep both countries informed of all 
developments on this issue. 
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7. NGO AND PRIVATE SECTOR’S MEMBERSHIP IN PSC 
 
7.1 Following the request from the Second PSC Meeting, Mr. Endo reported that the 

PMO had conducted a survey on similar GEF-funded projects regarding NGO and 
private sector membership in the PSC.  He then introduced the survey results and 
provided a draft guideline for granting the PSC membership to NGOs and private 
entities (Document UNDP/GEF/YS/PSC.3/6).  Mr. Endo stated that the Project, 
required by the GEF, agreed during the PDF-B phase to grant the membership to 
NGOs and private sectors, emphasising that the participation of those important 
stakeholders would greatly contribute to the successful implementation of the Project. 

 
7.2 Mr. Endo added that the Third Regional Working Group for Investment Component 

(RWG-I) Meeting discussed this issue and agreed to present the draft guideline for 
PSC’s consideration, although some RWG-I members had expressed their concern 
that it might be too early to grant full membership to NGOs and private sectors.  

 
7.3 Mr. Heung Kyeong Park thanked the PMO for its excellent work in investigating the 

situation of NGO and private sector membership in relevant GEF projects.  Noticing 
that most GEF projects did not have NGO and private entities as members, Mr. Park 
thought that the PSC should invite those stakeholders as observers. 

 
7.4 Mr. Li noted that the PMO had worked hard to get NGOs to be involved in the Project.  

He supported Mr. Park’s opinions. 
 
7.5 Mr. Yang suggested that NGOs and private sectors might provide advisory services 

to the PSC. 
 
7.6 The Meeting recognised the importance of including NGOs and the private 

sectors into the Project, and agreed to continue inviting these stakeholders as 
observers to the PSC, but not as full members. 

  
 
8. PROPOSED WORKPLAN AND BUDGET FOR 2007 AND ONWARDS 
 
8.1 The Chairperson invited the PMO to introduce the budget and workplan for 2007 and 

onwards. 
 
8.2 Mr. Endo presented the revised Project budget and the proposed workplan, referring 

to Document UNDP/GEF/YS/RSP.3/12 and UNDP/GEF/YS/RSP.3/13, respectively.  
He explained major factors that were considered in the revision of the budget, which 
included the new activities that were subject to the approval of the PSC and the 
existing planned activities that were specified based on the agreements made by 
RWGs.  Mr. Endo stated that the Third RSTP Meeting discussed and agreed to 
submit the proposed budget as well as the proposed workplan to the PSC for its 
consideration and approval. 

 
8.3 After some clarifications, the Meeting approved both the revised budget and the 

workplan for 2007 and onwards.  The approved budget and workplan are attached 
as Annex V and Annex VI, respectively.  

 
 
9. OTHER BUSINESS 
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9.1 The Chairperson invited the participants to propose any other business to be 
considered at the meeting.  No additional items were raised. 

 
 
10. DATE AND VENUE OF NEXT PSC MEETING 
 
10.1 The Chairperson informed the meeting that it is customary to have PSC meetings in 

the participating countries interchangeably. 
 
10.2 The Secretariat informed the meeting that the Third RSTP Meeting agreed to ask the 

PSC to decide the venue and dates for the next RSTP and PSC meetings, 
considering the involvement of DPRK in the Project. 

 
10.3 With all relevant situations considered, the Meeting decided to have the next 

RSTP and PSC meetings in China.  A tentative schedule for the two meetings is 
from 26th to 30th November 2007. 

 
 
11. ADOPTION OF THE MEETING REPORT 
 
11.1 The Chairperson invited the participants to review the draft meeting report prepared 

by the Secretariat.  The draft report was discussed, amended, and adopted by 
the Meeting. 

 
 
12. CLOSURE OF THE MEETING 
 
12.1 Mr. Mingyuan ZHU thanked all the participants, especially Mr. Kim and the Korean 

delegation, for their hard work to make significant achievements in this meeting.  He 
also thanked the PMO for their arrangements to organise the meeting.  Mr. Zhu 
appreciated the delegates from UNDP and UNOPS for their continuous support for 
the Project.  He hoped to see more progress to be made in Project implementation 
next year and onwards. 

 
12.2 Mr. Kim expressed his gratitude to the participants.  He was grateful that the meeting 

produced all kinds of substantial outputs which would facilitate further progress of the 
Project.  He hoped to see the regional co-operation continue, emphasising that it is 
crucial for the success of the Project. 

 
12.3 On behalf of the PMO, Ms. Connie CHIANG expressed her appreciation to all the 

participants, particularly the delegates from China and ROK and the Chairperson, for 
their dedication and inputs to the meeting.  She was pleased that the meeting 
delivered a lot of important outcomes.  Ms. Chiang suggested taking all the 
deliverables and experiences of this meeting as lessons for future Project 
implementation. 

 
12.4 The Chairperson declared the conclusion of the meeting.  The meeting was closed at 

17:00 pm on 24th November 2006. 
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1. Introduction 
 
1. The implementation of the UNDP/GEF Project on “Reducing Environmental Stress in the 

Yellow Sea Large Marine Ecosystem (YSLME)” since the last RSTP Meeting is 
characterised by tremendous achievements and also some areas to be improved.  With 
remarkable efforts made by the governments in the participating countries, relevant 
institutions and experts and all the project partners, and with the support from UNDP (both 
GEF unit and the Country Office in Seoul), the project activities have been implemented 
according to the Implementation Plan approved by the Project Steering Committee (PSC).  
In the meantime, the implementation also suffered from some delays due to various 
reasons.   

 
2. The preparation of the Transboundary Diagnostic Analysis (TDA) has been carried out as 

scheduled, and will be finalised at the end of 2006.  During the preparation, necessary data 
and information from the participating countries were collected according to the 
requirements agreed by the Regional Working Groups (RWGs), and new findings have 
been obtained to assist in identifying the regional environmental problems and priorities.  
The Yellow Sea Partnership has been established with participation of UN 
organisations/projects, international and local NGOs, and scientific research institutes.  The 
Partnership will play very important roles during the implementation of the project, and is 
hoped to sustain the benefits after the completion of the project.  As a first of its kind for 
GEF Projects, the Regional Parliamentary Conference brought together parliament 
members from participating countries to discuss marine environmental problems in the 
Yellow Sea.  The parliamentary organisations in the participating countries are responsible 
for approval of the major management actions, such as legislation harmonisation, institution 
re-arrangement and allocation of more financial resources in the protection of marine 
environment and sustainable use of coastal and marine resources. 

 
3. During the implementation period of the past year, the project has involved a very wide 

range of stakeholders in the project, such as parliament members, government officers 
(both central and local governments), environmental experts (both nature science and 
social science), international NGOs, national and local NGOs and school children.  The 
wide participation of stakeholders has largely increased scientific understand and public 
awareness of the environmental problems in the Yellow Sea.  

 
4. While the majority of activities have been successfully implemented, the project has also 

suffered some difficulties in its implementation.  Due to some misunderstanding of the 
approval process in the participating countries, the co-operative cruises were delayed, as 
there has been no final agreement on the cruise plan.  For the data and information 
collection, a few contracts had delays in completion of data and information collection, 
which to a large extent, affected the overall implementation of the project activities. 

 
5. Project implementation during 2006 has enabled the project to become well-known in the 

region.  The YSLME Project’s success is not only limited to the results of activities 
approved by the PSC, but also includes success in other initiatives in the region.  It should 
be noted that due to the fact that there is a general lack of communication between the 
participating countries on the protection of marine environment and sustainable use of 
coastal and marine resources, it is critical to establish an effective mechanism to facilitate 
co-operation and co-ordination at all levels.  It is equally important that the mutual 
understanding and mutual trust can be established and maintained in the region to deal 
with transboundary marine environment problems.  The project has tried very hard to 
proceed in this direction, and hopefully in the near future, the mechanism and mutual trust 
will be established in the region, and sustained by all partners of the project.    
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2. Major Achievements 
 

6. There were many outputs and outcomes produced by the project in 2006, ranging from 
technical activities to capacity building and regional collaboration.  The major achievements 
realised by the project are described in the following sections, and a list of meetings 
convened by the project in 2006 is attached as Appendix 1. 
 

2.1 New Findings From the “Data & Information Collection Activity” 
 
7. The national data and information collection activity and regional synthesis reports describe 

the current state of the Yellow Sea ecosystem based on the best available data that can be 
accessed by the general public.  Although the majority of data are not new, to-date, there 
has not been a comprehensive collection, review, and interpretation of the data describing 
the Yellow Sea marine ecosystem.  The data collection activity and regional data synthesis 
have greatly contributed to the preparation of the TDA which is a major objective and output 
of the project.  Specific findings from the data and information collection activity are 
described in each respective component’s implementation progress report in Section 3. 

 
2.2 TDA Preparation 
 
8. One of major expected outputs from the project is the preparation of a regional 

transboundary diagnostic analysis.  Preparation of the TDA began with the start of the 
project.  It is expected that the high priority marine environmental problems in the region will 
be identified; the analysis of each transboundary issue will be carried out; and the root 
causes of the problems will be clearly identified through a causal chain analysis. 

 
9. In order to prepare a scientifically and environmentally sound TDA, the Regional Working 

Groups carefully reviewed the marine environmental problems in the Yellow Sea, and 
agreed on the lists of data and information requirements.  Data and information collection 
was the major activity during the first two years of project implementation.  Since the last 
meeting of RSTP, most data and information covering fisheries, ecosystem, biodiversity 
and pollution components were completed according to the agreement of the RWGs.  
Some of the data and information reports provided historical data and information, which 
clearly identified the marine environmental problems in the Yellow Sea. 

 
10. Regional syntheses for the fisheries, biodiversity, ecosystem and pollution components 

were prepared for better understanding of the marine environmental problems in the Yellow 
Sea.  The requests for consultancies to prepare the regional syntheses were openly 
circulated to the participating countries through the National Project Co-ordinator, and 
advertised in the project homepage.  

 
11. With the national reports on data and information collection and the regional syntheses 

prepared, a consultant, Dr. Michael Bewers, was selected based on open bidding 
procedure, to prepare the TDA.  The consultant visited the participating countries, 
discussed various technical issues with regional experts in all components of the project.  
He also participated in the meetings of the regional working groups for pollution, investment 
and ecosystem.  

 
12. The final draft of the TDA will be prepared and submitted to the 3rd meetings of the RSTP 

and PSC for consideration.  With the comments and suggestions from the RSTP and PSC, 
the TDA will be finalised before end of 2006.   

 
13. It should be noted that the delays in data and information collection have largely affected 

the preparation of the TDA.  Similarly, the low quality of some reports on data and 
information collection also introduced a number of inconsistencies to the analyses, which 
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not only negatively affected the preparation of the TDA, but also caused certain problem in 
identifying, scientifically and environmentally, the marine environmental problems in the 
Yellow Sea.  

 
2.3 Parliamentary Conference 
 
14. The Parliamentary Conference was organised in Qingdao, China, 28-30 March 2006.  The 

objective of this meeting was to promote active participation of parliamentarians in 
protecting the marine environment in the Yellow sea and using its marine and coastal 
resources in a sustainable manner.  Forty-one participants from China and Republic of 
Korea attended the Conference, including 14 parliamentarians. 

 
15. The Conference consisted of presentations with a variety of topics, including environmental 

status in the Yellow Sea, needs and requirements for protection of its environment, and 
legislative as well as economic considerations for conserving marine resources in the 
Yellow Sea.  The Conference also organised panel discussions to address active 
involvements of stakeholders such as NGOs, industries, and local communities in 
conservation activities. 

 
16. As a result of the Conference, the participants recognised a strong need for taking action to 

mitigate environmental problems in the Yellow Sea.  The participants acknowledged that it 
is necessary to strengthen co-operation between the two parliaments.  Considering regular 
meetings as an effective mechanism to build such a relationship, the meeting agreed to 
organise the next conference in ROK in 2007. 

 
17. Introduced at the GEF Assembly, as the following excerpt indicates, the Conference 

received considerable attention from the international community because of its innovative 
approach and characteristics as the first meeting in GEF projects where the 
parliamentarians addressed transboundary environmental issues. 

 
“We [GEF/IW:LEARN] showed the Yellow Sea video and also displayed the 
published report in the GEF/IW:LEARN stand at GEF Assembly in Cape Town 
earlier this month -- and that it made an extremely powerful impression on the 
ministers, members of the SADC [Southern African Development Community] 
Parliamentary Forum - and Founding President of Namibia - to whom I showed 
it during my subsequent visit to Namibia.  All who viewed it were inspired to 
replicate the process of bringing GEF IW projects together with 
parliamentarians to inform and engage with them about strengthening 
institutional and legal frameworks for transboundary water governance.”  
(Janot-Reine MENDLER de SUAREZ, Deputy Director, GEF-IWLEARN) 
 

2.4 Local Government Officers Training Workshop 
 

18. The Training Workshop for Local Government Officers was organised in Jeju, ROK, 25-27 
September 2006 with the theme of “Coastal Development vs. Protection of Marine 
Environment.”  The objective of this workshop was to familiarise the officials with concept 
and tools to make rational decisions for both development and conservation.  A total of 16 
participants attended the workshop from the Yellow Sea’s coastal provinces and cities: 7 
officials from China and 9 officials from ROK.   

 
19. The workshop focused on Multi-Attribute Decision Analysis as an approach to integrate 

various relevant issues into decision-making process and to deal with conflicting objectives. 
Through lectures, computer exercise, and group work, the participants obtained practical 
skills to design development plans in harmony with the environment and to solve conflicts 
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among relevant stakeholders.  The lecture materials will be published and available online 
for public use. 

 
20. According to the results of the questionnaire survey conducted at the end of the workshop, 

most participants felt that the information which the workshop provided were useful, and 
expressed the willingness to use the techniques in practice.  Meanwhile, the survey 
revealed the needs for the next training workshop that will deal with marine environmental 
legislation and enforcement issues.  The participants felt that the next workshop should 
focus on management aspects, providing practical techniques and examples. 

 
2.5 Yellow Sea Partnership 
 
21. The Yellow Sea Partnership (YSP) was established to: (i) facilitate co-operation and co-

ordination among various organisations for environmental conservation in the Yellow Sea; 
and (ii) maximise the effectiveness and efficiency of each conservation activity through 
close communication and co-ordination. 

 
22. Member organisations or Partners communicate and collaborate actively by having regular 

meetings, developing common strategies, and planning and implementing activities jointly 
for environmental conservation and public awareness.  Those joint activities include 
organising conferences and workshops, developing educational materials, and 
disseminating information through the website.  As one of such activities, the YSP 
organises a session and an exhibition at the East Asian Sea Congress, Haikou, China, 12-
16 December 2006. 

 
23. The YSP is open to any interested parties, including government agencies, NGOs, private 

entities, and international organisations and projects.  Currently, 17 organisations are the 
members: 

 

29%

6%

41%

24%

National NGO

Research institute

Intl NGO

UN

Figure 1.  Composition of the Yellow 
Sea Partnership. 

• DMZ Eco Research Centre 
• Global Village of Beijing (GVB)  
• Kanghwa People's Network 
• Korea Marine Rescue Centre 
• Korea Ocean Research and 

Development Institute (KORDI) 
• Marine Stewardship Council (MSC) 
• Partnerships in Environmental 

Management for the Seas of East 
Asia (PEMSEA)  

• Shihwa Life Saver 
• The Nature Conservancy  (TNC), 

Beijing 
• UNEP Regional Seas Programme 

Northwest Pacific Action Plan (NOWPAP) 
• UNDP/GEF Yellow Sea Large Marine Ecosystem (YSLME) Project  
• UNDP/GEF Yancheng Wetlands Project, China 
• Wetlands International (WI) 
• Worldwide Fund for Nature (WWF) – China 
• Worldwide Fund for Nature (WWF) – Hong Kong 
• Worldwide Fund for Nature (WWF) – Japan 
• WWF/KORDI/KEI Yellow Sea Eco-Region Planning Programme (YSEPP) 

 
24. The YSLME Project serves as a secretariat for the Partnership.  The “Yellow Sea 

Partnership Website” is managed by the Project. 
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3. Project Implementation 
 
3.1 Fisheries Component 
3.1.1 Data Collection 
 
25. The activities to collect national fisheries data and information from China and Republic of 

Korea were initially reviewed at the 2nd RWG-F1. Since then, the draft final reports and data 
have been submitted, and these data are being used for the regional synthesis and TDA. 

 
26. The contractors for the national data collection activity were the Yellow Sea Fisheries 

Research Institute (China) and the West Sea Fisheries Research Institute of the National 
Fisheries Research & Development Institute - NFRDI (Republic of Korea).  

 
27. A representative of each 

contracted institute presented 
the final results to the 3rd RWG-
F Meeting (Weihai, China). The 
reports highlighted fisheries 
status and trends, and included 
some summary analyses on the 
collected data and information. 
Basically, some critical elements 
causing environmental changes 
in the Yellow Sea were 
identified. 

 
28. The 3rd RWG-F meeting 

discussed the information 
provided from the two national 
reports, and the major 
agreements included the following: i) The need to follow the common format of the report 
agreed during previous meetings of the RWG-F and to add more information and analysis 
to the final report; ii) It was suggested and agreed that the data and analysis of habitats of 
mariculture should be added in the national report of China, to meet the agreement of the 
RWG-F; and iii) The national reports should be revised according to the comments of the 
regional working group, and submitted to PMO for publication. 2 

Figure 2.  % Fish species composition (China) in 
Yellow Sea from 1952 – 2003. 2  

 

                                                 
1 17-20 November 2005, Busan, Republic of Korea. 
2 China National Data & Information Collection Report. 
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Table1.  Fisheries issues in China and ROK. 
 
COUNTRY NATIONAL ISSUE 

CHINA 

Á Over-exploitation of target species and climate change has caused a shifting 
in dominant species with the food-web shifting downwards. 

Á Insufficient monitoring and lack of scientific-based knowledge on status of 
stocks. 

Á Insufficient management and control of fisheries activities. 

Á Intensive use of natural coastal habitats and ecosystems for mariculture, 
exceeding the carrying capacity and causing environmental degradation, 
disease outbreaks and reduced growth rates. 

Á Poor regional coordination, communication and collaboration between 
fishermen and government. 

Á Insufficient information and environmental impact assessments for 
ecosystem-based management. 

ROK 

Á Local production of farmed animals and seaweeds is not included in total 
farmed figure when they are sold directly. It is estimated that such production 
comprises an additional 10-30% to the total, depending upon the species. 

Á Data on aquaculture area only include licensed farms until 1997, but from 
1998 the annual aquaculture areas include all from the licensed, permitted 
and notified farms. 

Á Data on area of culture method include only licensed farms before 1998 and 
during the period 1998-2004 the data on culture method include all from 
licensed, permitted or notified farms. 

 
 

3.1.2 Regional Data Synthesis 
 
29. The results from the activity to collect national fisheries data and information from China 

and Republic of Korea were compiled to create a regional synthesis.  This work was carried 
out from June to September 2006. The results of the regional synthesis will contribute to 
the Fisheries Chapter of the TDA. 

 
30. A consultant from Pukyong National University, ROK, was contracted to prepare the 

regional synthesis. During the 3rd RWG-F meeting the consultant presented his findings, 
and highlighted the “Major Issues from Synthesis of Data and Information from China and 
the Republic of Korea” as specified in the following table.  
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Table 2.  New findings for fisheries issues. 

 
ITEM MAJOR ISSUE 

FISHERIES 

Á Heavy exploitation of capture fisheries. 
Á Stable fishing effort and increasingly level of fisheries. 
Á High values of Catch per unit of effort (CPUE) and the 

importance to conduct a fisheries stock assessment. 

BIOLOGICAL AND 
ECONOMICAL DATA 

Á Differences in growth parameters per analysed species and 
the importance to improve age estimation techniques. 

Á Differences in reproduction and spawning characteristics for 
some species and the importance to develop an “index of 
recruitment for commercially important species”. 

Á Basic information on migration and distribution of commercial 
species. 

Á Limited information on bottom trawls survey and the 
importance of joint-cruises. 

MARICULTURE 

Á Steadily increase of aquaculture production 
Á Increasing rate of marine areas for aquaculture purposes 
Á Decreasing rate of production per unit area e.g. shellfish and 

seaweeds. 

SOCIO ECONOMICS 

Á Only general descriptions have been provided without the 
detailed analyses required for long-term data interpretation.  

Á There is a need to collect long-term data on fisheries 
economics as well as to include expertise on economic data 
analysis in future studies. 

 
31. The Regional Synthesis identified major findings such as: 
 

Á Fishing effort: The total registered number of powered fishing vessels has been kept 
on a somewhat constant level since the 1990s, but trends in gross tonnages and KW 
(kilowatt) showed increases during the study period. This implies that the fishing 
power and/or fishing efficiency have significantly improved taking into account recent 

catch levels.1 

Figure 3. Aquaculture production and production per 
hectare in the Yellow Sea1. 

 
Á Aquaculture area: The 

total aquaculture area in 
the Yellow Sea used by 
the two countries 
increased significantly 
from 462,000 ha in 1986 
to 1.1 million ha in 2004, 
with China accounting 
for approximately 95% 
of the total increase. In 
terms of the marine 
farmed area, the total 
area showed a 

                                                 
1 From Sustainable Mariculture report, by Chung Ik-Kyo, 2006. 
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continuous increase from 359,000 ha in 1986 to 760,000 ha in 2004. This would 
appear to imply that there has been significantly increased impact on marine 
environments as a result of the growth in mariculture facilities in the coastal areas of 
the region. 

 
Á Interaction between marine farmed production and marine farmed area: In the 

Yellow Sea, yearly production 
depended heavily on the shellfish 
production. Both the total production 
of shellfish and the associated 
farmed area for shellfish production 
have increased gradually, although 
the production per unit area reveals 
a decreasing trend from 14.1 MT/ha 
in 2000 to 10.5 MT/ha in 2004. For 
seaweed, annual production per 
area also showed a downward trend 
from 22.0 MT/ha in 2000 to 17.1 
MT/ha in 2004. This suggests that 
production per unit area could not 
be expected to increase even if 
farmed area in this region was 
expanded in the future.1 

Figure 4.  Growth pattern of small yellow croaker 
from China and ROK. It was found that the 
different size of the fishes in the same age was 
due to different measuring method.1. 

 
32. The 3rd RWG-F meeting agreed that: i) Final versions of the national and regional reports 

should be concise and should use the supporting tables placed as Annexes; and, ii) 
Reports should include the data and information provided during the presentations of the 
national reports and should follow the structure of data tables agreed during the 2nd RWG-
F. 

 
3.1.3 Stock Assessment  
 
33. A report on existing stock assessment methods and suggestions for a strategy for joint-

regional stock assessment was carried out from June to September 2006. The results of 
the regional synthesis are expected to be an integral part of the Fisheries Chapter of the 
TDA. 

 
34. A consultant from the Yellow Sea Fisheries Research Institute (China) was contracted to 

develop this activity. During the 3rd RWG-F Meeting, the consultant presented his report 
highlighting the relevant findings and explained the proposed methodology towards a Joint-
Regional Fisheries Stock Assessment in the Yellow Sea Large Marine Ecosystem.   

 
35. The report includes: i) A comprehensive report on current methods of assessing fisheries 

stocks; ii) A list of the sources of data and information collected throughout the report; iii) A 
list of major issues and priorities that need to be addressed in the Yellow Sea region; and 
iv) A suggested methodology to develop a series of joint-regional stock assessment in the 
Yellow Sea Large Marine Ecosystem.  

 
36. Finally, the suggested methodology for the “Joint-regional Fisheries Stock Assessment 

Programme” considered the following: 

• Implementation of a collection system of accurate catch and effort and biological 
data; 

                                                 
1 From Fisheries Regional Synthesis Report, by Lee Jang-Uk, 2006. 
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• Selection of a suitable model from the existing classical mathematical models for 
reiterative use in fisheries stock assessment in the YS region; 

• Expert consultation towards the development of new models based on the 
classical/new models used in other regions. 

• Implementation of a collaborative research programme towards a joint-prediction 
system of stock size of commercially important species in the region. 

• Implementation of a joint-scientific survey programme considering variables such as 
scope, frequency, sampling strategies, survey design, etc. 

37. The 3rd RWG-F meeting agreed to submit to the PSC a request to organize a workshop on 
stock assessment and carrying capacity and to explore the possibility to conduct an “expert 
consultation” that could advise the RWG on stock assessment issues and carrying capacity 
issues. 

 
3.1.4 Carrying Capacity  
 
38. Important discussions on this issue took place during the 2nd RWG-F where the “lack of 

knowledge of carrying capacity” was pointed out as one of the major problems when 
addressing fisheries issues. The 1st RSTP 
agreed that the focus of carrying capacity 
assessment will be on fisheries resources 
proposing that the goal could be approached 
in two ways: i) population dynamics 
approach; and, ii) lower trophic productivity – 
higher trophic level model (possibly 
ECOPATH) approach. Likewise, the 2nd PSC 
agreed that one of the major responsibilities 
in regards to carrying capacity issues should 
be “to provide guidance to perform re-
iterative series of regional analyses of 
carrying capacity as well as 
recommendations for regional carrying 
capacity determination”.1 

Figure 5.  Carrying capacity-type system 
(Troell and Norberg 1998)1. 

 
 
39. Following the recommendations from these meetings, the TOR to conduct this consultancy 

was prepared by the PMO. This task was advertised early in 2006, but all proponents 
eventually withdrew their bids. Therefore, the PMO presented at the 3rd RWG-F an 
overview of the current methodologies being used worldwide to determine carrying 
capacity. This included a summary of approaches towards carrying capacity and 
assimilative capacity studies of coastal waters for specific aquaculture practices. The 
following steps for the implementation of carrying capacity and assimilative capacity were 
suggested:  

i) Scoping Study;  
ii) Review of Regulation and Monitoring of Aquaculture; and, 
iii) Implementation of a Demonstration site. 

40. Finally, the “Implementation of a Demonstration Site” considered major issues suggested to 
be addressed towards the identification and implementation of a demo site(s) in the YSLME 
region in order to undertake a carrying capacity or an assimilative capacity approach. The 
set up for this activity will demand all the theoretical considerations from previous steps. 

                                                 
1 From Sustainable Mariculture report, by Chung Ik-Kyo, 2006. 
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This activity aims to contribute to further desired REGIONAL TARGETS e.g. standards, 
maximum yield per given area, etc. 

 
41. The 3rd RWG-F extensively discussed carrying capacity issues and finally agreed on the 

following: i) The RWG-F will tackle carrying capacity issues from the fisheries and 
mariculture perspectives separately; ii) It will be more appropriate that the initial effort 
should focus on carrying capacity for mariculture first since these experiences could be 
used for fisheries in the future; and iii) There is a need for an “expert consultation” that 
could provide a proposal to approach other major carrying capacity issues in future. 

 
3.1.5 Sustainable Mariculture 

 
42. The results from the review of the existing issues affecting the sustainability of mariculture 

in the YSLME region were compiled to suggest a Joint Programme on Sustainable 
Mariculture. This work was carried out from February to September 2006. The results from 
this activity aim to contribute to the Fisheries Chapter of the TDA. 

 
43. A consultant from Pusan National University, ROK, was contracted to prepare a detailed 

proposal for a “Joint Applied Research Programme for Sustainable Mariculture” as well as a 
“Set of Technical Guidelines with a Detailed Workplan for Training Courses on Sustainable 
Mariculture and Diseases, Diagnosis and Control Techniques.” 

 
44. During the 3rd RWG-F Meeting, the consultant presented his findings highlighting the 

regional mariculture status and trends of importance, and suggested a Joint Programme on 
Sustainable Mariculture.  

 
45. The following table shows the major issues proposed to be considered in the development 

of a Joint-Regional Applied Research Programme for Sustainable Mariculture. 
 

Table 3.  Issues to consider for sustainable mariculture Joint Regional Applied Research Programme. 
 
MAJOR ISSUES (*) SUGGESTED ACTIONS 

Á Analysis of aquaculture 
systems in terms of their 
carrying capacity of stocking 
density with respect to the 
whole surrounding waters 
column and sediment below 

Á Habitat loss and deterioration 
(water quality and sediment 
health) 

Á Pollution 

Á Disease 

Á Socio-economic aspects of 
domestic and international 
trades 

 
 

Ecosystem based aquaculture management 

Á Analyze status of fishery and aquaculture   
Á Find out positive and negative ecological factors and changes 

from aquaculture   
Á Analyzing the link between existing aquaculture practices and 

coastal management  
Á Suggest problem-solving ideas of aquaculture and Ecosystem-

based Management  
Á Apply Ecosystem-based Management   

Best Management Practices 

Á Selection of a production site  
Á Selection of water source  
Á Water quality management and control  
Á Maintenance of various life stages  
Á Feed quality and feeding practices  
Á Fish health management 
Á Proper use of chemicals and veterinary drugs  
Á Proper sanitation  
Á Harvesting, holding and transport  
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Á Detailed record keeping 

(*) Affecting the sustainability of YS mariculture 
 

46. The 3rd RWG-F suggested that the report should focus on sustainable issues as a whole 
and not only on environmental issues. Therefore, there was a need to include in the report 
environmental, social and economic issues to support the proposed guidelines. The 
consultant in charge of this task agreed to produce a revised report addressing the 
comments and suggestion duly provided by the meeting. He also noted that bio-security 
issues also will be considered. 

 
3.1.6 Regional Guidelines for Sustainable Fisheries and Aquaculture 
 
47. According to the overall workplan, the Project has reached the beginning of its second 

major phase, that is, to develop the Strategic Action Programme (SAP). A three-step 
approach was proposed at the 3rd RWG-F: a) management issues; b) regional targets of 
the management activities; and, c) management actions, where activities need to be 
recommended for each step. The following table describes the major issues discussed at 
the 3rd RWG-F. 

 
48. The 3rd RWG-F meeting discussed the activities proposed by the PMO and reached the 

following agreements: i) To conduct an “expert consultation” on carrying capacity issues; ii) 
To include carrying capacity for mariculture within the scope of “sustainable mariculture” 
approach; ii) To further investigate the feasibility to prepare a regional agreement on 
fisheries.   

 
49. The meeting noted the existence of the fishery agreement between China and ROK, and 

considered that it would be more beneficial if RSTP and PSC may consider the possibility 
to develop a regional agreement on the protection of the Yellow Sea marine environment. 

 
 
3.2 Biodiversity Component 
 
3.2.1 Data and information status, trends and new findings 
 
50. The activities to collect national biodiversity data and information from China and Republic 

of Korea were scheduled for implementation from August 2005 to March 2006. Progress 
reports and data collected-to-date were presented at the 2nd RWG-B Meeting (9-12 
November 2005, Jeju, Republic of Korea).  

 
51. The contractors for the national data collection activity were the First Institute of 

Oceanography (China) and National Fisheries Research and Development Institute (ROK). 
The reports highlighted biodiversity status and trends of particular note, and included some 
summary analyses on the collected data and information. 

 
52. The 3rd RWG-B agreed to delete the term “Exotic Species” and use the term “Introduced 

Species” instead. This group of species has been agreed to be classified into two sub-
groups: i) intentionally introduced species e.g. species for scientific research, aquaculture, 
planting and enjoying; and, ii) non-intentionally introduced species e.g. those introduced by 
ballast water, fouling organisms and parasites. 

 
53. The meeting also agreed that for “Endemic Species” the scope of analysis should focus on 

4 species for China and 3 species for ROK. Likewise, the meeting also agreed that “IUCN 
Red List” for vulnerable species will be the reference to be consulted.  In the case of China, 
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they will use IUCN Red List and additionally consider a national list of vulnerable species, 
plus additional vulnerable species identified by Chinese scientists. 

 
54. The RWG-B suggested two activities to be implemented in the future: 1) coastal survey; 

and 2) MPA Workshop.  These activities are largely dependent on the results of the SAP 
Consultation Meeting and what targets and actions would be decided from the Meeting.  
Therefore, these activities may be reconsidered following the SAP Consultation results. 

 
3.2.2 Regional data and information synthesis 
 
55. The results from the activities to collect national biodiversity data and information from 

China and Republic of Korea were compiled to create a regional synthesis.  This work was 
carried out from February to September 2006. The results of the regional synthesis 
contributed to the Biodiversity section of the TDA. Due to serious delay in receiving the 
relevant national data and information report, the quality of the regional synthesis was 
largely affected as the data and information from ROK was not included in the regional 
synthesis. 

 
56. Wetlands International - China was contracted to prepare the regional synthesis. During the 

3rd RWG-B Meeting, the representative of Wetlands International presented the results-to-
date, highlighted the regional status and trends of importance, and showed the biodiversity 
data gaps. There was a mention on the Biodiversity Conservation Issues and Actions for 
China and ROK and the ‘major gaps of the information” found e.g. information on 
Democratic People’s Republic of Korea; information on long-term national development 
plans for the YS e.g. last 15 years; and, information on “introduced species” in the Yellow 
Sea. 

 
 
3.3 Ecosystem Component 
3.3.1 Ecosystem National Data & Information Collection and Regional Data Synthesis 
 
57. The Ecosystem Component 

completed its first major 
activities of “National Data & 
Information Collection” and a 
regional synthesis of the data 
and information.  In China, the 
FIO was contracted for the 
national data collection, while 
WSFRI in ROK was 
contracted.  Representatives 
of each institute presented 
their final findings at the 3rd 
RWG-E Meeting.  A 
consultant from Pukyong 
National University, ROK, was 
hired to produce the regional 
ecosystem data synthesis 
report, the draft of which was 
also presented at the 3rd 
RWG-E Meeting.  Some of 
the presented data showed that:1 
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Figure 6. Long-term change in zooplankton biomass in wet weight 
in the Yellow Sea (KEWG, 2006). A net with a mesh size of 330㎛ 
was used to sample zooplankton1. 

 
                                                 
1 From Ecosystem Regional Synthesis Report by Kang Daeseok, 2006. 
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• Phytoplankton species are more diverse in the coastal waters of China and ROK 
than in the central part of the Yellow Sea; 

• There is lower productivity in the coastal waters than in the central part; 
• There is also more zooplankton in the coastal waters than in the central part; 
• Zooplankton biomass increased since the 1980s in the Korean coastal waters, but 

there had been a noticeable decrease in zooplankton biomass from 1958 to the mid-
1980s; 

• Benthic biomass was relatively stable from 1959 to 1992 at 23mg/m2, but recent 
investigations show a higher biomass; and 

 There has been a dramatic increase in HAB events in recent decades, in frequency, 
intensity, and geographical extent, with fish-killing dinoflagellate blooms in the late 
1990s.1 

  
58. Based on the available data, the 

causal chain analysis was 
finalized for ecosystem-related 
problems.  It was determined 
that the main ecosystem-related 
problems in the Yellow Sea are: 

 
• Change in biomass or 

abundance of phytoplankton 
and zooplankton; 

• Change in species 
composition of lower trophic 
level species; 

Figure 7. HAB occurrences in the coastal waters of PRC and 
ROK (data from KEWG (2006) and CEWG (2006))1. 
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• An increase in frequency of 
HABs; and 

• Loss of benthic habitat in coastal areas. 
 

59. These problems are caused by many factors such as global climate change, inadequate 
application of legislation, coastal zone development, pollution, and increased fishing 
activities, amongst others. 

 
3.3.2 Other Activities of the Ecosystem Component 
 
60. The group also agreed on activities to implement next year.  Ecosystem monitoring and 

carrying capacity determination activities overlap with other components and are described 
in more detail in Section 3.6. 

 
3.4 Pollution Component 
3.4.1 Pollution National Data & Information Collection and Regional Data Synthesis 
 
61. 3.4.1.1 The Pollution Component also completed the “National Data & Information 

Collection” activity and a regional synthesis of the data and information.  NMEMC and SSI 
representatives presented the national results at the 3rd RWG-P Meeting, while the regional 
consultant from Pukyong National University, ROK, presented the draft regional synthesis.  
The data showed: 

 
• A gradual increase in eutrophic level in recent years; 
• Four eutrophic spots including the Bohai Bay, Changjiang River estuary, Yalu River 

estuary, and Han River estuary; 

                                                 
1 From Ecosystem Regional Synthesis Report by Kang Daeseok, 2006. 
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• The presence of heavy metals and organic pollutants such as As, Cu, Cd, Hg, POPs, 
PAHs, PCBs, TBT, DDT, Organochlorine; and 

• Eutrophication resulting in HAB species succession from diatom to dinoflagellates. 
 

Pollutants The Yellow Sea and the 
Bohai sea The Yellow Sea

Hg Decreased Increased 

Cd Decreased Decreased 

Pb Remarkably decreased 
（α=0.05） Decreased 

As Remarkably decreased 
（α=0.05） 

Remarkably decreased
（α=0.05） 

PCBs Decreased Decreased 
DDTs Decreased Decreased 
Petroleum 
Hydrocarbons Decreased Decreased 

 
Table 4. The t-test results of the contents of the pollutants in shellfishes in the Yellow Sea and the Bohai Sea 
in 1997 and 1990.1

  
62. The group also finalized a causal chain 

analysis for the high priority problems of: 
 

• Eutrophication (nitrogen & 
phosphorus enrichment, silicate 
depletion); and 

• Contamination and effects of 
pollution (faecal contamination, PAH, 
heavy metals, PCBs, marine litter). 

 
3.4.2 Regional Guidelines for Monitoring 

Pollution 
 
63. The regional pollution monitoring guidelines 

are in final draft version, and will soon be 
completed by a consultant from NMEMC.  
The guidelines will contain the following 
topics: 

Figure 8. 3rd RWG-P Meeting participants and 
their spouses in Dandong, China. 

 
• A list of the vital chemical, physical and biological variables to detect pollution 

problems in the Yellow Sea; 
• Guidelines for sampling the variables in different media (water, sediment, biota, 

etc.); 
• Numbers and siting of monitoring stations; 
• Reporting procedures to national and international agencies; 
• List of recommendations and justifications regarding acceptable contaminant levels;  
• List recommendations for each variable when a threshold level is exceeded; 

                                                 
1 From Pollution Regional Data Synthesis Report.  H.G. Kim, 2006. 
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• Suggestions on how to co-ordinate existing monitoring programmes into the 
guidelines, including how to use remote sensing as a monitoring tool; 

• Linking the guidelines with existing monitoring programmes and geographic areas. 
Recommendations on how to link existing data systems and exchange of 
information gathered from future monitoring programmes; and 

• Existing inter-governmental agreements on data exchange. 
 
 

 
 Figure 9.a (left) Phosphate distribution of surface water in wet season in 1996 

Figure 9.b (right) Nitrite distribution of surface water in wet season in 1996.  
 
 
 
3.4.3 Inter-calibration Exercises for Nutrients in Seawater 
 
64. The “Nutrients in Seawater  

Inter-calibration” activity was 
completed.  Four labs in 
China and three labs in 
ROK participated in the 
activity by analyzing nutrient 
concentration of standard 
reference materials 
(ammonia, filterable reactive 
phosphorus, nitrate, nitrite, 
silicates) obtained from a 
lab in Australia contracted to 
implement the activity.  The 
results from Round 1 
showed a very high 
acceptance rate of the 
results, with nearly all labs 
meeting the acceptable level for all nutrients.  Results for Round 2 will be available soon.  
The exercise will assist in determining the labs with good skills to analyse samples from 
future co-operative activities. 

Figure 10.  
H

Results showed the necessity for intercalibration.  
igh concentration of NOX showed a better acceptance rate 

(bottom), and low concentration showed a lower acceptance rate 
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3.4.4 Expert Technical Workshop on Pollutant Fate and Transport 
 
65. A workshop on pollutant fate and transport was organized in Dalian, China, from 31st 

August to 2nd September with the following objectives: 
 

• Review the pollution data and information collected from China and ROK. 
• Discuss and compare the available data, current understanding, and known 

procedures to analyse fate and transport of pollutants. 
• Based on current understanding, consider and recommend some necessary actions 

for the Strategic Action Programme. 
 
66. Participants from research institutes and universities in China and ROK, and UNEP 

NOWPAP gave oral presentations about various aspects of pollution in the Yellow Sea: 
current understanding, historical trends, sources of pollutant inputs, monitoring activities, 
pollutant investigation methods, modelling nutrient cycles, calculating nutrient budgets. 

 
67. Based on the current understanding of pollutants in the Yellow Sea, the workshop gave 

some recommendations to mitigate pollution, which include, inter alia: better enforcement of 
regulations, targeting areas of outlet discharge, enhancing public awareness and sensitivity 
to pollution as a problem. 

 
 
3.5 Investment Component 
 
3.5.1 Youth Programme 
 
68. The Youth Programme successfully provided middle school and high school students in 

ROK with opportunities to deepen their understanding of environmental issues in the Yellow 
Sea through a variety of instructional approaches. 

 
69. Two three-day programmes were organised in September and October 2006 with the 

following activities: lecture, field study, and discussion and summary.  During the field 
study, the participants visited the Yellow Sea’s coastal area to familiarise themselves with 
its environment through observation and hands-on experiences. 

 
70. Various organisations and individuals 

co-operated to design, prepare, and 
implement the projects.  Those 
collaborators included a local 
environmental NGO (Korean Network 
for Coastal Conservation; People for 
Green World), government-affiliated 
agencies (Korea National Park of 
Byeonsan-Bando; Korea Ocean 
Research and Development Institute), 
and local community organisations.  

 
71. As a result of the projects, the 

participants understood the present 
situation of environmental problems in 
the Yellow Sea, explored possible 
ways to address the problems, and 
created an action plan to implement countermeasures.  The Programme helped the youth 
think and find what they could do themselves to protect the environment. 

Figure 11. Second Youth Programme at Gunsan, ROK.
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72. The Project will organise a similar programme in China in 2007, following the guidelines 

suggested by the 3rd RWG-I Meeting.  (For details of the guidelines, please see Document 
UNDP/GEF/YS/RWG-I.3/3). 

 
3.5.2 Databases 
 
73. To facilitate the DIM strategy, China-Korea Joint Ocean Research Centre (CKJORC) was 

contracted to construct a regional GIS and meta databases.  It is expected that the system 
would enable users to store, retrieve, analyse, and present data collected under the 
project’s Regional Working Groups (RWGs) and other contractors.  It would also greatly 
contribute to the development of TDA and SAP through metadata query, Yellow Sea data 
query, and map-based query.  As the databases become fully operational, the public will be 
able to access the databases through Internet.   

 
74. The prototype application of the system was designed and built with Microsoft Visual 

Studio.NET 2003, ESRI ArcIMS 9.0, and Microsoft SQL Server 2000.  The system 
provides:  

 
• a digital base GIS map with 1:250,000 World Vector Shoreline (WVS), 

administrative boundary units, and rivers;  
• a centralised database to manage the Project data including fisheries, biodiversity, 

ecosystem, pollution, and other environmental data;  
• a meta database for not only the Project data but also world ocean scientific data to 

promote scientific information sharing and accessing; and  
• an ArcIMS-based Web server to provide powerful functions for dynamic and 

effective input, query, and display of the Yellow Sea environmental data in the 
databases. 

 
3.5.3 National Co-ordination and Implementation 
 
75. During the 3rd RWG-I Meeting, National Project Co-ordinators (NPC) of China and Republic 

of Korea presented the progress report on national co-ordination in each country.   
 
76. In China, co-ordination with relevant government agencies was made for co-operative 

cruise, small grants programme, data and information collection, and involvement of 
Democratic People’s Republic of Korea (DPRK) in the Project. 

 
77. In ROK, co-ordination was made for major activities including those of Inter-Ministerial Co-

ordinating Committee (IMCC), co-operative cruise, data and information collection activity, 
and parliamentary conference.   

 
78. NPC of ROK reported that there were difficulties in nominating Korean members to the 

RWG meetings due to a lack of incentives.  The NPC suggested implementing measures to 
address this issue at both national and institutional level.  This report discusses more on 
this issue in Section 7. 

 
79. To strengthen national co-ordination functions, as discussed at the 3rd RWG-I Meeting, the 

inter-ministry committees and the national working groups should involve more 
stakeholders such as local governments, local communities, and NGOs, following the 
requirements of GEF. 
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3.5.4 Environmental Valuation 
 
80. It is expected that environmental valuation work would contribute to the development of the 

regional SAP and the National Yellow Sea Action Plans (NYSAPs).   
 
81. Consultants from School of Economics of 

the Ocean University of China were 
contracted to prepare a report which 
describes a procedure for valuing 
ecosystem services in the Yellow Sea, 
focusing on mariculture.  A preliminary 
result with case studies presented 
various findings, including the impacts of 
mariculture on marine ecosystem 
services and the possible methods to 
measure those impacts.   

 
82. While the consultants refine the draft 

report, the PMO, in consultation with the 
RWG-I, will explore what topics and/or 
requirements should be discussed in the 
regional valuation guideline as well as 
how the findings of the mariculture study 
could be used for the guideline. 

Figure 12.  Environmental valuation: economics of 
marine protection. 

 
3.5.5 Governance Analysis 
 
83. To understand the underlying root causes of the Yellow Sea’s environmental problems, 

Governance Analysis studies were conducted for China and Republic of Korea, 
respectively.  Consultants from the Korea Maritime Institute conducted the analysis for ROK, 
and consultants from the Law School of Ocean University of China conducted the analysis 
for China.  Both studies consisted of three analytical works: stakeholder analysis, 
institutional analysis, and legal/policy analysis.  The final reports will be published after 
improvements are made based on comments from the 3rd RWG-I Meeting. 

 
84. Based on the analysis, national Governance Analysis studies suggest recommendations to 

address identified environmental problems in the Yellow Sea.  Those recommendations 
include the following: 

 
China 

 
• To promote co-operation among China, Democratic People’s Republic of Korea 

(DPRK), and Republic of Korea (ROK), a regional committee with representatives from 
those three countries should be established.  It is expected that this committee would 
greatly contribute to addressing transboundary issues in the Yellow Sea. 

 
• More information about marine and coastal environmental management should be 

provided to the public, and more stakeholders should be involved in the decision-
making to secure more transparent and high-quality management. 

 
• A committee that deals with important marine affairs and co-ordinates relevant 

administrative departments should be established in order to prevent or solve conflicts 
among them. 
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• To reduce illegal waste discharge, penalties for violators should be strengthened; 

currently, punitive fines are too low to prevent illegal acts. 
 

• Laws and regulations should be regularly reviewed to reflect changing environments 
and requirements; in addition, those laws and regulations should be more specific and 
easy to implement. 

 
Republic of Korea 

 
• A “Committee for the Coastal Ecosystem-based Management” should be established to 

ensure better co-ordination between the Ministry of Maritime Affairs and Fisheries which 
is in charge of marine environment and the Ministry of Environment which is in charge 
of terrestrial environment. 

 
• To enhance the effectiveness of marine protection activities, more stakeholders’ 

participation and partnership should be sought by strengthening partnership 
programmes such as “Marine Debris Monitoring Programme” and “Honor Fishing 
Surveillance Programme.” 

 
• The Total Allowable Catch (TAC) system should be strengthened to restore fish stocks 

by setting up the TAC lower than the Acceptable Biological Catch (ABC) and by 
enforcing tighter controls on illegal fishing. 

 
• “Third Comprehensive Marine Environment Preservation Plan for 2006-2010” should 

particularly address the prevention of land-based pollution and the conservation of 
marine living and non-living resources. 

  
85. With recognition of the its significance to TDA and SAP development, the 3rd  RWG-I 

meeting agreed to conduct a regional governance analysis as a new activity under the 
RWG-I, and to prepare an outline of possible contents for the analysis.  Mr. Suh-Yong 
Chung, RWG-I member, prepared the outline, and it will be presented to the 3rd RSTP 
Meeting for consideration. 

 
3.5.6 Small Grants Programme 
 
86. The Small Grants Programme was established to invite more participation and build the 

capacities of stakeholders.  Specifically, the Programme in 2006 focused on encouraging 
and educating local communities of the Yellow Sea’s coastal area in order to facilitate their 
marine conservation activities. 

 
87. After an extensive review by an external independent panel with three regional experts, the 

six projects, as mentioned below, were selected as recipients (out of total 23 projects 
proposed: 19 proposals from China, 4 proposals from Republic of Korea). 
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Table 5.  Projects under Small Grants Programme that were awarded in 2006. 
 
PROJECT TITLE ORGANISATION 
Shihwa marine environmental education 
course for school teachers and youth groups 
in the Shihwa Lake region 
 

Shihwa Lake Saver, ROK 

Liyashan oyster reef ecosystem protection, 
Nantong, China 
 

Haimen Ocean and Fisheries Bureau, 
Nantong, Jiangsu, China 

Program for exchanging information and 
experience about reclamation work among 
local communities in west coast of Korea: 
For a sustainable Yellow Sea 
 

Citizens' Institute for Environmental Studies, 
ROK 

Community-based conservation of coastal 
ecology in Dalian, China 
 

Dalian Maritime University 

Public propaganda and education for 
ecosystem protection around the northern 
Yellow Sea 
 

Liaoning Ocean and Fishery Department 

Welcome to the green olympics and protect 
the Yellow Sea surrounding us: Costal 
community education and public participation 
 

Global Village of Beijing 

 
88. The proposed projects focus on public awareness and participation, include a number of 

activities to reach out to target communities.  Those activities include organising: 
 

• Seminars/workshops; 
• Training for school teachers; 
• Painting contests; 
• Beach cleanup; 
• Site visits; and  
• Publication/educational material production. 

 
89. The following photos show part of the public awareness activities (e.g., environmental 

campaign, painting contest) conducted by Liaoning Ocean and Fishery Department. 
 
90. It is expected that the projects 

would greatly contribute to not 
only raising awareness among 
the local communities that are 
targeted specifically by each 
project, but also reaching out to 
a wider audiences in the region 
through dissemination of 
educational materials. 

Figure 13. Public awareness activities organised by Liaoning 
Ocean and Fishery Department in Dandong, China. 
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3.5 Cross component issues 
 
91. The “ecosystem-based management” approach to implementing the project in a holistic 

way cannot escape cross-component issues and overlaps between the project 
components.  Since the beginning of the project, there has been continuing dialogue 
between the components on how to implement cross-component activities.  In 2006, the 
following topics and activities mentioned by the RWGs need to reach agreement by the 
RSTP on how they should be addressed in 2007: 

 
• Pollution regional targets based on ecosystem productivity values; 
• Scope of activity to develop ecosystem monitoring guidelines;  
• Collaboration between RWG-E and RWG-F on the carrying capacity activity; and 
• Publication of national data reports and regional synthesis report. 

 
3.6.1 Pollution Regional Targets Based on Ecosystem Productivity Values 
 

92. At the 3rd RWG-P Meeting, members decided that: 
 

“…the regional target for eutrophication will depend on the situation of primary 
productivity in the Yellow Sea, which is the responsibility of the Ecosystem 
Component.  A discussion session will be organised with experts from the 
Ecosystem and Pollution Components so that the regional targets may be 
identified.”9

 
*** The Chairpersons of RWG-P and RWG-E are requested to meet 
during the 3rd RSTP Meeting to discuss what information is 
currently available to meet the requests, and to agree on how to 
exchange the required information. *** 

 
3.6.2 Scope of Activity to Develop Ecosystem Monitoring Guidelines 
 
93. During the 3rd RWG-E Meeting, members discussed the scope of this activity and how it 

should be implemented.  As the ecosystem encompasses all the physical, chemical and 
biological components, there is no clear boundary on the variables to be included in these 
guidelines.  A regional pollution monitoring guidelines is being finalized; thus, the 
ecosystem monitoring guidelines should not repeat what is in the pollution monitoring 
guidelines, although it might borrow material from there. 

 
94. Given the current state of affairs, the RWG-E agreed that: 

 
the RSTP “…should consider the strategic implementation of this activity, and 
make a decision on the scope of work.”10

 
*** The RSTP is requested to consider this cross-component 
activity, and provide guidance on the scope of this activity, 
specifically the variables to be monitored, and the timeline for 
implementation.  *** 

                                                 
9 From 3rd RWG-P Meeting report, paragraph 7.1.2. 
10 From 3rd RWG-E Meeting report, paragraph 5.2.3.5. 
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3.6.3 Collaboration Between RWG-E and RWG-F on the Carrying Capacity Activity 
 
95. Since the 1st RSTP Meeting in July 2005, panel members have been deliberating on the 

carrying capacity activity.   
 
96. The 1st RSTP Meeting concluded that: 

 
“The focus of carrying capacity assessment will be on fisheries resources, 
namely the highest possible fish biomass in the Yellow Sea from surveys, with 
the output from Ecosystem Component’s primary and secondary production 
assessment serving as input for the estimation of carrying capacity in the 
Fisheries Component.  The group reported that it would pursue the goal in two 
ways: 1) population dynamics approach; and 2) lower trophic productivity-higher 
trophic level model (possibly ECOPATH) approach.”11

 
 
97. The 3rd RWG-E Meeting considered that carrying capacity from the RWG-E’s point of view 

should provide basin-scale estimation of production, and that the results might be useful for 
higher trophic level productivity estimation and also identify areas that management could 
target to maintain acceptable productivity levels.  Understanding carrying capacity could 
address the energy transfer efficiency of the ecosystem to predict productivity and annual 
production that can support higher trophic levels in the Yellow Sea. 

 
98. The 3rd RWG-F Meeting decided that “carrying capacity” should be tackled separately from 

the fisheries and mariculture perspectives.  It would be more appropriate that the initial 
effort should focus on carrying capacity for mariculture since these experiences could be 
used for fisheries in the future.  An “expert consultation” was proposed to be held to provide 
a proposal to approach other major carrying capacity issues in future. 

 
3.6.4 Publication of National Data Reports and Regional Synthesis Report 
 
99. As the national data and information collection reports are the Project’s first outputs and 

one of the most important basis on which many remaining Project’s outputs depend, it was 
agreed by all RWGs that these reports, as well as the regional synthesis reports and 
Governance Analysis reports should be published.  The third round of RWG meetings had 
some outstanding issues for the RSTP to consider, before the reports are published. 

 
(i) Physical oceanography data was presented by China at the 3rd RWG-E Meeting.  It 

was suggested that this very useful information should be published.  *** The RSTP 
should consider any disadvantages to publishing this data, and decide whether 
physical oceanography data should be published with the China national report. 
*** 

 
(ii) The RWG-P requested the RSTP to review and recommend details for the 

publication of the reports, particularly whether English editing should be 
included, and how/who should do the editing.  English editing of reports prior to 
publication applies to all reports that will be published as outputs of the project, and the 
RSTP should consider this criterion for publication of similar reports from other 
components, as well as the Governance Analysis and Environmental Valuation reports. 

 
(iii) The RWG-B could not agree on whether the national and regional data reports should 

be published separately or as one volume by component.  The RWG-B also had a 
                                                 
11 From 1st RSTP Meeting report, paragraph 4.3.8. 
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difference in opinion on who should be responsible for editing the reports.  The RSTP 
is requested to settle this matter. 

 
3.7 Co-operative Study Cruises 
 
100. The co-operative cruises in 2006 were not able to be implemented, despite tremendous 

efforts of both participating countries and the PMO.  The basic facts are provided hereafter 
according to the timeline of project approval and implementation. 

 
(i) May 2000.  Project containing cruises as one activity was approved by the GEF 

Council.  There were 6 co-operative cruises planned and approved to be 
implemented under the project. 

 
It should be noted that according to the UN Convention on the Law of the Sea, marine 
scientific research in the exclusive economic zone and on the continental shelf shall be 
conducted with the consent of the coastal state, with application submitted to the 
coastal states 6 months before the marine scientific research (MSR) for approval. The 
GEF projects which plan to have co-operative cruise of MSR nature, should follow the 
procedure defined by the Convention. 

 
(ii) 23 July 2002, and 8 August 2002.  Project and cruises approved by the 

governments of ROK and China with original planning, i.e. 6 cruises. 
 
(iii) 3-5 March 2005, the Second Regional Technical Meeting, Ansan, ROK.  

Considering the increase in oil price and other costs, the budget allocated for 6 
cruises can only support 2-3 cruises.  The meeting recommended to the PSC to 
reduce number of cruises to 2-3.  

 
The Project Manager provided cost estimation of the cruises to the meeting. 
 
(iv) 7-8 March 2005, 1st meeting of the Project Steering Committee, Seoul, ROK.  It 

was agreed that 2 cruises should be organised in one year. 
 

The Chinese delegation indicated that there is a need for the Chinese government to 
approve the cruise according to UNCLOS, and associated internal regulation, with 
detailed transects and observation stations shown to several relevant government 
agencies. 

 
(v) 4-6 July 2005, 1st Meeting of the Regional Scientific and Technical Panel, 

Dalian, China. The meeting agreed to organise the cruises as following: 
1st cruise (winter 4-25 January 2006); and 
2nd cruise (spring April or May 2006). 

 
The meeting agreed on the observation transects and stations and calculated the total 
working days for the cruises.  The cruises will include fisheries, pollution and ecosystem 
components.  

 
(vi) 17-18 October 2005, 1st Technical Meeting for the Co-operative Cruise, 

Qingdao, China.  The observation transects and stations were re-considered under 
request of the Korean experts.  The meeting reached the following agreements: 
1st cruise (winter 4-25 January 2006), with 50 stations and 21 working days; 
2nd cruise (spring May 2006), with 71 stations. 

 
It was agreed to use the research vessel, “Bei Dou,” and carry out survey of fisheries, 
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pollution and ecosystem components.  The Chinese experts indicated again the 
agreement is not a final one, which should be approved by the Chinese government 
according to the established procedure. 

 
(vii) 1 December 2005, the Project Manager received a phone call from the assistant of 

the NPC, China, and was informed that the government of China did not approve the 
fisheries component to be included in the cruise. 

 
The Project Manager tried every possible way to persuade the Chinese government, but 
with no success. 
 

(viii) 15-17 December 2005 2nd Meeting of RSTP, Kunming, China.  
 
During the meeting, the NPC discussed with the Chairperson of the Regional Fisheries 
Working Group, the impacts of the absence of the Fisheries Component in the cruise, 
and they agreed to have another try to persuade the relevant agency to approve the 
cruise after the meeting.  Based on this agreement, the Chinese delegate stated that: 
 

“due to late submission of the application for the co-operative study cruise, the 
approval process within the country has not been completed yet.”” 

 
(ix) 29 March 2006, NPCs-Project Manager Meeting, Qingdao, China. 
 

In late January and beginning of February 2006, it was clear that inclusion of fisheries 
component would be impossible for the winter cruise.  The Project Manager informed 
the Korean NPC informally, and the Korean side was not in an agreement to have the 
cruise without the Fisheries Component. 

 
The Project Manager discussed with several key Korean experts on this issue, trying to 
persuade them to organise the cruise without the Fisheries Component, as the approval 
would take a very long time, if not impossible.  
 
Taking the opportunity that both NPCs attended the Parliamentary Conference of the 
Project, a meeting was organised during the conference, and both NPCs felt that even 
though the absence of the Fisheries Component would deem the cruise to have less 
scientific meaning, it would still be better to organise the cruise. 

 
(x) 11 May 2006, Meeting with Ministry of Foreign Affairs and Trade (MOFAT), 

ROK, Seoul, ROK.  
 

In order to obtain formal agreement from the Focal Ministry of the project, a meeting 
was organised in MOFAT with participation of officers from MOMAF.  The Project 
Manager provided justifications for the cruise, and got preliminary agreement to attend 
the special meeting of the PSC. 

 
(xi) 25 April 2006, Special Meeting of PSC, Qingdao, China. 
 

Before the formal meeting started, an informal dinner meeting was organised with 
participation of both delegations.  During the meeting, both sides frankly exchanged 
views about the cruise, and understood the positions of each other. 

 
The Special Meeting went very well, and agreed to have the cruise without the 
Fisheries Component.  It was agreed that data and sample sharing (as shown in the 
cruise plan) should be included in the application. It was clarified and understood that, 
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with approval of the application as a whole, the data and sample can be shared 
according to the sharing plan listed in the approved application. The meeting also 
agreed to have a technical meeting to work out the technical details of data and sample 
sharing plan. 

 
(xii) 26-27 April 2006, Second Technical meeting for the Co-operative Cruise, 

Qingdao, China.   
 

During the technical meeting, there was no agreement reached for the sample sharing, 
although it was agreed that all the data from the cruise will be fully shared.  
 
Several options were proposed by the Project Manager to persuade both sides to 
compromise, but there was no success. 

 
(xiii) 22 May 2006, Project Manager visited Beijing, China. 
 

In order to break the impasse in the negotiations, The Project Manager visited China 
with several options, and one proposal from ROK.  
 
It should be noted that the NPC of China has tried very hard to get agreement from 
relevant agencies within the countries, including the military.  There were 3 informal 
consultations organised to get the agreement. 
 
During the visit, there were several meetings with NPC and relevant Chinese experts, 
and questions on the location of the observation stations, CTD data sharing, etc, had 
become serious issues for discussion and explanation.   
 
In the end, there was an overall agreement, to be submitted for approval. 

 
(xiv) 8 August 2006, final result of approval from China. 
 

The Project Manager received a phone call from NPC China on 8 August 2006, and 
was informed that the final approval had been obtained with decision to remove 13 
stations from the plan.   
 
The Project Manager discussed with both sides trying to find a compromise, but was 
unsuccessful.  The cruise was to be postponed again. 

 
 
101. General Notes on this matter: 
 

According to the Regulations of the People's Republic of China on the Management of 
Foreign-related Marine Scientific Research, “Any marine scientific research activities 
conducted by the foreign side alone or in cooperation with the Chinese side shall be subject to 
approval from the competent authority for marine affairs or from the State Council through the 
competent authority for marine affairs and shall comply with the relevant laws and statutes of 
the People's Republic of China.” “For marine scientific research activities to be conducted 
jointly by the foreign and the Chinese sides, the Chinese side shall, according to the relevant 
regulations, be responsible for applying to the competent authority for marine affairs in writing 
for approval six months prior to the scheduled commencement of such activities and shall 
attach to their application a research plan and other relevant illustrative materials. 
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As for China, any agreement on the co-operative cruise reached at meetings should not be 
regarded as the final commitment of the government before the application is submitted and 
the approval given according to the above mentioned Regulation.  
 

3.8 Involvement of DPR Korea in the Project 
 
102. At the last meeting in Kunming, China, 19-20 December 2005, the delegation from DPR 

Korea expressed a strong interest in formally participating in the project as a full member.  
Communications between DPR Korea and PMO have continued to exchange views on the 
relevant matters.  There were two meeting organised during the inter-sessional period: 

 
Meeting in Qingdao, 27 April 2006 
 
103. Taking the opportunity of the 2nd Technical Meeting for the Co-operative Cruises organised 

in Qingdao, and a DPR Korean delegation visiting the First Institute of Oceanography, a 
meeting to discuss potential participation of the country in the project was organised in 
Qingdao, 27 April 2006.  The meeting was attended by Mr. JANG Hyon and Mr. LI Jong 
Chol, from the State Hydrometeorological Administration, DPR Korea, Mr. Wenxi Zhu and 
Mr. Wen Quan from State Oceanic Administration, China and the Project Manager. 

 
104. The experts from DPR Korea expressed again their interest to participate in the project.  A 

question was raised regarding the communication between DPR Korea and PMO.  It was 
suggested that a project office should be established, preferably in Dalian, China to 
facilitate smooth communication for the project matters.  The Project Manager indicated the 
difficulties in establishing a formal UN office in a participating country, and suggested to 
establish a “virtual office” in China, with assistance of the State Oceanic Administration.  
The venue of the office would be decided after consultation with the National Project Co-
ordinator of China to this project.   

 
105. The experts understood the situation, and agreed to inform their government on the 

relevant arrangement proposed by the Project Manager.   
 
Meeting in Dalian, 1 September 2006 
 
106. For the follow-up from the previous meeting, the Project Manager proposed another 

meeting during the 3rd meeting of the Regional Working Group for the Pollution component.  
The meeting was attended by Mr. Nam Chol, Director, International Co-operation 
Department, State Hydrometeorologic Administration (SHMA), his colleague and the 
Project Manager.  During the meeting, Mr. Nam expressed two concerns: (i) communication 
between DPR Korea and the PMO; and (ii) meeting venues.  The Project Manager clarified 
the situation.  As a follow-up action, an e-mail was sent to Mr. Ko Il Hun, Administrator, 
State Hydrometeorological Administration (SHMA), Pyongyang, DPR of Korea to explain 
the clarifications in writing.  

 
107. Formal Endorsement Letter was received at the PMO on 2 November 2006.  
 
108. The Project Manager would like to express appreciation to the National Project Co-

ordinator of China and his staff for their support in communicating with colleagues in DPR 
Korea. 

 



UNDP/GEF/YS/PSC.3/3 
Annex IV 
Page 27 

Financial Report  
 
109. Booking of the expenditure report is on a cash basis and mainly by IMPREST data and 

BRIO report.  The project uses a fiscal year of financial period and the November and 
December 2006 expenditure amounts are estimated by each component. 

 
110. Since we have operated the IMPREST system for both US Dollar and Korean Won 

accounts of our project, it was basically useful for project implementation. 
 
111. One of the difficulties was to review the BRIO report which included incorrectly data input 

and checking the payment from out of IMPREST. The action to solve this problem is 
necessary. 

 
112. The expenditure report is attached as Appendix II. 
 
 
4. Report on the Project Management Office (PMO) 
 
4.1 Office & Facilities 
 
113. The Inventory Report in Appendix III shows PMO’s assets.  KORDI continues to generously 

provide office space for the PMO.  This year, an air-conditioner was installed in the PMO’s 
meeting room.  KORDI also provided guest house space on-site for the foreign consultant 
and intern of the project. 

 
114. As the activities of project have been executed, the office needs more space for new desks 

of interns and consultants who will be worked in the office and more space to store the 
publication and public awareness products, as well. 

 
4.2 Staff Recruitment and Intern Programme 
 
Staff Recruitment 
 
115. The Fisheries Officer, Mr. Jeffery Archer resigned from the PMO on 1 April 2006, due to 

personal reasons.  Following his resignation, an advertisement for the post of Fisheries 
Officer was circulated globally, with 12 applications received by the PMO.  After careful 
review of the selection panel, Mr. Frazer McGilvray was selected as successor of Mr. 
Archer.  Unfortunately, after accepting the offer from UNOPS, Mr. McGilvray had to stay 
with his family due to an unforeseen family incident. 

 
116. The post was re-advertised with timely assistance from UNOPS.  Following normal review 

of another 14 applications, a short list of candidates was created.  Following the review, the 
selection panel decided to offer the post to Dr. Mark Walton.  Dr. Walton has a PhD degree 
in mangrove rehabilitation and fisheries productivity from the School of Ocean Sciences, 
University of Wales, United Kingdom, and has several years’ experience working in Asian 
countries on fisheries and biodiversity issues.  It is anticipated that with Dr. Walton joining 
the PMO, the project will have more experience and abilities for better implementation of 
project activities. 

 
Intern Programme 
 
117. Following approval of the PSC on the intern programme, the PMO was pleased to have Dr. 

Pae Seong Hwan from ROK, and Ms. Wei Yan from China working as interns in the PMO.  
In the beginning of their internship, workplans were prepared with close consultation with 
the staff concerned.  It was clearly planned that the intern should closely follow the 
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workplan and focus their efforts on familiarising themselves with the UN working system, 
including project implementation and financial management.  At the time that this report 
was prepared, Dr. Pae had completed his term (1 April – 30 September 2006).  In his final 
report, he indicated that: 

 
“I obtained more understanding of implementation and management of the 
Project.  Internship enabled me to understand the internal management of 
PMO and knew the different perspective of project management.” 
 
“Internship programme is crucial element for participating countries to 
understand the regional and international project especially under UN system 
and help young government officials or scientist to learn global standard of 
project management scheme.” 

 
118. Ms. Wei Yan is currently working with PMO (1 August 2006 – 31 January 2007), with main 

focus on implementing the Investment Component.  Ms. Wei has working experience with 
the national government agency, which has helped project implementation.  With more 
experience in international organisations and financial management, she would have 
substantive progress in her capacity to continue her career. 

 
4.3 Project Website, E-discussion group and Newsletter 
 
119. Based on a recommendation from the “1st Yellow Sea Partnership Workshop” in Beijing, 

China, 15-16 March 2006, the Yellow Sea Partnership (YSP) e-discussion group was 
established to facilitate e-mail communication among all Partners. The e-mail address, 
partnership@yslme.org, redirects all e-mail to each registered participant’s e-mail account.  

 
120. Following another agreement from the workshop, the PMO has implemented, and manages 

a website (http://www.yslme.org/partnership) for the Yellow Sea Partnership (YSP). 
Through disseminating and sharing information, the website will help to promote 
environmentally-sustainable management and use of the marine and coastal resources in 
the Yellow Sea. It is expected that the website will foster mutual knowledge and 
understanding of the Yellow Sea’s environment among a wide range of stakeholders in the 
region. For next stage of website implementation, the site will provide several add-in 
services to obtain more participation from visitors. Each partner will be able to update their 
own pages, including updating their events schedule, leave messages for other partners, 
and update their organisation’s news. 

 
121. Additionally, the project commenced a paper-based newsletter regularly with electronic 

version. The newsletter explains various activities in each three-month period with photos.  
 
4.4 Operation of the Office  
 
122. PMO has been operating within the rules and regulations of UNOPS.  PMO launched and 

set up the following activities this year, together with daily management of the project 
activities. 

 
• Foreign language program: PMO staff have provided lesson in English, Chinese, 

Korean and Japanese class to each other and KORDI staff on a regular basis. 
• Travel authorization from UNDP-Seoul: PMO has submitted the PMO staffs’ travel 

authorization to UNDP-Seoul and also to UNOPS. 
• Server operation: Within the objective to provide a file and print server and backing 

up the data, PMO is operating a server with size of 150GB. 
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• Paper newsletter: Beside E-newsletter, PMO has published the paper newsletter 
quarterly and has distributed both kinds of newsletters to relevant organizations and 
persons. 

• New promotional items as public awareness materials: Based on the master list of 
items for the public awareness and communication strategy, PMO has produced 
new promotion items and got a good feed back from many stakeholders. 

 
123. PMO has made some remarkable achievements this year, including: 
 
124. All local staff got the multi-entry visa to China with the help of SOA, China and it was very 

efficient to save the cost and time to arrange the visa for the meetings and workshops in 
China. 

 
125. All the staff in the PMO have show very strong team work spirit.  During the last inter-

sessional period, the project implementation has received valuable benefits from the team 
work of the PMO. 

 
 
5. Co-operation with other Organisations and Projects 
 
126. In addition to the co-operation with the 

participating governments and their 
affiliated agencies, the Project has been 
actively seeking partnership with other 
relevant organisations, including regional 
projects, NGOs, and universities in order 
to pursue more effective conservation 
activities in the Yellow Sea. 

 
127. The Project signed a Memorandum of 

Understanding (MOU) individually with 
WWF/KEI/KORDI Yellow Sea Eco-
Region Planning Programme (YSEPP), 
Wetland International (WI), and Marine 
Stewardship Council (MSC).  The MOUs 
state partnership with those organisations, specifying activities and focal areas to 
collaborate on. 

Figure 14.  Participants of the First Yellow Sea 
Partnership Meeting. 

 
128. The Project also pursues a possibility to strengthen relationship with other regional co-

operative mechanisms such as the GEF/UNDP/IMO Partnerships in Environmental 
Management for the Seas of East Asia (PEMSEA) and the North Pacific Marine Science 
Organization (PICES).  Currently, the MOU with PEMSEA is in preparation, while that with 
PICES is under consideration. 

 
129. As Section 2 in this report highlighted, co-operation with NGOs was facilitated through the 

Yellow Sea Partnership.  Additionally, the Project contracted local environmental NGOs in 
China and Republic of Korea to organise public awareness activities under the Youth 
Programme and the Small Grants Programme.  For detailed information about those 
activities, please see Section 3.5 in this report. 

 
130. Co-operation with universities is also sought actively.  In addition to contracting various 

short-term consulting services under Project Components, the Project seeks to establish a 
regular co-operative relationship with universities.  One of those efforts is that the Project 
has begun dialogues with Myongji University and Yonsei University in ROK for future 
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possible co-operation.  It is expected that such co-operation would promote a wider 
stakeholder participation in the Project activities. 

 
 
6. Challenges to Project Implementation 
 
131. All projects face challenges to implementation, but it is important to learn from, and 

overcome these challenges.  A project of such a scale as this one requires that all partners 
pull their weight where needed, otherwise the project will not be successful, and will face 
many delays or in the worst case, cannot meet its objectives.  To ensure smooth 
implementation of the project, and especially since the project is moving towards the phase 
to develop the SAP, national and regional co-ordination must be efficient and effective to 
ensure that the SAP objective is met. 

 
132. During the last RSTP Meeting, the Project Manager’s report listed some challenges to 

implementation, most of which continue to exist.  To overcome these challenges requires 
contributions from more than just one party, and the RSTP and PSC are requested to pay 
higher attention to these challenges, to take action to eliminate them, or at least lessen their 
negative impacts on implementation. 

 
133. In order to ensure successful project implementation in the remaining years, it is critical that 

challenges in improved national and regional co-ordination and communication are 
addressed now.  Many challenges remain since the last RSTP Meeting.  These and new 
ones are all listed in Table 6. 

 
 
Table 6.  Challenges to project implementation. 

 
Issue 

 
Situation

Need to enhance the 
roles of the IMCC 
 

During the first year, the Inter-Ministry Co-ordinating Committees 
were established in the participating countries.  IMCC meetings have 
been held in both countries; however, due to various reasons and 
constraints, limited ministries participate in the meetings.   
 

Expand participation 
in the national and 
regional working 
groups, to include 
other stakeholders 
such as NGOs and 
universities 
 

Since project inception, the membership of NWGs, RWGs, and 
project partners have expanded to include more institutions.  
However, the new members are still limited in number or only on a 
short-term basis (Small Grants Programme).  Considering the tasks 
faced by the project, it would be more effective and beneficial to all 
participating countries if additional institutions, especially NGOs, could 
have long-term involvement in the project.  It should be noted that 
expanding long-term participation to more institution, would not only 
bring more expertise and human resources to the project, but also 
bring more attention to the environmental problems faced by the 
Yellow Sea. 
 

Unstable NWG and 
RWG membership 
 

The members of some Regional Working Groups continue to be 
unstable and change too often.  Consistent membership would lead to 
better understanding of the project for the individual, and also for the 
whole component.  In this regard, stable membership would largely 
help the implementation of project activities. 
 
Changes in membership are partly due to: 1) lack of institutional 
incentives (see below); 2) lack of respect toward fellow members 
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during RWG meetings; and 3) personality conflicts between RWG 
members. 
 
In addition to unstable membership, attendance at the last round of 
some RWG meetings was erratic, with some members arriving late 
and leaving early. 
 

Lack of institutional 
incentives 
 

Unstable RWG membership might result from lack of incentives.  It 
was reported that NWG members particularly in ROK were unwilling 
to attend RWG meetings because of no incentives.  Institutional 
incentives should be pursued, while financial incentives (e.g., 
consulting fee for attendance) are neither appropriate nor available.  
The institutional incentives are conditions such that RWG meetings 
are a priority; the members get credits for participation.  The 
participating governments should make sure that the importance of 
RWGs is understood clearly by the top management of organisations 
which dispatch the RWG members.  Those organisations have to 
recognise the RWGs as a task with high priority. 
 

Reduction in 
institutional overhead 
fees for contracts and 
reporting on use of 
co-financing 
 

Government co-financing in-kind and in-cash is highly appreciated by 
the project.  With additional financing and resources, more project 
funds can be diverted to actual activities.  It is understood that there 
might be regulations for some institutions to charge overhead, and 
there has been an attempt to waive or reduce these fees.  The co-
financing pledged by governments is another way to offset these fees, 
but there is currently no formal mechanism to do so, or to know how 
the co-financing resources are being used. 
 

Need for better 
understanding of the 
UN and GEF financial 
rules and operational 
mechanisms 
 

The second round of RWG Meetings included an agenda where the 
UNOPS contracting procedures were explained.  The PMO informed 
the RWGs that work should be done first, and payment provided upon 
satisfactory submission of the service’s goods.  Contracted parties 
should understand that the contract is a legal document and breach of 
contract may result in non-payment of services.  Despite the 
explanation provided, some contractors still requested funds before 
submission of goods, and a small number even asked for expedited 
payment although the goods were submitted nearly one year after the 
contract deadline. 
 

Little regard for 
deadlines and 
attention to 
reminders  
 

There continues to be delays in meeting milestones stated in legally 
signed contracts for activities.  It is understood that contracted parties 
have busy schedules with their regular jobs; however, to take on a 
contract signifies a commitment to delivering the services on time.  
The delay in submission of national data reports has impacted the 
completion of the regional synthesis and TDA. 
 
The third round of RWG meetings set new urgent deadlines for 
submission of final reports which are now 7-8 months overdue at 
the time of preparing this report.  Many of these deadlines have 
not been met again. 
 
Contracted parties need to understand and embrace a sense of 
urgency in order to maintain efficient project implementation. 
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Need more attention 
and action on 
agreements from 
various meetings 
 

The RWG, RSTP, and PSC Meetings are the fora for project partners 
to meet annually and agree on future project implementation.  The 
discussions and agreements reached at these meetings should be 
addressed and acted upon, to minimize delay in project 
implementation.   
 

Communication 
between contracted 
parties/WG members 
and PMO 
 

While this has been improved somewhat, there is still room for 
progress. A small number of activities still need to strengthen 
communication between “national project leaders” and their national 
team members, and also between the contracted party and the PMO.  
Frequent communication will allow regular monitoring of the progress 
of the activity, and assistance from PMO, where needed, to fulfil the 
activities. 
 
Additionally, the “national project leaders” should transfer all 
information gleaned from RWG, technical, RSTP, and PSC meetings 
to their NWG colleagues.  This would ensure that all parties are kept 
up-to-date with the implementation progress, and are prepared to 
discuss the issues when required, without having to be informed 
about the developments. 
 

Quality of output 
results 
 

Related to the issue on deadlines, some contracted parties rush to 
deliver the goods at the last minute; thus, compromising the quality of 
the output.  On the other hand, some contracted parties do not 
necessarily engage in a last-minute rush, yet still produce low-quality 
outputs, although the proposals were of high-quality.  The latter 
implies a lack of commitment to the contract and project, and 
misplaced values on the objective of receiving the contract.  There 
also seems to be a forgetfulness of referring to the TOR in the 
contracts on what should constitute the final product.  The lack of 
exchange in communication on reminders and explaining the 
expected outcomes causes delay in implementation (see above issue 
on communication). 
 

Inadequate sense of 
trust among project 
partners  
 

For an international project to succeed, all members should possess a 
certain level of trust in each other.  The starting point for a successful 
working relationship is built on basic trust of each other’s commitment 
and ability to fulfil one’s responsibility.  The project is to be 
implemented collaboratively by the participating countries, and will be 
successful if all participants expand their mutual trust of each other.   
 

 
134. The numerous challenges listed above imply a need for a stronger sense of commitment by 

all parties to the project and a more faithful and optimistic outlook that the project will 
indeed provide the expected benefits to the region’s marine environment.  In addition to 
commitment to the project, partners should also embody a sense of accountability of their 
proposals and actions.  

 
135. Recommendations for future implementation to overcome the challenges are described in 

Section 8. 
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7. Recommendations for Future Implementation 
 
Further enhance national co-ordination and roles of IMCC 
 
136. During the implementation of the project activities in the last inter-sessional period, it should 

be noted that there was progress in national co-ordination.  The progress was achieved 
based on the efforts of the focal ministries and the National Project Co-ordinator.  One of 
the examples is the wider participation of more stakeholders in project implementation.  
Local governments along the coasts of the Yellow Sea, and the NGOs actively participated 
in the relevant project activities. 

 
137. As the project is entering its 2nd phase of the implementation, i.e. the preparation of SAP, 

the national co-ordination is becoming crucial, as (i) management measures to be included 
in the SAP require wider participation of discussion among the relevant ministries and other 
stakeholders; and (ii) final approval of SAP needs the consensus of relevant governmental 
agencies, and other stakeholders. 

 
138. Therefore, to further enhance national co-ordination and roles of IMCC will become more 

important than the first phase.  It is recommended that the focal ministries and the 
National Project Co-ordinator take all measures possible to achieve stronger national 
co-ordination. 

   
Further increase in incentive of the national participating institutions 
 
139. Active participation of the national institutions and individual experts in the project activities 

will not only provide benefits to the successful implementation of the project activities, but 
also provide valuable opportunities to upgrade the capacity of the institution and experts, in 
particular the younger participants.   

 
140. The different management systems in different institutions resulted in some issues that 

need to be considered:  
 

141. The participations of experts were somehow limited by their current work load in their 
institutions.  Moreover, the scientists and experts need to raise funding from the project 
contracts to cover a certain portion of their salaries.  This situation applies to both China 
and ROK.  Therefore, the scientists and experts need to find “incentives” to participate in 
the project activities; and 

 
142. The scientists and experts involved in the project have an obligation to publish a certain 

number of scientific papers to keep their current research position, and furthermore to meet 
the conditions to get promotion.  Therefore, they need “incentives” to put as much effort into 
their regular work as to the Project. 

 
143. It is recommended the relevant focal ministries consider these issues to: (i) use the 

co-financing resources and/or necessary policy to ensure the active participations of 
key scientists and experts in the project activities; and (ii) prepare relevant policies 
to allow outcomes of the project activities, even those focusing on the management 
issues, to be outcomes equivalent to their research results as required by the 
current management policies.   

 
Further ensure the qualities of the project outcomes produced 
 
144. The first 2 years of project implementation was met in a satisfactory rate and manner.  

However there were a few cases where the delivered results did not follow the terms in the 
contracts.  These outputs were either delayed for substantive period of time, or submitted 
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with the quality not meeting the requirements of the agreed terms of reference.  PMO has 
tried very hard, together with the NPCs, to change the situation, but problems still exist to a 
large extent.   

 
145. It is recommended that the focal ministries and NPCs, together with PMO, monitor 

the relevant situation to ensure the project outcomes are delivered in a timely 
manner, and with satisfactory quality.  The PMO together with UNOPS will follow the 
conditions in the contract, and make necessary judgment on the final acceptance of 
the outcomes delivered by the contractors. 

 
Further strengthen communication among all the project partners 
 
146. The communication problems, as reported to the last meeting of RSTP and PSC, still 

remain in a similar situation.  Communication between the participating institutions and the 
PMO were not regular enough to be acceptable.  Although some important communications 
were copied to the NPCs, the improvement was not apparent yet.   

 
147. It is recommended that the PSC seriously consider this issue, and ensure smooth 

communication be ensured in the future.  This task is listed in the contract TORs 
between the NPCs and UNOPS.  It is expected the NPCs should take necessary 
actions to improve the communication.  It would be better if some monitoring and 
reporting system could be established within management of the national project 
activities. 
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Appendix I 
 

List of Meetings Convened by the Project in 2006 
 
 

15 - 16 March  First Yellow Sea Partnership Workshop, Beijing, China 
 
28 - 30 March The Regional Conference on Parliamentary Roles in Protection of 

Marine Environment and Sustainable Use of Marine Resources in the 
Yellow Sea, Qingdao, China 

 
25 April Special Meeting of the Project Steering Committee for the UNDP/GEF 

Yellow Sea Project, Qingdao, China 
 
26 - 27 April  Second Technical Meeting for the Co-operative Study Cruises In the 

Yellow Sea Marine Basin, Qingdao, China 
 
15 – 16 June  1st Korean NGO Workshop, Ansan, ROK 
 
31 August-2 Sept. Expert Technical Workshop on Fate and Transport of Pollutants in the 

Yellow Sea, Dalian, China 
 
4-7 September 3rd Regional Working Group Meeting – Pollution, Dandong, China 
 
9 - 12 September 3rd Regional Working Group Meeting – Investment, Dalian, China 
 
15 - 16 September 1st YSLME Youth Programme, Ansan, ROK 
 
18 - 21 September 3rd Regional Working Group Meeting – Ecosystem, Jeju, ROK 
 
25 - 27 September Training Workshop for Local Government Officers - Coastal 

Development vs. Protection of Marine Environment: How to Make A 
Decision? Jeju, ROK 

 
19-20, 27 October 2nd YSLME Youth Programme, Byunsan, ROK 
 
20 - 23 October 3rd Regional Working Group Meeting – Biodiversity, Weihai, China 
 
25 - 28 October 3rd Regional Working Group Meeting – Fisheries, Weihai, China  
 
20 - 22 November 3rd Regional Science and Technical Panel Meeting, Jeju Island, ROK 
 
24 - 25 November 3rd Project Steering Committee Meeting, Jeju Island, ROK 
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Appendix II 
 

Expenditure Report for 2006 
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Appendix III 
 

Inventory List of PMO Items 
 
 
Jan. 
2006  

          
1,006   Jul. 2006  957.00

 Feb. 
2006  

          
964   Aug. 2006  941.00

 Mar. 
2006  

          
969   Sep. 2006  948.00

 Apr. 
2006  

          
968   Oct. 2006  936.00

 May. 
2006  

          
938   Nov. 2006    

 Jun. 
2006  

          
933   Dec. 2006    

 UN EXCHANGE 
RATE 

1 USD to KWR 

 
 PROJECT EXPENDITURE  EXPENDITURE AMOUNT 

Period BUDGET 
LINES ACCOUNT ACCOUNT DESCRIPTION  KWR US$ 

equivalent

Requisition 
ID Ref

               
Dec.04 4205 72800 IT Equipment  LCD Projector   PLC-XT15KA(SANYO)  KRW 3,540,000 3,361.82 34   

Dec.04 4205 72800 IT Equipment  Scanner   EPSON Perfection 
1270  KRW 102,000 96.87 34   

Dec.04 4201 72800 IT Equipment  Lap-top 
Computer   Toshiba  KRW 1,960,000 1,861.35 34 Including OS 

Software(130,000) 

Dec.04 4201 72800 IT Equipment  Lap-top 
Computer   Toshiba  KRW 1,960,000 1,861.35 34 Including OS 

Software(130,000) 
Dec.04 4302 72200 Furniture  Partition   KF124 * 2  KRW 354,400 336.56 34   
Jul.05 4302 72200 Furniture  Partition   (KF124 * 2)  -KRW 91,314 -89.17   Disposal on 2005 
Dec.04 4302 72200 Furniture  Partition   KF104W  * 5  KRW 775,500 736.47 34   
Jul.05 4302 72200 Furniture  Partition   (KF104W  * 5)  -KRW 28,904 -28.23   Disposal on 2005 
Dec.04 4302 72200 Furniture  Partition   KF084W *2  KRW 266,000 252.61 34   
Dec.04 4302 72200 Furniture  Connector   KF5214 T * 2  KRW 35,800 34.00 34   
Dec.04 4302 72200 Furniture  Connector   KF5114 L * 1  KRW 15,200 14.43 34   
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 PROJECT EXPENDITURE  EXPENDITURE AMOUNT 

Period BUDGET 
LINES ACCOUNT ACCOUNT DESCRIPTION  KWR US$ 

equivalent

Requisition 
ID Ref

Dec.04 4302 72200 Furniture  Connector   KF6014 * 6  KRW 49,800 47.29 34   
Dec.04 4302 72200 Furniture  Partition   KF126 * 5  KRW 1,055,000 1,001.90 34   
Jul.05 4302 72200 Furniture  Partition   (KF126 * 5)  -KRW 42,527 -41.53   Disposal on 2005 
Dec.04 4302 72200 Furniture  Partition   KF106 * 2  KRW 357,200 339.22 34   
Jul.05 4302 72200 Furniture  Partition   (KF106 * 2)  -KRW 15,649 -15.28   Disposal on 2005 
Dec.04 4302 72200 Furniture  Connector   KF5216 T  * 1  KRW 21,400 20.32 34   
Dec.04 4302 72200 Furniture  Connector   KF5116 L * 1  KRW 20,000 18.99 34   
Dec.04 4302 72200 Furniture  Connector   KF6016 * 5  KRW 48,500 46.06 34   
Jul.05 4302 72200 Furniture  Partition   (KF6016 * 4)  -KRW 5,706 -5.57   Disposal on 2005 
Dec.04 4302 72200 Furniture  Multi-Bar   KA0012 * 6  KRW 103,200 98.01 34   
Dec.04 4302 72200 Furniture  Multi-Bar   KA0008 * 1  KRW 12,400 11.78 34   
Dec.04 4302 72200 Furniture  Horizontal Shelf   KA0101 * 7  KRW 28,700 27.26 34   
Dec.04 4302 72200 Furniture  Supplies Shelf   KA0104 * 7  KRW 24,500 23.27 34   
Dec.04 4302 72200 Furniture  Pencil Case   KA0106 * 7  KRW 14,700 13.96 34   
Dec.04 4302 72200 Furniture  Shelve   KT3312 * 3  KRW 429,000 407.41 34   
Dec.04 4302 72200 Furniture  Chair   CH2301  KRW 112,500 106.84 34   
Dec.04 4302 72200 Furniture  Shelve   KT3010 * 3  KRW 130,200 123.65 34   
Dec.04 4302 72200 Furniture  Cabinet   SC0085W5 * 2  KRW 252,400 239.70 34   
Dec.04 4302 72200 Furniture  Cabinet   SB0082W2 * 2  KRW 95,400 90.60 34   
Dec.04 4302 72200 Furniture  Cabinet   SC0085W5 * 4  KRW 505,200 479.77 34   
Dec.04 4302 72200 Furniture  Cabinet   SC0082W2 *1  KRW 86,900 82.53 34   
Dec.04 4302 72200 Furniture  Cabinet Door   SB0082W2 * 5  KRW 238,500 226.50 34   

Dec.04 4302 72200 Furniture  Conference 
Table   SR118  KRW 214,500 203.70 34   

Dec.04 4302 72200 Furniture  Chair   CH0011AF * 6  KRW 605,400 574.93 34   
Dec.04 4302 72200 Furniture  Folding Table   CR9006 * 1  KRW 116,800 110.92 34   
Dec.04 4302 72200 Furniture  Cabinet   SC982F 800  KRW 111,000 105.41 34   
Dec.04 4302 72200 Furniture  Cabinet   SC982C 800  KRW 367,600 349.10 34   
Dec.04 4302 72200 Vehicle  Motor Vehicle   Hyundai Trajet 2.0 A/T  KRW 24,094,000 22,881.29 30   
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 PROJECT EXPENDITURE  EXPENDITURE AMOUNT 

Period BUDGET 
LINES ACCOUNT ACCOUNT DESCRIPTION  KWR US$ 

equivalent

Requisition 
ID Ref

Jul.05 4104/4201 72800 IT Equipment  Office Software   Windows XP Pro (Kor)                     
355,000  354.65 PO%19281-

44,45 krw 355,000 * 1ea 

Jul.05 4104/4201 72800 IT Equipment  Office Software   MS windows XP Pro 
(Eng)  

                
1,155,000  1,153.85 PO%19281-

44,45 krw 385,000 * 1ea 

Jul.05 4104/4201 72800 IT Equipment  Office Software   MS windows XP Pro - 
OLP NL (Eng)  

                
3,390,000  3,386.61 PO%19281-

44,45 krw 565,000 * 6ea 

Jul.05 4104/4201 72800 IT Equipment  Office Software   H Office 2003 Pro - 
OLP NL (Kor)  

                   
456,000  455.54 PO%19281-

44,45 krw 456,000 * 1ea 

Jul.05 4104/4201 72800 IT Equipment  Office Software   Acrobat 7.0 Std (Eng)                     
900,000  899.10 PO%19281-

44,45 krw 300,000 * 3ea 

Nov.05 4104 72800 IT Equipment  Office Software   MS Project 2003 Std - 
OLP NL (Eng)  

                   
650,000  623.20 PO#29386-

14 1ea 

Nov.05 4201 72800 IT Equipment  Lap-top 
Computer   Fujitsu S6240-SDM16                  

1,700,000  1,629.91 PO#29386-
13   

Apr.05 4201 72800 IT Equipment  USB Memory   CNY 960 116.87 PO#19281-
44 6ea 

Apr.05 4201 72800 IT Equipment  Portable Hard 
Disk   CNY 640 77.91 PO#19281-

44   

May.05 4201 72800 IT Equipment  Lap-top 
Computer   Fujitsu S7011SF16  KRW 1,760,000 1,777.60 PO#19281-

44   

Mar.05 4204 72200 Office 
Equipment   Copy machine   Cannon IC-D380H  KRW 550,000 550.00 PO#17811-

01   

Apr.05 4210 72200 Office 
Equipment   Digital Camera   Nikon Coolpix3700  KRW 279,000 281.36 PO#19281-

38   

Apr.05 4210 72200 Office 
Equipment   Type Writer   ET-3800 Kyungbang 

Co.  KRW 200,000 201.69 PO#17811-
07   

May.05 4210 72200 Office 
Equipment   Safety Box  

 Bum Il ESD-
104A(Digital Double 
Locking)  

KRW 299,000 301.99 PO#19281-
38   

May.05 4210 72200 Office 
Equipment  

 Conference Call 
Machine   SoundPointPro225  KRW 370,000 372.38 PO#19281-

38   

Jul.05 4302 72200 Furniture  Task Chair   CH0011AF * 8 
(615*530*785)  KRW 896,000 883.72 PO#19281-

39 KRW 112,000 

Jul.05 4302 72200 Furniture  Famillia Chair   CH2301 * 1 
(620*595*870~970)  KRW 125,000 123.29 PO#19281-

39 KRW 125,000 

Jul.05 4302 72200 Furniture  Desk   TD016 * 2 
(1600*800*720)  KRW 426,000 420.16 PO#19281-

39 KRW 213,000 
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 PROJECT EXPENDITURE  EXPENDITURE AMOUNT 

Period BUDGET 
LINES ACCOUNT ACCOUNT DESCRIPTION  KWR US$ 

equivalent

Requisition 
ID Ref

Jul.05 4302 72200 Furniture  Extension desk   SD912F * 1 
(600*1200*720)  KRW 139,000 137.09 PO#19281-

39 KRW 139,000 

Jul.05 4302 72200 Furniture  Endless cabinet   SC982C * 2 
(800*290*1920)  KRW 204,000 201.20 PO#19281-

39 KRW 102,000 

Jul.05 4302 72200 Furniture  Square table   SR024S * 1 
(2400*900*720)  KRW 312,000 307.72 PO#19281-

39 KRW 312,000 

Jul.05 4302 72200 Furniture  Folding Table  
 CR9006 * 1 
(590~610*480~520*72
0)  

KRW 113,000 111.45 PO#19281-
39 KRW 113,000 

Jul.05 4302 72200 Furniture  Partition   KF104W * 9 
(1000*66*1370)  KRW 1,557,000 1,535.65 PO#19281-

39 KRW 173,000 

Jul.05 4302 72200 Furniture  Partition Frame   KF0104 * 2 
(1000*34*1370)  KRW 96,000 94.68 PO#19281-

39 KRW 48,000 

Jul.05 4302 72200 Furniture  Partition Frame   KF0124 * 5 
(1200*34*1370)  KRW 265,000 261.37 PO#19281-

39 KRW 53,000 

Jul.05 4302 72200 Furniture  Partition tile   KF1106 * 4 
(1000*14*600)  KRW 104,000 102.57 PO#19281-

39 KRW 26,000 

Jul.05 4302 72200 Furniture  Partition tile   KF1126 * 10 
(1200*14*600)  KRW 300,000 295.89 PO#19281-

39 KRW 30,000 

Jul.05 4302 72200 Furniture  L Shape 
connector   KF5114 L * 6 (H: 1370)  KRW 96,000 94.68 PO#19281-

39 KRW 16,000 

Jul.05 4302 72200 Furniture  Endong    KF6014 * 10 (H: 1370)  KRW 90,000 88.77 PO#19281-
39 KRW 9,000 

Jul.05 4302 72200 Furniture  Leg   KF8001 * 2  KRW 44,000 43.40 PO#19281-
39 KRW 22,000 

Jul.05 4302 72200 Furniture  Shelf   KT3010 * 2 
(1000*360*200)  KRW 96,000 94.68 PO#19281-

39 KRW 48,000 

Mar.06 4210 72200 Office 
Equipment   SONY Camcoder 

 System 
Case_Portavrace DSR 
with Matte Box   

NZD 419.61 309.84 PO%35736-
10   

Mar.06 4210 72200 Office 
Equipment   SONY Camcoder 

 
Headphone_Sennheise
r HD202 Closed back 
monitor  

NZD 56.00 41.35 PO%35736-
10   

Mar.06 4210 72200 Office 
Equipment   SONY Camcoder  Video Camcoder  NZD 4,747.50 3,505.55 PO%35736-

10   
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 PROJECT EXPENDITURE  EXPENDITURE AMOUNT 

Period BUDGET 
LINES ACCOUNT ACCOUNT DESCRIPTION  KWR US$ 

equivalent

Requisition 
ID Ref

Mar.06 4210 72200 Office 
Equipment   SONY Camcoder  Video Light 

HVL20DW2  NZD 112.50 83.07 PO%35736-
10   

Mar.06 4210 72200 Office 
Equipment   SONY Camcoder  Battery Pack - NPF970  NZD 483.76 357.21 PO%35736-

10   

Mar.06 4210 72200 Office 
Equipment   SONY Camcoder  AC Adaptor and Power 

Charger ACVQ1050D  NZD 237.96 175.71 PO%35736-
10   

Mar.06 4210 72200 Office 
Equipment   SONY Camcoder  Wireless Lavaliere 

Mike Kit UWPC1  NZD 686.25 506.73 PO%35736-
10   

Mar.06 4210 72200 Office 
Equipment   SONY Camcoder  Tripod/Stand  NZD 151.88 112.15 PO%35736-

10   

Mar.06 4210 72200 Office 
Equipment   SONY Camcoder  DVCAM Tapes 

VF58CPKS  NZD 239.00 176.48 PO%35736-
10   

Mar.06 4210 72200 Office 
Equipment   SONY Camcoder  IEEE DV Cable  SGD 145.00 89.51 PO%35736-

10   

Mar.06 4210 72200 Office 
Equipment   SONY Camcoder  Headphone port 

adaptor  SGD 12.00 7.41 PO%35736-
10   

Mar.06 4210 72200 Office 
Equipment   SONY Camcoder  Memory Stick  SGD 95.00 58.64 PO%35736-

10   

Mar.06 4210 72200 Office 
Equipment   SONY Camcoder  Rain Cover + Shipping    99.90 PO%35736-

10   

Feb.06 4201 72800 IT Equipment  Lap-top 
Computer   Toshiba M50-03601S  KRW 1,400,000 1,452.28 PO%35736-

15   

Jun.06 4201 72800 IT Equipment  Office Server  
 AS-PE1800 - Dell TM 
Power Edge TM 1800 
Server  

KRW 3,968,000 4,252.95
PO%41557-

12, 
PO%35736-

15 
  

Nov.06 4205 ? 72200 Office 
Equipment   LCD Projector     1,560.00     

Nov.06 4203 ? 72200 Office 
Equipment   Printer   Cannon I90 Printer    250.00     

                    
      Total Amount as of Oct.2006   $66,023.82    
            

      IT Equipment  $23,361.85    

      Furniture  $10,739.72    
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 PROJECT EXPENDITURE  EXPENDITURE AMOUNT 

Period BUDGET 
LINES ACCOUNT ACCOUNT DESCRIPTION  KWR US$ 

equivalent

Requisition 
ID Ref

      Vehicle  $22,881.29    
      Office Equipment   $9,040.96    
        TRUE    
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Appendix IV 
 

List of Acronyms 
 
CKJORC  China-Korea Joint Ocean Research Center 
CTD  Conductivity-Temperature-Depth recorder 
DPRK  Democratic People’s Republic of Korea 
FIO  First Institute of Oceanography 
GEF  Global Environment Facility 
GVB  Global Village Beijing 
HAB  harmful algal bloom 
IMCC  Inter-ministerial Co-ordinating Committee 
IMO  International Maritime Organisation 
IUCN  World Conservation Union 
IWLEARN  International Waters Learning Exchange and Research Network 
KORDI  Korea Ocean Research and Development Institute 
MOFAT  Ministry of Foreign Affairs and Trade - ROK 
MOU  Memorandum of Understanding 
MSC  Marine Stewardship Council 
MSR  marine scientific research 
NFRDI  National Fisheries Research and Development Institute - ROK 
NGOs  Non-Governmental Organizations 
NMEMC  National Marine Environmental Monitoring Center - China 
NOWPAP  Northwest Pacific Action Plan 
NPC  National Project Co-ordinator 
NWG  National Working Group 
NYSAP  National Yellow Sea Action Plan 
PEMSEA  Partnerships in Environmental Mgmt for the Seas of East Asia 
PICES  North Pacific Marine Science Organization
PMO  Project Management Office 
PSC  Project Steering Committee 
ROK  Republic of Korea 
RSTP  Regional Scientific and Technical Panel 
RWG  Regional Working Group 
RWG-F, E, B, P, I Regional Working Group – Fisheries, Ecosystem, Biodiversity, Pollution, 

Investment 
SAP  Strategic Action Programme 
SHMA  State Hydrometeorological Administration – DPR Korea 
SSI  South Sea Institute of KORDI 
SOA  State Oceanic Administration - China 
TDA  Transboundary Diagnostic Analysis 
TNC  The Nature Conservancy 
TOR  Terms of Reference 
UN  United Nations 
UNDP  United Nations Development Programme 
UNEP  United Nations Environment Programme 
UNOPS  United Nations Office for Project Services 
WI  Wetlands International 
WVS  world vector shoreline 
WWF  World Wide Fund for Nature 
YSEPP  Yellow Sea Eco-region Planning Programme 
YSLME  Yellow Sea Large Marine Ecosystem 
YSP  Yellow Sea Partnership 
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Activity Activity Sub_Act Sub_Act_ 
Des IMIS  IMIS Code Description 

 Original 
Budget 
Total  

Yr 2004 Yr 2005 
Estimated 

Expenditure 
Yr 2006 

Yr 2007  Yr 2008 Yr 2009  Revised 
Budget Total  

1101 Programme Manager           
1,035,383  -88,170 -192,147 -196,892 186,221 193,260 252,308           

1,108,997  

1102 Environ Officer              
612,198  0 -127,322 -109,519 117,137 123,336 166,502              

643,816  

1103 Fisheries Officer              
585,790  0 -109,858 -45,208 115,081 123,248 162,226              

555,621  

1104 Economist              
520,652  0 -40,339 -107,642 112,536 120,701 160,478              

541,695  

1301 Secretary              
168,611  0 -29,266 -34,818 37,256 35,656 37,438              

174,434  

1302 Driver              
143,625  0 -26,593 -29,244 31,291 29,946 31,443              

148,516  

1303 Adm. Asst.                
171,007  0 -31,662 -34,818 37,256 35,656 37,438              

176,830  

1304 Finance & Adm. Officer              
292,024  -4,016 -53,324 -58,640 62,745 60,050 63,053              

301,828  

0A Salary 

1305 IT specialist              
169,841  0 -30,496 -34,818 37,256 35,656 37,438              

175,665  

      Sub Total           
3,699,130  -92,186 -641,006 -651,599 736,777 757,509 948,323           

3,827,401  

4101 Office supplies                
49,913  -913 -6,148 -4,553 5,000 9,000 9,000                

34,614  

4102 Library acquisitions                  
5,000  0 0 -616 1,000 1,000 0                  

2,616  

4104 Computer Software                
14,489  -640 -5,618 -3,000 2,500 500 500                

12,758  

4201 Computers                
45,740  -5,399 -5,097 -1,452 3,000 25,000 0                

39,947  

4203 Printers                  
1,000  0 0 0 300 0 0                     

300  

4204 Copy machine (small size)                     
550  0 -550 0 0 0 0                     

550  

4205 PowerPoint OHP                  
3,459  -3,459 0 0 0 0 0                  

3,459  

4206 Automobile                
22,881  -22,881 0 0 0 0 0                

22,881  

4301 Office rent                      
-  0 0 0 0 0 0                          

-  

4302 Furniture                
16,920  -6,123 -4,617 0 2,000 0 0                

12,740  

0.PMO 0.PMO 

0D Premises 

4303 Premises costs                0 0 0 0 5,000 5,000                
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 Original 
Budget 
Total  

Yr 2004 Yr 2005 
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Expenditure 
Yr 2006 

Yr 2007  Yr 2008 Yr 2009  Revised 
Budget Total  

25,000  10,000  

5101 Rental & maint. of computer 
equip. 

               
12,000  0 0 0 0 3,000 3,000                  

6,000  

5102 Rental & maint. of copiers                  
6,000  0 0 0 1,500 1,500 1,500                  

4,500  

5103 Repair & maint. of vehicles & 
insurance 

               
36,992  0 -4,088 -4,061 5,000 8,000 8,000                

29,149  

5104 Rental & maint. of other office 
equip 

               
10,000  0 0 0 2,500 2,500 2,500                  

7,500  

5105 Rental of meeting rooms & 
equip. 

               
10,739  0 0 0 0 2,000 2,000                  

4,000  

5220 Publication (other than 
reports) 

               
53,000  0 -5,026 -11,975 12,000 12,000 12,000                

53,001  

5221 Webpage design and 
updating 

                 
5,000  0 -356 -445 500 500 500                  

2,301  

5301 Communication                
74,994  -6,139 -15,558 -2,004 5,000 17,500 12,500                

58,702  

5302 Postage/freight                  
6,250  0 -1,456 -4,273 1,250 1,250 1,250                  

9,479  

5303 Operation cost                
45,067  -67 -11,550 -15,864 9,000 9,000 9,000                

54,480  

        Sub Total              
444,995  -45,620 -60,064 -48,242 50,550 97,750 66,750              

368,976  

1501 Project Staff Travel              
424,138  -4,163 -106,226 -71,754 77,800 77,800 77,840              

415,583  

1601 Annual Tri Part Review (IVB)                
32,000  0 0 0 8,000 8,000 8,000                

24,000  0B Travel 

1602 Interviews/Travel (CTA 
Prospects) (IVB) 

               
20,000  -10,879 0 0 0 0 0                

10,879  

3301 Project Steering Committee 
meetings 

               
97,020  0 -35,162 -32,386 22,000 18,000 18,000              

125,547  

3302 RSTP meetings              
152,371  -9,767 -41,544 -37,550 25,000 25,000 25,000              

163,862  

0.PMO_Cros
s Component 

0C Meeting 

3303 Regional scientific 
conferences 

             
240,000  0 0 0 120,000 120,000 0              

240,000  
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4208 Sea-going equipment              
360,000  0 -231,940 0 108,060 20,000 0              

360,000  0D Premises 

4210 Equipment unspecified                
84,000  0 -1,215 -7,334 20,000 20,000 12,000                

60,549  

1223 Other consultant contracts              
140,000  0 -2,072 0 30,000 25,000 25,000                

82,072  

2135 Other institutional contracts              
483,000  0 0 -17,882 115,000 115,000 115,000              

362,882  

3102 Short term fellowship for 
training 

               
40,000  0 0 0 10,000 10,000 10,000                

30,000  

3217 Additional training activities              
321,438  0 -1,438 0 80,000 80,000 80,000              

241,438  

3335 Additional meetings required              
165,712  0 -5,224 0 40,000 40,000 40,000              

125,224  

5219 Printing cost for the additional 
reports 

               
68,000  0 -604 0 12,000 12,000 24,000                

48,604  

5401 Exigency costs                
28,000  0 -301 -7,849 96,000 96,000 112,636              

312,786  

5501 Evaluation  (consultants 
fees/travel/DSA) 

               
96,000  0 0 0 48,000 0 48,000                

96,000  

0.PMO_Cros
s Component 

0E Contingencies 

5600 UNOPS Project Supporting 
Cost(6%) 

             
413,748  -9,757 -67,608 -52,476 95,951 91,324 96,633              

413,748  

0.PMO 

        Sub Total           
3,165,427  -34,566 -493,335 -227,230 907,811 758,124 692,109           

3,113,176  

          0.PMO Total           
7,309,553  -172,373 -

1,194,405 -927,071 1,695,139 1,613,383 1,707,18
3  

         
7,309,553  

1.Fisheries 1.Fisheries 1201 
Development of Joint Stock 
Assessment Guidelines-
Consultant 

               
14,000  0 0 -13,980 0 0 0                

13,980  

    2101 Institution Contracts for Data 
& Information collection 

               
89,242  0 -58,000 -31,242 0 0 0                

89,242  

    

1A Stock 
assessment 

2102 
Institution Contracts to 
Revise National Stock 
Assessment Data   

                 
5,000  0 0 0 0 0 0                          

-  
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    2103 
Institution Contract to 
Perform Regional Stock 
Assessment (Cooperative 
Cruise) 

             
240,000  0 0 -120,000 120,000 0 0              

240,000  

    5201 Stock assessment report                  
4,000  0 0 -4,000 0 0 0                  

4,000  

    New 
Act Expert exchange programme                      

-  0 0 0 7,000 0 0                  
7,000  

    1202 
Developing Guidelines for 
Carrying Capacity Analysis-
Consultant 

               
10,500  0 0 -10,500 0 0 0                

10,500  

    2104 
Institution Contracts for 
Annual carrying capacity 
determination 

             
120,000  0 0 0 0 60,000 45,000              

105,000  

    5202 Carrying capacity report                  
3,000  0 0 -3,000 894 0 0                  

3,894  

    New 
Act 

Carrying capacity technical 
guide line (mariculture) 

                     
-  0 0 0 10,500 0 0                

10,500  

    

1B Carrying 
capacity 

New 
Act 

Regional training for carrying 
capacity (mariculture) 

                     
-  0 0 0 15,000 0 0                

15,000  

    1203 Development of Sustainable 
Mariculture-Consultant  

               
10,500  0 0 -10,500 0 0 0                

10,500  

    1701 Mariculture Advisor                 
72,000  0 0 -25,000 25,000 24,000 0                

74,000  

    2105 
Institution Contracts to 
Implement mariculture 
techniques (Demonstration 
Projects). 

             
190,000  0 0 0 0 95,000 95,000              

190,000  

    3202 Reg. training on mariculture 
techniques 

               
20,000  0 0 0 20,000 0 0                

20,000  

    

1C Mariculture 
Production 

3203 
Reg training on disease 
diagnosis, prevention and 
control 

               
20,000  0 0 0 20,000 0 0                

20,000  
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    1204 
Feasibility study on the 
regional agreement,i.e. FAO 
code of conduct 

                 
7,000  0 0 -7,000 0 0 0                  

7,000  

    1205 Prepare regional Agreement 
on Legislation-Consultant  

               
14,000  0 0 -7,000 7,000 0 0                

14,000  

    1206 SAP-fisheries-Consultant                 
14,000  0 0 0 7,000 7,000 0                

14,000  

    2106 
Institution Contracts to 
Implement Reg Fisheries and 
ecosystem Management / 
Implementation Plans 

             
180,000  0 0 0 0 100,000 80,000              

180,000  

    

1D 

Fisheries 
Management - 
Regional 
Agreements, 
National Laws 
& 
Management 
Plan for 
Fisheries 

5203 Publication of regional 
fisheries agreement 

                 
4,000  0 0 -4,000 0 0 0                  

4,000  

1.Fisheries 3304 RWG-F Meeting 1                  
4,164  0 -4,164 0 0 0 0                  

4,164  

  3305 RWG-F Meeting 2                
11,504  0 -10,975 0 0 0 0                

10,975  

  3306 RWG-F Meeting 3                
22,500  0 0 -9,343 0 0 0                  

9,343  

  3307 RWG-F Meeting 4                
17,500  0 0 0 17,500 0 0                

17,500  

  3308 RWG-F Meeting 5                
20,000  0 0 0 0 20,000 0                

20,000  

  

1.Fisheries 1E Meetings 

3309 RWG-F Meeting 6                
20,000  0 0 0 0 0 20,000                

20,000  

          Sub Total           
1,112,910  0 -73,139 -245,565 249,894 306,000 240,000           

1,114,598  

  2107 Ship rental              
610,000  0 -45,000 -308,628 256,372 0 0              

610,000  

  4207 Equipment for regional 
survey (f) 

               
40,000  0 0 0 40,000 0 0                

40,000  

  

1.Fishery_ 
Cross 
Component 

1A Stock 
assessment 

3336 
2nd & 3rd Technical Meeting 
for the Cooperative Cruise 
(New Act) 

               
12,000  0 0 -10,313 0 0 0                

10,313  
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  1F 

UNOPS 
Project 
Supporting 
Cost 

5601 UNOPS Project Supporting 
Cost(6%) 

             
106,495  0 -7,088 -33,870 32,776 18,360 14,400              

106,495  

          Sub Total              
768,495  0 -52,088 -352,811 329,148 18,360 14,400              

766,807  

          1.Fisheries Total           
1,881,405  0 -125,227 -598,376 579,042 324,360 254,400           

1,881,405  

2.Biodiversity 1208 
Review of National Practice 
of Coastal Habitats and 
Vulnerable Species-
Consultant 

               
14,000  0 0 -9,300 0 0 0                  

9,300  

  2108 
Institution Contracts to review 
existing national practices of 
coastal habitat use, 
conservation & restoration  

               
96,700  0 -20,918 -38,823 0 0 0                

59,741  

  2109 
Institution Contracts to 
Implement Regional Strategy 
for Conservation Areas 

             
225,000  0 0 0 75,000 75,000 75,000              

225,000  

  5204 
Review national practices of 
coastal habitat use, 
conservation, and 
restoration-Printing costs 

                 
3,000  0 0 -3,000 0 0 0                  

3,000  

  

2A 

Habitat 
Conservation 
(Activity 1 to 
3) & 
Vulnerable 
Species 
(Activity 2 to 
5) 

5205 
Review of status of 
vulnerable species and 
vulnerable trophic linkages-
Printing costs 

                 
3,000  0 0 0 3,000 0 0                  

3,000  

  1702 Biodiversity Advisor                 
76,800  0 0 0 25,500 25,800 25,500                

76,800  

  
2B Genetic 

Diversity New 
Act Genetic diversity                      

-  0 0 0 21,660 20,000 0                
41,660  

  

2.Biodiversity 

2C Meetings 3310 RWG-B Meeting 1                  
3,436  0 -3,436 0 0 0 0                  

3,436  
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  3311 RWG-B Meeting 2                
13,057  0 -13,055 0 0 0 0                

13,055  

  3312 RWG-B Meeting 3                
17,500  0 0 -8,485 0 0 0                  

8,485  

  3313 RWG-B Meeting 4                
17,500  0 0 0 17,500 0 0                

17,500  

  3314 RWG-B Meeting 5                
17,500  0 0 0 0 17,500 0                

17,500  

  3315 RWG-B Meeting 6                
17,500  0 0 0 0 0 17,500                

17,500  

          Sub Total              
504,992  0 -37,408 -59,608 142,660 138,300 118,000              

495,975  

  2C Meetings 3337 
Cross Component 
Conference (RSTP3) (New 
Act) 

               
10,000  0 0 0 9,017 10,000 0                

19,017  

  

2.Biodiversity
_Cross 
Component 

2D 

UNOPS 
Project 
Supporting 
Cost 

5602 UNOPS Project Supporting 
Cost(6%) 

               
30,900  0 -2,244 -3,576 9,101 8,898 7,080                

30,900  

          Sub Total                
40,900  0 -2,244 -3,576 18,118 18,898 7,080                

49,917  

          2.Biodiversity Total              
545,892  0 -39,652 -63,184 160,778 157,198 125,080              

545,892  

3.Ecosystem 3.Ecosystem 1216 Regional data synthesis - 
Institution Contracts 

               
14,000  0 0 -13,972 0 0 0                

13,972  

    1703 Ecosystem Advisor                 
30,000  0 0 0 10,000 10,000 10,000                

30,000  

    2118 Institution Contracts - Nat'l 
data & Info collection  

               
89,268  0 -58,000 -31,268 0 0 0                

89,268  

    

3A Status of 
Ecosystem 

2119 
Institution Contracts  for 
Demonstration of new and 
innovative technologies for 
monitoring 

               
45,000  0 0 -20,000 25,000 0 0                

45,000  
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    3208 
Reg training (estimation) on 
carrying capacity of 
ecosystem 

               
20,000  0 0 0 24,446 0 0                

24,446  

    2121 
Institution Contracts  for 
cooperative study cruise - 
ecosystem 

             
260,000  0 0 -210,000 0 0 50,000              

260,000  

    3334 
Regional workshop on 
remote sensing for 
monitoring ecosystem 

               
20,000  0 0 0 20,000 0 0                

20,000  

    2136 Spring cruise benthos and 
sediment core (New Act) 

                 
4,683  0 0 -4,683 0 0 0                  

4,683  

    2137 Intercalibration (New Act)                
20,000  0 0 -20,000 0 0 0                

20,000  

    1217 
Prepare guidelines for 
ecosystem carrying capacity-
Consultant 

                 
7,000  0 0 0 10,500 0 0                

10,500  

    

3B 
Carrying 

Capacity of 
Ecosystem 5211 Publish report on carrying 

capacity-Printing costs 
                 
3,000  0 0 0 3,000 0 0                  

3,000  

    1218 
ID and rank stresses to 
ecosystem-Consultant ( 
regional monitoring) 

               
10,500  0 0 0 10,500 0 0                

10,500  

    2120 
Institution Contracts to 
develop long-term 
sustainable investments & 
lessen stress to ecosystem 

               
60,000  0 0 0 20,000 20,000 20,000                

60,000  

    

3C  Stressors to 
Ecosystem 

5212 Publish reports-Stresses to 
ecosystem-Printing costs 

                 
3,000  0 0 0 3,000 0 0                  

3,000  

    3322 RWG-E Meeting 1                
10,902  0 -10,902 0 0 0 0                

10,902  

    3323 RWG-E Meeting 2                
17,500  0 -12,948 0 0 0 0                

12,948  

    3324 RWG-E Meeting 3                
17,500  0 0 -14,134 0 0 0                

14,134  

    

3D Meetings 

3325 RWG-E Meeting 4                
17,500  0 0 0 17,500 0 0                

17,500  
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    3326 RWG-E Meeting 5                
15,000  0 0 0 0 15,000 0                

15,000  

    3327 RWG-E Meeting 6                
17,500  0 0 0 0 0 17,500                

17,500  

          Sub Total              
682,353  0 -81,850 -314,057 143,946 45,000 97,500              

682,353  

  
3.Ecosystem
_Cross 
Component 

3E 

UNOPS 
Project 
Supporting 
Cost 

5603 UNOPS Project Supporting 
Cost(6%) 

               
40,941  0 -4,911 -18,843 8,637 2,700 5,850                

40,941  

          Sub Total                
40,941  0 -4,911 -18,843 8,637 2,700 5,850                

40,941  

          3.Ecosystem Total              
723,294  0 -86,761 -332,900 152,583 47,700 103,350              

723,294  

4.Pollution 4.Pollution 1211 Regional data synthesis - 
consultant 

               
10,500  0 0 -10,500 0 0 0                

10,500  

    2111 Institution Contracts - nat'l 
data & info collection  

               
89,975  0 -40,000 -49,975 0 0 0                

89,975  

    5206 Publish report-reg'l data 
synthesis-Printing costs 

                 
3,000  0 0 -3,000 0 0 0                  

3,000  

    

4A 
Contaminant 
Inputs (Critical 
Spots) 

1224 Visiting Scientist Programme 
(New Act) 

               
10,000  0 0 -5,000 0 5,000 0                

10,000  

    1212 
Reg'l monitoring guidelines; 
indicators to assess 
convention implementation-
consultant 

               
14,000  0 -1,000 -4,300 10,500 0 0                

15,800  

    2112 Institution Contracts for 
cooperative study cruise  

             
240,000  0 0 -240,000 0 0 0              

240,000  

    2113 Institution Contracts for 
Intercalibration exercise 

               
22,000  0 0 -22,000 0 0 0                

22,000  

    

4B Contaminant 
Levels 

3206 Training on contaminant 
monitoring (phytotoxin) 

               
20,000  0 0 -20,000 0 0 0                

20,000  
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    3218 
Training Course assessing 
marine environment quality 
(New Act) 

               
15,000  0 0 0 15,000 0 0                

15,000  

    3219 
Level 2 Training Courses 
(Joint with AMETEC) (New 
Act) 

               
10,000  0 0 0 17,906 0 0                

17,906  

    New 
Act 

Intercalibration Summary 
Workshop 

                     
-  0 0 0 10,000 0 0                

10,000  

    2115 
Institution Contracts for 
Practice & Intercalibration - 
fate & transport of 
contaminants 

               
25,000  0 0 -13,555 0 0 0                

13,555  

    2116 
Institution Contracts for ICM 
actions for controlling 
discharge of contaminants 
and nutrients 

               
40,000  0 0 0 0 40,000 0                

40,000  

    

4C 

Analysis of 
the Fate and 
Transport of 
Contaminants 
to Facilitate 
SAP Analysis 

5210 
Publish report-Fate and 
transport of contaminants-
Printing costs 

                 
3,000  0 0 0 3,000 0 0                  

3,000  

    1213 Reg'l synthesis contaminant 
fate and transport-Consultant 

               
14,000  0 0 0 14,000 0 0                

14,000  

    1215 
Reg'l investment strategy & 
imp. plan pollution control -
Consultant 

               
14,000  0 0 0 14,000 0 0                

14,000  

    2114 
Institution Contracts to 
implement regional pollution 
control strategies 

             
300,000  0 0 0 0 120,000 180,000              

300,000  

    2117 
Institution Contracts to 
implement contaminant 
remediation/prevention 

               
40,000  0 0 0 0 40,000 0                

40,000  

    5207 Publish regional invest. 
strategy-Printing costs 

                 
3,000  0 0 0 0 0 3,000                  

3,000  

    

4D 

Regional 
Strategy 
Pollution 
Control 

5209 Publish reg'l strategy activity 
results-Printing costs 

                 
3,000  0 0 0 0 3,000 0                  

3,000  
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4.Pollution 4.Pollution 3316 RWG-P Meeting 1                  
8,017  0 -8,017 0 0 0 0                  

8,017  

    3317 RWG-P Meeting 2                  
9,552  0 -9,475 0 0 0 0                  

9,475  

    3318 RWG-P Meeting 3                
17,500  0 0 -9,316 0 0 0                  

9,316  

    3319 RWG-P Meeting 4                
17,500  0 0 0 17,500 0 0                

17,500  

    3320 RWG-P Meeting 5                
17,500  0 0 0 0 17,500 0                

17,500  

    

4E Meetings 

3321 RWG-P Meeting 6                
15,000  0 0 0 0 0 15,000                

15,000  

          Sub Total              
961,544  0 -58,492 -377,646 101,906 225,500 198,000              

961,544  

  
4.Pollution_C
ross 
Component 

4F 

UNOPS 
Project 
Supporting 
Cost 

5604 UNOPS Project Supporting 
Cost(6%) 

               
57,693  0 -3,510 -22,659 6,114 13,530 11,880                

57,693  

          Sub Total                
57,693  0 -3,510 -22,659 6,114 13,530 11,880                

57,693  

          4.Pollution Total           
1,019,236  0 -62,001 -400,305 108,020 239,030 209,880           

1,019,236  

5.Investment 5.Investment 2123 Institution Contracts for 
Governance analysis 

               
40,000  0 0 -42,124 0 0 0                

42,124  

    New 
Act 

Regional governance 
analysis  

                     
-  0 0 0 14,000 0 0                

14,000  

    2124 Institution Contracts for The 
Yellow Sea and Youth  

               
32,000  0 0 -8,374 8,000 8,000 8,000                

32,374  

    2125 
Institution Contracts to 
Organize regular 
stakeholders conference 
(1/yr)  

               
16,000  0 0 0 0 4,000 4,000                  

8,000  

    

5A 
Stakeholders 
& Public 
Awareness 

2130 
Institution Contracts to 
Organize public awareness 
conferences 

               
14,000  0 0 0 0 3,500 3,500                  

7,000  
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    2131 
Institution Contracts to 
Prepare public awareness 
materials  

               
22,000  0 0 -10,000 0 0 0                

10,000  

    2132 

Institution Contracts to 
Produce multi-media, e.g., 
project pins, mouse pads, 
posters, etc. 

               
15,000  0 0 -8,942 0 0 0                  

8,942  

    3101 Intern programme                
96,000  0 0 -17,267 24,000 24,000 24,000                

89,267  

    3210 Training for decision makers                 
20,000  0 0 -19,988 0 0 0                

19,988  

    3211 Training for community 
trainers  

               
20,000  0 0 0 0 0 0                          

-  

    3212 Training for local 
governmental officers  

               
20,000  0 0 -13,263 6,749 0 0                

20,012  

    New 
Act 

2nd Training for local 
governmental officers 

                     
-  0 0 0 30,000 0 0                

30,000  

    3216 Public awareness training                
20,000  0 0 -6,113 0 0 0                  

6,113  

    5214 Print newsletters                   
5,000  0 0 -2,000 1,000 1,000 1,000                  

5,000  

    2138 Partnership Workshop (New 
Act) 

               
10,000  0 0 -166 0 0 0                     

166  

    New 
Act 2nd Partnership Workshop                       

-  0 0 0 9,834 0 0                  
9,834  

    2139 EAS Congress Workshop 
and Joint Session (New Act) 

               
13,933  0 0 -13,933 0 0 0                

13,933  

    2140 Parliamentary Workshop 
(New Act) 

               
20,000  0 0 -29,391 0 0 0                

29,391  

    New 
Act 2nd Parliamentary Workshop                       

-  0 0 0 25,000 0 0                
25,000  

    1219 Prepare TDA-Consultant                
30,000  0 0 -30,000 0 0 0                

30,000  

    

5B TDA & SAP 
(Regional 

Coordination) 
1220 Prepare regional SAP-

Consultant 
               
21,000  0 0 0 21,000 0 0                

21,000  
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Budget 
Total  
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Budget Total  

    1706 TDA NPPP                 
38,933  0 0 -25,000 0 0 0                

25,000  

    New 
Act SAP consultation                       

-  0 0 0 20,000 0 0                
20,000  

    2126 Institution Contracts to 
Prepare NYSAP 

               
29,000  0 0 0 14,500 14,500 0                

29,000  

    5215 Print the final TDA                  
3,000  0 0 -3,000 0 0 0                  

3,000  

    5216 Print NYSAP                  
3,000  0 0 0 0 3,000 0                  

3,000  

    5217 Print regional SAP                  
3,000  0 0 0 0 3,000 0                  

3,000  

5.Investment 5.Investment 5B 
TDA & SAP 
(Regional 
Coordination) 

2141 Regional valuation guideline 
(new act) 

               
60,000  0 0 -24,110 21,000 0 0                

45,110  

    1704 NCU Coordinator (K)               
285,000  0 0 -105,000 60,000 60,000 60,000              

285,000  

    1705 NCU Coordinator (C)               
165,500  0 -26,100 -34,800 34,800 34,800 35,000              

165,500  

    2127 
Institution Contracts  to 
analyse institutional 
arrangements 

                     
-  0 0 0 0 0 0                          

-  

    2133 National co-ordinating 
mechanism (C) 

             
168,720  0 -26,400 -35,580 35,580 35,580 35,580              

168,720  

    2134 National co-ordinating 
mechanism (K) 

               
49,180  0 0 -17,920 10,420 10,420 10,420                

49,180  

    3213 Training on Project document 
preparation 

               
20,000  0 0 0 21,500 0 0                

21,500  

    

5C 
National 
Coordination 
(Institutions) 

3214 Training on Fund raising                
20,000  0 0 0 0 0 20,000                

20,000  

    1222 Develope regional data & info 
systems-Consultant 

                 
7,000  0 0 0 7,000 0 0                  

7,000  

    

5D  
Data and 
Information 
Management  

1707 DIM Consultants                 
80,000  0 0 0 20,000 40,000 10,000                

70,000  
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    3215 Training on DIM                 
20,000  0 0 0 20,000 0 0                

20,000  

    4103 GIS Software                  
8,000  0 0 -8,000 0 0 0                  

8,000  

    4202 GIS workstation                  
3,000  0 0 -4,253 0 0 0                  

4,253  

    4209 Equipment for DIM                
44,000  0 0 -20,320 23,098 0 0                

43,418  

    2143 Maintenance of Meta and 
GIS Databases (New Act) 

               
40,000  0 0 0 15,000 15,000 10,000                

40,000  

    3328 RWG-I Meeting 1                  
5,634  0 -5,634 0 0 0 0                  

5,634  

    3329 RWG-I Meeting 2                
11,826  0 -11,834 0 0 0 0                

11,834  

    3330 RWG-I Meeting 3                
17,500  0 0 -16,933 0 0 0                

16,933  

    3331 RWG-I Meeting 4                
17,500  0 0 0 17,500 0 0                

17,500  

    3332 RWG-I Meeting 5                
17,500  0 0 0 0 17,500 0                

17,500  

    

5E Meetings 

3333 RWG-I Meeting 6                
17,500  0 0 0 0 0 17,500                

17,500  

          Sub Total           
1,549,726  0 -69,969 -496,477 459,981 274,300 239,000           

1,539,726  

  2129 Demonstration projects on 
sustainable investment 

          
1,100,000  0 0 0 0 350,000 750,000           

1,100,000  

  

5F 
Financial 
Sustainability 
(Instruments) 

2142 Small Grants Projects (New 
Act) 

             
100,000  0 0 -57,570 52,430 0 0              

110,000  

  

5.Investment
_Cross 
Component 

5G 

UNOPS 
Project 
Supporting 
Cost 

5605 UNOPS Project Supporting 
Cost(6%) 

             
164,984  0 -4,198 -33,243 30,745 37,458 59,340              

164,984  

          Sub Total           
1,364,984  0 -4,198 -90,813 83,175 387,458 809,340           

1,374,984  

          5.Investment Total           
2,914,710  0 -74,167 -587,290 543,155 661,758 1,048,34

0  
         
2,914,710  
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Budget 
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Budget Total  

          Grand Total     
14,394,090  -172,373 -

1,582,213 -2,909,126 3,238,716 3,043,429 3,448,23
3     14,394,090  
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Annex VI 
 

Approved Workplan for 2007 and Onwards 
 
 



ID Task Name Duration Start Finish

1 OBJECTIVE I: FISHERIES COMPONENT 1167 days? Mon 05-04-11 Wed 09-09-23
2 IA: STOCK ASSESMENT 1167 days? Mon 05-04-11 Wed 09-09-23

3 ACT 1: Review of existing data 417 days Mon 05-04-11 Thu 06-11-09
4 Regional Working Group (WG) Meeting 1 4 days Mon 05-04-11 Thu 05-04-14

5 Contract to relevant national institutions (contract) 101 days Tue 05-10-04 Mon 06-02-20

6 Revise national data and info (contract)-NFRDI-YSFRI 290 days Tue 05-10-04 Thu 06-11-09

7 ACT 2: Diagnosis of Stock Conditions 8 days Fri 06-11-10 Tue 06-11-21
8 Finalisation of data and info at WG Meeting 3 4 days Fri 06-11-10 Wed 06-11-15

9 Inputs to final TDA 4 days Thu 06-11-16 Tue 06-11-21

10 ACT 3: Develop Common methodology of regional stock assessement 430 days? Tue 06-01-03 Thu 07-08-23
11 Gathering existing methods, prepare suggested methods (consultant) 152 days Tue 06-01-03 Tue 06-08-01

12 Discuss the methods (WG Meeting 3) 4 days? Tue 06-08-01 Fri 06-08-04

13 Revise regional methods (consultant) 95 days Mon 06-08-07 Fri 06-12-15

14 Discuss and modify the methods (WG Meeting 4) 4 days Mon 07-08-20 Thu 07-08-23

15 Finalise the method (WG Meeting 4) 4 days Mon 07-08-20 Thu 07-08-23

16 ACT 4: Perform Demonstration of Joint-Regional Survey 564 days Wed 05-10-19 Wed 07-12-12
17 Winter Survey 564 days Wed 05-10-19 Wed 07-12-12
18 Prepare guidelines for survey (consultant) 80 days Thu 07-08-23 Wed 07-12-12

19 Accept guidelines (Technical Meeting 1 - Qingdao) 2 days Wed 07-10-17 Thu 07-10-18

20 Obtain and Assemble Equipment 54 days Wed 05-10-19 Fri 05-12-30

21 Ship Rental for first Joint Survey 16 days Wed 06-01-04 Wed 06-01-25

22 Analyse survey result (participants of survey) 67 days Fri 06-01-27 Sun 06-04-30

23 Publish survey result (printing)(PMO) 65 days Mon 06-05-01 Fri 06-07-28

24 Spring Survey 178 days Thu 06-01-26 Fri 06-09-29
25 Prepare guidelines for survey (consultant) 1 day Thu 06-01-26 Thu 06-01-26

26 Accept guidelines (Technical Meeting 2 - ?) 2 days Mon 06-03-27 Tue 06-03-28

27 Obtain and Assemble Equipment 25 days Wed 06-03-29 Mon 06-05-01

28 Ship Rental for Second Joint Survey 30 days Mon 06-05-01 Sat 06-06-10

29 Analyse survey result (participants) 80 days Mon 06-06-12 Fri 06-09-29

30 Publish survey result (printing) 22 days Mon 06-10-02 Tue 06-10-31

31 ACT 5: Perform Initial Joint Regional Stock Assessment 773 days Tue 06-10-10 Wed 09-09-23
32 Prepare a plan for stock assessment (Consultant) 114 days Tue 06-10-10 Thu 07-03-15

33 Technical discussion on the plan (WG Meeting 4) 60 days Wed 07-08-01 Tue 07-10-23

34 Implement regional stock assessment 155 days Tue 07-08-07 Mon 08-03-10

35 Discuss results of assessment (WG Meeting 5) 4 days Fri 08-08-01 Wed 08-08-06

36 Additional assessment if necessary (contracts) 261 days Thu 08-08-07 Thu 09-08-06

37 Accept the assessment result (WG Meeting 6)?? 4 days Fri 09-08-07 Wed 09-08-12

38 Publication of assessment results (printing) 30 days Thu 09-08-13 Wed 09-09-23

39 ACT 6: Create mechanism for regional multispecies stock assessment 451 days Thu 05-11-17 Mon 07-08-06
40 Identify major barriers in stock assessment (WG Meeting 2) 4 days Thu 05-11-17 Mon 05-11-21

41 Identify the species to be assessed (WG Meeting 2) 4 days Thu 05-11-17 Mon 05-11-21

42 Prepare draft mechanism for annual assessment (Consultant) 131 days Mon 06-01-02 Fri 06-06-30

43 Discuss the draft mechanism (WG Meeting 3) 64 days Tue 06-08-01 Fri 06-10-27

44 Revise the draft mechanism (consultant) 159 days Tue 06-08-08 Thu 07-03-15

45 Finalisation of the mechanism (WG Meeting 4) 4 days Wed 07-08-01 Mon 07-08-06

46 IB: CARRYING CAPACITY 827 days Thu 05-09-01 Mon 08-10-27

47 ACT 1: Review of existing state of knowledge 245 days Thu 05-09-01 Fri 06-08-04
48 Contract to relevant national institutions for assessing information

(contract)
101 days Mon 05-10-03 Fri 06-02-17

49 Present at WG Meeting 2 4 days Thu 05-11-17 Mon 05-11-21

50 Revise national state of knowledge 184 days Sat 05-11-19 Tue 06-08-01

51 Finalisation of report (WG Meeting 3) 4 days Tue 06-08-01 Fri 06-08-04

52 Inputs to final TDA 30 days Thu 05-09-01 Tue 05-10-11

53 ACT 2: Fill in knowledge gaps for carrying capacity analysis 131 days Mon 06-01-02 Fri 06-06-30
54 Prepare guidelines for carrying capacity (consultant) 131 days Mon 06-01-02 Fri 06-06-30

55 Act 3: Perform iterative series of analysis of carrying capacity 283 days Mon 06-08-07 Tue 07-09-04
56 Prepare workplan for the analysis (consultant) 25 days Mon 06-08-07 Fri 06-09-08

57 Discuss and agree on the workplan (WG Meeting 4) 4 days Wed 07-08-01 Mon 07-08-06

58 Implement the workplan (contracts to national focal points) 21 days Tue 07-08-07 Tue 07-09-04

59 ACT 4: Annual carrying capacity determination 299 days Wed 07-09-05 Mon 08-10-27
60 Gathering the results of the analysis (PMO) 14 days Wed 07-09-05 Mon 07-09-24

61 Scientific seminar (togethor with WG Meeting 5) 5 days Fri 08-08-01 Thu 08-08-07

62 Annual carrying capacity determination (scientific seminar) 5 days Mon 08-10-20 Fri 08-10-24

63 Publication of regional carrying capacity 1 day Mon 08-10-27 Mon 08-10-27

64 IC: MARICULTURE PRODUCTION 736 days Mon 05-04-11 Tue 08-01-29

65 ACT1 : Review existing status and trends of mariculture 103 days Mon 05-04-11 Wed 05-08-31
66 Regional Working Group Meeting 1 4 days Mon 05-04-11 Thu 05-04-14

67 Contract to relevant national insitutions for assessing information
(Contract)

98 days Mon 05-04-18 Wed 05-08-31

68 ACT 2: Develop joint applied research programme for sustainable
mariculture

655 days Fri 05-07-01 Fri 07-12-28

69 Prepare a draft joint research plan (consultant) 277 days Fri 05-07-01 Wed 06-07-19

70 Present draft to the WG Meeting 3 72 days Thu 06-07-20 Fri 06-10-27

71 Revise the draft according to the agreement 100 days Mon 06-10-30 Thu 07-03-15

72 Finalise the plan in WG Meeting 4 63 days Wed 07-08-01 Fri 07-10-26

73 Prepare technical guidelines (consultant) 45 days Mon 07-10-29 Fri 07-12-28

74 Training course on mariculture techniques 43 days Wed 07-08-01 Fri 07-09-28

75 ACT 3: Pilot in demonstration projects in mariculture 285 days Tue 06-08-01 Fri 07-08-31
76 Selection sites for pilot demonstration projects WG Meeting 3 5 days Tue 06-08-01 Mon 06-08-07

77 Implementation of the pilot activities (contract) 244 days Tue 06-08-08 Thu 07-07-12

78 Present results to WG Meeting 4 4 days Wed 07-08-01 Mon 07-08-06

79 Publication of the results (printing) 19 days Tue 07-08-07 Fri 07-08-31

80 ACT 4: Facilitate communications about new diseases , diagnoses and
control techniques

328 days Mon 06-10-30 Tue 08-01-29

81 Develop mechanism regional network on information sharing and quick
response (PMO)

258 days Mon 06-10-30 Tue 07-10-23

82 Agreement at WG Meeting 4 5 days Wed 07-10-24 Tue 07-10-30

83 Prepare technical guidelines (consultant) 64 days Wed 07-10-31 Mon 08-01-28

84 Training course on disease diagnosis , prevention and control 1 day Tue 08-01-29 Tue 08-01-29

85 ID:  REGIONAL AGREEMENTS AND NATIONAL LAWS & MANAGEMENT
PLAN

992 days Sat 05-10-01 Wed 09-07-15

86 ACT 1: Review existing national laws and regulations on fisheries and
mariculture, and pretinent international agreements

132 days Sat 05-10-01 Fri 06-03-31

87 Contract to relevant national institutions to assess information on laws
and regulation and national responsibility of regional and Int'l

102 days Sat 05-10-01 Fri 06-02-17

88 Publication of the existing knowledge together with analysis and suggesti 30 days Mon 06-02-20 Fri 06-03-31

89 ACT 2: Develop regional agreement for sustainable use of fisheries
resources

710 days Mon 06-01-02 Wed 08-09-17

90 Feasibility study on regional managment (in particular to implement the
FAO Code of Conduct for Responsible Fisheries)

173 days Mon 06-01-02 Tue 06-08-29

91 Prepare draft regional managment proposal 30 days Thu 07-06-21 Wed 07-08-01

92 Discuss the draft regional management proposal (WG Meeting 4) 4 days Thu 07-08-02 Tue 07-08-07

93 Revise the draft (Consultant) 30 days Wed 07-08-08 Tue 07-09-18

94 Discuss draft proposal at WG Meeting 5 (repeat if necessary) 4 days Fri 08-08-01 Wed 08-08-06

95 Finalise the proposal and provide to NPCs for delivery to the respective
governments

30 days Thu 08-08-07 Wed 08-09-17

96 ACT 3: Propose measures for strengthening laws and regulations 173 days Mon 08-11-17 Wed 09-07-15
97 Enforcement will be considered together with Activity 2 173 days Mon 08-11-17 Wed 09-07-15

98 ACT 4: Development of regional fisheries management/implementation
plans, including regional recovery plan

404 days Sat 07-03-03 Wed 08-09-17

99 Identify regional requirements and target for regional SAP (consultant) 65 days Sat 07-03-03 Thu 07-05-31

100 Prepare national SAP (contract to focal points) 65 days Fri 07-06-01 Thu 07-08-30

101 Discuss draft national SAP (WG Meeting ?) 4 days Fri 07-08-31 Wed 07-09-05

102 Revise national SAP 30 days Thu 07-09-06 Wed 07-10-17

103 Finalise national SAP 30 days Thu 07-10-18 Wed 07-11-28

104 Discuss framework of regional SAP (WG Meeting ?) 4 days Thu 07-11-29 Tue 07-12-04

105 Prepare draft regional SAP (consultant) 30 days Wed 07-12-05 Tue 08-01-15

106 Discuss and revise (WG Meetings ? and ? if necessary) 4 days Fri 08-08-01 Wed 08-08-06

107 Implement reg'l management plan 30 days Thu 08-08-07 Wed 08-09-17

108 IE: New activities 132 days? Tue 07-05-01 Wed 07-10-31

109 Experts Exchange Programme 132 days? Tue 07-05-01 Wed 07-10-31

110 Proposal for carrying capacity tech guidelines 44 days? Tue 07-05-01 Fri 07-06-29

111 Proposal for carrying capacity training 44 days? Tue 07-05-01 Fri 07-06-29

112 Reg. training on carrying capacity 109 days? Tue 07-05-01 Fri 07-09-28
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ID Task Name Duration Start Finish

1 OBJECTIVE II: BIODIVERSITY PROTECTION COMPONENT ####### Tue 05-04-19 Tue 09-09-15
2 IIA: HABITAT CONSERVATION AND VULNERABLE SPECIES 987 days? Tue 05-04-19 Wed 09-01-21
3 ACT 1: Review existing national practices of coastal habitat use,

conservation, restoration, status of vulnerable species and trophic
linkages (including keystone species), and analyse and prioritise
gaps of regional importance; Indentify capacity gaps…

443 days? Tue 05-04-19 Fri 06-12-22

4 WG Meeting 1 (Qingdao) 4 days Tue 05-04-19 Fri 05-04-22
5 Contract to relevant national institution(s)  (Contract) 155 days Tue 05-08-30 Fri 06-03-31
6 WG Meeting 2 4 days Wed 05-11-09 Sat 05-11-12
7 Finalise national outputs and synthesis 23 days Mon 06-05-01 Wed 06-05-31
8 Consider cross- component meeting with other WGs to discuss trophic

linkage outcomes relevant to other WGs
2 days? Sun 06-10-15 Mon 06-10-16

9 Prepare a regional synthesis (consultant) 113 days Wed 06-03-01 Fri 06-08-04
10 Present outcomes of national assessment in WG Meeting 3 2 days Fri 06-10-20 Mon 06-10-23
11 Publish the outcomes (printing) 44 days? Tue 06-10-24 Fri 06-12-22
12 Inputs to final TDA 4 days Tue 06-10-24 Fri 06-10-27
13 ACT 2: Develop regionally coordinated strategies of conservation and

restoration of habitats and for protection of vulnerable species
398 days? Mon 06-05-01 Thu 07-11-01

14 Prepare draft regional strategy (Consultant) 66 days? Mon 06-05-01 Mon 06-07-31
15 Discuss and modify the draft (WG Meeting 3) 2 days Fri 06-10-20 Mon 06-10-23
16 Revise the draft accordingly 90 days Tue 06-10-24 Mon 07-02-26
17 Finalise strategy (WG Meeting 4) 4 days Mon 07-09-03 Thu 07-09-06
18 Inputs to regional SAP 4 days Mon 07-10-29 Thu 07-11-01
19 ACT 3: Implement regional strategy for conservation areas and the

protection of vulnerable species
30 days Fri 07-09-07 Thu 07-10-18

20 Prepare draft implementation plan (consultant) 30 days Fri 07-09-07 Thu 07-10-18
21 ACT 4: Implement regional strategy for conservation areas 4 days Fri 08-08-01 Wed 08-08-06
22 Adopt implementation plan (WG Meeting 5) 4 days Fri 08-08-01 Wed 08-08-06
23 ACT 5: Implentation of regionally coordinated strategies for

protection of vulnerable species
120 days Thu 08-08-07 Wed 09-01-21

24 Implement the strategy (contract to national focal points) 120 days Thu 08-08-07 Wed 09-01-21
25 IIB: GENETIC DIVERSITY 539 days Mon 05-12-19 Fri 08-01-04
26 ACT 1: Determine situations of genetic degradation of important

bio-resources
357 days Mon 06-05-08 Wed 07-09-12

27 Meeting to discuss Genetic Diversity at end of RWG3 1 day Tue 06-10-24 Tue 06-10-24
28 Prepare draft of current status of genetic degradation of important

bioresources, including a list of species and current activities which
address 'genetic degredation' and identify and prioritise gaps
[Communicate DIM management consultant]

70 days Mon 06-05-08 Fri 06-08-11

29 Discuss and finalise current status (WG Meeting 4) 4 days Mon 07-09-03 Thu 07-09-06
30 Inputs to TDA 4 days Fri 07-09-07 Wed 07-09-12
31 ACT 2: Develop regional concensus on the requirements for

conservation of genetic diversity
444 days Mon 06-05-01 Fri 08-01-04

32 Prepare draft list on conservation of genetic diversity (consultants) 23 days Mon 06-05-01 Wed 06-05-31
33 Training course on genetic techniques [delete this] 44 days Thu 06-06-01 Tue 06-08-01
34 Agree list on genes (WG Meeting 2 delete) (during addition working

group meeting)
1 day Wed 06-06-14 Wed 06-06-14

35 Prepare a plan for the conservation (consultant) 140 days Thu 06-06-15 Fri 06-12-22
36 Finalise the plan (WG Meeting 3) 4 days Mon 06-12-25 Thu 06-12-28
37 Input to SAP 4 days Tue 08-01-01 Fri 08-01-04
38 ACT 3: Prepare recommendations for conservation measures 25 days Mon 05-12-19 Fri 06-01-20
39 The activities will be incorporated into activity 2 25 days Mon 05-12-19 Fri 06-01-20
40 IIC: EXOTIC (INTRODUCED) SPECIES 769 days? Tue 05-04-19 Fri 08-03-21
41 ACT 1: Document introduced exotic species and their pathways,

assess impacts and risks
403 days Tue 05-04-19 Fri 06-10-27

42 WG Meeting 1 4 days Tue 05-04-19 Fri 05-04-22
43 Contract to relevant national institution(s) (Contract) 155 days Tue 05-08-30 Fri 06-03-31
44 Discuss and modify the draft (WG Meeting 2) 4 days Mon 06-04-03 Thu 06-04-06
45 Revise the draft accordingly 80 days Fri 06-04-07 Thu 06-07-27
46 Finalise the strategy (WG Meeting 3) 2 days Fri 06-10-20 Mon 06-10-23
47 Inputs to TDA 4 days Tue 06-10-24 Fri 06-10-27
48 ACT 2: Develop proposals for regulation and control of exotic species 379 days? Fri 06-07-28 Thu 08-01-03
49 Prepare draft regulation to control exotic species (consultant) 60 days Fri 06-07-28 Mon 06-10-16
50 Discuss the draft (WG Meeting 3) 2 days Fri 06-10-20 Mon 06-10-23
51 Training course on the implementation of the regulation 105 days Tue 06-10-24 Mon 07-03-19
52 Revise the draft accordingly 120 days? Tue 06-10-24 Fri 07-04-06
53 Finalise strategy (WG Meeting 4) 4 days Wed 07-08-08 Mon 07-08-13
54 Submit for approval of governments 99 days Tue 07-08-14 Fri 07-12-28
55 Inputs to regional SAP 4 days Mon 07-12-31 Thu 08-01-03
56 ACT 3: Implement strategies for regulation and control of introduction

of exotic species, including necessary legal, poliy and institutional
reforms at national and regional levels

60 days? Mon 07-12-31 Fri 08-03-21

57 Upon approval, prepare an implementation plan (consultant) 30 days Mon 07-12-31 Fri 08-02-08
58 Implement the regulation 30 days? Mon 08-02-11 Fri 08-03-21
59 Inputs to regional SAP 30 days Mon 08-02-11 Fri 08-03-21
60 IID: SYNTHESIS OF REVIEWS AND DEVELOPMENT OF COORDINATED

STRATEGIES
387 days Mon 08-03-24 Tue 09-09-15

61 ACT 1: Synthsize reviews from IIA, B and C 34 days Mon 08-03-24 Thu 08-05-08
62 Consultant to synthesize output from activity HIGH of IIA, IIB, IIC

(consultant)
30 days Mon 08-03-24 Fri 08-05-02

63 Inputs to final TDA 4 days Mon 08-05-05 Thu 08-05-08
64 ACT 2: Develop coordinated strategy for biodiversity protection 387 days Mon 08-03-24 Tue 09-09-15
65 Synthesize 3 regional strategies and 3 implementation plans to prepare

a coordinated regional SAP (consultant)
65 days Mon 08-03-24 Fri 08-06-20

66 Discuss and prioritise actions in regional SAP (WG Meeting 5) 4 days Fri 08-08-01 Wed 08-08-06
67 Revsie the draft accordingly 30 days Thu 08-08-07 Wed 08-09-17
68 Finalize strategy (WG Meeting 6?) 4 days Fri 09-05-01 Wed 09-05-06
69 Inputs to regional SAP 30 days Thu 09-05-07 Wed 09-06-17
70 Accept the Regional SAP 30 days Thu 09-06-18 Wed 09-07-29
71 Submit for approval of governments 30 days Thu 09-07-30 Wed 09-09-09
72

73 TDA COMPLETE 4 days Fri 08-05-09 Wed 08-05-14
74 SAP COMPLETE 4 days Thu 09-09-10 Tue 09-09-15
75

76 New Activities 65 days? Tue 07-01-02 Sat 07-03-31
77 SAP Consultation Meeting to include the next 4 items below: 65 days? Tue 07-01-02 Sat 07-03-31

78 Regional expert’s consultation on developing regional biodiversity targets 65 days? Tue 07-01-02 Sat 07-03-31
79 Development of robust criteria to identify critical habitats & target species 65 days? Tue 07-01-02 Sat 07-03-31
80 Development of regional agreements to delineate conservation

areas and protection of vulnerable species
65 days? Tue 07-01-02 Sat 07-03-31

81 Identification of regional actions to mitigate threats from
possible introduction of exotic species

65 days? Tue 07-01-02 Sat 07-03-31
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ID Task Name Duration Start Finish

1 OBJECTIVE III: ECOSYSTEM 1227 days? Mon 05-01-03 Tue 09-09-15
2 IIIA: STATUS OF ECOSYSTEM 781 days? Mon 05-01-03 Mon 07-12-31
3 ACT 1: Prepare state-of-ecosystem reviews and reports (incl. long-term

and recent changes)
270 days? Mon 05-10-03 Fri 06-10-13

4 Contract (1) to relevant national institution(s) - collect data & info 130 days Mon 05-10-03 Fri 06-03-31

5 Processing existing raw data 65 days? Mon 06-01-02 Fri 06-03-31

6 Establish a regional editorial group /or use the WG 4 days? Tue 05-11-29 Fri 05-12-02

7 Prepare a draft report (consultant 1) 151 days? Mon 06-01-02 Mon 06-07-31

8 Discuss the draft (WG meeting 2) 4 days? Tue 05-11-29 Fri 05-12-02

9 Revise the draft report (consultant 1) 151 days? Mon 06-01-02 Mon 06-07-31

10 Finalise the draft report (WG meeting 3) 4 days? Mon 06-09-18 Thu 06-09-21

11 Finalisation of national data reports and regional synthesis for TDA 270 days? Mon 05-10-03 Fri 06-10-13

12 ACT 2: Identify data and information gaps and develop strategies for
monitoring changing status of ecosystem and its transboundary impacts

462 days? Wed 06-02-01 Thu 07-11-08

13 Prepare synthesis of the national assessment, and identify the info gaps
(consultant 1)

152 days? Wed 06-02-01 Thu 06-08-31

14 Prepare draft strategy, including: parameters, analysis, intercalibration, data
exchange etc. (consultant 1)

152 days? Wed 06-02-01 Thu 06-08-31

15 Discuss the draft (WG meeting 3) 4 days? Mon 06-09-18 Thu 06-09-21

16 Revise the draft 22 days? Mon 06-10-02 Tue 06-10-31

17 Finalise the strategy (WG meeting 4) 4 days Mon 07-11-05 Thu 07-11-08

18 ACT 3: Demonstration of new and innovative technologies for monitoring 781 days? Mon 05-01-03 Mon 07-12-31
19 Contract (2) to relevant national institution(s) 261 days? Mon 07-01-01 Mon 07-12-31

20 Application of remote sensing 309 days? Wed 06-10-25 Mon 07-12-31

21 Ship-of-opportunities monitoring. 261 days? Mon 07-01-01 Mon 07-12-31

22 Molecular probes - low priority 1 day? Mon 05-01-03 Mon 05-01-03

23 IIIB: CARRYING CAPACITY OF ECOSYSTEM 391 days? Fri 06-09-01 Fri 08-02-29
24 ACT 1: Establish the logistical and data requirements of estimating

carrying capacity
335 days? Mon 06-11-20 Fri 08-02-29

25 Contract (1) to relevant national institution(s) 262 days? Thu 07-03-01 Fri 08-02-29

26 Discuss and coordinate with fisheries WG (joint workshop) 3 days? Mon 06-11-20 Wed 06-11-22

27 Decide on the assessment methods of carrying capacity 262 days? Thu 07-03-01 Fri 08-02-29

28 Training on carrying capacity (Estimation of carrying capacity) 262 days? Thu 07-03-01 Fri 08-02-29

29 ACT 2: Conduct a basin-scale survey on lower-trophic level ecosystem 21 days? Fri 06-09-01 Sat 06-09-30
30  Conduct a basin-scale survey on lower-trophic level ecosystem (contract 4) 13 days? Fri 06-09-01 Sat 06-09-30

31 ACT 3: Assess the carrying capacities of the ecosystem under changing
human-induced and natural variability

262 days? Thu 07-03-01 Fri 08-02-29

32 Prepare a regional synthesis (consultant 2) 262 days? Thu 07-03-01 Fri 08-02-29

33 Finalisation national outputs and synthesis 262 days? Thu 07-03-01 Fri 08-02-29

34 IIIC: STRESSORS TO THE ECOSYSTEM 1032 days? Mon 05-10-03 Tue 09-09-15
35 ACT 1: Identify and rank stresses on the ecosystem; identify data and

information gaps
586 days? Mon 05-10-03 Mon 07-12-31

36 Contract (1) to relevant national institution(s) 130 days? Mon 05-10-03 Fri 06-03-31

37 Present outcomes of ranking, data and info in WG meeting 2 4 days? Tue 05-11-29 Fri 05-12-02

38 Prepare a regional synthesis (consultant 3) 152 days? Wed 06-02-01 Thu 06-08-31

39 Finalization of national outputs and synthesis (WG Meeting 3) 4 days? Mon 06-09-18 Thu 06-09-21

40 Publish the outcomes (printing) 66 days? Mon 07-10-01 Mon 07-12-31

41 Inputs to final TDA 110 days? Mon 06-07-31 Fri 06-12-29

42 ACT 2: Identify corrective measures to minimize human-induced stress 238 days? Wed 06-02-01 Fri 06-12-29
43 Identify major human induced stresses (contract) 152 days? Wed 06-02-01 Thu 06-08-31

44 Causal chain analysis (contract 1) 110 days? Mon 06-07-31 Fri 06-12-29

45 Identify measures to address the root causes (WG meeting 3) 4 days? Mon 06-09-18 Thu 06-09-21

46 Inputs to final TDA 110 days? Mon 06-07-31 Fri 06-12-29

47 ACT 3: Develop strategy for intercalibration and data exchange 310 days? Fri 06-09-01 Thu 07-11-08
48 Prepare draft strategy, including: parameters, analysis, intercalibration, data

exchange etc.
21 days? Fri 06-09-01 Fri 06-09-29

49 Discussion the draft (WG meeting 4) 4 days Mon 07-11-05 Thu 07-11-08

50 Revise the draft 45 days? Mon 07-07-02 Fri 07-08-31

51 Finalise the strategy (WG meeting4) 4 days? Mon 07-11-05 Thu 07-11-08

52 ACT 4: Develop strategy to identify long-term sustainable investments to
improve the YSLME

707 days? Mon 07-01-01 Tue 09-09-15

53 Prepare a format for nat'l strategy-PMO 261 days? Mon 07-01-01 Mon 07-12-31

54 Prepare national strategy (contract 3) 109 days? Tue 08-01-01 Sat 08-05-31

55 Discussing national stratgey (WG Meeting 5) 4 days Tue 08-07-01 Fri 08-07-04

56 Revise national strategy (contract 3) 66 days? Wed 08-10-01 Wed 08-12-31

57 Prepare regional draft strategy (consultant 3) 261 days? Mon 07-01-01 Mon 07-12-31

58 Finalise natl strategy (WG mtg 5) 4 days Tue 08-07-01 Fri 08-07-04

59 Discuss reg. strategy (WG mtg 5) 4 days Tue 08-07-01 Fri 08-07-04

60 Finalise reg strategy (WG meeting 6) 4 days Tue 09-03-31 Sat 09-04-04

61 Inputs to natl & reg SAP 371 days? Wed 07-08-01 Wed 08-12-31

62 Implement SAP (PILOT PROJECTS) 184 days? Thu 09-01-01 Tue 09-09-15

63

64 New Activities 1 day? Mon 05-01-03 Mon 05-01-03

65 Expert consultation for SAP 65 days? Mon 07-01-01 Fri 07-03-30
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ID Task Name Duration Start Finish

1 OBJECTIVE IV: POLLUTION 1157 days? Mon 05-04-11 Tue 09-09-15
2 IVA: CRITICAL SPOTS 412 days? Thu 05-09-01 Fri 07-03-30
3 ACT 1: Determine and rank critical spot sources of water quality degradatio 412 days? Thu 05-09-01 Fri 07-03-30
4 Review previous and ongoing monitoring system and assess methodologies

and/or technical guidelines (including target contaminants, QA/QC,
intercalibration exercises, data exchange, etc.) (contract 1)

152 days? Thu 05-09-01 Fri 06-03-31

5 Develop technologies for monitoring contaminants and nutrients (contract 1) 152 days Thu 05-09-01 Fri 06-03-31

6 Present outcomes of ranking, data and info in WG meeting 2 4 days Tue 05-10-25 Fri 05-10-28

7 Prepare a regional synthesis (consultant 1) 120 days Thu 06-05-11 Wed 06-10-25

8 Finalise national outputs and synthesis (WG meeting 3) 4 days? Thu 06-10-26 Tue 06-10-31

9 Final presentation of data in uniform way 23 days? Wed 06-11-01 Fri 06-12-01

10 Publish the outcomes (printing) 22 days? Thu 07-03-01 Fri 07-03-30

11 Inputs to final TDA 282 days? Thu 05-12-01 Sun 06-12-31

12 IVB: CONTAMINANT LEVELS 656 days? Mon 05-04-11 Mon 07-10-15
13 ACT 1: Develop baseline data and summarize contaminant and nutrient

levels in the YSLME
372 days? Thu 05-09-01 Sat 07-02-03

14 Review existing data & info on contaminant levels (contract 1) 152 days Thu 05-09-01 Fri 06-03-31

15 Data quality control for baseline data WG meeting 2 4 days Tue 05-10-25 Fri 05-10-28

16 Present outcomes of ranking, data and info in WG meeting 2 232 days? Tue 05-10-25 Wed 06-09-13

17 Environmental Survey with other working groups (if not, need ship time) 15.5 days? Fri 06-09-01 Sat 06-09-30

18 Environmental Survey with other working groups - winter 22 days? Thu 07-01-04 Sat 07-02-03

19 Prepare a regional synthesis (consultant 1) 120 days Thu 06-05-11 Wed 06-10-25

20 Finalise national outputs and synthesis (WG meeting 3) 4 days? Thu 06-10-26 Tue 06-10-31

21 Inputs to final TDA 282 days? Thu 05-12-01 Fri 06-12-29

22 ACT 2: Develop regional monitoring network strategy 656 days? Mon 05-04-11 Mon 07-10-15
23 Establish a monitoring network / or use the existing ones (PMO) 103 days? Mon 05-04-11 Wed 05-08-31

24 Draft monitoring guidelines / standards (consultant 2) 88 days? Wed 05-08-31 Sat 05-12-31

25 Agree on the guidelines / standards (WG Meeting 3) 4 days? Mon 06-09-04 Thu 06-09-07

26 Intercalibration exercise of participating labs (Contract 3) 271 days? Mon 06-10-02 Mon 07-10-15

27 Development of indicators to assess the implementation of relevant
international conventions (consultant 2)

152 days? Mon 07-01-01 Tue 07-07-31

28 ACT 3: Develop funding mechanism to implement the monitoring strategy 370 days? Mon 05-08-01 Fri 06-12-29
29 Prepare format for data & info collection (PMO), no need to rank the spots 55 days? Mon 05-08-01 Sat 05-10-15

30 Identification of hot spots (contract 1) 152 days? Thu 05-09-01 Fri 06-03-31

31 Contract to relevant national institution(s)  to collect hot spots data and
information (contract 1)

152 days? Thu 05-09-01 Fri 06-03-31

32 Discussion & further requirements (WG meeting 2) 4 days? Tue 05-10-25 Fri 05-10-28

33 Revise the hot spots data & info (contract 1) 152 days? Thu 05-09-01 Fri 06-03-31

34 Inputs to final TDA 325 days? Mon 05-10-03 Fri 06-12-29

35 IVC: Analysis of the Fate and Transport of Contaminants to Facilitate SAP Analy 586 days? Mon 05-10-03 Mon 07-12-31
36 ACT 1: Review existing understanding of fate and transport of

contaminants and nutrients
553 days? Mon 05-10-03 Wed 07-11-14

37 Review existing understanding (contract 1) (workshop) 2 days? Thu 06-08-31 Sat 06-09-02

38 Present outcomes of reviewing from national outputs in WG meeting 3 4 days? Mon 06-09-04 Thu 06-09-07

39 Prepare a regional synthesis (consultant 3) 120 days? Thu 06-05-11 Wed 06-10-25

40 Finalise national outputs and synthesis (WG meeting 4) 2 days? Thu 07-10-11 Sun 07-10-14

41 Practice & intercalibration of the procedure (contract 4) 271 days? Mon 06-10-02 Mon 07-10-15

42 Publish the outcomes (printing) 22 days? Tue 07-10-16 Wed 07-11-14

43 Inputs to final TDA 325 days? Mon 05-10-03 Fri 06-12-29

44 ACT 2: Perform fate and transport analyses of contaminants and nutrients
for management and policy development, including EIA process, ICZM

262 days? Thu 06-08-31 Fri 07-08-31

45 Analysis for fate and transport of contaminants and nutrients (contract 4) 2 days? Thu 06-08-31 Fri 06-09-01

46 Impact prediction of impact of discharged contaminants and nutrients on the
environment (contract 7) - no budget

66 days? Fri 07-06-01 Fri 07-08-31

47 ACT 3: Pollution prevention and management 259 days? Wed 07-01-03 Mon 07-12-31
48 ICM actions for controlling discharge of contaminants and nutrients (contract

6)
259 days? Wed 07-01-03 Mon 07-12-31

49 IVD. Regional Strategy for Pollution Control 1054 days? Thu 05-09-01 Tue 09-09-15
50 ACT 1: Review and compare national regulations and laws on water

quality and pollution control, develop proposals
523 days? Mon 07-01-01 Wed 08-12-31

51 Contract (5) to relevant national institution(s) 152 days? Mon 07-01-01 Tue 07-07-31

52 Regional review (WG meeting 4) 2 days Thu 07-10-11 Sun 07-10-14

53 Regional analysis and suggestion on harmonisation (consultant 4) 152 days? Mon 07-01-01 Tue 07-07-31

54 Publish review report 109 days? Wed 07-08-01 Mon 07-12-31

55 Inputs to national and regional SAP 480 days? Thu 07-03-01 Wed 08-12-31

56 ACT 2: Develop investment strategies TBD 523 days? Mon 07-01-01 Wed 08-12-31
57 Economic valuation of hot spots, & identify the opportunities (Consultant 4) 152 days? Mon 07-01-01 Tue 07-07-31

58 Identify hot spots in both source, and impact (WG meeting 4) 152 days? Wed 07-08-01 Thu 08-02-28

59 Prepare draft strategy (consultant 4) 152 days? Mon 07-01-01 Tue 07-07-31

60 Discuss the draft (WG meeting 4) 2 days? Thu 07-10-11 Sun 07-10-14

61 Revise the draft (Consultant 4) 40 days? Mon 07-10-15 Fri 07-12-07

62 Finalise the investment strategy (WG meeting 5) 23 days Wed 08-10-01 Fri 08-10-31

63 Publish the investment strategy 20 days? Mon 08-11-03 Sun 08-11-30

64 Inputs to regional SAP 480 days? Thu 07-03-01 Wed 08-12-31

65 ACT 3: Develop funding mechanism to implement the regional strategy 707 days? Mon 07-01-01 Tue 09-09-15
66 Prepare an implementation plan (consultant 4) 152 days? Mon 07-01-01 Tue 07-07-31

67 Agree on the implementation plan (WG meeting 5) 23 days? Wed 08-10-01 Fri 08-10-31

68 Contracts for implementation (contract 5) 184 days? Thu 09-01-01 Tue 09-09-15

69 ACT 4: Develop regional priorities and strategies to reduce contaminant
and nutrient levels

870 days? Thu 05-09-01 Wed 08-12-31

70 Root cause analysis for contaminants (contract 1) 152 days? Thu 05-09-01 Fri 06-03-31

71 Discuss the draft (WG meeting 4) 3 days? Wed 07-08-01 Fri 07-08-03

72 Revise the draft 79 days? Mon 07-08-06 Thu 07-11-22

73 Finalise the strategy (WG meeting 5) 23 days? Wed 08-10-01 Fri 08-10-31

74 Input to SAP 480 days? Thu 07-03-01 Wed 08-12-31

75

76 New activities 1 day? Mon 05-01-03 Mon 05-01-03

77 EAS Congress Exhibition Booth 4 days? Tue 06-12-12 Sat 06-12-16

78 Visiting Scientist 21 days? Fri 06-09-01 Sat 06-09-30

79 SAP Consultantion for regional target's criteria 65 days? Mon 07-01-01 Fri 07-03-30

80 Workshop on assessing marine environment quality 45 days? Mon 07-07-02 Fri 07-08-31

81 Phytotoxin Training Workshop 45 days? Mon 07-07-02 Fri 07-08-31

82 Inter-calibration Summary Workshop 2 days Mon 07-10-08 Tue 07-10-09
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ID Task Name Start Finish

1 OBJECTIVE V: DEVELOPMENT OF REGIONAL INSITUTIONS AND CAPACITIES Sat 05-01-01 Thu 09-12-31

2 VA. Stakeholders Thu 05-01-06 Thu 09-12-31

3 ACT 1: Identify stakeholders and assess their capacities for contributing
to environmental management and decision-making

Fri 06-03-10 Thu 07-03-15

4 Contract to institutions(experts)(Contract)--National Governance Analysis Fri 06-03-10 Tue 07-02-27

5 Produce a regional list (PMO) Thu 07-03-01 Thu 07-03-15

6 ACT 2: Strengthen stakeholder capacities Thu 06-01-05 Thu 09-12-31

7 Prepare training materials for all stakeholders (contract)--S.Grant, L.Gov,
P.Conf

Thu 06-01-05 Wed 08-12-31

8 Training for decision makers (Training 1)--Local Gov W/S  in China Mon 07-07-23 Wed 07-07-25

9 Training for community trainers (Training 2)--Local Gov W/S  in China Mon 07-07-23 Wed 07-07-25

10 Training for local governmental officers (Training 3)--Local Gov W/S in Korea Mon 06-09-25 Wed 06-09-27

11 Intern programme Fri 06-04-07 Thu 09-12-31

12 Site visits by government officials--Local Gov W/S Wed 06-09-27 Wed 07-07-25

13 "The Yellow Sea and Youth"--Youth Programme in Korea Fri 06-09-15 Fri 06-10-20

14 ACT 3: Encourage routine and effective involvement of stakeholders in
environmental and resource management and decision-making

Thu 05-01-06 Thu 09-12-31

15 Publish newsletters of the project Thu 05-01-06 Thu 09-12-31

16 Printing newsletters Thu 05-01-06 Thu 09-12-31

17 Regular stakeholders conference (1/yr)--YSP regular meetings Wed 06-03-15 Fri 09-02-20

18 VB. Regional Coordination Sat 05-01-01 Thu 09-12-31

19 ACT 1: Create a functioning regional coordination mechanism to carry out
the YSLME Project

Sat 05-01-01 Thu 05-03-31

20 Programme Coordinator Sat 05-01-01 Thu 05-03-31

21 Economist Sat 05-01-01 Thu 05-03-31

22 Scientific Officer Sat 05-01-01 Thu 05-03-31

23 Public Advisor Sat 05-01-01 Thu 05-03-31

24 Local Staff at PMO: Sat 05-01-01 Thu 05-03-31

25 Secretary Sat 05-01-01 Thu 05-03-31

26 Driver Sat 05-01-01 Thu 05-03-31

27 Administrative Assistant Sat 05-01-01 Thu 05-03-31

28 Administrative Officer Sat 05-01-01 Thu 05-03-31

29 IT Supporting staff Sat 05-01-01 Thu 05-03-31

30 ACT 2: Prepare TDA Tue 06-08-01 Mon 07-01-15

31 Review preliminary TDA, and suggest improvements (consultant) Tue 06-08-01 Thu 06-08-31

32 Discuss draft, and decide new format (WG meeting 3) Sat 06-09-09 Tue 06-09-12

33 Gathering data & info from national review report on the project components
(PMO)

Wed 06-09-13 Sat 06-09-30

34 Second draft of TDA (consultant) Mon 06-10-02 Fri 06-11-03

35 2nd discussion on the draft (RSTP, PSC)--RSTP/PSC3 Mon 06-11-20 Sat 06-11-25

36 Revise the TDA Sun 06-11-26 Fri 06-12-15

37 Finalise TDA Mon 06-12-18 Sun 06-12-31

38 Printing the final TDA Mon 07-01-01 Mon 07-01-15

39 Act 3: Prepare Regional SAP Mon 06-05-22 Mon 08-12-15

40 Valuation studies--Mariculture Mon 06-05-22 Sun 06-12-31

41 Prepare a draft regional SAP (consultant) Sun 07-04-01 Fri 07-08-31

42 Discuss the draft at the WG meeting 4 Tue 07-09-04 Fri 07-09-07

43 Revise the draft SAP & prepare version #2 Mon 07-09-10 Fri 07-10-19

44 Discuss version #2--RSTP/PSC4 Mon 07-11-19 Fri 07-11-23

45 Revise the draft SAP, & prepare version #3 Mon 07-11-26 Mon 08-06-30

46 Discuss version #3, & finalise the regional SAP (RSTP, PSC)--RSTP/PSC5 Mon 08-11-17 Fri 08-11-21

47 Printing regional SAP Mon 08-12-01 Mon 08-12-15

48 Act 4: Prepare nat’l SAP Tue 08-01-01 Mon 08-12-15

49 Assess all national information & prepare for a framework of NYSAP (contract) Tue 08-01-01 Sat 08-05-31

50 National meetings-1 on NYSAP Mon 08-06-02 Mon 08-06-30

51 Revise NYSAP Tue 08-07-01 Fri 08-11-14

52 Finalise NYSAP--RSTP/PSC5 Mon 08-11-17 Fri 08-11-21

53 Print NYSAP Mon 08-12-01 Mon 08-12-15

54 Act 5: Partners of the Yellow Sea Mon 05-01-03 Thu 09-12-31

55 Create partnerships with other organisations and projects--YSP Mon 05-01-03 Thu 09-12-31

56 VC: NATIONAL INSTITUTIONS Sat 05-01-01 Wed 09-12-23

57 ACT 1: Review and assess national institutions to support YSLME Fri 05-07-01 Fri 05-12-23

58 Contract to nat'l focal points (Contract) Fri 05-07-01 Mon 05-10-31

59 Finalise the review report (WG meeting) Wed 05-11-02 Fri 05-12-23

60 ACT 2: Facilitate national institutions to be effective stewards of the
YSLME

Sat 05-01-01 Wed 09-12-23

61 Local project office, Provision of necessary equipment Sat 05-01-01 Tue 06-12-19

62 Enhance communications Tue 05-01-11 Wed 09-12-23

63 Provide technical trainings Mon 06-07-03 Thu 09-07-30

64 Seminars for research community Mon 05-01-03 Mon 09-12-14

65 Study tours for govt officials 1/yr (local govt)--Local Gov W/S Wed 06-09-27 Wed 07-07-25
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ID Task Name Start Finish

66 Act 3:  Establish National Coordination Unit within existing framework to
assure intersectoral coordination in TDA/NYSAP/SAP process

Mon 05-02-14 Sat 05-12-31

67 Establish IMCC (meeting to decide) Tue 05-10-04 Sat 05-12-31

68 Appoint NPC Mon 05-02-14 Fri 05-05-13

69 Establish NCU (need equipment, staff) Mon 05-10-03 Thu 05-12-29

70 Establish NWGs Mon 05-10-03 Thu 05-12-29

71 Act 4: Develop proposals to strengthen national institutions to enhance
their ability to contribute to environmental management and
decision-making

Sat 05-01-01 Sat 06-12-30

72  Together with Activity 2, Strengthen national institutions to be part of TDA
development

Sat 05-01-01 Sat 06-12-30

73 VD: FINANCIAL INSTRUMENTS Sun 06-01-01 Thu 09-12-31

74 ACT 1: Review status and potential for financial sustainability of YSLME
regional institutional framework

Mon 07-04-02 Fri 07-09-07

75 Contract to institution (contract to national focal point)--SAP Mon 07-04-02 Fri 07-08-31

76 Discuss & finalise the review report (WG meeting 4) Tue 07-09-04 Fri 07-09-07

77 ACT 2:  Provide training in environmental project identification and
preparation

Sat 06-09-09 Thu 09-05-28

78 Identify the training needs (WG meeting 3) Sat 06-09-09 Tue 06-09-12

79 Training #1 Project document preparation--Report/proposal Writing W/S Tue 07-05-29 Thu 07-05-31

80 Training #2 Fund raising--Fund Raising W/S Tue 09-05-26 Thu 09-05-28

81 ACT 3: Assist and encourage the continuation of project preparation and
feasibility studies for long-term environmental investment to implement
the SAP and NYSAPs

Sun 07-04-01 Fri 07-11-23

82  Prepare draft proposal (consultant)--SAP Sun 07-04-01 Fri 07-08-31

83  PSC to discuss--RSTP/PSC4 Mon 07-11-19 Fri 07-11-23

84 ACT 4: Provide matched fund for small grant project Sun 06-01-01 Mon 07-12-31

85 Identify the topics of small grant project (PMO) Sun 06-01-01 Wed 07-01-31

86 Provide matched funds for the approved projects (contracts) Wed 06-02-01 Mon 07-12-31

87 Matched grants Wed 06-02-01 Mon 07-12-31

88 ACT 5: Provide funding for pre-feasibility studies of promising
technologies and industries to help achieve the goals of the YSLME, to
create an investment portfolio (Priority Investment Portfolio)

Tue 08-07-01 Thu 09-12-31

89 Prepare pre-feasibility studies (consultant) Tue 08-07-01 Fri 08-10-31

90 Discuss & finalise pre-feasibility study (WG meeting, RSTP)--RWGI5/RSTP5 Mon 08-09-08 Tue 08-11-18

91 Submit to PSC for approval--PSC5 Thu 08-11-20 Fri 08-11-21

92 Demonstration projects (contracts)--Demonstration on sustainable investment Thu 09-01-01 Thu 09-12-31

93 VE: DATA AND INFORMATION MANAGEMENT Mon 05-01-03 Thu 09-12-31

94 ACT 1: Determine regional data and information management capabilities Mon 05-01-03 Mon 05-10-31

95 Review regional data & info systems, i.e. regional data centre, NEAR-GOOS,
NOWPAP DINRAC, (consultant)

Mon 05-01-03 Thu 05-06-30

96 Prepare a proposal for DIM (consultant) Fri 05-07-01 Mon 05-10-31

97 ACT 2: Develop an effective regional DIM strategy to help achieve the
goals of the YSLME

Mon 05-05-02 Thu 09-12-31

98 Decide where database should be hosted Mon 05-05-02 Fri 05-11-11

99 Discuss and approve DIM proposal, including guidelines (WG meeting 2, PSC) Tue 05-11-15 Tue 05-12-20

100 Equipment (GIS software, hardware) Mon 06-04-17 Thu 06-11-30

101 Training on DIM--Data and Information Management Workshop Tue 07-02-27 Wed 07-02-28

102 Operation of DIM Mon 07-01-01 Thu 09-12-31

103 ACT 3: Implement the regional DIM strategy, including equipment,
facilities, and communications

Tue 07-11-20 Thu 07-11-22

104 To identify sustainable means for the DIM--RSTP3 Tue 07-11-20 Thu 07-11-22

105 VF: Public Awareness and Participation Sat 05-01-01 Mon 07-12-31

106 ACT 1: Develop a public awareness campaign Sat 05-01-01 Tue 06-09-12

107 Preparation of public awareness campaign (PMO)--Public Awareness Strategy Sat 05-01-01 Thu 06-03-30

108 Agree on the campaign (WG meeting 3) Sat 06-09-09 Tue 06-09-12

109 ACT 2: Demonstrate regional public awareness/participation campaign Fri 05-11-04 Tue 07-03-27

110 Organise public awareness conferences (contracts)--Parliament Conference Tue 06-03-28 Tue 07-03-27

111 Prepare public awareness materials (Contracts) Fri 05-11-04 Fri 06-06-30

112 Produce multi-media, e.g. project pins, mouse pads, posters, etc. Fri 05-11-04 Fri 06-06-30

113 Public awareness training-twice Mon 07-01-01 Mon 07-01-01

114 ACT 3: Encourage ongoing public awareness and participation activities
to help achieve the goals of the YSLME

Sun 06-01-01 Mon 07-12-31

115 --Small Grants Programme Sun 06-01-01 Mon 07-12-31

116

117 New activities Thu 07-02-01 Tue 07-07-31
118 Parliamentary Conference 2 in Korea ("Organise public

awareness conferences")
Mon 07-03-26 Tue 07-03-27

119 Yellow Sea Partnership Meeting 2 in Korea ("Regular
stakeholders conference")

Mon 07-02-19 Tue 07-02-20

120 Local Government Workshop in China ("Training for decision makers" Mon 07-07-23 Wed 07-07-25

121 Regional Governance Analysis Thu 07-02-01 Mon 07-04-30

122 Environmental Valuation--Regional Guideline Thu 07-02-01 Tue 07-07-31
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1. Opening of the Meeting


1.1 Welcome addresses

1.1.1 On behalf of the United Nations Development Programme (UNDP), Mr. Zhe YANG opened the meeting.  He welcomed all participants, admiring the effort and progress made by the participating countries, People’s Republic of China (China) and Republic of Korea (ROK), for successful implementation of the Project.  Mr. Yang gave a warm welcome to Mr. Chan-Woo KIM, stating that Mr. Kim was involved in this Project at the initial stage.  Mr. Yang also welcomed Mr. Andrew MENZ, and hoped the meeting would benefit from his insights and experiences.  Mr. Yang was sorry that the representatives of Democratic People’s Republic of Korea (DPRK) did not attend this meeting, but mentioned that DPRK had endorsed its participation in the Project officially, and he hoped to see the DPRK’s participation in the near future.  Mr. Yang also regretted that Mr. Randall Purcell, Global Environment Facility (GEF) Regional Technical Advisor, was unable to attend the meeting due to his sickness.

1.1.2 Mr. Zhe Yang reminded the participants that the Project Steering Committee (PSC) was to review the progress and achievements in the Project implementation.  He also reminded the meeting of the roles and responsibilities of the participating PSC members.  Having highlighted the progress of the Project activities, Mr. Yang admired the dedication of all relevant people, particularly the Project Management Office (PMO), for its dedication and hard work.  Mr. Yang furthermore appreciated the spirit of co-operation that had been observed during the Project implementation between the two participating governments in China and ROK.  Mr. Yang mentioned that those governments worked hard to solve problems that had risen in implementing the Project activities.

1.1.3 On behalf of the Government of Republic of Korea, Mr. Heung Kyeong PARK extended to all participants, particularly Mr. Haiqing LI, Mr. Zhe Yang, Mr. Menz, and Mr. Michael BEWERS, a warm welcome to Jeju island.  Mr. Park thanked Mr. Yihang JIANG and his team for organising the meeting.  Mr. Park was pleased that the Project activities had been implemented well, emphasising the progress in the preparation of the Transboundary Diagnostic Analysis (TDA); various outreach programmes, including the parliamentary conference; and the involvement of DPRK.  He believed that the DPRK participation would provide a momentum for the Project to produce further substantial progresses.  About the co-operative cruise studies, Mr. Park appreciated the efforts and contributions made by the PMO.  He emphasised that the cruises should be carried out on the basis of the existing decisions, especially those made at the Second PSC Meeting in Kunming and the Special PSC in Qingdao.  Finally, Mr. Park hoped this meeting would produce substantial outputs in the sprit of co-operation between China and ROK.

1.1.4 On behalf of the Government of China, Mr. Li expressed his sincere appreciation to the delegation from ROK for hosting the meeting.  He was pleased that the Project had made a number of achievements already, including the preparation of the first draft TDA.  Mr. Li mentioned that with the TDA prepared, the Project entered a new important phase which is the development of the Strategic Action Programme (SAP).  He noted that the TDA identifies root causes based on scientific research activities, while the SAP identifies possible future policy development and institutional arrangements.  Mr. Li further noted that although there might be challenges for the Project, there would be a lot of opportunities to overcome those difficulties and to improve the co-operation between the two countries.  Mr. Li invited the meeting to: 

· Recognise again the importance of mutual understanding and co-operative sprit;

· Continue existing and extensive co-operation in Project implementation;

· Adopt a practical down-to-earth approach for implementing Project activities; and 

· Explore innovative ways to create a model for similar projects.


1.1.5 On behalf of the United Nations Office for Project Services (UNOPS), Mr. Menz congratulated all the participants for having made a significant progress in implementation, complimenting the hard work of everyone involved, especially the efforts of the PMO. He noted that there were some problems remaining to be solved, and that frank manner and spirit of cooperation were important when addressing the remaining issues.  He hoped that the PSC meeting could serve as a platform to discuss and solve these problems.

1.1.6 Mr. Wenxi ZHU, as representative of Intergovernmental Oceanographic Comission Sub-Commission for the Western Pacific (IOC/WESTPAC), complimented the hard work done by the PMO.  Mr. Zhu acknowledged a number of achievements made by the Project, and expressed the willingness to start co-operation with the Project through its various marine science and service programmes relevant to remote sensing, WESTPAC-HAB, and Ocean Data and Information Exchange, in the near future.

1.2 Introduction of the members

1.2.1 The participants were invited to give self-introductions.  A list of participants is attached as Annex I to this report.


2. Organisation of the Meeting


2.1 Election of Officers


2.1.1 Mr. Zhe Yang invited the participants to nominate the Chairperson for the meeting.  Mr. Li nominated Mr. Chan-Woo Kim, Head of the ROK delegation, to be the Chairperson of the meeting.  The Meeting agreed with the nomination, and Mr. Kim was duly elected.


2.1.2 Mr. Kim nominated Mr. Li, National Project Co-ordinator from China, to be the Vice Chairperson of the meeting.  The Meeting agreed with this nomination, and Mr. Li was elected as Vice Chairperson.


2.1.3 The PMO served as Rapporteur and Secretariat.

2.2 Documentation Available to the Meeting


2.2.1 The Chairperson invited the PMO to introduce the documents prepared for the meeting.


2.2.2 Mr. Isao ENDO introduced two kinds of documents, working documents and information documents, for the meeting.  He explained that the working documents were for consideration and approval; while the information documents were for reference.  The list of documents is attached as Annex II to this report.

2.3 Organisation of Work


2.3.1 The Chairperson informed the meeting that Document UNDP/GEF/YS/PSC.3/inf.3 would guide the procedure of the meeting.

2.3.2 The Meeting agreed on the proposed programme, and the meeting was organised in plenary.  Sessional working groups and consultative discussions were held as necessary.

2.3.3 The meeting was conducted in English.


3. Adoption of the Meeting Agenda


3.1 The Chairperson introduced the Provisional Agenda (Document UNDP/GEF/YS/ PSC.3/1) and the Provisional Annotated Agenda (Document UNDP/GEF/YS/ PSC.3/2), and invited participants to provide comments on them.

3.2 The Meeting was informed that there would be a ceremony during the meeting for establishing the co-operation between the Project and the IOC/WESTPAC.  

3.3 The Meeting adopted the agenda, without modification, which is attached as Annex III to this report.


3.4 Mr. Jiang and Mr. Wenxi Zhu signed a Memorandum of Understanding (MOU) describing the future co-operative activities.

4. Project manager’s Report on the implementation of project activities


(i) Implementation of Project Activities 


(ii) Co-operation with other Organisations and Projects


(iii) Report on the Project Management Office (PMO)


(iv) Financial Report


4.1 Mr. Jiang presented the Project Manager’s report (Document UNDP/GEF/YS/RSP.3/4).  He highlighted major achievements from the past year’s Project implementation.  Those achievements include the following:


· TDA preparation;

· Parliamentary Conference in Qingdao, China;

· 1st Yellow Sea Partnership Workshop in Beijing, China;

· Initiation of the Small Grants Programme approved by the 2nd PSC Meeting;


· Local Government Officials Workshop in Jeju, ROK; and


· 1st Youth Programme – ROK.

4.2 The Project Manager’s report presented some major findings from the “Data & Information Collection” activity conducted under Project Components, including:


· Fisheries social-economic information such as number of boats and its relationship to fisheries  catches; 

· Aquaculture production in the region and its ratio of contribution to global production;

· Change in coastal wetlands habitats;

· Plankton and benthic composition;


· HAB events over the past 22 years; and


· Nitrogen and phosphorus distribution through Yellow Sea surface waters.


4.3 Mr. Jiang further explained:


· The history of the co-operative study cruise arrangements;


· The efforts to involve DPRK in the project;


· Operation of the PMO;


· Intern programme;


· Project website, YS Partnership website, and e-discussion forum;


· Challenges for project implementation; and


· Recommendations to overcome the challenges.


4.4 Following the Project Manger’s report, the Meeting congratulated Mr. Jiang on his comprehensive report on past year’s Project achievements.  The PMO was complimented for its professional work and achievements even with one officer short.  

4.5 Mr. Menz expressed his concern regarding the Project Manager’s report that some contractors were delivering reports late or of unsatisfactory quality.  He suggested that the PMO evaluate and record contractors’ performance to be taken into account for future contracting of Project activities.


4.6 The PMO was encouraged to continue ensuring the timeliness and quality of deliverables.

4.7 Mr. Li expressed his satisfaction with the PMO’s work during the past year, mentioning that some activities were especially noteworthy.  Those activities include:

· TDA which summarises past work and paves way for future;


· DPRK’s entry into the Project; and 


· Innovative implementation mechanisms, e.g. organisation of parliamentary conference, Small Grants Programme, and other public awareness activities.

4.8 Mr. Li complimented the Project Manger’s efforts to get DPRK involved in the Project, strictly following PSC’s decision and instructions, and expressed China’s willingness to continue to assist the PMO and the Project on this issue.  Mr. Li encouraged PMO to continue its innovative way of Project implementation, and would take the recommendations from the PMO seriously and take action to ensure smooth preparation, adoption, and implementation of the SAP.

4.9 Mr. Park noted the PMO’s achievements in getting DPRK’s letter of intention to join the Project, preparing the TDA, and facilitating negotiation on co-operative cruises.  The two countries had held formal and informal discussions on the co-operative cruises with good sense of co-operation and compromise.  However, Mr. Park said that no major achievements were made on this issue yet.  Mr. Park hoped that the PMO would continue to co-ordinate further discussion.  He suggested that paragraph 101 in the Project Manager’s report be deleted because it might cause readers to misinterpret, and that the sentence on page 23, regarding technical problems should be deleted.

4.10 Mr. Li reiterated that according to China’s regulations based on UN Conference on the Law of the Sea (UNCLOS) on the management of foreign related marine scientific research, co-operative cruises agreed in the Meeting are subject to the final approval of Chinese government.


4.11 To enhance regional co-operation and jointly promote the application of  marine science and service in the conservation of the Yellow Sea, Mr. Wenxi Zhu invited the Project to send representatives to participate in the “11th session of the Coordinating Committee Meeting of North-East Asian Regional Global Ocean Observing System (NEAR-GOOS)” which would be held next January in Bangkok. 

4.12 Following Mr. Jiang’s reply to questions on public awareness activities, project outputs, and communication mechanisms, Mr. Jiang further stated that the deadline for the draft final report of the TDA was 15th December 2006 and that prior to this date, the PMO would circulate the draft to national focal points as well as other relevant partner agencies, including the UNDP/GEF Regional Technical Advisor for their comments.

4.13 Mr. Jiang also explained that the basin-wide results from the cruises could be used for better understanding of marine environment in the Yellow Sea, bridging the TDA into the SAP.  The results would have long term scientific significance not only for the Project but also for future generations.

4.14 With some modifications to paragraph 101, the Meeting accepted the Project Manager’s report.  The report is attached as Annex IV to this report.

5. Report from the chairperson of the rstp ON THE OUTCOMES OF THE 3RD MEETING OF THE REGIONAL SCIENTIFIC AND TECHNICAL PANEL (RSTP)


5.1 Mr. Hyung-Tack Huh, the Chairperson of the Third Meeting of the Regional Scientific and Technical Panel (RSTP) informed the meeting on the outcomes and agreements made by the RSTP meeting, including the following: 


· Project Manager’s Report;

· Reports of National Project Co-ordinators;

· Reports from Chairpersons of Regional Working Groups;

· Regional GIS & Meta Databases;

· Preparation of Transboundary Diagnostic Analysis;

· Co-operative Cruise;

· Proposed Project Activities;

· Proposed Project Budget for 2007 and Onwards;

· Proposed Workplan for 2007;

· Date & Venue for 4th RSTP; and 

· Discussion points for the PSC to consider.

5.2 Mr. Jiang clarified that one of the objectives of the Regional Science Conference was to summarise the knowledge and findings from the TDA.  The status and trend of marine environment in the Yellow Sea and the root causes of its environmental problems would be used for the preparation of SAP.

5.3 The Meeting appreciated the Chairperson of the Third RSTP Meeting for his excellent work in leading the meeting to have fruitful discussions and results.  The Meeting adopted the Third RSTP Meeting Report. 

6. Involvement of DPR KOREA IN THE PROJECT

6.1 Mr. Jiang reported on the progress made in involving DPRK into the Project as a full member, referring to Document UNDP/GEF/YS/PSC.3/5.  He explained the background and history of this issue; the agreement made by the Second PSC Meeting to request the PMO to make an effort to involve DPRK in the Project; and the actions taken by the PMO with assistance from China.  Mr. Jiang reported that the PMO received on 2nd November 2006, the letter from DPRK to formally express its participation in the Project.

6.2 Mr. Jiang informed the meeting that since the PDF-B phase, the GEF Secretariat strongly encouraged the PMO to make an effort to involve DPRK in the Project.  He also mentioned UNDP/GEF’s support to have DPRK participate in the current project. 

6.3 Mr. Jiang presented some issues to be considered for the involvement of DPRK in the Project as follows:

· How to involve DPRK in the Project;

· Financial implications;

· Logistical arrangements; and

· Communication procedure between DPRK and PMO.


6.4 Mr. Li was pleased that DPRK had sent a formal letter of endorsement.  He noted the PSC, in its previous meetings, had instructed the PMO to make an effort to get DPRK involved in the Project.  Mr. Li expressed his deep appreciation to the Project Manager for realising the DPRK’s involvement successfully, noting that persuading the country to participate in the Project had not been an easy task.  Mr. Li then mentioned China would like to welcome DPRK’s participation in the Project and provide its best support and services necessary to facilitate the participation.


6.5 Mr. Heung Kyeong Park was glad to hear the willingness of DPRK to join the Project.  He appreciated the efforts of the PMO to engage DPRK in the Project.  Mr. Park stated that ROK welcomed DPRK’s participation in the Project in principle, and added that the issues mentioned by Mr. Jiang in paragraph 6.3 in this report should be clarified in advance.


6.6 Having listened to opinions from China and ROK, the Chairperson suggested organising an informal meeting to discuss the issues raised in paragraph 6.3 as well as the co-operative cruise issue. 


6.7 The informal meeting examined the technical, legal, and logistical procedures to include a new member to the project.  Following the group’s exchange of suggestions and ideas, the informal meeting  recommended that the PSC should welcome the participation of DPRK, and prepare for DPRK’s participation in the Project by taking the opportunity of Mr. Li, NPC of China, and Mr. Jiang, Project Manager’s, upcoming visit to DPRK.  The Meeting agreed with the recommendations of the informal meeting.

6.8 The informal meeting engaged in extensive discussion on the arrangements for the co-operative study cruises.  Final resolution could not be reached, but the informal meeting agreed that discussions would continue during the inter-sessional period, and that the PMO would keep both countries informed of all developments on this issue.

7. ngo and private sector’s mEMBERSHIP in psc


7.1 Following the request from the Second PSC Meeting, Mr. Endo reported that the PMO had conducted a survey on similar GEF-funded projects regarding NGO and private sector membership in the PSC.  He then introduced the survey results and provided a draft guideline for granting the PSC membership to NGOs and private entities (Document UNDP/GEF/YS/PSC.3/6).  Mr. Endo stated that the Project, required by the GEF, agreed during the PDF-B phase to grant the membership to NGOs and private sectors, emphasising that the participation of those important stakeholders would greatly contribute to the successful implementation of the Project.


7.2 Mr. Endo added that the Third Regional Working Group for Investment Component (RWG-I) Meeting discussed this issue and agreed to present the draft guideline for PSC’s consideration, although some RWG-I members had expressed their concern that it might be too early to grant full membership to NGOs and private sectors. 


7.3 Mr. Heung Kyeong Park thanked the PMO for its excellent work in investigating the situation of NGO and private sector membership in relevant GEF projects.  Noticing that most GEF projects did not have NGO and private entities as members, Mr. Park thought that the PSC should invite those stakeholders as observers.

7.4 Mr. Li noted that the PMO had worked hard to get NGOs to be involved in the Project.  He supported Mr. Park’s opinions.

7.5 Mr. Yang suggested that NGOs and private sectors might provide advisory services to the PSC.

7.6 The Meeting recognised the importance of including NGOs and the private sectors into the Project, and agreed to continue inviting these stakeholders as observers to the PSC, but not as full members.

8. proposed workplan and budget for 2007 and onwards


8.1 The Chairperson invited the PMO to introduce the budget and workplan for 2007 and onwards.

8.2 Mr. Endo presented the revised Project budget and the proposed workplan, referring to Document UNDP/GEF/YS/RSP.3/12 and UNDP/GEF/YS/RSP.3/13, respectively.  He explained major factors that were considered in the revision of the budget, which included the new activities that were subject to the approval of the PSC and the existing planned activities that were specified based on the agreements made by RWGs.  Mr. Endo stated that the Third RSTP Meeting discussed and agreed to submit the proposed budget as well as the proposed workplan to the PSC for its consideration and approval.

8.3 After some clarifications, the Meeting approved both the revised budget and the workplan for 2007 and onwards.  The approved budget and workplan are attached as Annex V and Annex VI, respectively. 

9. Other business


9.1 The Chairperson invited the participants to propose any other business to be considered at the meeting.  No additional items were raised.


10. date and venue of next PSC Meeting


10.1 The Chairperson informed the meeting that it is customary to have PSC meetings in the participating countries interchangeably.

10.2 The Secretariat informed the meeting that the Third RSTP Meeting agreed to ask the PSC to decide the venue and dates for the next RSTP and PSC meetings, considering the involvement of DPRK in the Project.

10.3 With all relevant situations considered, the Meeting decided to have the next RSTP and PSC meetings in China.  A tentative schedule for the two meetings is from 26th to 30th November 2007.

11. AdOPTION OF THE MEETING REPORT


11.1 The Chairperson invited the participants to review the draft meeting report prepared by the Secretariat.  The draft report was discussed, amended, and adopted by the Meeting.


12. Closure of the Meeting

12.1 Mr. Mingyuan ZHU thanked all the participants, especially Mr. Kim and the Korean delegation, for their hard work to make significant achievements in this meeting.  He also thanked the PMO for their arrangements to organise the meeting.  Mr. Zhu appreciated the delegates from UNDP and UNOPS for their continuous support for the Project.  He hoped to see more progress to be made in Project implementation next year and onwards.

12.2 Mr. Kim expressed his gratitude to the participants.  He was grateful that the meeting produced all kinds of substantial outputs which would facilitate further progress of the Project.  He hoped to see the regional co-operation continue, emphasising that it is crucial for the success of the Project.


12.3 On behalf of the PMO, Ms. Connie CHIANG expressed her appreciation to all the participants, particularly the delegates from China and ROK and the Chairperson, for their dedication and inputs to the meeting.  She was pleased that the meeting delivered a lot of important outcomes.  Ms. Chiang suggested taking all the deliverables and experiences of this meeting as lessons for future Project implementation.

12.4 The Chairperson declared the conclusion of the meeting.  The meeting was closed at 17:00 pm on 24th November 2006.
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Annex IV

Project Manager’s Report on Project Implementation during 2006

Annex V

Approved Budget for 2007 and Onwards

		Activity

		Activity

		Sub_Act

		Sub_Act_ Des

		IMIS 

		IMIS Code Description

		 Original Budget Total 

		Yr 2004

		Yr 2005

		Estimated Expenditure Yr 2006

		Yr 2007 

		Yr 2008

		Yr 2009

		 Revised Budget Total 



		0.PMO

		0.PMO

		0A

		Salary

		1101

		Programme Manager

		          1,035,383 

		-88,170

		-192,147

		-196,892

		186,221 

		193,260 

		252,308 

		         1,108,997 



		

		

		

		

		1102

		Environ Officer

		             612,198 

		0

		-127,322

		-109,519

		117,137 

		123,336 

		166,502 

		            643,816 



		

		

		

		

		1103

		Fisheries Officer

		             585,790 

		0

		-109,858

		-45,208

		115,081 

		123,248 

		162,226 

		            555,621 



		

		

		

		

		1104

		Economist

		             520,652 

		0

		-40,339

		-107,642

		112,536 

		120,701 

		160,478 

		            541,695 



		

		

		

		

		1301

		Secretary

		             168,611 

		0

		-29,266

		-34,818

		37,256 

		35,656 

		37,438 

		            174,434 



		

		

		

		

		1302

		Driver

		             143,625 

		0

		-26,593

		-29,244

		31,291 

		29,946 

		31,443 

		            148,516 



		

		

		

		

		1303

		Adm. Asst.  

		             171,007 

		0

		-31,662

		-34,818

		37,256 

		35,656 

		37,438 

		            176,830 



		

		

		

		

		1304

		Finance & Adm. Officer

		             292,024 

		-4,016

		-53,324

		-58,640

		62,745 

		60,050 

		63,053 

		            301,828 



		

		

		

		

		1305

		IT specialist

		             169,841 

		0

		-30,496

		-34,818

		37,256 

		35,656 

		37,438 

		            175,665 



		

		

		　

		　

		　

		Sub Total

		          3,699,130 

		-92,186

		-641,006

		-651,599

		736,777 

		757,509 

		948,323 

		         3,827,401 



		

		

		0D

		Premises

		4101

		Office supplies

		               49,913 

		-913

		-6,148

		-4,553

		5,000 

		9,000 

		9,000 

		              34,614 



		

		

		

		

		4102

		Library acquisitions

		                 5,000 

		0

		0

		-616

		1,000 

		1,000 

		0 

		                2,616 



		

		

		

		

		4104

		Computer Software

		               14,489 

		-640

		-5,618

		-3,000

		2,500 

		500 

		500 

		              12,758 



		

		

		

		

		4201

		Computers

		               45,740 

		-5,399

		-5,097

		-1,452

		3,000 

		25,000 

		0 

		              39,947 



		

		

		

		

		4203

		Printers

		                 1,000 

		0

		0

		0

		300 

		0 

		0 

		                   300 



		

		

		

		

		4204

		Copy machine (small size)

		                    550 

		0

		-550

		0

		0 

		0 

		0 

		                   550 



		

		

		

		

		4205

		PowerPoint OHP

		                 3,459 

		-3,459

		0

		0

		0 

		0 

		0 

		                3,459 



		

		

		

		

		4206

		Automobile

		               22,881 

		-22,881

		0

		0

		0 

		0 

		0 

		              22,881 



		

		

		

		

		4301

		Office rent

		                         - 

		0

		0

		0

		0 

		0 

		0 

		                        - 



		

		

		

		

		4302

		Furniture

		               16,920 

		-6,123

		-4,617

		0

		2,000 

		0 

		0 

		              12,740 



		

		

		

		

		4303

		Premises costs

		               25,000 

		0

		0

		0

		0 

		5,000 

		5,000 

		              10,000 



		

		

		

		

		5101

		Rental & maint. of computer equip.

		               12,000 

		0

		0

		0

		0 

		3,000 

		3,000 

		                6,000 



		

		

		

		

		5102

		Rental & maint. of copiers

		                 6,000 

		0

		0

		0

		1,500 

		1,500 

		1,500 

		                4,500 



		

		

		

		

		5103

		Repair & maint. of vehicles & insurance

		               36,992 

		0

		-4,088

		-4,061

		5,000 

		8,000 

		8,000 

		              29,149 



		

		

		

		

		5104

		Rental & maint. of other office equip

		               10,000 

		0

		0

		0

		2,500 

		2,500 

		2,500 

		                7,500 



		

		

		

		

		5105

		Rental of meeting rooms & equip.

		               10,739 

		0

		0

		0

		0 

		2,000 

		2,000 

		                4,000 



		

		

		

		

		5220

		Publication (other than reports)

		               53,000 

		0

		-5,026

		-11,975

		12,000 

		12,000 

		12,000 

		              53,001 



		

		

		

		

		5221

		Webpage design and updating

		                 5,000 

		0

		-356

		-445

		500 

		500 

		500 

		                2,301 



		

		

		

		

		5301

		Communication

		               74,994 

		-6,139

		-15,558

		-2,004

		5,000 

		17,500 

		12,500 

		              58,702 



		

		

		

		

		5302

		Postage/freight

		                 6,250 

		0

		-1,456

		-4,273

		1,250 

		1,250 

		1,250 

		                9,479 



		

		

		

		

		5303

		Operation cost

		               45,067 

		-67

		-11,550

		-15,864

		9,000 

		9,000 

		9,000 

		              54,480 



		

		　

		　

		　

		　

		Sub Total

		             444,995 

		-45,620

		-60,064

		-48,242

		50,550 

		97,750 

		66,750 

		            368,976 



		

		0.PMO_Cross Component

		0B

		Travel

		1501

		Project Staff Travel

		             424,138 

		-4,163

		-106,226

		-71,754

		77,800 

		77,800 

		77,840 

		            415,583 



		

		

		

		

		1601

		Annual Tri Part Review (IVB)

		               32,000 

		0

		0

		0

		8,000 

		8,000 

		8,000 

		              24,000 



		

		

		

		

		1602

		Interviews/Travel (CTA Prospects) (IVB)

		               20,000 

		-10,879

		0

		0

		0 

		0 

		0 

		              10,879 



		

		

		0C

		Meeting

		3301

		Project Steering Committee meetings

		               97,020 

		0

		-35,162

		-32,386

		22,000 

		18,000 

		18,000 

		            125,547 



		

		

		

		

		3302

		RSTP meetings

		             152,371 

		-9,767

		-41,544

		-37,550

		25,000 

		25,000 

		25,000 

		            163,862 



		

		

		

		

		3303

		Regional scientific conferences

		             240,000 

		0

		0

		0

		120,000 

		120,000 

		0 

		            240,000 



		0.PMO

		0.PMO_Cross Component

		0D

		Premises

		4208

		Sea-going equipment

		             360,000 

		0

		-231,940

		0

		108,060 

		20,000 

		0 

		            360,000 



		

		

		

		

		4210

		Equipment unspecified

		               84,000 

		0

		-1,215

		-7,334

		20,000 

		20,000 

		12,000 

		              60,549 



		

		

		0E

		Contingencies

		1223

		Other consultant contracts

		             140,000 

		0

		-2,072

		0

		30,000 

		25,000 

		25,000 

		              82,072 



		

		

		

		

		2135

		Other institutional contracts

		             483,000 

		0

		0

		-17,882

		115,000 

		115,000 

		115,000 

		            362,882 



		

		

		

		

		3102

		Short term fellowship for training

		               40,000 

		0

		0

		0

		10,000 

		10,000 

		10,000 

		              30,000 



		

		

		

		

		3217

		Additional training activities

		             321,438 

		0

		-1,438

		0

		80,000 

		80,000 

		80,000 

		            241,438 



		

		

		

		

		3335

		Additional meetings required

		             165,712 

		0

		-5,224

		0

		40,000 

		40,000 

		40,000 

		            125,224 



		

		

		

		

		5219

		Printing cost for the additional reports

		               68,000 

		0

		-604

		0

		12,000 

		12,000 

		24,000 

		              48,604 



		

		

		

		

		5401

		Exigency costs

		               28,000 

		0

		-301

		-7,849

		96,000 

		96,000 

		112,636 

		            312,786 



		

		

		

		

		5501

		Evaluation  (consultants fees/travel/DSA)

		               96,000 

		0

		0

		0

		48,000 

		0 

		48,000 

		              96,000 



		

		

		

		

		5600

		UNOPS Project Supporting Cost(6%)

		             413,748 

		-9,757

		-67,608

		-52,476

		95,951 

		91,324 

		96,633 

		            413,748 



		

		　

		　

		　

		　

		Sub Total

		          3,165,427 

		-34,566

		-493,335

		-227,230

		907,811 

		758,124 

		692,109 

		         3,113,176 



		　

		　

		　

		　

		　

		0.PMO Total

		          7,309,553 

		-172,373

		-1,194,405

		-927,071

		1,695,139 

		1,613,383 

		1,707,183 

		         7,309,553 



		1.Fisheries

		1.Fisheries

		1A

		Stock assessment

		1201

		Development of Joint Stock Assessment Guidelines-Consultant

		               14,000 

		0

		0

		-13,980

		0 

		0 

		0 

		              13,980 



		　

		　

		

		

		2101

		Institution Contracts for Data & Information collection

		               89,242 

		0

		-58,000

		-31,242

		0 

		0 

		0 

		              89,242 



		　

		　

		

		

		2102

		Institution Contracts to Revise National Stock Assessment Data  

		                 5,000 

		0

		0

		0

		0 

		0 

		0 

		                        - 



		　

		　

		

		

		2103

		Institution Contract to Perform Regional Stock Assessment (Cooperative Cruise)

		             240,000 

		0

		0

		-120,000

		120,000 

		0 

		0 

		            240,000 



		　

		　

		

		

		5201

		Stock assessment report

		                 4,000 

		0

		0

		-4,000

		0 

		0 

		0 

		                4,000 



		　

		　

		

		

		New Act

		Expert exchange programme

		                         - 

		0

		0

		0

		7,000 

		0 

		0 

		                7,000 



		　

		　

		1B

		Carrying capacity

		1202

		Developing Guidelines for Carrying Capacity Analysis-Consultant

		               10,500 

		0

		0

		-10,500

		0 

		0 

		0 

		              10,500 



		　

		　

		

		

		2104

		Institution Contracts for Annual carrying capacity determination

		             120,000 

		0

		0

		0

		0 

		60,000 

		45,000 

		            105,000 



		　

		　

		

		

		5202

		Carrying capacity report

		                 3,000 

		0

		0

		-3,000

		894 

		0 

		0 

		                3,894 



		　

		　

		

		

		New Act

		Carrying capacity technical guide line (mariculture)

		                         - 

		0

		0

		0

		10,500 

		0 

		0 

		              10,500 



		　

		　

		

		

		New Act

		Regional training for carrying capacity (mariculture)

		                         - 

		0

		0

		0

		15,000 

		0 

		0 

		              15,000 



		　

		　

		1C

		Mariculture Production

		1203

		Development of Sustainable Mariculture-Consultant 

		               10,500 

		0

		0

		-10,500

		0 

		0 

		0 

		              10,500 



		　

		　

		

		

		1701

		Mariculture Advisor 

		               72,000 

		0

		0

		-25,000

		25,000 

		24,000 

		0 

		              74,000 



		　

		　

		

		

		2105

		Institution Contracts to Implement mariculture techniques (Demonstration Projects).

		             190,000 

		0

		0

		0

		0 

		95,000 

		95,000 

		            190,000 



		　

		　

		

		

		3202

		Reg. training on mariculture techniques

		               20,000 

		0

		0

		0

		20,000 

		0 

		0 

		              20,000 



		　

		　

		

		

		3203

		Reg training on disease diagnosis, prevention and control

		               20,000 

		0

		0

		0

		20,000 

		0 

		0 

		              20,000 



		　

		　

		1D

		Fisheries Management - Regional Agreements, National Laws & Management Plan for Fisheries

		1204

		Feasibility study on the regional agreement,i.e. FAO code of conduct

		                 7,000 

		0

		0

		-7,000

		0 

		0 

		0 

		                7,000 



		　

		　

		

		

		1205

		Prepare regional Agreement on Legislation-Consultant 

		               14,000 

		0

		0

		-7,000

		7,000 

		0 

		0 

		              14,000 



		　

		　

		

		

		1206

		SAP-fisheries-Consultant 

		               14,000 

		0

		0

		0

		7,000 

		7,000 

		0 

		              14,000 



		　

		　

		

		

		2106

		Institution Contracts to Implement Reg Fisheries and ecosystem Management / Implementation Plans

		             180,000 

		0

		0

		0

		0 

		100,000 

		80,000 

		            180,000 



		　

		　

		

		

		5203

		Publication of regional fisheries agreement

		                 4,000 

		0

		0

		-4,000

		0 

		0 

		0 

		                4,000 



		1.Fisheries

		1.Fisheries

		1E

		Meetings

		3304

		RWG-F Meeting 1

		                 4,164 

		0

		-4,164

		0

		0 

		0 

		0 

		                4,164 



		　

		

		

		

		3305

		RWG-F Meeting 2

		               11,504 

		0

		-10,975

		0

		0 

		0 

		0 

		              10,975 



		　

		

		

		

		3306

		RWG-F Meeting 3

		               22,500 

		0

		0

		-9,343

		0 

		0 

		0 

		                9,343 



		　

		

		

		

		3307

		RWG-F Meeting 4

		               17,500 

		0

		0

		0

		17,500 

		0 

		0 

		              17,500 



		　

		

		

		

		3308

		RWG-F Meeting 5

		               20,000 

		0

		0

		0

		0 

		20,000 

		0 

		              20,000 



		　

		

		

		

		3309

		RWG-F Meeting 6

		               20,000 

		0

		0

		0

		0 

		0 

		20,000 

		              20,000 



		　

		　

		　

		　

		　

		Sub Total

		          1,112,910 

		0

		-73,139

		-245,565

		249,894 

		306,000 

		240,000 

		         1,114,598 



		　

		1.Fishery_

Cross Component

		1A

		Stock assessment

		2107

		Ship rental

		             610,000 

		0

		-45,000

		-308,628

		256,372 

		0 

		0 

		            610,000 



		　

		

		

		

		4207

		Equipment for regional survey (f)

		               40,000 

		0

		0

		0

		40,000 

		0 

		0 

		              40,000 



		　

		

		

		

		3336

		2nd & 3rd Technical Meeting for the Cooperative Cruise (New Act)

		               12,000 

		0

		0

		-10,313

		0 

		0 

		0 

		              10,313 



		　

		

		1F

		UNOPS Project Supporting Cost

		5601

		UNOPS Project Supporting Cost(6%)

		             106,495 

		0

		-7,088

		-33,870

		32,776 

		18,360 

		14,400 

		            106,495 



		　

		　

		　

		　

		　

		Sub Total

		             768,495 

		0

		-52,088

		-352,811

		329,148 

		18,360 

		14,400 

		            766,807 



		　

		　

		　

		　

		　

		1.Fisheries Total

		          1,881,405 

		0

		-125,227

		-598,376

		579,042 

		324,360 

		254,400 

		         1,881,405 



		2.Biodiversity

		2.Biodiversity

		2A

		Habitat Conservation (Activity 1 to 3) & Vulnerable Species (Activity 2 to 5)

		1208

		Review of National Practice of Coastal Habitats and Vulnerable Species-Consultant

		               14,000 

		0

		0

		-9,300

		0 

		0 

		0 

		                9,300 



		　

		

		

		

		2108

		Institution Contracts to review existing national practices of coastal habitat use, conservation & restoration 

		               96,700 

		0

		-20,918

		-38,823

		0 

		0 

		0 

		              59,741 



		　

		

		

		

		2109

		Institution Contracts to Implement Regional Strategy for Conservation Areas

		             225,000 

		0

		0

		0

		75,000 

		75,000 

		75,000 

		            225,000 



		　

		

		

		

		5204

		Review national practices of coastal habitat use, conservation, and restoration-Printing costs

		                 3,000 

		0

		0

		-3,000

		0 

		0 

		0 

		                3,000 



		　

		

		

		

		5205

		Review of status of vulnerable species and vulnerable trophic linkages-Printing costs

		                 3,000 

		0

		0

		0

		3,000 

		0 

		0 

		                3,000 



		　

		

		2B

		Genetic Diversity

		1702

		Biodiversity Advisor 

		               76,800 

		0

		0

		0

		25,500 

		25,800 

		25,500 

		              76,800 



		　

		

		

		

		New Act

		Genetic diversity

		                         - 

		0

		0

		0

		21,660 

		20,000 

		0 

		              41,660 



		　

		

		2C

		Meetings

		3310

		RWG-B Meeting 1

		                 3,436 

		0

		-3,436

		0

		0 

		0 

		0 

		                3,436 



		　

		

		

		

		3311

		RWG-B Meeting 2

		               13,057 

		0

		-13,055

		0

		0 

		0 

		0 

		              13,055 



		　

		

		

		

		3312

		RWG-B Meeting 3

		               17,500 

		0

		0

		-8,485

		0 

		0 

		0 

		                8,485 



		　

		

		

		

		3313

		RWG-B Meeting 4

		               17,500 

		0

		0

		0

		17,500 

		0 

		0 

		              17,500 



		　

		

		

		

		3314

		RWG-B Meeting 5

		               17,500 

		0

		0

		0

		0 

		17,500 

		0 

		              17,500 



		　

		

		

		

		3315

		RWG-B Meeting 6

		               17,500 

		0

		0

		0

		0 

		0 

		17,500 

		              17,500 



		　

		　

		　

		　

		　

		Sub Total

		             504,992 

		0

		-37,408

		-59,608

		142,660 

		138,300 

		118,000 

		            495,975 



		　

		2.Biodiversity_Cross Component

		2C

		Meetings

		3337

		Cross Component Conference (RSTP3) (New Act)

		               10,000 

		0

		0

		0

		9,017 

		10,000 

		0 

		              19,017 



		　

		

		2D

		UNOPS Project Supporting Cost

		5602

		UNOPS Project Supporting Cost(6%)

		               30,900 

		0

		-2,244

		-3,576

		9,101 

		8,898 

		7,080 

		              30,900 



		　

		　

		　

		　

		　

		Sub Total

		               40,900 

		0

		-2,244

		-3,576

		18,118 

		18,898 

		7,080 

		              49,917 



		　

		　

		　

		　

		　

		2.Biodiversity Total

		             545,892 

		0

		-39,652

		-63,184

		160,778 

		157,198 

		125,080 

		            545,892 



		3.Ecosystem

		3.Ecosystem

		3A

		Status of Ecosystem

		1216

		Regional data synthesis - Institution Contracts

		               14,000 

		0

		0

		-13,972

		0 

		0 

		0 

		              13,972 



		　

		　

		

		

		1703

		Ecosystem Advisor 

		               30,000 

		0

		0

		0

		10,000 

		10,000 

		10,000 

		              30,000 



		　

		　

		

		

		2118

		Institution Contracts - Nat'l data & Info collection 

		               89,268 

		0

		-58,000

		-31,268

		0 

		0 

		0 

		              89,268 



		　

		　

		

		

		2119

		Institution Contracts  for Demonstration of new and innovative technologies for monitoring

		               45,000 

		0

		0

		-20,000

		25,000 

		0 

		0 

		              45,000 



		　

		　

		

		

		3208

		Reg training (estimation) on carrying capacity of ecosystem

		               20,000 

		0

		0

		0

		24,446 

		0 

		0 

		              24,446 



		　

		　

		

		

		2121

		Institution Contracts  for cooperative study cruise - ecosystem

		             260,000 

		0

		0

		-210,000

		0 

		0 

		50,000 

		            260,000 



		　

		　

		

		

		3334

		Regional workshop on remote sensing for monitoring ecosystem

		               20,000 

		0

		0

		0

		20,000 

		0 

		0 

		              20,000 



		　

		　

		

		

		2136

		Spring cruise benthos and sediment core (New Act)

		                 4,683 

		0

		0

		-4,683

		0 

		0 

		0 

		                4,683 



		　

		　

		

		

		2137

		Intercalibration (New Act)

		               20,000 

		0

		0

		-20,000

		0 

		0 

		0 

		              20,000 



		　

		　

		3B

		Carrying Capacity of Ecosystem

		1217

		Prepare guidelines for ecosystem carrying capacity-Consultant

		                 7,000 

		0

		0

		0

		10,500 

		0 

		0 

		              10,500 



		　

		　

		

		

		5211

		Publish report on carrying capacity-Printing costs

		                 3,000 

		0

		0

		0

		3,000 

		0 

		0 

		                3,000 



		　

		　

		3C 

		Stressors to Ecosystem

		1218

		ID and rank stresses to ecosystem-Consultant ( regional monitoring)

		               10,500 

		0

		0

		0

		10,500 

		0 

		0 

		              10,500 



		　

		　

		

		

		2120

		Institution Contracts to develop long-term sustainable investments & lessen stress to ecosystem

		               60,000 

		0

		0

		0

		20,000 

		20,000 

		20,000 

		              60,000 



		　

		　

		

		

		5212

		Publish reports-Stresses to ecosystem-Printing costs

		                 3,000 

		0

		0

		0

		3,000 

		0 

		0 

		                3,000 



		　

		　

		3D

		Meetings

		3322

		RWG-E Meeting 1

		               10,902 

		0

		-10,902

		0

		0 

		0 

		0 

		              10,902 



		　

		　

		

		

		3323

		RWG-E Meeting 2

		               17,500 

		0

		-12,948

		0

		0 

		0 

		0 

		              12,948 



		　

		　

		

		

		3324

		RWG-E Meeting 3

		               17,500 

		0

		0

		-14,134

		0 

		0 

		0 

		              14,134 



		　

		　

		

		

		3325

		RWG-E Meeting 4

		               17,500 

		0

		0

		0

		17,500 

		0 

		0 

		              17,500 



		　

		　

		

		

		3326

		RWG-E Meeting 5

		               15,000 

		0

		0

		0

		0 

		15,000 

		0 

		              15,000 



		　

		　

		

		

		3327

		RWG-E Meeting 6

		               17,500 

		0

		0

		0

		0 

		0 

		17,500 

		              17,500 



		　

		　

		　

		　

		　

		Sub Total

		             682,353 

		0

		-81,850

		-314,057

		143,946 

		45,000 

		97,500 

		            682,353 



		　

		3.Ecosystem_Cross Component

		3E

		UNOPS Project Supporting Cost

		5603

		UNOPS Project Supporting Cost(6%)

		               40,941 

		0

		-4,911

		-18,843

		8,637 

		2,700 

		5,850 

		              40,941 



		　

		　

		　

		　

		　

		Sub Total

		               40,941 

		0

		-4,911

		-18,843

		8,637 

		2,700 

		5,850 

		              40,941 



		　

		　

		　

		　

		　

		3.Ecosystem Total

		             723,294 

		0

		-86,761

		-332,900

		152,583 

		47,700 

		103,350 

		            723,294 



		4.Pollution

		4.Pollution

		4A

		Contaminant Inputs (Critical Spots)

		1211

		Regional data synthesis - consultant

		               10,500 

		0

		0

		-10,500

		0 

		0 

		0 

		              10,500 



		　

		　

		

		

		2111

		Institution Contracts - nat'l data & info collection 

		               89,975 

		0

		-40,000

		-49,975

		0 

		0 

		0 

		              89,975 



		　

		　

		

		

		5206

		Publish report-reg'l data synthesis-Printing costs

		                 3,000 

		0

		0

		-3,000

		0 

		0 

		0 

		                3,000 



		　

		　

		

		

		1224

		Visiting Scientist Programme (New Act)

		               10,000 

		0

		0

		-5,000

		0 

		5,000 

		0 

		              10,000 



		　

		　

		4B

		Contaminant Levels

		1212

		Reg'l monitoring guidelines; indicators to assess convention implementation-consultant

		               14,000 

		0

		-1,000

		-4,300

		10,500 

		0 

		0 

		              15,800 



		　

		　

		

		

		2112

		Institution Contracts for cooperative study cruise 

		             240,000 

		0

		0

		-240,000

		0 

		0 

		0 

		            240,000 



		　

		　

		

		

		2113

		Institution Contracts for Intercalibration exercise

		               22,000 

		0

		0

		-22,000

		0 

		0 

		0 

		              22,000 



		　

		　

		

		

		3206

		Training on contaminant monitoring (phytotoxin)

		               20,000 

		0

		0

		-20,000

		0 

		0 

		0 

		              20,000 



		　

		　

		

		

		3218

		Training Course assessing marine environment quality (New Act)

		               15,000 

		0

		0

		0

		15,000 

		0 

		0 

		              15,000 



		　

		　

		

		

		3219

		Level 2 Training Courses (Joint with AMETEC) (New Act)

		               10,000 

		0

		0

		0

		17,906 

		0 

		0 

		              17,906 



		　

		　

		

		

		New Act

		Intercalibration Summary Workshop

		                         - 

		0

		0

		0

		10,000 

		0 

		0 

		              10,000 



		　

		　

		4C

		Analysis of the Fate and Transport of Contaminants to Facilitate SAP Analysis

		2115

		Institution Contracts for Practice & Intercalibration - fate & transport of contaminants

		               25,000 

		0

		0

		-13,555

		0 

		0 

		0 

		              13,555 



		　

		　

		

		

		2116

		Institution Contracts for ICM actions for controlling discharge of contaminants and nutrients

		               40,000 

		0

		0

		0

		0 

		40,000 

		0 

		              40,000 



		　

		　

		

		

		5210

		Publish report-Fate and transport of contaminants-Printing costs

		                 3,000 

		0

		0

		0

		3,000 

		0 

		0 

		                3,000 



		　

		　

		4D

		Regional Strategy Pollution Control

		1213

		Reg'l synthesis contaminant fate and transport-Consultant

		               14,000 

		0

		0

		0

		14,000 

		0 

		0 

		              14,000 



		　

		　

		

		

		1215

		Reg'l investment strategy & imp. plan pollution control -Consultant

		               14,000 

		0

		0

		0

		14,000 

		0 

		0 

		              14,000 



		　

		　

		

		

		2114

		Institution Contracts to implement regional pollution control strategies

		             300,000 

		0

		0

		0

		0 

		120,000 

		180,000 

		            300,000 



		　

		　

		

		

		2117

		Institution Contracts to implement contaminant remediation/prevention

		               40,000 

		0

		0

		0

		0 

		40,000 

		0 

		              40,000 



		　

		　

		

		

		5207

		Publish regional invest. strategy-Printing costs

		                 3,000 

		0

		0

		0

		0 

		0 

		3,000 

		                3,000 



		　

		　

		

		

		5209

		Publish reg'l strategy activity results-Printing costs

		                 3,000 

		0

		0

		0

		0 

		3,000 

		0 

		                3,000 



		4.Pollution

		4.Pollution

		4E

		Meetings

		3316

		RWG-P Meeting 1

		                 8,017 

		0

		-8,017

		0

		0 

		0 

		0 

		                8,017 



		　

		　

		

		

		3317

		RWG-P Meeting 2

		                 9,552 

		0

		-9,475

		0

		0 

		0 

		0 

		                9,475 



		　

		　

		

		

		3318

		RWG-P Meeting 3

		               17,500 

		0

		0

		-9,316

		0 

		0 

		0 

		                9,316 



		　

		　

		

		

		3319

		RWG-P Meeting 4

		               17,500 

		0

		0

		0

		17,500 

		0 

		0 

		              17,500 



		　

		　

		

		

		3320

		RWG-P Meeting 5

		               17,500 

		0

		0

		0

		0 

		17,500 

		0 

		              17,500 



		　

		　

		

		

		3321

		RWG-P Meeting 6

		               15,000 

		0

		0

		0

		0 

		0 

		15,000 

		              15,000 



		　

		　

		　

		　

		　

		Sub Total

		             961,544 

		0

		-58,492

		-377,646

		101,906 

		225,500 

		198,000 

		            961,544 



		　

		4.Pollution_Cross Component

		4F

		UNOPS Project Supporting Cost

		5604

		UNOPS Project Supporting Cost(6%)

		               57,693 

		0

		-3,510

		-22,659

		6,114 

		13,530 

		11,880 

		              57,693 



		　

		　

		　

		　

		　

		Sub Total

		               57,693 

		0

		-3,510

		-22,659

		6,114 

		13,530 

		11,880 

		              57,693 



		　

		　

		　

		　

		　

		4.Pollution Total

		          1,019,236 

		0

		-62,001

		-400,305

		108,020 

		239,030 

		209,880 

		         1,019,236 



		5.Investment

		5.Investment

		5A

		Stakeholders & Public Awareness

		2123

		Institution Contracts for Governance analysis

		               40,000 

		0

		0

		-42,124

		0 

		0 

		0 

		              42,124 



		　

		　

		

		

		New Act

		Regional governance analysis 

		                         - 

		0

		0

		0

		14,000 

		0 

		0 

		              14,000 



		　

		　

		

		

		2124

		Institution Contracts for The Yellow Sea and Youth 

		               32,000 

		0

		0

		-8,374

		8,000 

		8,000 

		8,000 

		              32,374 



		　

		　

		

		

		2125

		Institution Contracts to Organize regular stakeholders conference (1/yr) 

		               16,000 

		0

		0

		0

		0 

		4,000 

		4,000 

		                8,000 



		　

		　

		

		

		2130

		Institution Contracts to Organize public awareness conferences

		               14,000 

		0

		0

		0

		0 

		3,500 

		3,500 

		                7,000 



		　

		　

		

		

		2131

		Institution Contracts to Prepare public awareness materials 

		               22,000 

		0

		0

		-10,000

		0 

		0 

		0 

		              10,000 



		　

		　

		

		

		2132

		Institution Contracts to Produce multi-media, e.g., project pins, mouse pads, posters, etc.

		               15,000 

		0

		0

		-8,942

		0 

		0 

		0 

		                8,942 



		　

		　

		

		

		3101

		Intern programme

		               96,000 

		0

		0

		-17,267

		24,000 

		24,000 

		24,000 

		              89,267 



		　

		　

		

		

		3210

		Training for decision makers 

		               20,000 

		0

		0

		-19,988

		0 

		0 

		0 

		              19,988 



		　

		　

		

		

		3211

		Training for community trainers 

		               20,000 

		0

		0

		0

		0 

		0 

		0 

		                        - 



		　

		　

		

		

		3212

		Training for local governmental officers 

		               20,000 

		0

		0

		-13,263

		6,749 

		0 

		0 

		              20,012 



		　

		　

		

		

		New Act

		2nd Training for local governmental officers

		                         - 

		0

		0

		0

		30,000 

		0 

		0 

		              30,000 



		　

		　

		

		

		3216

		Public awareness training

		               20,000 

		0

		0

		-6,113

		0 

		0 

		0 

		                6,113 



		　

		　

		

		

		5214

		Print newsletters 

		                 5,000 

		0

		0

		-2,000

		1,000 

		1,000 

		1,000 

		                5,000 



		　

		　

		

		

		2138

		Partnership Workshop (New Act)

		               10,000 

		0

		0

		-166

		0 

		0 

		0 

		                   166 



		　

		　

		

		

		New Act

		2nd Partnership Workshop 

		                         - 

		0

		0

		0

		9,834 

		0 

		0 

		                9,834 



		　

		　

		

		

		2139

		EAS Congress Workshop and Joint Session (New Act)

		               13,933 

		0

		0

		-13,933

		0 

		0 

		0 

		              13,933 



		　

		　

		

		

		2140

		Parliamentary Workshop (New Act)

		               20,000 

		0

		0

		-29,391

		0 

		0 

		0 

		              29,391 



		　

		　

		

		

		New Act

		2nd Parliamentary Workshop 

		                         - 

		0

		0

		0

		25,000 

		0 

		0 

		              25,000 



		　

		　

		5B

		TDA & SAP (Regional Coordination)

		1219

		Prepare TDA-Consultant

		               30,000 

		0

		0

		-30,000

		0 

		0 

		0 

		              30,000 



		　

		　

		

		

		1220

		Prepare regional SAP-Consultant

		               21,000 

		0

		0

		0

		21,000 

		0 

		0 

		              21,000 



		　

		　

		

		

		1706

		TDA NPPP 

		               38,933 

		0

		0

		-25,000

		0 

		0 

		0 

		              25,000 



		　

		　

		

		

		New Act

		SAP consultation 

		                         - 

		0

		0

		0

		20,000 

		0 

		0 

		              20,000 



		　

		　

		

		

		2126

		Institution Contracts to Prepare NYSAP

		               29,000 

		0

		0

		0

		14,500 

		14,500 

		0 

		              29,000 



		　

		　

		

		

		5215

		Print the final TDA

		                 3,000 

		0

		0

		-3,000

		0 

		0 

		0 

		                3,000 



		　

		　

		

		

		5216

		Print NYSAP

		                 3,000 

		0

		0

		0

		0 

		3,000 

		0 

		                3,000 



		　

		　

		

		

		5217

		Print regional SAP

		                 3,000 

		0

		0

		0

		0 

		3,000 

		0 

		                3,000 



		5.Investment

		5.Investment

		5B

		TDA & SAP (Regional Coordination)

		2141

		Regional valuation guideline (new act)

		               60,000 

		0

		0

		-24,110

		21,000 

		0 

		0 

		              45,110 



		　

		　

		5C

		National Coordination (Institutions)

		1704

		NCU Coordinator (K) 

		             285,000 

		0

		0

		-105,000

		60,000 

		60,000 

		60,000 

		            285,000 



		　

		　

		

		

		1705

		NCU Coordinator (C) 

		             165,500 

		0

		-26,100

		-34,800

		34,800 

		34,800 

		35,000 

		            165,500 



		　

		　

		

		

		2127

		Institution Contracts  to analyse institutional arrangements

		                         - 

		0

		0

		0

		0 

		0 

		0 

		                        - 



		　

		　

		

		

		2133

		National co-ordinating mechanism (C)

		             168,720 

		0

		-26,400

		-35,580

		35,580 

		35,580 

		35,580 

		            168,720 



		　

		　

		

		

		2134

		National co-ordinating mechanism (K)

		               49,180 

		0

		0

		-17,920

		10,420 

		10,420 

		10,420 

		              49,180 



		　

		　

		

		

		3213

		Training on Project document preparation

		               20,000 

		0

		0

		0

		21,500 

		0 

		0 

		              21,500 



		　

		　

		

		

		3214

		Training on Fund raising

		               20,000 

		0

		0

		0

		0 

		0 

		20,000 

		              20,000 



		　

		　

		5D 

		Data and Information Management 

		1222

		Develope regional data & info systems-Consultant

		                 7,000 

		0

		0

		0

		7,000 

		0 

		0 

		                7,000 



		　

		　

		

		

		1707

		DIM Consultants 

		               80,000 

		0

		0

		0

		20,000 

		40,000 

		10,000 

		              70,000 



		　

		　

		

		

		3215

		Training on DIM 

		               20,000 

		0

		0

		0

		20,000 

		0 

		0 

		              20,000 



		　

		　

		

		

		4103

		GIS Software

		                 8,000 

		0

		0

		-8,000

		0 

		0 

		0 

		                8,000 



		　

		　

		

		

		4202

		GIS workstation

		                 3,000 

		0

		0

		-4,253

		0 

		0 

		0 

		                4,253 



		　

		　

		

		

		4209

		Equipment for DIM

		               44,000 

		0

		0

		-20,320

		23,098 

		0 

		0 

		              43,418 



		　

		　

		

		

		2143

		Maintenance of Meta and GIS Databases (New Act)

		               40,000 

		0

		0

		0

		15,000 

		15,000 

		10,000 

		              40,000 



		　

		　

		5E

		Meetings

		3328

		RWG-I Meeting 1

		                 5,634 

		0

		-5,634

		0

		0 

		0 

		0 

		                5,634 



		　

		　

		

		

		3329

		RWG-I Meeting 2

		               11,826 

		0

		-11,834

		0

		0 

		0 

		0 

		              11,834 



		　

		　

		

		

		3330

		RWG-I Meeting 3

		               17,500 

		0

		0

		-16,933

		0 

		0 

		0 

		              16,933 



		　

		　

		

		

		3331

		RWG-I Meeting 4

		               17,500 

		0

		0

		0

		17,500 

		0 

		0 

		              17,500 



		　

		　

		

		

		3332

		RWG-I Meeting 5

		               17,500 

		0

		0

		0

		0 

		17,500 

		0 

		              17,500 



		　

		　

		

		

		3333

		RWG-I Meeting 6

		               17,500 

		0

		0

		0

		0 

		0 

		17,500 

		              17,500 



		　

		　

		　

		　

		　

		Sub Total

		          1,549,726 

		0

		-69,969

		-496,477

		459,981 

		274,300 

		239,000 

		         1,539,726 



		　

		5.Investment_Cross Component

		5F

		Financial Sustainability (Instruments)

		2129

		Demonstration projects on sustainable investment

		          1,100,000 

		0

		0

		0

		0 

		350,000 

		750,000 

		         1,100,000 



		　

		

		

		

		2142

		Small Grants Projects (New Act)

		             100,000 

		0

		0

		-57,570

		52,430 

		0 

		0 

		            110,000 



		　

		

		5G

		UNOPS Project Supporting Cost

		5605

		UNOPS Project Supporting Cost(6%)

		             164,984 

		0

		-4,198

		-33,243

		30,745 

		37,458 

		59,340 

		            164,984 



		　

		　

		　

		　

		　

		Sub Total

		          1,364,984 

		0

		-4,198

		-90,813

		83,175 

		387,458 

		809,340 

		         1,374,984 



		　

		　

		　

		　

		　

		5.Investment Total

		          2,914,710 

		0

		-74,167

		-587,290

		543,155 

		661,758 

		1,048,340 

		         2,914,710 



		　

		　

		　

		　

		　

		Grand Total

		    14,394,090 

		-172,373

		-1,582,213

		-2,909,126

		3,238,716 

		3,043,429 

		3,448,233 

		   14,394,090 





Annex VI

Approved Workplan for 2007 and Onwards

















































