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Lake Chad: Tackling Implementation
Challenges Early On

Abstract: This note covers how the Lake Chad Basin GEF project has responded to initial delays in
project implementation. First, the project identified and address weaknesses in inadequate project
management at the level of the Project Management Unit. Second, the project addressed the need for
more inclusive involvement of the regional basin institution, the Lake Chad Basin Commission (LCBC) in
project implementation, as well as the need to build its institutional and fiduciary capacity. Finally, the
project has improved coordination among the two implementing agencies (World Bank and UNDP), the
executing agency (UNOPS), the regional basin institution (LCBC) and the Project Management Unit
(PMU).
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PROJECT DESCRIPTION

(iii)

The project development objective (PDO) is to
contribute to the sustainable management of
land and water resources in the greater
conventional basin of lake Chad (including
Cameroon, Central African Republic, Chad,
Niger and Nigeria). The project is designed to
achieve the following three specific objectives:
(i) build capacity within the Lake Chad Basin
Commission (LCBC) and its national committees
related to success in its mandate of managing
land and water resources, (ii) enhance policy
initiatives
and
transboundary
institutional
mechanisms to ensure that the member
countries jointly develop and manage the Lake
Chad basin’s resources, and (iii) conduct a
transboundary
diagnosis
analysis
(TDA),
implements
pilot
demonstration
projects,
designs a Strategic Action Program (SAP) for
sustainable management of the basin and
mobilizes increased donor interest/support for
implementing the SAP. This sustainable
management of the resources is expected, in
the long-term, to reverse the environmental
degradation in the Basin.

Key measurements, TDA and synthetic
basin framework

The World Bank implements:
(iv)
Enhanced regional policy initiatives and
institutional mechanisms to address
transboundary issues
(v)
Donor support mobilized for SAP and
LCBC plan implementation
While the UNDP and the World Bank jointly
implement:
(vi)
Demonstration
projects
to
test
methodologies, stakeholder involvement
and implementation modalities. The
World Bank three pilot projects are the
following: the Lake Fitri pilot, the
Komodougou-Yobe or Hadejia-Nguru
project, and the Waza-Logone project.
Similarly, UNDP is implementing three
pilot projects, two of which have become
'twinned'
for
smoother
execution
arrangements:
the
Lake
Chad
Shorelines project and the Niger-Chad
northern basin project; and, separately,
the Chad-CAR (Chari) transboundary
project.

This GEF grant is implemented by the World
Bank and UNDP, while UNOPS is the
implementing agency. The project has a total of
six components. Three out of the six
components of the project are implemented by
the UNDP, two components are implemented by
the World Bank, and one component is
implemented jointly by the World Bank and
UNDP.

The sector board approved the project in
January 21, 2003 and it became effective only
one year later in January 22, 2004. Given this
delay, the closing date has been extended till
January 2008.
ISSUES, CHALLENGES AND EXPERIENCES
I. Need to improve project management

The UNDP implements the following three
components:
(i)
(ii)

An initial lag in project implementation
occurred
due
to
inadequate
project
management and insufficient technical
capacities in the PMU; the initial Project
Manager (PM) selected and installed proved
to be a stronger technician than manager.

Establishment of Program Management
Unit (PMU) and country lead agencies.
Strengthened stakeholder participation
and
education,
involvement
of
stakeholders through development of
local initiatives.
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without infringing on the responsibilities of the
PM.

An early resolution of logistic problems is equally
essential for smooth project implementation in a
difficult operational environment. Outsourcing to
consulting companies may from time to time be
considered. To address the initial lag in project
implementation and kick-start the project
activities, the implementing agencies hired an
international consultant (IC), an experienced
GEF Project Manager cum Chief Technical
Advisor (CTA), on a retainer basis to assist the
resident project management unit (PMU) in
reviewing all preparation documents with a focus
on short-term ‘implementability’, revision of the
Project Implementation Plan, revision of the
budget, preparing work plans, etc. The same IC
was kept on a retainer basis to support the PM
to build managerial skills and experience.

With such decision-making body embedded
within LCBC this ensures that all the decisions
taken in the project are taken by and on behalf
of LCBC. The PMG meets once a week, and on
an ad hoc basis if needed, to review the issues
and proposals prepared by the PMU and take
decisions on them. The PMG chairman is the
Deputy Executive Secretary of LCBC, who along
with the Project Manager meets with the LCBC
Executive Secretary at least twice a month to
brief him on the issues around the project. This
set-up has been tested and proves to be
effective. Additionally, the PMU will exercise
more managerial responsibility in delegating
activities to seconded staff from the LCBC to the
PMU.

The more difficult the project’s implementation
and operational environment is, the more
important it is - and also the more difficult it is to find highly qualified staff, willing to work in
such conditions. In the light of the need for
improved project management, the project also
made the difficult decision to hire a new PM with
demonstrated skills in contract management,
human resources, strategic planning, and
performance. However, ultimately, this second
PM did not possess the adequate skills, and the
initial PM, who had been reposted to a more
technical assignment, was reinstated.

In order to build capacity, the project will invest
in more training for LCBC staff through the use
of the project training budget. A framework for
the specification of this training will come out an
Institutional Analysis of LCBC, which will include
an (i) institutional assessment report, (ii) an
action plan for institutional reform, and (iii) a
resolution at the level of the LCBC Council of
Ministers, which will lend political support for the
institutional assessment and accompanying
action plan. This process has been launched
with a workshop on institutional assessment and
its action plan.

II. Need for more inclusive involvement of the
regional basin institution, the Lake Chad
Basin Commission (LCBC) in project
implementation, as well as the need to build
its institutional and fiduciary capacity.

In order to provide more direct financial capacity,
an audit will be executed by a firm of
international standards and funded by the
project.
The GEF project will also hire a
Financial Management consultant to assist
LCBC in developing an action plan for fiduciary
capacity building, assist with the implementation
of the recommendations of the audit firm, and
conduct training for representatives of the
member countries.

The relevant basin institution lacked
ownership of its role in the project. Opinions
diverged as to whether its role should
include direct project execution, or be
strengthened in the areas of information
sharing and knowledge, monitoring of
regional basin protocols, and other political
supervisory activities.

Lastly, a special account has been opened for
the regional basin institution by the EA through
signature of a Memorandum of Agreement
(MOA) in order to sub-execute specific project
sub-components relating to pilot / demonstration
activities.

To strengthen LCBC’s ownership of the project,
two of its staff have been employed by the PMU,
while a Project Management Group – consisting
of senior staff of LCBC and the PMU – has been
established to advise and guide the PMU and to
ensure LCBC’s full involvement in all project
activities, decision making for the project,
submission of documents to the Implementing
Agencies for no-objection’s through LCBC,

III. Need to continue coordination between
the two implementing agencies (World Bank
and UNDP) and executing agency (UNOPS)
of the line of communication with the
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the institution in order to be accepted, and
thus embarked upon.

regional basin institution (LCBC) and the
Project Management Unit (PMU)

REPLICATION

Coordination of flow of information as well
as prioritization of key messages has been
challenging, as there is a project PMU, a
partner
organization
(LCBC),
two
implementing agencies (WB and UNDP) and
one executing agency (UNOPS). Most
informal communication has been through
two-way email traffic, cc'ed to all others.
There has been a need to increase
communication which gathers all parties in
order to make decisions on issues of mutual
interest.

Elements needed for replication include:
• fungibility of funds to bring in additional
consultants when necessary and to be able
to restructure the work of the PMU;
• open communication and close cooperation
across the implementing agencies and
executing agency, in order to exert needed
improvement in functioning at project level;
• leverage of Project Implementation Review
rating of “unsatisfactory” in order to propose
formal project restructuring as an alternative.
• willingness of the project’s management and
IAs/EAs to be proactive in addressing
problems and making radical changes when
needed

Project
management
performance
has
significantly
improved
due to increased
management input of UNOPS and daily
interactions between the Implementing Agency
teams and the Project Management Unit (PMU).

SIGNIFICANCE

The PMU holds monthly telephone conferences
with the participation of the IAs, EA, and the
LCBC. The PMU performs the secretarial and
facilitation functions, which include preparing
and distributing an agenda in advance, and
preparing and distributing meeting minutes. The
EA will ensure technical connection of all
parties.

Project start-up was slow, while project
effectiveness and launch were substantially
delayed. The above issues in turn affected
progress in other areas: PMU logistical set-up,
initiating flows of funds, effective preparation of
work plan and budget, etc. Similar projects
would be well-advised to pre-emptively address
such issues before they delay project
implementation.

RESULTS AND LEARNING
To assist other GEF IW projects that may be
struggling in terms of delayed implementation,
weak project management, and lack of clarity
with regards to the roles of stakeholder
institutions, the Lake Chad Basin GEF project
shares the following “lessons-learned”:
•

•

•

•

REFERENCES
For more information on the Lake Chad project,
please visit lakechadbasin.org or contact the
Project
Management
Unit
at
anadatiega@yahoo.ie . Task Team Leaders for
the project are Abdoulaye Ndiaye (UNDP) and
Johan Grijsen (World Bank).

Projects should take action to improve
project implementation at an early stage,
without
the
formality
of
“project
restructuring”.
Strong managerial skills in a Project
Manager are critical to working with a
regional basin institution with varying
degrees of capacity and ownership over
GEF project objectives.
A clearly defined role for the regional basin
institution is a pre-requisite to ‘ownership’
and
thus
to
successful
project
implementation.
The ‘roadmap’, or framework, for institutional
change must be adapted to the character of

World Bank external website
http://web.worldbank.org/external/projects/main?
pagePK=64283627&piPK=64290415&theSitePK
=40941&menuPK=228424&Projectid=P070252
Project Appraisal Document
http://wwwwds.worldbank.org/external/default/main?pageP
K=64193027&piPK=64187937&theSitePK=5236
79&menuPK=64187510&searchMenuPK=64187
511&siteName=WDS&entityID=000094946_030
10904004780
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Lake Chad Basin Commission web
www.cblt.org (currently under revision)
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helps the transboundary water management
(TWM)
community
share
its
practical
experiences
to
promote
better
TWM.
Experiences include successful practices,
approaches, strategies, lessons, methodologies,
etc., that emerge in the context of TWM.
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contribute
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own,
please
visit
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