



Bay of Bengal Large Marine Ecosystem Project																					
Key Monitoring and Evaluation Activities and Timelines																					
	Year 1			Year 2			Year 3			Year 4			Year 5								
Inception Workshop/WS Report		•	•	•																	
Monitoring and Evaluation Workplan			•	•																	
Initial M&E Country Consultations				•	•																
Updated Logical Framework Analysis					•	•			•				•					•			
Project Steering Committee Meetings					•				•					•				•			
Quarterly Project Progress Reports		•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	•	
Annual National Workplans			•	•			•	•			•	•			•	•					
Annual Regional Workplans				•					•				•				•				
Periodic Evaluations									•	•			•	•							
Project Implementation Reviews							•	•			•	•			•	•			•	•	
Mid-Term Evaluation											•	•	•								
Project Terminal Report																			•	•	
Project Final Evaluation																			•	•	