



# Pacific Islands Oceanic Fisheries Management Project (OFMP)

## Phase II – Monitoring & Evaluation

Project Design Workshop - OFMP II  
7 May 2010, Honiara Solomon Islands



# M & E Framework



- UNDP & GEF requirements & procedures
- Performed by PCU (supported by Nat focal points) & UNDP Country Office
- Logical Framework & indicators including GEF process, stress reduction & environmental status indicators
- Progress & ongoing evaluation reports
- Independent evaluation



• Indicative M & W work plan

FFA

# Indicative M & E Work Plan



- **Type of monitoring and evaluation activity**
- **Responsible Parties**
- **Time frame**



# Type of M & E Activity

- Inception Workshop
- Inception Report
- Baseline Studies to define and measure GEF IW Indicators
- Measurement of Means of Verification for Project Purpose Indicators
- Measurement of Means of Verification for Project Progress and Performance (measured on an annual basis)
- APR and PIR
- Steering Committee Meetings
- Periodic status reports
- Technical reports
- Annual Evaluations
- Mid-term External Evaluation
- Final External Evaluation
- Terminal Report