

Action/Decision Items from IW:LEARN Steering Committee Meeting June 4th, 2007 - Washington, DC

The IW:LEARN Steering Committee (SC) held a face to face meeting on June 4th, 2006. Envisioned completion dates are **bolded**. Actors responsible are <u>underlined</u>. Strike-outs were completed before this list was circulated. Participants are listed at the end.

1. Q and A on Action Items Follow-up

1. <u>MHH</u> to prepare TDA SAP CD , and post all languages to the website (French, Spanish, English), consulting with Paula Caballero and Abdoulaye Ndiaye by **30 June**.

2. <u>JRMdS (cajoling Andy Hudson)</u> to ask Chidi to translate the LME video into French by **30** June.

2. MTE Recommendations, Progress on their Implementation

3. Inform SC of 2007 Progress to Date (by Component/Activity and Quarter)

4. Provide SC Insights and Coordinate Agencies' Contributions to Semi-Annual Work Plan (by Component/Activity and Quarter)

3. <u>IWL</u> to prepare Sustainability plan by **30 October.**

4. <u>UNOPS AND UNEP IWL</u> to create two-stage TOR (using as a basis the UNEP TE TOR) by **30** October.

5. <u>UNOPS AND UNEP IWL</u> to post new interagency coordination (crosswalk) by **18 June**.

6. <u>MHH</u> to send SK the old metadata (m and e, workplan) by **15 June.**

7. <u>Andy Hudson</u> to send letter to UNEP 2nd in command to express gratitude but also inform there will not be a need to attend.

8. <u>UNOPS</u> to share detailed IWC docs with IWC4PC by **8 Jun.**

DECISION: Quality control person for celebrating Africa achievements will be corresponding IA.

9. <u>Chris Severin and Andy Hudson</u> to provide specific SAP candidates by **12 June**.

10. <u>GETF</u> to post suggestions for participant led proposals by 8 June.

11. <u>DMS</u> to announce LME workshop and how to register **ASAP**.

12. <u>GEF</u> to ask GEF on replacement for Andrea during the GEF Policy Talk during IWC4.

13. <u>UNOPS</u> to prepare orientation packet for participants at IWC4 by **8 June**. Orientation packet

DECISION: Every Wednesday until the IWC4 the <u>IWC4PC</u> will have a coordination meeting (8 am on 13 June, 9am thereafter)

14. <u>SAK</u> and <u>JRMdS</u> will work together on APR/PIR by **August.**

DECISION: SAK to call all three IA head and regional coordinators's each quarter for content updating and generation until the system does not work.

INFORMATION: Transboundary Economic Valuation document en route.

15. <u>UNOPS</u> to inform IWC4 Participants about EV Workshop with email, website and the at-aglance **ASAP.**

DECISION: No objection to second groundwater learning exchange.

16. <u>UNOPS</u> to market scholarship/grant (exchange) at the outset of peer assist in particular **during IWC4.**

17. <u>UNOPS(JRMdS)</u> to invite project scom reps to dinner meeting in August **ASAP**.

18. <u>UNOPS(JRMdS)</u> to prepare terms of reference for them by **20 June**.

5. Any Other Business

6. Recap Decisions and Action Items

7. Set next SC meeting date (telecon? After that @ IWC4?) (MHH) [5min]

DECISION: The SCOM will convene on 4 August at the end of IWC4.

DECISION: The SCOM will convene in November to evaluate the sustainability plan.

DECISION: The SCOM will convene at 1am/8am (DC/Nairobi) at some point in the future.

Steering Committee Members Present	Steering Committee Members Not Present
GEF: Christian Severin	GEF: Al Duda, Andrea Merla, Peter Bjoernsen
UNDP: Andrew Hudson	UNDP: Vladimir Mamaev
UNEP: Isabelle van der Beck, Takehiro	UNEP:
Nakamura, Tessa Goverse	UNOPS: Andrew Menz
World Bank: Tracy Hart (substitute & IWTF)	World Bank: Mei Xie (WBI)
Other Participants – IW:LEARN Project Coordinating Unit (PCU): Dann Sklarew, Janot Mendler,	
Mish Hamid, Sean Khan	