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Foreword 
By JENNIFER McCANN 

and GROVER FUGATE

In 2008, we found ourselves with the
project of a lifetime: the opportunity
to give the state a comprehensive
regulatory plan for its ocean waters
that reflects exceptional science,
rigorous yet flexible policies, and ex-
tensive public participation—a plan
that would give Rhode Islanders a
significant role in determining how
the state’s offshore waters should be
developed, or simply be left alone. 

The project seemed daunting. In two
years—a short time frame, as coastal
and ocean planning goes—we would
try as fully as possible to understand

how the ocean waters off of Rhode
Island are already being used by
people and wildlife, develop regula-
tions to minimize conflict between
uses, determine where offshore re-
newable energy should be sited and
managed, and gain public approval
and buy-in for the process and its
 future goals. This venture would
 demand that we apply our existing
knowledge of coastal management
tools and techniques to the ocean
realm, a bigger challenge than any
of us had faced before. 

Now, thanks to innumerable skilled,
talented, and concerned individuals
and organizations that daily brought
their best thinking and brightest
 talents to the task, Rhode Island has
an ocean spatial plan that is a leading
national model for how to both
 develop and implement such a plan. 
Called the Rhode Island Ocean

 Special Area Management Plan
(Ocean SAMP), the finished product
accommodates present uses and
 responsibly accounts for the
 emergence of new ones. It is now,
and always will be, a dynamic,
 adaptive plan.

The Ocean SAMP is helping Rhode
Island decide, as collaboratively and
openly as possible, where it makes
the most sense for people to do
many things: build offshore renew-
able wind turbines, fish commercially
and recreationally, protect habitat,
sail and race boats—the list is long
and varied. The array of coastal
management tools and strategies 
to achieve that aim is equally far-
ranging, and includes strengthening
 federal consistency capabilities and
coordination policies, establishing
advisory boards, and ensuring that
major stakeholders and regulatory
agencies are connected to the effort
as it moves into implementation. 

It was developed through a process
designed to honor traditional uses
and reduce conflicts. Its policies
 reflect science and stakeholder
 involvement. We have established a
diverse team of experts who have
created the University of Rhode
 Island Center of Excellence for
Ocean Spatial Planning and Offshore
Renewable Energy, and nurtured a
partnership with other organizations,
including Roger Williams University
in Rhode Island, Cranfield University
in the United Kingdom, and Den-
mark’s University of Aarhus, that
continues to grow and prosper. For
Rhode Islanders, the Ocean SAMP,

A healthy economy and a healthy ocean go hand 
in hand. This plan enables both. This plan will
create jobs, while helping to meet the White
House’s energy goal of reducing the nation’s use
of oil by one-third by a little more than a decade
from now.

DR. JANE LUBCHENCO, 
FORMER UNDER SECRETARY OF COMMERCE FOR 
OCEANS AND  ATMOSPHERE AND NOAA ADMINISTRATOR4
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an area that includes a body of water
almost the same size as the entire
state, has been able to: 

• Provide 54 percent of the entire
study area with increased
 ecological protection

• Identify a 13 square-mile renewable
energy zone in state waters that
 directs development to a location
with the least conflict between
 existing uses and the natural
 environment, while streamlining 
the regulatory process

• Place Rhode Island in a powerful
position to determine how and
where development should take
place in nearby federal waters

• Provide a specific and required
framework that constructively
 engages major stakeholders includ-
ing fishermen, alternative energy
proponents, environmentalists,
 scientists, federal and state agen-
cies, the Narragansett Indian tribe,
and concerned citizens in the
 implementation of the Ocean SAMP

• Streamline the regulatory process
for the installation of offshore wind
turbines, while minimizing the
 impact on natural systems and
 existing activities such as com -
mercial and recreational fishing

New science continues to provide the
Ocean SAMP with better information
to implement regulatory actions in
both federal and state waters spe -
cifically for offshore wind turbines.
 Developers are required to meet with
fishermen from Rhode Island and
neighboring Massachusetts as devel-
opment proceeds. Researchers and
environmentalists are working

 together to identify and help resolve
habitat concerns.  Federal agencies,
including the Bureau of Ocean
 Energy Management, are required 
to fully employ the content of the
Ocean SAMP and its process as they
make decisions on future wind
 turbine development and siting. 

The pages of this publication
 describe the Ocean SAMP process, as
well as present some of the strategies
that were applied to achieve its goals.
As we start sharing lessons learned
with others from prior planning and
current implementation, others can
collaboratively “SAMP” their coastal
and ocean waters. 

We invite you to explore this
 practitioner’s guide. It is exciting and
 rewarding to be able to share Rhode
Island’s ocean planning effort and
help build the capacities of other
coastal places—perhaps yours—to
 ensure the protection and use of
 marine resources for this and
 ongoing generations. 

SIGNATURE IMAGE
Jennifer McCann
Director of U.S. Coastal Programs,
URI Coastal Resources Center
Director of Extension Programs, 
Rhode Island Sea Grant College
 Program     

Grover Fugate 
Executive Director 
R.I. Coastal Resources Management
Council

“The ocean is critical to our economy and our
way of life here in Rhode Island. The SAMP is
an important tool that relies on both science
and public input to help us develop strategies
to protect and manage our ocean and coastal
resources. The Ocean SAMP could help set 
the national standard for developing a
comprehensive and cooperative approach 
to state and regional ocean resource
management.” 

U.S. SENATOR JACK REED

5
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A SPECIAL PLAN FOR A SPECIAL PLACE:

Creating the Ocean SAMP
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The Process
Rhode Island’s Ocean Special Area
Management Plan (Ocean SAMP) is
a multi-pronged planning tool built
on three integrated approaches:
 research, policy making, and public
engagement. Each of these ele-
ments provides a unique perspective
on the Ocean SAMP area; combined,
they provide a comprehensive,
 versatile and powerful means to
manage this valuable resource.

In October 2010, the R.I. Coastal
 Resources Management Council
(CRMC) formally approved the
state’s Ocean SAMP. The document
maps Rhode Island’s ocean waters

and surrounding federal waters in
order to identify how this region is
used, and guide balanced manage-
ment of its human and natural re-
sources in keeping with the state’s
environmental, social, and economic
needs and concerns. 

Federal approval by NOAA soon
 followed in summer 2011. According
to Jane Lubchenco, under secretary
of commerce for oceans and atmos-
phere and NOAA Administrator, the
Ocean SAMP “takes into account all
ocean uses for enhancing commer-
cial, recreational, and environmental
goals. This plan is what President
Obama envisioned in the National
Ocean Policy, and it sets a great
 example for other coastal states.”

The CRMC holds regulatory authority
to manage most activities in state
waters, which extend 3 miles from
shore. Responding to the governor’s
call for streamlining the regulatory
process for wind turbine installation,
and recognizing the need for addi-
tional information and public buy-in
in order for this to be a successful
project, the Council proposed to the
governor the development of an
Ocean SAMP. (See next page) 

The Ocean SAMP is not a final
 answer, but a start—a start to
 ensuring that Rhode Island manages
its ocean waters not only to protect
its riches of natural resources, but 
to promise they will be there for
generations to come. 

The Energy 
Imperative

In 2007, Rhode Island 
Governor  Donald Carcieri 
and the state’s  Office of 
Energy Resources deter-
mined that tapping Rhode 
Island’s offshore wind 
resources would be an 
essential step to meeting 
the state’s goal of deriving 
16 percent of its electrical 
power from Rhode Island’s 
own renewable sources by 2019. 

The governor invited repre -
sentatives from Rhode Island
munici palities, the state’s envi -
ronmental community, maritime
businesses and industry, and
 governmental  officials to partici-
pate in discussions regarding the
development of offshore wind
 energy in state waters. A study
developed on  behalf of this group
determined that offshore wind
farms could supply 15 percent or
more of Rhode Island’s electricity.
The study also showed that 10
specific areas in state waters 
were suitable for consideration 
as wind farm locations, based 
on existing  information and
 considering the “monopile” wind
turbine structure, which could
only be  installed in  waters no
deeper than 25 meters.

7
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The Area
The waters featured in the Ocean SAMP
research and planning process begin 500
feet seaward of the Rhode Island coastline
and stretch as far as 30 miles offshore,
 encompassing portions of Block  Island
Sound, Rhode Island Sound, and the
 Atlantic Ocean. This 1,467 square-mile
area, nearly the size of the state itself, was
selected for special attention due to its
ecological, economic, and cultural value to
Rhode Island. Although portions of the
Ocean SAMP region lie beyond the 3-mile
reach of Rhode Island  jurisdiction, the
 entire area is vital to the state’s way of life. 

The Team
Creation of the Ocean SAMP was aided by
having scientists and project management
professionals at URI undertake the
 necessary research, outreach, and project
 coordination. These experts had hands-on
experience with the study area and the
SAMP process.  They also lived in the state
or nearby region, giving their work per-
sonal as well as professional significance.

And because many of the people involved
had already established close working
 relationships from prior projects, the plan
was able to move forward more quickly. It
also aided project managers in identifying
such things as who worked well together
and who could work under pressure and
deal comfortably with the public, which
maximized everyone’s overall contribution.

What’s a SAMP?  
Special Area Management Plans  - SAMPs are ecosystem-based
management strategies  designed to preserve and restore ecological
systems. Recognized at the federal level as a regulatory document, SAMPs
are developed and implemented in coordination with local  municipalities, as
well as government agencies and community  organizations. Plan elements
incorporate the best available science and are amended as new research
and issues arise. 

Through more than 100 public  meetings and a public review period that
garnered over 2,000 responses, everyone from large advocacy groups to
 individual community members expressed their connections to the Ocean
SAMP area and their concerns about its future use. Some spoke of a direct
economic  interest in the area’s resources,  others of the rec reational fulfill-
ment they derive from its use, and many more of its  ecological role in con-
serving and enhancing regional  marine life. All  emphasized the  importance
of using caution when permitting future uses, and of the need to under-
stand and address,  before the fact,  potential impacts from these uses. 

By contributing content and commentary to the SAMP document,
 stakeholders helped craft a governance system for the Ocean SAMP area
that will serve the public’s needs in the long run. The role of stake holders
did not end with approval of the Ocean SAMP document; various ongoing
stakeholder advisory panels give the public a permanent role in guiding
Ocean SAMP implementation. 

Over one hundred scientists played a significant role in working with
 regulators and stakeholders on  better understanding the natural
 environment and also the potential effects new development, including
 offshore renewable energy, could have on Rhode Island’s offshore  system.

With Ocean SAMP adoption achieved and implementation  underway, Rhode
Island continues to better understand state ocean waters and the tools with
which  marine resources can be managed and enhanced for decades to
come. 

This is evident in the state’s effort to make full use of its federal con sistency
authority, and to secure a “geographic location description”— a designation
that will streamline the state’s input to federal decisions concerning devel-
opment applications in the Ocean SAMP area. Ongoing research projects
continue to provide new information about the organisms, habitats, geology,
and human uses significant to the area. 

CREATING THE OCEAN SAMP
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CRMC looked to URI—particularly its
Graduate School of Oceanography,
Department of Ocean Engineering,
College of the Environment and Life
Sciences, and Rhode Island Sea
Grant College Program—to play
leadership roles in the development
of the SAMP. 

URI was respected by many
 resource users, state and federal
agencies, academics, and non-
governmental organizations for its
ability both to facilitate an open and
transparent process, as well as to
provide objective, science-based
 research. Members of this URI team
had previously completed six other
SAMPs for other coastal ecosystems
throughout the state, and had expe-
rience in facilitating discussions be-
tween organizations and individuals
with intense conflicts. They were
also able to develop and implement
a communications strategy that
 engaged all stakeholders, and
 utilized diverse media outlets (e.g.,
web,  public lectures, and stake-
holder meetings) to reach the public.

The project team also involved the
Roger Williams University School of
Law Marine Law Institute, home of
the Rhode  Island Sea Grant Legal
Program, to provide legal expertise
as the plan was being developed.

Unlike the state and federal gov -
ernment agencies involved, URI’s
charge was not to determine where
offshore wind energy turbines
should be placed. Rather, it was to
do an overall strategic mapping of
the waters in the Ocean SAMP

boundary area, stressing future-use
priorities, and identifying conflicts
and possible impacts on the marine
environment. As for a potential wind
farm, it was an open question
whether there would be any place 
at all suitable for offshore wind
 turbines, and if so, where and how
should this new industry be man-
aged in a way that minimized con-
flict with existing and future human
uses, and the natural ecosystem? 

High-level decision makers at URI
were key to making things happen.
For example, Graduate School of
Oceanography academic deans
served on the management team,
and attended bi-weekly meetings 
to assist the project leaders in
 overcoming political, technical, and
administrative challenges that that
could have stalled the process. 

The Data
To identify research needs, the 
team reviewed the federal Bureau 
of Ocean Energy Management
(BOEM)-required information for
offshore wind siting and installation,
the Cape Wind Environmental Im-
pact Statement, the topics discussed
in other Rhode Island SAMPs, and
spoke to many of the stakeholders. 

Early on, Rhode Island Sea Grant
held a multi-day event with re-
searchers who had, over the years,
researched different aspects of the
Ocean SAMP study area to gain a

The Organization
As seen on the organizational chart, special legal, scientific,
 stakeholder, state, and federal committees were set up to ensure
ample  engagement by all parties in the process. (Because New York,
Connecticut, and Massachusetts abutted the study area, relevant
state agencies from these three states also served on the state
 agencies committee.)  The intent of setting up legal and scientific
committees was to ensure that major aspects of the Ocean SAMP
initiative were reviewed, and advice provided by these experts.
Unfortunately,  because of the accelerated Ocean SAMP process
timeline—among other factors—these two committees were not as
effective as expected.  Major legal and scientific decisions were
necessary on a daily basis, and there was no time to wait what
might have been weeks to coordinate schedules and set up meet-
ings.  The Ocean SAMP management team therefore changed its
initial operational process, and involved legal and scientific experts
from the committees individually, rather than as a group. 

10

PROJECT MANAGER
Grover Fugate

Executive Director
RI Coastal Resources Management

Council (CRMC)

FEDERAL
AGENCY

ADVISORY

SENIOR ADVISOR
Dennis Nixon

URI Graduate School 
of Oceanography

STRUCTURES & FOUNDATIONS

ENGINEERING

GEOSPATIAL DATA

PHYSICAL OCEANOGRAPHY

GEOSPATIAL DATA

MARINE MAMMALS & TURTLES

AIR QUALITY & METEOROLOGY

SITING STUDY – GEOLOGY ETC.

BIRDS

MARINE ARCHAEOLOGY

STATE
AGENCY

ADVISORY

LEGAL
 ADVISORY 

TASK
FORCE

SCIENCE
 ADVISORY 

TASK
FORCE

SENIOR ADVISOR
Malcolm Spaulding

URI Ocean
 Engineering

FINANCE/
ADMIN

OUTREACH &
COMMUNI -
CATIONS

DATA SYNTHE-
SIS & SAMP

FORMULATION

STAKEHOLDER
WORKING

GROUP

COMPARATIVE 
POLICY ASSESSMENT 

WORKING GROUP

POLICY &
GOVERNANCE

NATURAL
FEATURES

HUMAN
ACTIVITIES

CRMC PR

MEDIA

OUTREACH

MIS

EVENTS

INFO MGMT

} }

CO-PRINCIPAL INVESTIGATOR
Data Acquisition

Sam DeBow 
URI Graduate School 

of Oceanography

CO-PRINCIPAL INVESTIGATOR
Policy & Outreach
Jennifer McCann 

URI Coastal Resources Center
/RI Sea Grant
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Expanding the Research Focus
The management team regularly met with the researchers to ensure that the research was  responding to the
 issues and could be incorporated into the development of the SAMP. The Ocean SAMP team developed a set of
questions that was constantly asked of the researchers. These questions included: 

1 Describe how your findings help us understand how the SAMP study area functions as an ecosystem that is
heavily impacted by human activities.

2 Has your research identified areas, processes, or resources that should be protected,  conserved, or  otherwise
given special consideration by the SAMP?

3 To the best of your knowledge, what has your work revealed that may be relevant to  designating areas suit-
able/unsuitable for activities such as marine transportation, wind turbines, fisheries, recreational boating, etc.?

4 What, in your opinion, are the potentially significant unknowns in your topic or in the SAMP area that are
 relevant to the use-zoning and policy development process for the Ocean SAMP? Identify the unknowns you
will likely be providing us at the end of your  research.

5 As you look to the future and the likely trajectory of change in human activities and ecosystem  conditions 
over the next 50 years, what are the changes that may be anticipated in the features of the SAMP area? 
What are the potential implications of such changes as we consider use zoning and the siting of wind farms?

6 Are there specific recommended actions (e.g., regulatory, policy, management) you would like the Ocean
SAMP to support or implement in response to your findings?

7 What do you think the implications of global climate change will be on your research topic?

This process enabled the team to move research activities beyond simply data-gathering and
 analysis into the shaping of policy and providing a future vision for the area. In the long run, 
that resulted in two  important decisions made by the management team:

n To designate all waters less than 20 meters in depth to be areas of preservation where no 
large-scale  development would be allowed, which was directly based on the research done 
by URI and international avian experts.

n To determine the location of the renewable energy zone, which was directly attributable to
 models by the ocean engineers, seabed characterizations and other research completed by
 geologists and physical  oceanographers, and the information collected from discussions with
Ocean SAMP stakeholders. 
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better understanding of available
 information. Through this process
not only was the most current and
 published information identified, 
but several insightful but overlooked
gray literature and dissertations
were discovered in the URI library.
Stakeholders identified existing
 economic studies done by consult-
ants, and retired university profes-
sors stepped forward to provide
economic data—thought to be
 nonexistent—on past international
sailboat racing regattas, such as the
renowned Newport-to-Bermuda
race. Team members also contacted
European researchers as well as
 professionals working in the oil and
gas industry to identify existing re-
search on the economic, biological,
and environmental effects of
 offshore oil and gas development.  

The research topics were prioritized
and projects planned based on the
issues identified and the gaps in
 existing information. 

Early in 2011, some scopes of work
were revised once the team realized
that the developer was not focusing
just on waters shallower than 25
 meters, to accommodate monopile
wind energy turbines. Instead, due
to new technology, the preferred
 developer proposed to install a
“jacketed turbine design,” with
which the viable depth for installa-
tion now could reach to 60 meters.
In addition, in 2011, more funds were
provided to the team by the state
and the U.S. Department of Energy,
which allowed the Ocean SAMP

team to complete necessary
 additional research tasks. 

The process of prioritizing the
 research as well as describing its
scope was shared during stake-
holder meetings and through the
web site. When a researcher was
going out on a research vessel or
deploying a buoy to collect data, 
the Ocean SAMP team sent out a
 description to the stakeholders of
what was happening, what they
should look for, and why this re-
search was going on. When possible,
this was captured and disseminated
on video to provide stakeholders
more information on the process.

Whenever possible, researchers
 employed local fishermen to 
engage in the Ocean SAMP research.
Fishermen felt that more research
should be done on fishing and
 fisheries, and pointed the team 
in the right  direction based upon
their local knowledge. The Ocean
SAMP team appropriately incor -
porated this as the research agenda
was developed. In addition, the 
team met with Narragansett Tribal
representatives  periodically to
 exchange information and share
 results. (There were attempts to
 invite tribal members onto the
 research cruises; however, this never
succeeded.) One major tribal con-
cern was that a geologist might look
at something as a researcher and
not consider its value or  significance
to the tribe. 

In the effort to learn as much as
 possible about the Ocean SAMP
area, researchers conducted a broad
array of research activities, including:

• Assessing coastal and offshore bird
abundance and distribution
through land-based, ship-based,
and aerial bird counts

• Performing archaeological surveys
to identify submerged cultural sites

• Mapping the ocean floor and its
geological features, using sonar,
grab-samples, and underwater
video cameras

• Mapping commercial and
 recreational fishing grounds
 collaboratively with fishermen

• Measuring phytoplankton pro -
ductivity, using water samples
gathered by fishermen

• Mapping recreational uses through
consultation with charter boat
 captains, sailing regatta organizers,
dive boat captains, and whale
watch guides

• Gathering a complete oral history
of the Narragansett Indian tribe

• Considering the impacts of climate
change off Rhode Island’s shores
based on projections of current
 regional trends

• Modeling the meteorological,
acoustic, and wave environments
of the Ocean SAMP area in order
to identify appropriate sites and
possible impacts of wind turbines

• Developing an index to rank sites in
terms of their suitability for wind
turbine installation

CREATING THE OCEAN SAMP
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The Policy Cycle
To develop the Ocean SAMP
process, the SAMP team applied 
the policy cycle developed by the
URI Coastal Resources Center, 
which had helped create the state’s
first coastal management policy in
the 1970s. 

• The process, adopted by the
United Nations, is a five-step ap-
proach to plan and track ecosys-
tem-based management projects
over short-term and long-term
time frames. The team focused on
completing steps 1 through 3 in the

policy cycle. Major components of
this cycle included the need to: 

• Develop time-bound and measur -
able social and environmental
goals that were supported and
 understood by all  user groups

• Build support from well-informed
resource users

• Develop sufficient capacity to both
develop and implement the Ocean
SAMP

• Obtain formal adoption of the
Ocean SAMP at both the state and
federal levels

The Ocean SAMP Timeline
August 1, 2008 – July 31, 2010

In order to ensure the public and the Ocean SAMP team was clear
on the process and when the different components of the policy
cycle were planned to be implemented, the team developed a gen-
eral  timeline. To maintain accountability, the timeline was featured
at every major meeting and prominent on the web site. 

A Strategic Process for Effecting Change
More sustainable forms of coastal development

Step 1: 
Issue Identification/
Assessment

JULY 2008 JULY 2009 JULY 2010

• Define boundaries,
goals and principles

• Set up public
 engagement

• Prepare technical
 information

• Identify issues/
concerns and
 opportunities

• Prepare draft
 ecosystem and 
use zone maps

• Review goals and
boundaries

• Develop objectives 
and policies

• Draft SAMP chapters

• Continue to conduct
 research

• Develop burdens 
of proof for permit
 applicants

• Formal hearings 
and reviews of the
draft SAMP

• Adoption of the
SAMP by CRMC

• Submit to federal
agencies for
 approval

Step 2: 
SAMP 
Preparation

Step 3: 
Formal 
Adoption
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The Funding
Although the Ocean SAMP team
 initially requested $6 million to
 complete the SAMP, the state ini-
tially only provided the effort with
$3.2 million from the Rhode Island
Renewable Energy Fund. Several
months later, the state recognized
that the SAMP process would likely
put Rhode Island in the lead on off-
shore renewable energy installation
and additional funds ($2.8 million)
were provided by the Rhode Island
Economic Development Corpora-
tion. During Year 2, the U.S. Depart-
ment of Energy also contributed
funds ($666,050) to fill in data gaps
and continue research activity. Over
200 members of the URI faculty and
staff also recognized the significance
of this project, and many of them
dedicated a significant amount of
their state-funded time to the com-
pletion of the effort. In addition, the 

University agreed to donate the use
of its research vessel, the Endeavor,
to complete many of the required
research activities. This in-kind
 support totaled at least $1 million. 

Because the major driver for this
project was to identify locations for
wind farm placement that would
have the minimum impact on exist-
ing uses, the Ocean SAMP required a
significant amount of new informa-
tion, and most of the funding was
devoted to research.  Although also
significant, the smallest component
of the budget was the SAMP docu-
ment development and outreach.
This aspect of the budget was ap-
plied to project management, includ-
ing developing the supported goals,
sharing the information with the
public and decision makers for the
formation of policy, synthesizing the
science, and writing the document.

The Goals &
Principles
The Ocean SAMP team believed 
in establishing goals that would
 respond to the priority issues identi-
fied by the stakeholders, and define
desired societal and environmental
outcomes. Although the proposed
wind power projects made accom-
plishing these goals all the more
 urgent, the goals themselves reflect
a more comprehensive approach to
managing ocean resources for the
benefit of the many users, human
and otherwise, that depend on 
them. This strategy produced the
following set of goals everyone
working on the project, including 
the stakeholders, sought to adhere
to in creating the final plan.

Goals

FOSTER A PROPERLY FUNCTIONING

ECOSYSTEM THAT IS BOTH ECOLOGI-

CALLY SOUND AND ECONOMICALLY

BENEFICIAL. The marine ecosystem
off Rhode Island’s shores provides a
range of environmental, economic,
and social benefits. But prior to the
Ocean SAMP, gaps in understanding
of this environment stymied com-
prehensive management of the area.
Accordingly, a major goal of the
Ocean SAMP is to improve knowl-
edge about the area’s ecology and
to create policies that restore and
maintain its integrity and resilience.
Attaining this goal requires adaptive
policies to safeguard the natural 

CREATING THE OCEAN SAMP

Estimate of Ocean SAMP Funds Distribution
YEAR FUNDING AMOUNT SYNTHESIS OF GENERATING  SAMP DOCUMENT ADMIN. (APP.)
SECURED (IN MILLIONS) EXISTING INFO NEW INFO DEVELOP & 

AND SOURCE OUTREACH

2010 $3.2 (RI) 40% 15% 35% 10%

2011 $2.8 (RI) 10% 80% 0% 10%

2011 $0.61 (DOE) 30% 40% 20% 10%

2011 $1 (In-kind) 20% 80% 0% 0%
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The Ocean SAMP team knew
from the start that the issues
surrounding the project, no-
tably the placement of offshore
wind turbines, would be con-
tentious. In many cases, such as
for those involved in the fishing
industry, people felt their liveli-
hoods were being threatened.
Others were worried about
 possible threats to the ocean
 environment and wildlife. 

Despite their misgivings, many
of the individuals and groups
 affected became immediately
 involved in the process using the
vehicles created by the Ocean
SAMP team. While being under-
standably concerned, fishermen,
shippers, sailors, and others
were also open to the new
 science and research being
 conducted on the area before
passing judgment on the project.

Thanks to a formal but flexible
stakeholder process that was de-
signed to encourage input and
participation by as many people
and civic organizations as possi-
ble, many voices were heard.
The team strived to find the
right way to engage the  various

stakeholders and to  provide
them with the information they
needed in order to feel more
comfortable with the process.

Some of the initial concerns
stakeholders expressed
 included: 

Ocean SAMP Process-Based  Issues

• This is a “done deal” since the
developer of the wind farm
was selected and sites were
identified prior to the Ocean
SAMP process

• The developer will have more
access to the information and
the public will not be treated
equally 

• Stakeholders will not have
 influence over siting or any
other regulations

• The timeframe is too short to
do a well-thought-out process

• How can the Ocean SAMP
 really reduce the permitting
time frame for the installation
of offshore wind turbines? 

• How can the Ocean SAMP be
just a routine program change
to the state’s coastal program
and not require a major re-
view by NOAA? 

Ocean SAMP Place-Based Issues
(Turbine-specific)

• Wind turbines will restrict
fishing and business 

• Collisions with the turbines
by boats will be significant 

• The area’s marine life and
wildlife will be harmed

• Tourists will hate looking at
the turbines, as they spoil the
natural vista

• Power cables are going to
 affect the health of marine
life, wildlife, and all Rhode
 Islanders

The Ocean SAMP team worked
to bring these concerns to the
attention of stakeholders and
project staff alike, and back-
and-forth discussions allowed
everyone involved to under-
stand the issues more clearly in
order to find an agreeable solu-
tion. The trust built between
the Ocean SAMP team and all
the stakeholders over the
course of developing the plan
helped in great part to resolve
many of these issues. 

INITIAL PUBLIC CONCERNS

15
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 resources of the area in the face of
 climate change, current human uses,
and potential impacts of new uses. 

PROMOTE AND ENHANCE EXISTING
USES. Many different uses take 
place in the Ocean SAMP area; all
contribute to Rhode Island’s vibrant
maritime culture. In support of these
uses, there needs to be a focus on
improving understanding of existing
activities in the Ocean SAMP area,
building productive relationships
with current resource users, and
crafting policies to minimize
 potential negative impacts on 
the way the area is currently
 employed by identified and
 projected future uses.

ENCOURAGE MARINE-BASED
 ECONOMIC DEVELOPMENT THAT
 CONSIDERS THE ASPIRATIONS OF
LOCAL COMMUNITIES, AND IS
 CONSISTENT WITH AND COMPLE -
MENTARY TO THE STATE’S OVERALL
ECONOMIC HEALTH, FULLY
 INTEGRATED WITH SOCIAL AND
 ENVIRONMENTAL NEEDS AND GOALS.
New uses of the ocean environment,
such as offshore wind farms, have
the potential to spur economic
 development and advance progress
towards societal goals, such as
 reducing greenhouse gas emissions.
However, to assure a net benefit to
society, the promise of new uses
must be balanced with the benefits
of protecting ecosystems and
 current uses. For that reason, it is
paramount to develop decision-
making tools, standards, and
 performance measures to help 

 determine appropriate roles for
 future activities, including offshore
renewable energy, in the Ocean
SAMP area.

BUILD A FRAMEWORK FOR COORDI-
NATED DECISION-MAKING BETWEEN
STATE AND FEDERAL MANAGEMENT
AGENCIES. The Ocean SAMP area
contains both federal and Rhode
 Island state waters, and abuts the
state waters of Massachusetts,
 Connecticut, and New York. In light
of the multiple jurisdictions affected
by uses within this area, engaging
combined federal and state agencies
in all phases of the Ocean SAMP
process is necessary, all the while
promoting regular communication
among neighboring states.

Principles 

Several key principles were created
to guide the collaborative devel -
opment of the Ocean SAMP. The
principles responded to the issue of
information being available at the
same time to everyone involved, and
to ensure that decisions were not
made behind closed doors or
 without input from the entire group.
These principles also helped to
 ensure that user groups understood
and actively supported the Ocean
SAMP goals, there was wide public
support for the Ocean SAMP
process, and the Ocean SAMP was
recognized as important and legiti-
mate by institutions that would be
involved in its implementation. 

Setting the Goals
We learned that goals and principles cannot be formalized during the
first months, but should be developed once the project team and man-
agers have engaged in constructive dialog and once the stakeholders
have a  better feel for the project. Eventually, the stakeholder issues will
be  incorporated into the goals and  principles. This does not mean the
stakeholders are 100 percent in agreement with the project, but at least
they know their opinions and concerns are being taken into considera-
tion, that they are legitimate and recognized members of the planning
process, and that the  project team is responding to their issues. We
 publicly acknowledged stakeholders’ list of concerns and posted it on the
project web site, and we proposed ways the Ocean SAMP team would re-
spond to these  issues, including providing experts to respond to them.
We also worked with stakeholders to document how, where, and when
the stakeholders used the marine ecosystem in the study area and how
that interaction  affected the natural resources. We feel that this process
developed a  mutual respect among project staff and stakeholders, and
that this helped us ultimately to create a workable and credible plan.
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DEVELOP THE OCEAN SAMP DOCU-
MENT IN A TRANSPARENT MANNER.
Transparency guides the develop-
ment of all documents and proce-
dures related to the Ocean SAMP
project. Project activities and phases
are designed to be easily under-
standable to the general public.
 Accurate information must be made
available to the public in an appro-
priate, diverse, and timely manner.

INVOLVE ALL STAKEHOLDERS.
 Targeted outreach efforts ensure
 opportunity is available for all stake-
holders to have access to the Ocean
SAMP planning process as early as
possible. Stakeholder participation
ensures that a broad range of issues,
concerns, and creative ideas are
heard and examined throughout the
SAMP process.

HONOR EXISTING ACTIVITIES. 
The Ocean SAMP area is a highly
employed and biologically and
 economically valuable place, with
major uses such as fishing, recre-
ation and tourism, transportation,
and military activities taking place
within its boundaries. These uses,
along with the area’s biology and
habitat, must be fully understood
and highly  respected as decisions
for the  incorporation of future
 activities are determined.

BASE ALL DECISIONS ON THE BEST
AVAILABLE SCIENCE. All management
and regulatory decisions will be based
on the best available science and on
ecosystem-based management
 approaches. The Ocean SAMP will
 require that the necessary studies be
performed to better  understand 

the impact of an activity on the
 eco system before that future use is
approved. These studies might in-
clude gathering information on base-
line  resource conditions, potential
environmental and economic  impacts,
and possible mitigation measures.

ESTABLISH MONITORING AND EVAL -
UATION THAT SUPPORTS ADAPTIVE
MANAGEMENT. Incorporating
 monitoring and evaluation in the
Ocean SAMP will contribute towards
implementing a systematic process
for continually improving manage-
ment policies and practices—in other
words, adaptive management—in an
environment exposed to constant
change. The SAMP process is flexible
enough to react to such changes,
and allow plans to be revised in due
course. A strong stakeholder
process, coordination among federal
and state regulatory agencies, and a
transparent monitoring and evalua-
tion mechanism ensures this activity. 

The Stakeholders
One of the major components of 
the Ocean SAMP process was the
 development of the stakeholder
process. There were three main
 objectives in bringing together as
many interested groups and
 indi viduals as possible:

• Identify and prioritize stakeholder
and client issues

• Design a public process that would
provide stakeholders with both
 access and influence over decisions

• Collect available information to
 direct research and policy
 development

The SAMP team contacted
 organi zations large and small when
 forming the stakeholder group. In
addition to formal groups, members
of the public were invited to attend
meetings and were granted equal
footing with the organizations. Due
to the visibility of this effort, the
Ocean SAMP team used an experi-
enced, well-respected facilitator
 familiar with the team and the issue,
who worked as a volunteer to lead
the monthly stakeholder meetings
and serve as an additional liaison to
the group’s members. 

During one of the first meetings, 
the ground rules for the stakeholder
process were set down clearly and
firmly:  That the Ocean SAMP stake-
holder process would be a compre-
hensive and meaningful involvement
of the stakeholders through operat-
ing principles which described group
processes and member roles. This
 included the following:      

• The stakeholder process will
 respect that there are legitimate
and informative minority views 
and concerns that need to be
 recognized and recorded 

• Stakeholder meetings will have 
the dual purposes of first, provid-
ing participants information about
what is happening in the devel -
opment of the Ocean SAMP, and
 second, hearing from stakeholders
and the public,  regarding their
 positions, opinions, and
 perspectives 

“What the stakeholder
process confirmed is
that Rhode Islanders
strongly and enduringly
value the waters off
their coast. What takes
place in these waters is
important to life in
Rhode Island. The
Ocean SAMP as a
marine spatial plan is a
vital expression of those
valuations. The Ocean
SAMP is more than a
scientific and technical
document; it is an
expression of the
interests of the State.”  

KEN PAYNE, 
STAKEHOLDER FACILITATOR

CREATION 17
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• The chairperson will seek to have
the discussion at stakeholder
meetings be vibrant, and explore
nuances of meaning and the value
of issues and concerns raised,
while placing a priority on assuring
that all persons are fairly heard and
their views considered

The overall goal of the stakeholder
process was to engage a well-in-
formed and well-represented con-
stituency that would understand the

Ocean SAMP issues and become
 involved in the creation of the plan. 

The Ocean SAMP team set specific
objectives to reach this goal: 

• Ensure all stakeholders and citizens
have an opportunity to engage,
and are provided access to
 researchers and decision makers
and influence over the final plan

• Organize educational and infor -
mational outreach efforts and/or

support existing events that offer
the project team and stakeholders
an opportunity to better
 understand issues

• Develop communication tools that
will provide up-to-date information
to all those involved and to the
public as a whole

One Stakeholder’s Story

Doug Harris is the Preservationist for Ceremonial Landscapes for the Narragansett Indian Tribal Historic
Preservation Office. These comments were taken from an interview with him at  the 2012 Ronald C. Baird
Sea Grant Science Symposium on international marine spatial planning.

“In the first stakeholder  meeting at the University of Rhode Island, I was one of the first people to stand
up to  present, and I explained to the rest of the stakeholders there that the oral history of the
 Narragansett Indian Tribe says that more than 15,000 years ago, the ancient villages of the Narragansett
were out where the ocean is now. And that, as the story goes, the ocean  waters began to rise and the
 people had to evacuate. So what I presented to the stakeholders was, ‘What will you do or what will this
process do about these ancient sites that may, in fact, still be  intact down under the sediment of the ocean
floor out on the  continental shelf?’ That question sort of floated around the room for a number of sessions,
and a year and a half later, the ocean geologists came back and said that their studies had determined
that not only 15,000 years ago, but as long ago as 24,000 years ago, what is now the ocean was an open
and grassy plain out on the  continental shelf.”

18
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Strategies for stakeholder
involvement

CONSIDER BOTH TRADITIONAL AND
NON-TRADITIONAL STAKEHOLDERS.
The team met with all stakeholders
individually to identify their specific
issues. These groups included, but
were not limited to, fishermen, the
marine trades industry, the Narra-
gansett Tribe, and local unions.
Ocean SAMP staff explained the
project, ensured the stakeholders
knew they were invited to fully
 participate in the development of
the Ocean SAMP, and determined
appropriate mechanisms to ensure
stakeholders were engaged if the
proposed activities (e.g., monthly
stakeholder group meetings, web
site) were not adequate.

ASK OTHERS TO IDENTIFY STAKE-
HOLDERS. Based on recommenda-
tions from the stakeholders, the team
met with individual citizens and/or
organizations who had a  special
story to tell or who had a direct link
to the SAMP that may not have been
clearly evident. For example, re-
searchers were initially not aware
that shark diving was an active
 industry within the Ocean SAMP
area, a commercial enterprise that
was in danger of being overlooked. 

DETERMINE IF ANYONE ON THE TEAM
HAD AN EXISTING RELATIONSHIP
WITH SPECIFIC PEOPLE OR ORGANI-
ZATIONS. The Ocean SAMP team
 realized that the personal touch was
always best wherever it could be
 utilized. It was also a practical
 consideration in a very small state,

where over time people’s networks
tend to interweave in ways that may
not occur in a larger population. The
team identified members who had
an existing relationship with each
stakeholder group to initiate dis -
cussions. In this case, the project
leader from the state coastal council
already had an existing relationship
with the local Narragansett Tribe, 
so he facilitated that discussion.
Other team members with strong
 relationships with municipalities and
the fishing community did the first
outreach there. It was important to
meet stakeholders in small groups.
In addition, at least two project team
members attended every meeting
with stakeholders. Sometimes one
person on the team could pick up 
on an item the other did not notice.
As the process moved forward,
stakeholders had the luxury of
reaching out to different members
of the team with whom they were
comfortable or had a prior working
relationship. At times, stakeholders
preferred to contact and ask a 
“silly” question of a graduate 
 student rather than the head of 
the coastal zone management
 program. All questions were infor-
mally collected and shared with 
the entire team. This helped project
staff to respond more effectively 
to what was on the minds of the
stakeholders.

RESEARCH PRIOR TO MEETINGS WHAT
STAKEHOLDERS’ INTERESTS WERE,
AND ANTICIPATE AND RESPOND TO
THEIR QUESTIONS. The Ocean SAMP
team understood prior to their
meetings that fishermen would be

19
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Ken Payne, volunteer moderator 
Dan Beardsley, Rhode Island League of Cities 
and Towns
Jeff Broadhead, Washington County Regional
 Planning Council
Paige Bronk, City of Newport
John Brown, Narragansett Indian Tribe
Chris Brown, RICFA 
Alison Buckser, Rhode Island Chapter of the 
Sierra Club
Charlie Cannon, Rhode Island School of Design
Jeffry Ceasrine, Town of Narragansett
Paul Costabile, NMPA
Vicki deAngeli, Jamestown Chamber of
 Commerce
Lanny Dellinger, RILA
Julio DiGiando, Jamestown Town Council
Denny Dillon, RIPCBA
Tina Dolen, Aquidneck Island Planning
 Commission
Charlene Dunn, Charlestown Town Council
Bernard Fishman, Rhode Island Historical  Society
Richard Fuka, RIFA
Gina Fuller, Westerly Town Council
Kim Gaffett, Town of New Shoreham 
Myrna George, South County Tourism Council
Tricia Jedele, CLF
Doug Harris, Narragansett Indian Tribe
Debbie Kelso, Narragansett Chamber of
 Commerce
Michael Keyworth, RIMTA
John F. Killoy III, Rhode Island AFL-CIO 

Karina Lutz, People’s Power & Light
Mike Marchetti, ENESA
Gregg Mataronas, SPFA
Steve Medeiros, RISAA
Robert Mushen, Town of Little Compton 
Ray Nickerson, Town of South Kingstown 
Eleftherios Pavlides, Wind Power RI Project, RWU
Margaret Petruny-Parker, CFRF
Ted Platz, RIMA
David Prescott, Rhode Island Chapter of the
Surfrider Foundation  
Michael Ryan, National Grid
Paul Sanroma, Rhode Island Wind Alliance
Bill Silkes, Ocean State Aquaculture Association  
Evan Smith, NBCCVB 
David Spencer, Atlantic Offshore Lobstermen’s 
Association
Keith Stokes, Newport County Chamber of
 Commerce
Larry Taft, Audubon Society of Rhode Island
Darlene Towne Evans, South Kingstown  
Chamber of Commerce
Kathleen Wainwright, TNC
Russell Wallis, OSFA
Wendy Waller, STB
Laurie White, Greater Providence Chamber 
of Commerce
Jessica Dugan Willi, Block Island Tourism  
Council
Ronald Wolanski, Town of Middletown 

Ocean SAMP Stakeholders
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concerned about access and possi-
ble impacts on all aspects of fish and
the fishing industry. The team
learned that the fishermen were ex-
tremely concerned about the poten-
tial effects that electromagnetic
fields and noise (e.g., pile driving)
would have on fish. Team leaders
 invited European experts to meet
with the fishermen to discuss the
more advanced European fisheries
experience. The team recognized
that environmental organizations
would be very concerned about
wildlife, and was able to respond
comprehensively to those concerns.
One aspect, however, that was not
anticipated was that environmental
attorneys were very concerned
about what “real” regulatory power
the SAMP would have. In response,
the team organized special meetings
among NOAA legal staff and the
concerned organizations to discuss
this critical, long-term issue.

LISTEN AND UNDERSTAND.
Team members recognized that
stake holders should not have to
 always go to Ocean SAMP events;
rather the team established a 
two-way street for learning and
communication, which included
 having members of the Ocean
SAMP team attend or participate in
stakeholders’ events. Additionally, in
meeting with stakeholders, the team
not only asked about their concerns,
they also asked stakeholders spe -
cifically what they would like to get
out of the effort.  The team sought
to address issues personally or
through arranging meetings with
 experts, and they also ensured 

these concerns were reflected in 
the SAMP document. Stakeholders
 reviewed the SAMP chapter by
chapter, and CRMC established an
extended comment period for the
final  document to allow extensive
public input. 

PROVE YOU ARE LISTENING. The team
wrote down what members heard at

meetings or at outreach events, and
sent the summary to the people who
offered their input. For the fisher-
men, the team wrote up their issues
of concern as they were perceived
and ways in which the team could
best respond to their needs, and
most importantly, followed up on
any agreed-upon actions. This work
was also posted on the web site.

21
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Eventually, an entire section of the
site was dedicated to this communi-
cation with the fishing community. 

IF STAKEHOLDERS ARE NOT ENGAG-

ING, CALL THEM AND MEET AGAIN.

The Ocean SAMP team frequently
communicated with the stakeholders
who would clearly be the most
 impacted or would have expertise 
to contribute to the effort (e.g.,
 fishermen, government, tribal rep -
resentatives, and trade unions). 
One-on-one meetings were the most
effective. Phone calls or Skype were
second resorts, but distance be-
tween offices made those methods
most practical in some cases. Team
members tried to minimize use of 
e-mail, as the ability for intentions or
information to be misinterpreted or
poorly understood is high.

 MEET FREQUENTLY WITH LEGISLA-

TORS AND FEDERAL REPRESENTA-

TIVES. At the very beginning of the
SAMP process, the team met for
background briefing sessions with
state legislative leaders and the
Rhode Island Congressional dele -
gation (and/or their top aides) to
 answer their questions and ensure
they understood the process, so that
when a constituent contacted them,
they could respond accurately and
appropriately. The Ocean SAMP
team repeated this process when
significant new information
emerged. At each briefing session,
team members asked policymakers
to contact them if they heard
 something that contradicted the
 information the team had provided
them with. This helped legislators
 respond quickly to their constituents
with the correct information, which
benefitted both the legislators and
the  project’s ultimate success.

MAKE THE PUBLIC AWARE OF YOUR

SHARED EFFORTS. Team members
encouraged stakeholders to play an
active, visible role in the process, in-
cluding asking stakeholders to write
opinion pieces or co-author them
with SAMP members for publication
in local news outlets.

CULTIVATE STRATEGIC PARTNERS. 

The Ocean SAMP team worked to
 develop strategic partnerships with
organizations for mutual benefit. For
example, the Ocean SAMP team
joined with Rhode Island Natural
 History Survey (RINHS), a local
 organization active in environmental
education issues, to organize a public
lecture series on the environmental
effects of offshore wind turbines, as
well as to hold a conference on the
same topic. The Ocean SAMP team
was able to promote marine planning
to a diverse audience on a topic that
many people—especially RINHS
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members—were extremely passionate
about. The RINHS  benefited in bring-
ing a critical issue to its membership
with financial and  planning resources
provided by the Ocean SAMP.

DEVELOP DIVERSE COMMUNICATIONS.
The Ocean SAMP team developed
 different mechanisms to com muni cate
information:  a web site, listserv, and
podcasts to summarize information, in
addition to traditional public relations
and printed outreach materials. 

Annual public reports, monthly
stakeholder meetings, and indi -
vidual stakeholder meetings with
fishermen and environmental

 organi zations were also part of the
 communications strategy. The team
partnered with the public libraries 
to enable  researchers to share their
information in public forums and
provide citizens a chance to ask
questions. The team also joined
forces with Rogers Williams Uni -
versity, Rhode Island Sea Grant, and
the RINHS to organize events on
specific legal,  environmental, and
ecological aspects of the effort, 
and all benefitted by pooling their
 financial resources to make the 
most impact at least  expense. 
Team leaders also met with the
media and state and federal
 gov  ernment leaders to ensure they

were aware of the progress to date.
 Backgrounding briefings with
media, politicians, and major local
organ izations not only worked to
build trust, but also offered answers
to questions those groups would
likely be asked. This helped to avoid
 confusion and address misrepresen-
tations by opponents of the project. 

TAKE CARE OF THE TEAM—THE 
MOST IMPORTANT STRATEGY OF ALL
In a project of this magnitude, in
which a number of individuals with
different specialties worked on
 different aspects of the larger plan, 
it might have been easy for team
members to feel that they were
working alone. Project leaders worked
to set aside time was for everyone to
share what he or she was hearing on
the street or learning from the new
research. This was of particular help 
at times when frustrations mounted or
an individual faced personal attacks
when reaching out in public situations
on an issue as controversial as the
plan could appear. Efforts made to
take care of the team proved
extremely important in ensuring 
that the team remained strong 
and healthy, and maximized the
individuals’ strengths and expertise. 

While long hours were common,
project leaders strove to make
 members of the team rest when they
needed it. The team also regularly
celebrated successes—even if that
was just recognition at a meeting or
going out to lunch. These actions
were very important in building trust
and camaraderie within the team. 
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Implementing the Ocean SAMP
 involves several activities, from
 enhancing policies with the knowl-
edge gleaned from new research, 
to  testing marine spatial planning
tools and techniques for improved
ecosystem-based  management, to
sharing the SAMP  lessons learned
with other places. Going forward, as
even more data is collected and used
to support and refine state policies,
the SAMP will increasingly provide
guidance on offshore development in
state  waters. The table on page 26
offers the current permitting stipula-
tions for new development in the
Ocean SAMP area, requirements that
will continue to be honed as more is
learned about the potential impacts
and benefits of development on
ocean resources and uses.   

Encouraging appropriate
development 

The Ocean SAMP recognizes off-
shore renewable energy as an option
to mitigate climate change, create
jobs, and diversify Rhode Island’s
 energy base. It establishes a thor-
ough and transparent offshore
 development permitting process
 oriented towards realizing the prom-
ise of offshore  renewable energy
while avoiding  significant adverse
impacts on  ecological and long-
standing human uses of the area.

To assure that permitting decisions
are well-informed and complemen-
tary to the regulatory requirements
of relevant agencies, the Ocean
SAMP establishes a Joint Agency

Working Group (JAWG) composed
of all federal and state agencies with
a regulatory responsibility towards a
proposed project, as well as the Nar-
ragansett Indian Tribe. The function
of this group is to work collabora-
tively in determining project-specific
requirements to be followed during
construction, operations, and de-
commissioning of a project, includ-
ing those pertaining to monitoring
and mitigation of adverse impacts
that the project may cause. 

To foster sound permitting decisions,
improve knowledge of the Ocean
SAMP area, and enable adaptive
management that responds to
 impacts of development as they are
detected, the Ocean SAMP requires
developers to track ecological and
human-use trends at a project site
before, during, and after construc-
tion. Prior to the start of a project, a
developer must submit two data-
based documents: a pre-construc-
tion Site Assessment Plan (SAP)
detailing the studies that it intends
to perform for characterization of
the project site, and a Construction
and Operations Plan (COP) outlining
construction, operations, and de-
commissioning plans for a proposed
facility. Pending approval of the SAP
and COP, a developer must fund an
independent review of the design,
fabrication, and installation of a pro-
posed facility to certify that the proj-
ect complies with sound engineering
practices. Once a project is under-
way, the JAWG determines a suite 
of monitoring requirements that a
developer must follow. 

Monitoring requirements 
for development

The Council, in coordination with the
JAWG, shall determine requirements
for monitoring prior to, during, and
after construction. Specific monitor-
ing requirements shall be deter-
mined on a project-by-project basis
and may include but are not limited
to the monitoring of:

i.  Coastal processes and physical
oceanography

ii.  Underwater noise
iii. Benthic ecology
iv.  Avian species
v.   Marine mammals
vi.  Sea turtles
vii.  Fish and fish habitat
viii.  Commercial and recreational

fishing
ix.   Recreation and tourism
x.    Marine transportation, naviga-

tion, and existing infrastructure
xi.   Cultural and historic resources

RECREATIONAL BOATING: The Council
shall require, where appropriate, that
project developers perform system-
atic observations of recreational
boating intensity at the project area
at least three times: pre-construction,
during construction, and post-
construction. Observations may be
made while conducting other field
work or aerial surveys and may in-
clude either visual surveys or analysis
of aerial photography or video pho-
tography. The Council shall require,
where appropriate, that observations
capture both weekdays and week-
ends and reflect high-activity periods
including the July 4th  holiday 25
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IMPLEMENTING THE OCEAN SAMP

Summary of Permitting Requirements for New Development in the Ocean SAMP Area
  

Permitting Requirement Ecological Resources Cultural & Historical
 Resources

Fishing Resources Transportation Resources Recreational  Resources

CRMC will deny or modify
proposed new uses with
potential for the
 following:

Adverse impacts on natural
resources, particularly fish
spawning and nursery
 habitats

Adverse impacts on cultural,
historical, and tribal resources
in the Ocean SAMP area

Significant long-term (greater
than two seasons) adverse
 impacts on fisheries stocks
and practices

 Significant impacts on
 marine transportation and
navigation

Significant impacts on
marine recreation and
tourism or on the eco -
logical services support-
ing wildlife viewing
opportunities

When making permitting
decisions, the CRMC will
consult with the
 following:

Habitat Advisory Board 
(six members  appointed from
non-profit and research
 communities)

Federal and state agencies
and the  Narragansett 
Indian Tribe 

Fishermen’s Advisory Board
(nine  members, from R.I. and
MA) and other  interested
 commercial and recreational
fishermen 

The U.S. Coast Guard, the
U.S. Navy, the U.S. Army
Corps of Engineers,
NOAA,   marine pilot
 organizations, and marine
safety organizations

Recreational boating
 organizations 

Survey requirements
(vary by project):

Physical, geological, and
 biological characteristics of a
proposed development site;
potential impacts of a project
on water quality, biological
 resources, threatened and
 endangered species, sensitive
biological habitats, and
 fisheries resources

Assessment of potential
 impacts to  archaeological
 resources; visual impact
 assessment 

Fish and fishery uses in a
 proposed project area;
 potential impacts on these
uses resulting from
 development

Risks posed by a project
to navigational uses in the
vicinity

Recreational boating in-
tensity at a project site

Monitoring requirements
(vary by  project):

Coastal processes, physical
oceanography, underwater
noise, benthic ecology, avian
species, marine mammals, sea
turtles, fish, and fish habitat

Status of adjacent cultural
and historical resources

Changes in commercial and
recreational fishing practices,
abundance of targeted
species, and landings in 
the area

Changes in marine trans-
portation, navigation, and
existing infrastructure in
and around the project site

Recreational boating and
other facets of recre-
ational usage at the site

The following areas
 receive varying levels of
special protection:

Areas with unique or fragile
physical features, important
habitats, and high natural
 productivity; waters measur-
ing less than 20 meters
(about 65 feet) in depth; 
Areas identified as critical
under the  Endangered
Species Act 

Features of particular
 historical  significance or
 cultural value

Areas of high fishing activity,
including glacial moraines 

Navigation, military, and
 infrastructure areas; Areas
where development poses
risks to navigation in areas
of high-intensity commer-
cial  marine traffic

Areas of substantial
 recreational value

Developers must
 construct project
 infrastructure in
 compliance with the
 following:

Use the best available tech-
nology and techniques to mit-
igate any adverse impacts to
threatened and endangered
species, marine mammals and
critical  habitat

Halt activity and notify the
Council if a potential archeo-
logical resource is discovered

Configuration must minimize
disruption of fishing activities,
for instance by including
 vessel traffic lanes

Configuration must
 minimize disruption of
navigation, for instance by
including  vessel traffic
lanes.

Configuration must
 minimize disruption of
recreational boat traffic,
for instance by including
moorings and vessel
 traffic lanes
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RENEWABLE ENERGY ZONE. Based on the analysis of information including wind speeds, water depth, substrate types,
 existing uses, and protected areas, as well as considering the potential effects of offshore wind turbines on wildlife and
existing uses from renewable energy, the Ocean SAMP has a designated Renewable Energy Zone (REZ). Approximately
2 kilometers (1.2 miles) wide and 34 square kilometers (13 square feet) long, this area extends from the east to the south-
west of Block Island, just landward of the state water boundary. Developers that submit development proposals within
the REZ within two years of Ocean SAMP approval may use data from the SAMP to complete their permitting process,
expediting their permitting process. 

Renewable Energy Zone Map
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 weekend and the period in June
when Block Island Race Week takes
place. The quantitative results of
such observations, including raw
boat counts and average number of
vessels per day, will be provided to
the Council.

COMMERCIAL AND RECREATIONAL

FISHING ACTIVITY: A biological
 assessment of commercially and
recreationally targeted fish species
shall be required within the project
area for all offshore developments.
This assessment shall examine the
relative abundance, distribution, and
different life stages of these species
at all four seasons of the year. This
assessment shall comprise a series of
surveys, employing survey equipment
and methods that are appropriate for
sampling finfish, shellfish, and crus-
tacean species at the  project’s pro-
posed location. Such an assessment
shall be performed at least four
times: pre-construction (to assess
baseline conditions); during construc-
tion; and at two different  intervals
during operation. At each time this
assessment must capture all four
 seasons of the year. This  assessment
may include evaluation of survey
data collected through an existing
survey program, if data are available
for the proposed site. The Council 
will not require this assessment for
proposed projects within the REZ
that are proposed within two years of
the adoption of the Ocean SAMP.

An assessment of commercial and
recreational fisheries effort, landings,
and landings value shall be required
for all proposed offshore develop-
ments. Assessment shall focus on

the proposed project area and
 alternatives. This assessment shall
evaluate commercial and recre-
ational fishing effort, landings, and
landings value at three different
stages: preconstruction (to assess
baseline conditions); during con-
struction; and during operation. At
each stage, all four seasons of the
year must be evaluated. Assessment
may use existing fisheries monitor-
ing data but shall be supplemented
by interviews with commercial and
recreational fishermen. Assessment
shall address whether fishing effort,
landings, and landings value has
changed in comparison to baseline
conditions. The Council will not re-
quire this assessment for proposed
projects within the REZ that are
 proposed within two years of the
 adoption of the Ocean SAMP.

FACILITY AND INFRASTRUCTURE: 

The Council in coordination with 
the JAWG may also require facility
and infrastructure monitoring
 requirements, that may include but
are not limited to post-construction
 monitoring including regular visual
inspection of inner array cables and
the primary export cable to ensure
proper burial, foundation, and
 substructure inspection.

Coordination 

FEDERAL AGENCIES
Because the Ocean SAMP area
 includes both state and federal
 waters, implementing the Ocean
SAMP to its full potential requires
seamless synchronization between

the CRMC and federal agencies. The
primary federal agencies relevant to
the Ocean SAMP are BOEM and the
U.S. Army Corps of Engineers, the
 permitting authority for energy
structures in state waters. 

The CRMC set an early precedent for
collaborating with these agencies by
involving them in definition of the
Ocean SAMP’s scope and objectives,
and maintained these relationships
by periodically checking in with
these agencies to assure compati -
bility of Ocean SAMP policies with
federal regulatory requirements. As
a result, the Ocean SAMP creates
state renewable energy permitting
requirements that dovetail with
those utilized by BOEM, producing a
streamlined permitting process and
decision-making efficiency.

As noted previously, the Ocean
SAMP creates an ongoing role for
federal agencies in carrying out its
policies by designating the JAWG,
whose task is to establish case-by-
case monitoring and mitigation
 requirements for proposed offshore
development projects.

Since the Ocean SAMP area extends
as far as 27 miles beyond Rhode
 Island’s 3-mile state waters bound-
ary, large parts of it are not directly
manageable under Ocean SAMP
policies. The key to bringing these
parts into line with Ocean SAMP
 priorities is the federal consistency
provision of the federal CZMA. This
provision gives states legal grounds
to contest activities undertaken or
permitted by federal agencies in
federal waters that (a) have reason-
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ably foreseeable effects on human
uses or natural resources in state
waters, and (b) conflict with the
state’s coastal zone management
plan.  Additionally, due to the impor-
tance of the Ocean SAMP area to
the state of Rhode Island, the CRMC
opted to go beyond federal consis-
tency and  secured a Geographic
Location  Description (GLD) from
NOAA’s  Office of Coastal Resources
Man agement. As its name implies, a
GLD is based on a description of
the  location for which it is sought
and an assessment of the types of
federally permitted activities that
might take place there and how
federally  approved projects may
have a foreseeable effect on the
state’s coastal resources and uses.
Thanks to Ocean SAMP research,
the CRMC was able to document
how projects and activities permit-
ted in federal waters could affect
Rhode Island’s coastal zone. A GLD
has one important advantage over
the traditional federal consistency
provision: rather than placing the
onus on the state to  request federal
consistency review over proposed
projects in federal waters, it re-
quires federal agencies to consult
with states on proposed projects
they permit or approve to ensure
consistency with a state’s coastal
zone management program. This
assures that projects, whether in
state or federal waters, adhere to
the same policies and standards. 

NEIGHBORING STATES
Federal waters lying directly south
of the border of Rhode Island and
Massachusetts possess some of the
best conditions for offshore wind

power in the Ocean SAMP area.
 Because this region lies equidistant
from Rhode Island and Massachu-
setts, both states have an interest in
developing wind energy there.

On July 26, 2010, governors of
Rhode Island and Massachusetts
signed a memorandum of under-
standing (MOU) concerning a 
400-square-mile area in this region,
which they labeled the Area of
 Mutual Interest (AMI). The MOU is a
pledge by both states to collaborate
in the development of offshore wind
energy projects in the AMI, and to
share equitably in the ensuing
 benefits. It prohibits each state from
developing projects in the AMI with-
out the support of its neighbor. 

The MOU designates a crucial role
for Ocean SAMP in this collabora-
tion, by making it the governing
planning document for the entire
AMI. Moreover, the MOU instructs
the CRMC to designate the Massa-
chusetts Executive Office of Energy
and Environmental Affairs as a
 formal stakeholder in the SAMP
process, to be considered on equal
footing with other Ocean SAMP
stakeholders in decisions concerning
the AMI. Massachusetts fishermen
are also included on the Ocean
SAMP Fishermen’s Advisory Board.

Since the AMI is in federal waters, the
decision to permit development of
wind energy there ultimately falls to
BOEM. To facilitate this process,
Ocean SAMP policies highlight the
AMI as an optimal location for off-
shore wind energy development and
make Ocean SAMP data available to

BOEM for permitting evaluations.
Ocean SAMP information is being
 incorporated into the BOEM Environ-
mental Assessments for this area.
Furthermore, due to the GLD and
 federal consistency, the policies of the
Ocean SAMP still apply to this area.

THE NARRAGANSETT INDIAN TRIBE 
The tribe’s proximity to the Rhode
 Island seacoast, longstanding
 connection to the Ocean SAMP area,
and status as a federally recognized
tribe make it an essential collaborator
in Ocean SAMP implementation. The
tribe’s historic preservation  office
plays a role in SAMP implementation
through its position on the JAWG.
Through this role, the tribe will evalu-
ate proposed new uses of the SAMP
area in light of  cultural, historic, and
other relevant concerns.

Putting the Ocean SAMP
into practice

 Two years of research, interagency
coordination, and participatory pub-
lic planning generated a comprehen-
sive set of Ocean SAMP policies that
are fair, efficient, and grounded in
sound science. As the CRMC puts
these policies into practice, it will
continue to rely on input from the
scientists, state and federal agencies,
and stakeholders that made this
achievement possible. These collab-
orations ensure that the CRMC’s
 decisions pertaining to the Ocean
SAMP area reflect the broadest
 possible public interest and the best
available science. 
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SCIENTISTS 
The CRMC will confer with state and
federal agencies, academic institu-
tions, environmental organizations,
and scientists when making
 decisions governing the selection of
future development sites and identi-
fication of most valuable ecological
areas within the Ocean SAMP area.
Consultation with scientists will
 ensure that these decisions are
based on the best available science
and modeling tools. 

The Council will convene a panel of
scientists biannually to advise on

findings of current climate science
for the region and the implications
for Rhode Island’s coastal and off-
shore regions, as well as the possible
management ramifications. The
 horizon for evaluation and planning 
needs to include both the short term
(10 years) and longer term (50 years).
The Science Advisory Panel for Cli-
mate Change will provide the Council
with expertise on the most current
global climate change-related science,
monitoring, policy, and development
design standards relevant to activities
within its jurisdiction of the Ocean
SAMP and its associated land-based

infrastructure to proactively plan for
and adapt to climate change impacts
such as  increased storminess, temper-
ature change, and acidification in addi-
tion to accelerated sea level rise. The
findings of this panel will be  forwarded
on to the legislatively  appointed
Rhode Island Climate Change
 Commission for their  consideration.

INTERAGENCY COORDINATION 

The Ocean SAMP JAWG, comprised
of representatives of relevant state
and federal agencies as well as the
Narragansett Indian Tribe, will create
project-specific construction and

IMPLEMENTING THE OCEAN SAMP
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operation requirements that con-
form to the regulatory requirements
of all agencies involved. 

STAKEHOLDERS
The CRMC will work with resource
users and advocacy organizations to
achieve a balance of uses within the
Ocean SAMP area and to protect valu-
able habitat as well as recreational,
navigational, and fishing sites from
 impacts of future devel opment and
climate change. Regular  stakeholder
participation in  implementation is pre-
scribed through semi-annual meetings
of the  Fishermen’s Advisory Board
and the Habitat Advisory Board. On
an as-needed basis, the CRMC will
also confer with public advocacy and
 citizens’ groups, recreational organiza-
tions, marine pilots associations, and
marine safety organizations to assure
compatibility among current and fu-
ture uses of the Ocean SAMP area. 

A living document

The Ocean SAMP is more than a set
of policies that respond to proposed
projects, it is also a dynamic struc-
ture for continually studying, moni-
toring, and planning for the Ocean
SAMP area in the face of changes
and challenges that may arise in the
future. The Ocean SAMP’s system-
atic evaluation and revision frame-
work assures that it adapts to
changing environmental conditions
and evolving public assessments of
the Ocean SAMP area. 

PROGRESS ASSESSMENT AND
 MONITORING PROCESS 
The CRMC will monitor progress
 towards Ocean SAMP goals, objec-

tives, and principles on an ongoing
basis. It will communicate results of
these assessments continually
through the Ocean SAMP website
and through formal biannual
 communications to the public. 

OCEAN SAMP SCIENCE 
RESEARCH AGENDA 
In conjunction with federal, state,
and local governments, scientists,
environmental organizations, and
users of the Ocean SAMP area, the
CRMC will oversee a permanent
 science research agenda designed
to promote continual learning about
the Ocean SAMP area. This group
will help the Council identify data
gaps, research priorities, potential
partners, and potential funding
sources for further research. Newly
gathered information on the area’s
natural resources, human activities,
impacts due to climate change, and
interactions with offshore develop-
ment will inform ongoing revisions
to Ocean SAMP policies.

OCEAN SAMP BIANNUAL 
PUBLIC FORUM
Every two years, the CRMC will
 convene a public forum featuring
progress updates on Ocean SAMP
implementation and new research
findings, including updated projec-
tions of the impacts of global  climate
change on the area. The biannual
forum will provide oppor tunities for
exchange of information, ideas, and
strategies, and identify potential
 revisions to Ocean SAMP policies.

FIVE-YEAR REVIEW
Although the Ocean SAMP may 
be amended at any time through

 administrative process, the CRMC
will conduct a major review of the
document every five years. In keep-
ing with SAMP principles, the review
process will rely heavily on participa-
tion of stakeholders and on use of
the best available science.

Conclusion 

With Ocean SAMP adoption
achieved and implementation
 underway, the Ocean SAMP project
continues to enable Rhode Island to
move forward in understanding state
ocean waters and the tools with
which marine resources can be
 managed and enhanced for decades
to come. The state’s effort to make
full use of its federal consistency
 authority and secure a GLD not only
allowed the Ocean SAMP to apply
across federal and state waters, 
but will also streamline dialogue
concerning development applica-
tions in the Ocean SAMP study area.
Learning continues to take place
with  research projects on the ani-
mals, habitats, geology, and human
uses significant to the area. Other
states are studying the example of
the Rhode Island Ocean SAMP, and
in turn, the experiences of other
places are helping Rhode Island to
enhance its approach to ecosystem-
based management. The Ocean
SAMP has demonstrated the strong
links that people and communities
share with their ocean waters. It’s
not a final  answer, but a start—a
start to  ensuring that Rhode Island
manages its ocean waters not only
to protect its riches of natural
 resources, but to promise them to
future generations to come. 
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 The Ecosystem 
The Rhode Island Ocean SAMP area
comprises portions of Rhode Island
Sound and Block Island Sound as
well as a section of the Atlantic
Ocean out to the continental shelf
slope. It is an ecologically unique
transition zone characterized by the
mixing of deep offshore waters with
the shallower, more productive
 estuarine waters of Narragansett
Bay and Long Island Sound. 

Abundant marine life 

The Ocean SAMP area is a bio -
logically productive area, with an
abundance of finfish, shellfish and
crustacean species, marine mam-
mals, sea turtles, and birds. Block
 Island Sound and Rhode Island
Sound are characterized by a
 seasonal flux of offshore organisms:
every summer, there is an influx of
plankton from offshore. Animals
 including commercially and rec -
reationally important finfish and
crustacean species as well as whales
and other marine mammals, follow
this source of food inshore. This
 seasonal influx of plankton also
 includes larvae of commercially
 important species such as lobster
and menhaden, which spawn off-
shore but grow to adulthood further
inshore. Birds are also a key part of
the Ocean SAMP area ecosystem.
Passerines regularly migrate
through, with Block Island being an
important stopover point in this
 migratory path, and waterbirds are

abundant in the Ocean SAMP area
during the winter months. 

Supportive habitats

Much of this marine life relies on the
rich benthic habitats found in the
Ocean SAMP area. For example,
 glacial moraines are important
 habitat areas for a diversity of fish
and other organisms because of their
relative permanence and structural
complexity. Glacial moraines create
environments that exhibit some of
the highest biodiversity within the
Ocean SAMP area. Most of the glacial
moraines mapped through the
Ocean SAMP research effort are
 located in federal waters. The glacial
moraines and other unique features
create and define the value of the
area for fisheries, tourism, recreation,
and other human uses, as well as its
ecological value to the eastern North
Atlantic ecosystem. The Ocean
SAMP is  helping define the distinct
linkages between the resources in
this offshore area and the coastal
uses and resources of Rhode Island’s
coastal zone.

Protecting ecosystems 

The Ocean SAMP formally
 recog nizes the importance of
 preserving and restoring the area’s
ecosystem, particularly in light of 
the vast uncertainties imposed by
 climate  change. Its policies strive 
to maintain a delicate ecological
 balance in the area through com -
prehensive and forward-looking

Ecological Impacts of Climate Change

Ten thousand years ago, rapid sea level rise  transformed the terrestrial
ecosystem that then  dominated the Ocean SAMP area into the marine
ecosystem that occupies it now. Science indicates that the area is again
undergoing rapid climatic change, this time associated with rising
greenhouse gas  concentrations in the atmosphere. Global trends
 towards warming waters, ocean acidification, rising sea levels, and
 increasing storms are  expected to have significant yet  hard-to-predict
 implications for the area.

SHIFTING SPECIES RANGES As Ocean SAMP area  waters warm, cold-
water species like cod and  lobster are  expected to retreat northward,
with warm-water species taking their place. Such a shift could have
major implications for fisheries.

SHIFTING MIGRATION SCHEDULES Temperature-induced  modifications
in the timing and intensity of annual migrations may throw predator-
prey  cycles off kilter. For instance, early arrival of a comb jelly species
is thought to have an  adverse effect on crab and lobster larvae, with
 potential consequences for local fisheries.

HABITAT LOSS Physical elimination or alteration of ocean and coastal
habitat may negatively affect certain species. For instance, piping
plovers and least terns, which are both threatened species, may lose
critical beach nesting habitat due to sea level rise.

ACIDIFICATION As ocean waters absorb atmospheric carbon dioxide,
they become more acidic. Acidity  impairs the shell-building ability of
lobsters, clams, and plankton, interferes with the oxygen intake mecha-
nisms of squid and fish, and disrupts the olfactory cues used by larval
fish to locate suitable habitat.

DISEASE Warming waters are expected to facilitate the spread of marine
diseases. Increased temperatures have already been implicated in the
 increased incidence of shell disease among lobsters in the Ocean SAMP
area, further threatening an already vulnerable fisheries resource.

INVASIVE SPECIES Warming waters are expected to  decrease the re-
silience of native sp ecies while expanding hospitable ranges for invasive
species that disrupt or prey upon local marine life. No data yet exist on
this compounding effect in the Ocean SAMP area.
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New Insights Gained about Seaduck Feeding Behavior

Through the Ocean SAMP, URI avian
 researchers have been able to take a closer
look at how a wide variety of birds, in cluding
wintering sea ducks, make use of Rhode
 Island’s nearshore and offshore  waters. URI
professor and avian expert Peter Paton ex-
plains that until recently, the body of research
on sea duck habitat use has maintained that
most species typically only utilize and forage
in waters with maximum depths of 20  meters,
or nearly 66 feet, to feed on the sea floor for
their  staple foods of clams, mussels, snails, 
and marine worms. Paton’s recent low-altitude
 aerial bird surveys over the Ocean SAMP
study area have  documented black  scoters, 
a  common wintering sea duck 

species on the East Coast, in waters up to 40
meters (nearly 130 feet) deep, where winter-
ing sea ducks are not  typically found. Black
scoters have been found to be particularly
 sensitive to  offshore wind  development. At this
point it is  unclear if the birds are foraging in
these deeper waters, says Paton, but the sight-
ings are important, because they suggest that
these birds, and perhaps other species, may be
accessing their habitats more extensively than
previously  understood. Thanks to the ongoing

nature of the SAMP, the  opportunity
exists for  re searchers like Paton

to continue to update the plan
as new findings emerge.
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 decision-making structures that draw
on the expertise of both scientists
and resources users. These include:

• A Habitat Advisory Board (HAB)
composed of nine members drawn
from the research and non-profit
communities and charged with
 advising the CRMC on potential
impacts of new uses and prioritiza-
tion of future ecological research; 

• A science research agenda—devel-
oped by scientists, partner federal
and state agencies, environmental
organizations, and users of the
Ocean SAMP area—to help the
CRMC identify data gaps, research
priorities, potential partners, and
available funding sources relevant

to understanding the area’s
 changing natural resources; and

• A panel of climate scientists that
will update the CRMC biannually
on newly detected climate change
impacts and options for adaptation
in the Ocean SAMP area.

The Ocean SAMP makes ecological
protection a major consideration in
the permitting of new uses of the
Ocean SAMP area. To assure that
new uses do not create adverse
 impacts on the area’s ecosystem, the
Ocean SAMP holds that prospective
developers must avoid significant
adverse ecological impacts, in
 particular those affecting fish
spawning and nursery habitats.

Where impacts are unavoidable,
 developers are responsible for
 minimizing and mitigating them. 
Extensive research and mapping
work allowed the Ocean SAMP to
apply several levels of protection for
ecologically sensitive areas:

• Areas with unique or fragile
 physical features, important habi-
tats, and high natural productivity
are listed as Areas of Particular
Concern (APCs). Developers must
avoid them, and, where avoidance
is not possible, must minimize and
mitigate impacts to the resources
they contain. 

• Waters measuring less than 20
meters (about 65 feet) in depth
are listed as Areas Designated for
Protection (ADPs) due to their
function as sea duck foraging
habitat. Large-scale offshore
 developments (e.g., offshore wind
farms consisting of more than five
turbines, wave or tidal energy
 generation devices, offshore liqui-
fied natural gas (LNG) platforms,
and artificial reefs) are prohibited
in these areas. 

• Areas identified as critical under
the Endangered Species Act are off
limits to all offshore development.

Moraines act as a magnet for
 commercially and recreationally im-
portant species of fish and lobster.
The Ocean SAMP protects moraines
by  classifying them as Areas of
 Particular Concern (APC). 
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Ocean SAMP Habitats 
MORAINES Moraines are mounds of glacially deposited geological debris that
 crisscross the floor of the Ocean SAMP area. Their elevation and intricacy makes
them some of the richest habitat in the Ocean SAMP area. As a result, numerous
 organisms depend on them for food and shelter. Moraines act as a  magnet for
commercially and recreationally  important species of fish and  lobster. The Ocean
SAMP protects moraines by  classifying them as Areas of Particular Concern
(APC). 

FISH HABITAT Many fish species  depend on habitat found within the Ocean
SAMP area during some stage in their life cycles.  Ocean SAMP  policies
 highlight the  importance of spawning and nursery areas, since these  habitats
provide a vital link during the most vulnerable stages of fish life cycles.
 Mapping  currently underway will provide a more  complete picture of key fish
habitats in the Ocean SAMP area. 

SEA DUCK FORAGING HABITAT Sea ducks, which include eiders and  scoters,
feed by diving for worms and other invertebrates on the seafloor. To protect
vital duck  foraging habitat, the Ocean SAMP classifies all waters with depths
less than or equal to  65.6 feet (20 meters) as Areas Designated for Preserva-
tion (ADP).

“The SAMP is an exhaustive
resource inventory for a 
lot of data that was out
there. That lets us know
what needs to be protected,
and where there are
 oppor tunities for new
 devel  op ment without
forcing major environ -
mental or other tradeoffs.” 

JOHN TORGAN, 
FORMERLY BAYKEEPER FOR 
SAVE THE BAY, AND MEMBER
OF THE OCEAN SAMP
STAKEHOLDER GROUP
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Cultural and
Historical Resources   
Human life has been intertwined
with the Ocean SAMP area for at
least 7,500 years. Humans may have
even lived in the area during the ice
age, when sea levels were much
lower than they are today. Archaeo-
logical surveys and historical re-
search conducted for the Ocean
SAMP highlight the rich and still-
evolving heritage of the area.

FOOD The Ocean SAMP area has
nourished humans ever since the

Narragansett and Wampanoag
 Indian Tribes first feasted from its
shores. With the advent of com -
mercial harvesting methods in the
1600s, fishing became a source not
only of food but of profit. The
 abundance of fish resources was a
motivating factor in the migration of
tens of thousands of Europeans to
New England. 

 ENERGY Beginning with the harvest
of firewood and peat on Block Island
during colonial days, the Ocean
SAMP area has played a critical role
in powering Rhode Island. Since the
dawn of the fossil fuel age, the area
has been a key passageway for hun-

dreds of thousands of vessels carry-
ing coal and petroleum to Rhode
 Island ports. The grounding of the
North Cape oil barge in 1996 was
but the latest in a centuries-long
string of energy-related transpor -
tation accidents; most of the ships
lying in the depths of the Ocean
SAMP area sank while transporting
coal during a busy industrialization
period between 1870 and 1920. Off-
shore renewable energy represents a
new chapter in the evolving role of
the Ocean SAMP area in providing
for Rhode Island’s energy needs.

LEISURE Rhode Island’s shores have
been a choice vacation destination
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“A largely forgotten chapter”:
The Ocean SAMP Area and the 19th-Century Coal Trade
While the SAMP lays out policies and practices for
managing a wide spectrum of coastal and ocean re-
sources and uses, the question of how Rhode Island
will approach the issue of developing its offshore re-
newable energy resources, mainly windpower, has
emerged as a subject of SAMP dialogue. But this is far
from the first time that Rhode Island’s ocean waters
have served as the backdrop against which local, re-
gional, and national energy issues have played out for
two centuries. Consider the 19th-century coal trade,
says URI underwater archeologist Rod Mather, whose
research is captured in the Cultural and Historical Re-
sources chapter of the SAMP: “The Ocean SAMP area’s
energy landscape is very important in the history of
Rhode Island and greater New England. The coal ves-
sels provided critical infrastructure without which the
region would have languished economically after the

Civil War. It has been a largely forgotten chapter in the
state’s maritime or industrial history. Where merchant
vessels such as the famous Brown family East Indiaman
Ann and Hope that wrecked at Block Island in 1815
were highly visible in cultural terms and associated
with the wealth and social status of their owners, the
coal vessels, with a few notable exceptions, rarely con-
tributed to the social status to their owners, officers, or
crew. Indeed other merchant mariners regarded the
grimy armada of coaling vessels and their crews with
mixture contempt and pity due to the low wages, harsh
living conditions, mixed racial composition of the work-
force, and the frequent accidents they endured (The
Seaman’s Bill, Hearings Held Before the Committee on
Merchant Marine and Fisheries on House Bill 11372,
December 14, 1911).” 
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since the late 19th century. New-
port’s extravagant seaside cottages
hail from the Gilded Age of the late
19th century, while the state’s nu-
merous beaches have drawn Rhode
Island’s urban residents for more
than 100 years. Rhode Island has
hosted international America’s Cup
yachting races, and seaside vistas
and maritime pastimes continue to
spur major economic and cultural
activities within and around the
Ocean SAMP area.

DEFENSE The Ocean SAMP area has
played a role in at least 20 military
conflicts since colonial times. The
area has been the site of skirmishes,
transit of vessels, training and test-
ing, and development of weapons.
Military presence peaked during
World War II, with the establishment
of several naval stations along
Rhode Island’s coast. Vestiges re-
main, in the form of unexploded
 ordnance and ship and plane wrecks
littering the seafloor. The most
 notable is the wreck of the German
U-boat 853, sunk off of Block Island
only days before Germany’s World
War II surrender.

NARRAGANSETT INDIAN TRIBE ORAL
HISTORY The Narragansett Indian
Tribe is the oldest known culture in
Rhode Island. Archaeological evi-
dence and oral history suggest that
the tribe has lived in the area for
over 30,000 years. Thanks to work
by Dr. Ella W. T. Sekatau, the tribe’s
official historian, the Ocean SAMP
contains the first-ever recorded
 version of the tribe’s oral history,
covering events from its first known
origins until the present time. 

Protecting cultural and
historical resources 

The Ocean SAMP formally recog-
nizes the area’s cultural and histori-
cal significance for Rhode Island,
and calls upon the CRMC to engage
state, federal, and tribal entities
when evaluating potential impacts 
of new uses on these resources. 

Features of particular cultural or
 historical value, such as shipwrecks
and underwater archaeological sites,
receive special protection. The
Ocean SAMP designates these sites
as APCs; prospective developers
must avoid APCs, and, where avoid-
ance is not possible, must minimize
and mitigate impacts to the
 resources they contain.
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 Potential Historic Shipwreck Locations

SHIPWRECKS The Ocean SAMP area’s history remains in evidence on its seafloor,
in the form of sunken ships. At least 600 ships—schooners, steamers, fishing
boats,  submarines, tugs, and barges—are estimated to have sunk within the
Ocean SAMP area. Fifty of these lie at known  locations, and are listed as APCs. 
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Commercial and
Recreational
Fishing 
Fishing is one of the oldest and the
most significant human uses in the
Ocean SAMP area in both economic
and cultural terms. Catching fish—for
profit, sport, or food—occurs in al-
most every segment of the Ocean
SAMP area at some point during the
year. Fishermen collaborated with
SAMP researchers to generate an
 account of where they fish, when
they fish, and what gear they use.
This data will help shield fisheries
from impacts associated with off-
shore development.

COMMERCIAL FISHING Commercial
fishing in the Ocean SAMP area
 occurs year-round and encompasses

an array of gear types and species.
Fishing includes bottom trawling for
flatfish, cod, and squid; mid-water
trawling for herring and mackerel;
dredging for scallops; rod-and-reel
fishing for striped bass, fluke, and
tuna; gillnetting for skate, fluke, and
monkfish; and trap fishing for
 lobster, sea bass, and scup. 

According to fishermen who helped
craft the Ocean SAMP, fishing pat-
terns are highly seasonal, due to the
influx of warm-water migrants in
summer and cold-water migrants in
winter. Fishermen follow the fish,
often concentrating on transitional
habitats where fish converge during
their migrations. A prime fishing area
is Cox’s Ledge, which is used by
many different commercial gear
types as well as recreational anglers.

RECREATIONAL AND FOR-HIRE

 FISHING Recreational fishing is a

popular pastime for Rhode Islanders
and a major attraction for out-of-
state tourists. In 2007, 182,000
 anglers fished Rhode Island waters,
making total of 1.2 million trips. The
bulk of recreational fishing takes
place in the summer, during the
 migrations of top recreational fish
like tuna, scup, bluefish, and striped
bass. The Rhode Island Saltwater
Anglers Association sponsors 15
tournaments per year, as well as a
“yearlong” tournament targeting 15
species; all of the tournaments
 involve species found in the Ocean
SAMP area.

Recreational fishermen may try their
luck from shore, from private boats,
or from one of the approximately
150 charter and party boats licensed
in Rhode Island. The waters
 surrounding Block Island are a
 particularly popular spot for
 recreational fishing.

Promoting and enhancing
fishing 

The Ocean SAMP formally recognizes
the paramount economic, cultural,
and social value to Rhode Island of
the commercial and recreational
 fisheries taking place throughout the
Ocean SAMP area. It calls for a two-
fold approach that simultaneously
safeguards fisheries from adverse
 impacts associated with new
 development while improving the
sustainability of fishing practices.

The Ocean SAMP creates a role 
for commercial and recreational38
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Estimated Added Income in Rhode Island 
from Fishing

$75.2 million generated by commercial fishing (National Oceanic and
Atmos pheric Administration/National   Marine Fisheries Service
[NOAA/NMFS]. 2008)

$69 million generated by seafood processors and wholesalers
(NOAA/NMFS. 2008)

$52 million generated by recreational fishing (U.S. Department of
 Commerce. 2008) 
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Commercial and Recreational Fishing Areas

AREAS OF HIGH FISHING ACTIVITY Although the entire Ocean SAMP area is used for fishing, some areas are especially
fertile. These often lie along the edges of distinct habitats, where mud meets sand, sand meets gravel, gravel meets
boulders, or boulders meet ledge. The FAB will identify areas of high fishing activity in or around proposed develop-
ments. These areas will be treated as APCs.    

“This area includes
some of the best fishing
locations in the R.I. area.
Any development must 
be done in such a
manner that recreational
fishing interests are
considered.” 

RICH HITTINGER, 
FIRST VICE PRESIDENT, 
R.I. SALTWATER ANGLERS
ASSOCIATION
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   fishermen in shaping implementation
of its fisheries-related policies
through a nine-member Fishermen’s
Advisory Board (FAB). Composed of
six Rhode Island fishermen and three
Massachusetts fishermen, the FAB is
tasked with advising the CRMC on
proper siting of new developments
and mitigation of any ensuing im-
pacts. Mitigation requirements will be
established by the CRMC on a case-
by-case basis, and may include finan-
cial compensation, effort reduction,
habitat preservation and restoration,
or infrastructure improvements. 

Moreover, the Ocean SAMP creates a
pathway for all fishermen to access
developers, by requiring each
 developer to appoint and fund a
third-party fisheries liaison for the
duration of a project.

The Ocean SAMP designates areas
of high fishing activity, including
 glacial moraines, as APCs. The
CRMC may, through consultation
with the FAB, specify additional
prime fishing areas as APCs. The
Ocean SAMP requires prospective
developers to avoid APCs, and,
where avoidance is not possible, to
minimize and mitigate impacts to
the resources they contain. 

OCEAN SAMP RESOURCES & RESEARCH

“Every square inch of the
Ocean SAMP is being used 
at some time during the year.
We must use the SAMP to
ensure that the Rhode Island
fishing and coastal com -
munities that the industry
supports do not become
collateral damage in the effort
to develop renewable energy. ” 

LANNY DELLINGER, PRESIDENT, 
R.I. LOBSTERMEN’S ASSOCIATION
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Transportation and
Navigation
Resources 
Located at the center of a constella-
tion of ports and the shipping lanes,
the Ocean SAMP area is a busy mar-
itime thoroughfare. By cataloging
maritime activities and navigation
patterns, the Ocean SAMP offers a
deeper understanding of these uses
and protects them from the impacts
of development and climate change.
Knowledge contributed by the U.S.
Coast Guard (USCG), NOAA, the
Northeast Marine Pilots, R.I. Depart-
ment of Environmental Management
(RIDEM), and local port and vessel
operators was key to this effort. 

SHIPPING Freight vessels enter Nar-
ragansett Bay daily through the
Ocean SAMP area, most bound for
Providence and Fall River with car-
gos of petroleum and coal. In addi-
tion, many other ships traverse the
Ocean SAMP area en route between
New York, Boston, and points north
and south. Four official pilot board-
ing areas at the entrance of Narra-
gansett Bay indicate places where
commercial ships pick up pilots to
guide them through state waters. 

TRANSPORTATION Passenger ferry ser -
vice connects Block Island to points in
Rhode Island, Connecticut, Massachu-
setts, and New York. In 2006, ferries
traveling through the Ocean SAMP
area conveyed over 700,000 passen-
gers to their destinations.

NAVY USE The Navy controls two re-
stricted zones in the Ocean SAMP
area, one for torpedo testing and an-
other for mine-laying exercises. In
addition, U.S. Naval Undersea War-
fare Center (NUWC) tests equip-
ment such as unmanned vehicles in
the area. Roughly seven naval ves-
sels pass through the Ocean SAMP
area en route to Newport each year,
and New London-based submarines
cross its southwest corner to reach
offshore transit lanes. 

Promoting and enhancing
transportation and navigation 

The Ocean SAMP formally recog-
nizes the economic, historic, and cul-
tural value to Rhode Island of
transportation and navigation in the
Ocean SAMP area. It ensures that 

consideration of these uses is a
 priority when permitting proposed
new uses of the area, and creates a
role for federal agencies and marine
pilots organizations when evaluating
these proposals.

Extensive mapping of navigation
and transportation activities
throughout the Ocean SAMP area
pinpointed sites that are indis -
pensable to shipping and military
areas. The Ocean SAMP lists these 
as APCs. Prospective developers
must avoid these areas, and where
avoidance is not possible, they must
minimize and mitigate impacts 
  there. In addition, the Ocean SAMP
 prohibits large-scale offshore devel-
opment in areas of high-intensity
commercial marine traffic if it poses
risks to navigation in area.
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Employment Value of Transportation and
Navigation to Rhode Island

2,053 jobs at the Ports of  Providence and Davisville 
(FXM Associates, 2008)

2,602 jobs at Naval Undersea  Warfare Center (NUWC Division
Newport, 2009)

“My agency, the Coast
Guard, is committed to
ensuring a balanced, safe
use of our waterways by all
those with an interest in
our ocean resources. The
Ocean SAMP process
provided us with an
opportunity to participate
with other local, state, and
federal stakeholders in a
truly comprehensive
review of the current and
potential future uses of
Rhode Island’s coastal
waters.” 

— EDWARD LEBLANC, USCG
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As a living document, the SAMP always
considers the past, addresses present
needs, and looks ahead to possible fu-
ture uses. One potential transportation
use being raised is short sea shipping, as
described in the Marine Transportation,
Navigation & Infrastructure chapter of
the Ocean SAMP: “Commercial traffic in
the Ocean SAMP area may  increase in
the future if a short sea shipping indus-
try develops in Rhode Island. Short sea
shipping is the movement of goods 
(usually containerized) domestically
aboard barges, with the goal of reducing
truck traffic on congested highways. The
corridor between Boston, New York, and
Washington, D.C., has been proposed as
an attractive region in which to develop
short sea shipping routes due to the
amount of traffic congestion, the
 region’s population density, and the
availability of port facilities (R.I. Eco-
nomic Monitoring Collaborative 2007).
No short sea shipping routes are cur-
rently in use in the area, but some
sources indicate that if this use were to
develop, Rhode Island ports, particularly
Providence, could serve as a central hub
(R.I. Economic Monitoring Collaborative
2007; National Ports and Waterways In-
stitute, University of New Orleans 2004).
If short sea shipping were to develop in
Rhode Island, it would greatly increase
the number and frequency of vessel
transits through the Ocean SAMP area.” 

Eyeing the Potential for
Short Sea  Shipping

Navigation, Military, and Infrastructure Areas Designated as Areas of Particular Concern

NAVIGATION, MILITARY, AND INFRASTRUCTURE AREAS The Ocean SAMP area is crisscrossed by shipping lanes, ferry
routes, dredge disposal sites,  military testing areas, unexploded ordnance, pilot boarding areas,  anchorages,
and submarine transit lanes.  Because all of these represent vital uses that cannot be displaced or altered with-
out provoking danger or economic  disruption, the Ocean SAMP lists them as APCs. 
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  Recreation and
Tourism Resources 
The Ocean SAMP area’s winds, wa-
ters, and wildlife make it a prime
destination for adventure and relax-
ation, particularly during summer
months. These amenities not only
enrich life for Rhode Islanders, but
also act as a major draw for tourists.
As Rhode Island’s fourth largest in-
dustry, tourism accounts for $6.8 bil-
lion of spending in the state and
generates 12 percent of tax rev-
enues. Based on input from boaters,
tour operators, and other stakehold-
ers, the Ocean SAMP describes
recreational usage patterns in the
area and offers policies to protect
these uses from potential impacts of
future development. 

BOATING Ocean SAMP research
highlights the popularity of the area
for sport fishing, sailing, and long-

distance cruising between ports. Of
particular economic importance are
the seven inshore and 16 long-dis-
tance sailing races that are held on a
regular basis in the area and sustain
Rhode Island’s century-old reputa-
tion a world-class sailing center.

DIVING Scuba divers are drawn to
the shipwrecks and marine life found
in the Ocean SAMP area, particularly
during warmer months. Ocean SAMP
research found that approximately
10 licensed dive boats operate in the
area, in addition to an unidentified
number of private boats.

WILDLIFE WATCHING The opportunity
to glimpse whales, birds, and sharks
is a small but highly valued use of
the Ocean SAMP area. Conversa-
tions with tour guides uncovered ge-
ographic and seasonal patterns in
wildlife viewing, noting that whale
watching is best in July and August;
bird watching occurs throughout the
year, in locations determined by

   migration patterns; and shark view-
ing, which takes place within floating
or submersible cages, occurs over a
large geographical range during
summer months. 

BEACHES From the shore, the Ocean
SAMP area provides spectacular
views and cultivates a maritime
character valued by locals and
tourists alike. Portions of coastal
Rhode Island adjacent to the Ocean
SAMP area are heavily dependent on
these primarily seasonal amenities
for income associated with recre-
ation and tourism.

Promoting and enhancing
recreation and tourism 

The Ocean SAMP recognizes that
marine recreation and tourism are
not only vital to Rhode Island’s
economy but are also instrumental
in shaping the state’s culture and
identity. These uses are a prime
 consideration when permitting
 proposed new uses in the Ocean
SAMP area, and recreational boating
organizations have a role in evaluat-
ing these proposals.

Extensive mapping of recreational
activities throughout the Ocean
SAMP area located sites of substan-
tial recreational value, such as sail-
boat racing grounds and offshore
dive locations. The Ocean SAMP lists
these as APCs. Prospective develop-
ers must avoid these areas, and
where avoidance is not possible,
must minimize and mitigate impacts
to the resources these areas contain.

Value of Boating in Rhode Island

2,071 people employed in the boating
 industry (Thunberg, 2008) 

43,000 boats registered in Rhode Island 
(Ninigret Partners, 2006)
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Offshore Dive Sites Designated as Areas of Particular Concern
DIVE SITES Offshore recreational divers prize the adventure and historic value of the Ocean SAMP area’s shipwrecks. Due
to the irreplaceable and highly valuable nature of these dive sites for recreation and tourism, the Ocean SAMP lists them
as APCs. 
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Sailboat Racing in the Ocean SAMP Area
SAILBOAT RACING AREAS Sailboat races are a valued cultural and recreational tradition in the Ocean SAMP area, and rep -
resent a significant boon to Rhode Island’s economy. The waters south of Brenton Point are a hub for buoy racing, and
many long-distance races also start or end in these waters; from 1930 to 1983, this was the site of the internationally
renowned America’s Cup race. Block Island is a popular destination or waypoint for many races, including Block Island
Race Week. Because of the importance of these two areas in sailboat racing, the Ocean SAMP lists them as APCs. 
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A Long and Valued History as an Ideal 
Sailing and Boating Locale

The Ocean SAMP Recreation and Tourism chapter offers
rich detail about the tradition of boating—from race
 sailing to pleasure cruising—in Rhode Island’s ocean
 waters and harbors. Heralded events such as the Amer-
ica’s Cup and the Newport-Bermuda Race have earned
Rhode Island global recognition as a yachting capital,
while waters closer to shore provided relaxation and
respite to those lucky enough to own a vessel: “In
 addition to seaside tourism, Block Island has historically
been a popular destination for recreational boaters and
sailors. A 1948 cruising guide, Yachting in North

 America, identifies Block Island as a recommended
 destination and directs boats to anchor in the Great Salt
Pond, rather than Old Harbor on the east side of the is-
land. It identifies Block Island as “a place where you’ll
meet every cruising yacht and yachtsman between Cape
Cod and New York. It’s the goal of many a small boat’s
cruise from both the western end of Long Island Sound
and the ports to the eastward, the place where bigger
yachts almost always stop in when bound either east or
west, and the scene of many a yacht club rendezvous and
cruising-race finish” (Connett 1948). 
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Climate Change  
Records show that over the last
 hundred years, New England has
 experienced increases in air and
ocean surface temperatures, sea
level, wetness and storminess, and
acidity of sea water, with a con -
comitant decrease of wind speeds.
In anticipation of these changes, the
Ocean SAMP process convened
 scientists and resource users to
speculate on possible implications
for human uses of the Ocean SAMP
area. This forethought forms the
basis of flexible policy mechanisms
capable of adapting to the impacts
of climate change as they become
better  understood. 

Rising temperatures

Ostensibly, increases in air and
water temperatures may benefit
recreation and transportation in the
Ocean SAMP area by lengthening
shipping and boating seasons and
reducing winter icing of vessels and
waterways. At the same time, how-
ever, warmer water temperatures
may harm recreation and tourism in
the area by increasing populations
of  jellyfish and harmful algae and by
shortening the viewing season for
seals and winter migratory birds.

Human activities in the Ocean
SAMP may also endure impacts
from the reshuffling of species that
is expected to occur as a result of
warming waters. Species at the
southern end of their range in the

Ocean SAMP area are likely to
 either  decrease within the area, be-
come available for a shorter amount
of time, or shift their presence to
the area’s deeper waters. Several
commercially important species,
 including American lobster, Atlantic
cod, silver hake, and winter floun-
der, belong in this group. In con-
trast, species at the northern end of
their range in the Ocean SAMP area
are likely to become available in
larger quantities or for longer
 periods of time. These include
 Atlantic croaker, black sea bass,
blue crab, butterfish, scup, and
summer flounder. These changes
may exert pressure on fishermen to
travel further in pursuit of fish, tar-
get different species, and employ
different fishing methods. 

Increasing precipitation and
storm intensity

Projected increases in overall
 wetness, storm frequency, and storm
intensity may pose negative con -
sequences for boat travel in the
Ocean SAMP area. Greater and more
frequent storms may damage infra-
structure and vessels, diminish visi-
bility at sea, increase erosion around
coastal infrastructure, disrupt cargo
loading and unloading procedures,
interfere with ferry schedules, and
make fishing and recreational boat-
ing more dangerous. Storms may
also shorten the boating season,
counteracting the positive effect of
warmer weather on recreation and
tourism in the Ocean SAMP area.
 Indirectly, greater precipitation may

increase runoff from land, leading to
higher rates of water pollution, nutri-
ent enrichment, and sedimentation
of waterways.

Sea level rise

Rising sea level poses a variety of
complications for marine activities.
Sea level rise may improve navigabil-
ity of waterways by increasing water
depth, but it may also reduce vessel
passing heights under bridges, in-
crease the vulnerability of coastal
 infrastructure, and eliminate or alter
the barrier beaches, salt marshes,
and other habitats that make Rhode
Island’s shoreline appealing for
recreation. 

Diminishing wind speeds

Projected weakening of wind speeds
may make the Ocean SAMP area 
less attractive for sailing, putting 
a damper on the area’s popular
 sailboat  races. In addition, changes
in wind patterns may alter ocean
currents, requiring modifications of
vessel routes.

Ocean acidification

By causing faster rates of corrosion,
ocean acidification is expected to
 increase the vulnerability of infra-
structure and vessels and speed the
rate of decay of the area’s culturally
and recreationally important ship-
wrecks. Moreover, acidification may
have devastating effects on marine 47
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invertebrates, undermining the
 marine food web that sustains 
both commercial and recreational
fisheries.

Economic and legal aspects

Climate change may indirectly affect
human activities in the Ocean SAMP
area by altering economic and legal
aspects pertinent to the area’s use.
Warming temperatures are expected
to shift energy demand from cooler
to warmer months, altering the traf-
fic patterns of vessels supplying fuel
to the region. Insurance companies
may raise premiums on shipping and
coastal infrastructure, affecting pric-
ing and profitability of port and
shipping activities. Sea level rise ef-
fectively shifts the line between
state property and private or local
property landward, which may result
in legal complications with repercus-
sions for the Ocean SAMP area.
Combined with storm hazards and
rising temperatures, sea level rise
may decrease coastal property val-
ues and reduce income from
tourism. Complex effects like these
illustrate the wide-ranging signifi-
cance of climate change for Rhode
Island and the Ocean SAMP area. 

Adapting to climate change 

The Ocean SAMP integrates antici-
pated impacts from climate change
into every aspect of its planning
process. Its policies simultaneously
promote energy conservation and
renewable energy to mitigate the

greenhouse gas pollution that
causes climate change, while estab-
lishing adaptive policies to plan for
and respond to impacts that are
 unavoidable. 

Through the Ocean SAMP, the
CRMC commits itself to evaluating
the feasibility, safety, and effective-
ness of proposed Ocean SAMP area
uses under projected conditions in a
climate changed world; barring
projects that would threaten public
safety or not perform as intended
under such conditions; supporting
enhanced building standards for
coastal infrastructure such as ports,
docks, and bridges; and encourag-
ing public education about climate
change and its impacts on the area.
The Ocean SAMP calls for periodic
updates on the information under-
pinning these and future measures
through formal engagement with
scientists in relevant fields.

Prospective New
Uses of the Ocean
SAMP Area

While recognizing the contribution
that the Ocean SAMP area makes to
Rhode Island’s economy and culture,
the Ocean SAMP recognizes that po-
tential new uses of the Ocean SAMP
area are on the horizon, and includes
policies dictating how such uses will
be evaluated when they are formally
proposed. Proposals will be rigor-
ously reviewed for negative impacts,
and areas already targeted for pro-
tection (APCs and ADPs) will con-
tinue to be protected. Mitigation
measures will be determined on a
project-by-project basis to ensure
they are tailored to address specific
impacts and issues.
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Flexibility in the Face of Climate Change

The Ocean SAMP recognizes that global climate change is occurring at
rates faster than originally predicted and that management must adapt in
response. Current research on climate change in the region shows that:

Average annual air temperatures in Rhode Island have risen by 1.7°F
since 1905.

Annual average water temperatures off the southern New England coast
have risen by about 2.2°F since the 1970s.

In Newport, sea level has risen an average of 0.1 inch per year since 1930.
Over the past century, precipitation in Rhode Island has increased by 0.12
inch per year.
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Renewable energy 

Growing demand for electricity in
New England, coupled with con-
cerns about climate change and oil
supplies, prompted Rhode Island to
pledge to obtain 16 percent of its
 energy from renewable sources 
by 2019. Because wind power is
 currently the only renewable energy
generation technology capable of
providing utility-scale energy to
Rhode Island, the Ocean SAMP
area’s offshore wind resources are
expected to play a key role in
 meeting this pledge. Ocean 
SAMP research assessed various
 potential impacts of offshore
 renewable energy.

Mining 

Sand and gravel are increasingly
hard to find on land in Rhode 
Island. The Ocean SAMP area may
possess these resources in ex-
ploitable quantities, and mining
them could become of interest 
in the future. Potential impacts
 include  destruction of bottom
 habitat and increased suspended
sediment, which can lead to water
quality  issues.

Liquefied natural gas (LNG) 

Natural gas shipped overland to
Rhode Island homes falls short of
current demand, particularly in
 winter. Offshore LNG facilities, which
store gas shipped in from afar by
tankers, present a prospective solu-

tion, and are considered by some to
be safer than onshore LNG storage.
Potential impacts of offshore LNG
include increased ship traffic and
 accidental spills.

Short sea shipping 

As East Coast highways become fur-
ther congested, New England may
turn to short sea shipping—the re-
gional-scale movement of cargo via
small, versatile vessels—to move
cargo from port to port. Potential
impacts include increased vessel
traffic, influx of new invasive species,
and increased underwater sound
that could affect marine mammals
and fish.

Artificial reefs 

Artificial reefs are boulders, concrete
slabs, tires, or wrecks, purposefully
placed or left in the water to attract
fish. Fishermen benefit from result-
ing fish aggregations, although it is
debatable whether artificial reefs in-
crease overall fish abundance.

Aquaculture 

Seafood farming has the potential to
complement commercial fishing as a
productive use of the Ocean SAMP
area’s marine environment. Re-
searchers are exploring possibilities
for aquaculture in conjunction with
offshore energy structures. Potential
impacts include competition with
wild fisheries and conflicts with
 energy usage.

Marine reserves and parks 

Marine reserves ban the taking or
disruption of wildlife and habitats;
marine parks allow limited fishing
activity. Both provide benefits for
conservation and fishery enhance-
ment. Potential impacts include the
removal of space from extractive
uses and conflicts with fishermen.

Wind energy 

The Ocean SAMP area possesses
many attributes of an ideal wind
power venue: high wind speeds,
strong regional demand for elec -
tricity, and well-established local
maritime skills and infrastructure.
Moreover, ecological trade-offs
 appear to be less significant in the
Ocean SAMP area than in adjacent
waters. 

But while the Ocean SAMP area of-
fers many advantages for wind
power generation, not all parts of
the area are equally favorable. An
essential task facing Ocean SAMP
researchers was to pinpoint individ-
ual locations throughout the Ocean
SAMP optimal for wind power. This
meant not only assessing the eco-
nomic costs and benefits of wind
power throughout the Ocean SAMP
area, but also considering the
 ecological, economic, and social
 impacts of constructing wind tur-
bines in different areas. By ruling out
locations of high value or sensitivity
in advance, Ocean SAMP research
gives developers greater confidence
that their projects will be approved, 49
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satisfies stakeholder demands
 without the need for proposal-by-
proposal battles, and protects the
natural resources and human uses
found in the areas in question.

Choosing appropriate locations
for wind energy

The most significant challenge in
identifying favorable sites for wind
power stems from the trade-off
 between maximizing wind speeds,
which increase with distance from
shore, and minimizing construction
effort, which is lower in shallow
 waters closer to shore. Ocean SAMP
researchers resolved this opposition
by creating the TDI.

The TDI is a site-specific ratio
 weighing the challenges of wind
 turbine construction to the expected
energy output in a given location.
Construction challenges are a func-
tion of water depth, seafloor hard-
ness, and distance from land; energy
output is a function of wind speeds.
The SAMP team calculated a TDI for
every 10,000 square-meter block of
the Ocean SAMP area. 

By mapping the results of this
 analysis, Ocean SAMP researchers
created a visual representation of
the distribution of costs and benefits
of wind power. Based on this picture,
they identified two optimal locations
for wind power in the Ocean SAMP
area: a small zone just south of Block
Island in state waters, and a larger
zone just north of Cox’s Ledge in the
federal waters of Rhode Island

Sound. These represent areas where
the benefits of wind power outweigh
the costs by the largest margin.

Potential impacts of wind
energy production on
ecosystems and existing
human uses

Installation of utility-scale wind
farms in the Ocean SAMP area is
predicted to have a number of
 benefits for Rhode Island, ranging
from avoided emissions of green-
house gases and other pollutants, to
diversification of energy sources, to
port development and job creation.
However, Ocean SAMP research
points out that offshore wind farms
pose a variety of possible impacts
on existing ecosystems and human
uses that must be considered 
when evaluating any proposed
 development. 

CONSTRUCTION  
Research and modeling suggest that
the most significant impacts in the
wind farm life cycle take place dur-
ing construction. Installation of
 cables and turbine foundations may
stir up sediment, possibly smother-
ing organisms that live on the sea
floor and affecting phytoplankton
production and fish eggs and larvae.
The noise of pile driving may repel
fish and interfere with marine mam-
mal communication, possibly leading
to temporary or permanent hearing
loss in these animals. Increased ves-
sel traffic may cause a decline in
water quality and can disturb and
even lead to collision with marine

animals. Incidence of these effects is
expected to last from a few months
to a few years, but cumulative im-
pacts may last longer. 

TURBINE FOUNDATIONS AND

 OPERATIONS  
Research indicates that turbine
foundations can affect their envi-
rons in negative and positive ways.
At very small scales, they may alter
water flow, alter sediment composi-
tion, and reconfigure species
 composition on the seafloor. Noise
produced from the moving parts of
a turbine can be transmitted into
the water column and be audible to
mammals; for most species, this
noise is perceptible only within a
range of tens of yards, but some
can hear it over several miles. By
providing hard surfaces in the water
column, turbine foundations act as
artificial reefs, attracting fish, inver-
tebrates, or other species. By creat-
ing refuge from birds and mobile
fishing gear, turbines may act as
marine reserves, causing fish and
 invertebrate populations in and
around them to swell. Combined,
these effects may alter food webs
and associated fisheries in unpre-
dictable ways.

TURBINE BLADES
Rotation of turbine blades is thought
to have potential effects on bird be-
havior. Prior research has shown that
some birds, such as gulls and cor-
morants, appear to be drawn to wind
turbines, while others, such as ducks,
seem to avoid them. Potential emi-
gration of sea duck populations
could have positive repercussions for
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their bottom-dwelling prey species.
Presence of turbine blades may 
also affect human uses of the Ocean
SAMP area by obstructing navigation
and transforming visual  panoramas.

CABLES
Little is known about the ecological
impacts of the submarine cables
used to transmit electricity from wind
farms to land. These cables may pro-
duce electromagnetic fields, which 

have been linked to delayed develop-
ment of fish eggs and to both avoid-
ance and attraction  behavior in fish
and crustaceans.  Further study may
discover  additional effects. 
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“The TDI considers the
whole study area, and so
you end up with the
optimal area. That’s
opposed to what goes on
historically, which is that
the developer picks a
prime site and then
several alternatives,
compares the alternatives
to the prime, and one is
suspicious about how the
sites were selected.” 

DR. MALCOLM SPAULDING,
URI OCEAN ENGINEER 

TDI Results Including Effects of Glacial Geology
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Marine spatial planning (MSP)
is a tool for understanding 
the governance system 
and structuring coastal
ecosystem change

The Ocean SAMP project reflects a
significant focus on understanding
the governance context and offering
practical policies and solutions that
are appropriate for this context. A
governance baseline is seen as a
foundation for an adaptive process
that uses the principles of ecosys-
tem-based management in the im-
plementation of MSP. When applied
to MSP, a governance baseline helps
answer such questions as: 

• What are the features of the exist-
ing governance system and its
strengths and weaknesses as these
relate to the desired outcomes of a
MSP initiative? 

• What are the features and long-
term trends in the ecosystems of
concern and the flows of goods and
services that the MSP initiative
should address?

• How has the planning process been
structured to win trust and foster
collaboration among a diversity of
stakeholders?

• Has the MSP initiative been de-
signed to incorporate the science
most relevant to the issues of the
ecosystem? 

• To what degree are the enabling con-
ditions present for the effective im-
plementation of the MSP initiative? 

• What aspects of the governance
structure are weak and merit
 additional attention? (Olsen and
 McCann 2011)

Tracking the processes of
coastal governance   

A simple and widely used framework
for documenting coastal governance
processes is the Joint Group of
Experts on the Scientific Aspects of
Marine Environmental Protection
Cycle (GESAMP Cycle). The cycle
begins with an analysis of problems
and opportunities (Step 1). It then
proceeds to the formulation of a
course of action (Step 2). Next is a
stage when stakeholders, managers,
and political leaders commit to a set
of policies and a plan of action and
allocate the resources by which 
the necessary actions will be imple-
mented (Step 3). Implementation 

of the policies and actions is Step 4.
Evaluation and a re-examination of
how the issues themselves have
changed rounds out a generation 
of the management cycle as Step 5. 

Ideally, ecosystem governance
evolves as a process of sustained
learning and adaptation that
proceeds through a sequence of
these cycles. Each cycle or
generation of management may
address an expanding agenda of
issues and/or a larger geographic
area. This conceptually simple cycle
—the Policy Cycle—is useful because
it draws attention to the inter -
dependencies between the steps
within each generation and between

A Strategic Process for Effecting Change
More sustainable forms of coastal development

The Policy Cycle
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Rhode Island Ocean SAMP Policy Cycle: Identification of Key Activities  

STEP KEY ACTIVITIES

Step 1: Issue Identifica-
tion and Assessment 

Taking Stock:
1.  Define local, state, and global drivers and determine how they influence the process.
2. Establish the core team.
3. Determine project end date/milestones and budget.

Pre-planning:
4. Identify and prioritize stakeholder and client issues. 
5. Collect available information for issues and drivers.
6. Determine and prioritize research agenda based on meetings and collected information.
7. Define Ocean SAMP boundaries, goals and principles.  
8. Design a public process that provides stakeholders with both access and influence over decisions. 

Step 2: Preparation 
of the SAMP

Defining and Communicating Existing Conditions:
1.  Implement the research agenda, focusing on the priorities identified in the “Taking Stock” phase.
2. Engage stakeholders in research.
3. Communicate research to stakeholders. 

Developing Policies Transparently:
4. Craft policies for each Ocean SAMP chapter, using stakeholder input and the best available science. 
5. Organize workshops and meetings with stakeholders to review chapters and ensure expertise and

 concerns incorporated into chapter.

Step 3: Formal Adoption 1.  Formal public workshops and public comment period implemented.
2. Ocean SAMP is adopted by CRMC.
3. Ocean SAMP is adopted NOAA as a routine programmatic change to the Rhode Island Coastal

 Management Program.
4. The Ocean SAMP is endorsed by lead federal agencies.

Step 4: Implementation 1.  Ocean SAMP implementation funding is secured.
2. CRMC is implementing adaptive management approaches.
3. Permits for new activities within the Ocean SAMP boundaries are processed.
4. Performance standards for permitted activities are monitored and enforced.
5. Impacts on the ecosystem and selected human activities are monitored. 
6. Mechanisms to ensure the Ocean SAMP is the guiding document for the entire study area (both federal

and state waters) are put in place.
7. Joint Advisory Working Group is organized.
8. Stakeholder advisory committees are organized and commence meeting.

Step 5: Evaluation 
(Moving Forward with
 Implementation)

1.  Program outcomes are documented. 
2. Management issues are reassessed. 
3. Priorities and policies are adjusted to reflect experience and changing social and environmental

 conditions. 
4. External evaluations are conducted at junctures in the program’s evolution. 
5. New issues or areas are identified for inclusion in the program.  
6. Biannual public forums are held to review monitoring results and revise policies to address the 

SAMP goals. 
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successive generations of man -
agement. The five steps may be
completed in other sequences, as for
example, when an initiative begins
with enactment of a law (Step 3) that
provides the mandate for analyzing
issues and developing a detailed plan
of action (Steps 1 and 2). Altering the
sequence, however, often comes at
the cost of efficiency, as when it
becomes apparent that the authori -
ties provided by the law prove to be
inadequate for implementing the
actions that are required. Progress
and learning are greatest when there
are many feedback loops within and
between the steps (GESAMP 1996;
Olsen et al. 1997, 1999).

In the case of the Ocean SAMP, the
plan was shaped around a set of
goals that aim at: 1) Fostering a
properly functioning ecosystem that
is both ecologically sound and
economically beneficial; 2)
Promoting and enhancing existing
uses; 3) Encouraging marine-based
economic development that
considers the aspirations of local
communities and is consistent with,
and complementary to, the state’s
overall economic development,
social, and environmental needs and
goals; and 4) Building a framework
for coordinated decision making
between state and federal
management agencies. 

How effective the SAMP is will be
determined by the degree to which
the plan achieves the goals. 

Tracking the outcomes of
coastal governance 

The “Orders of Outcomes” (Olsen,
2003; UNEP/GPA, 2006; Olsen et al,
2009) provides a framework to
 assess progress toward the goals of
an ecosystem-based management
program. Each order is composed of
two to five categories of indicators
that mark the path toward more
 sustainable forms of development.
The framework demonstrates tangi-
ble levels of achievement toward the
ultimate and distant goal of sustain-
able development. 

The First Order defines the results of
completing Steps 1 through 3 of the
policy cycle. In the case of the Ocean
SAMP, the First Order examines
whether the enabling conditions 
have been assembled for the formal
 adoption of the Ocean SAMP and 
its subsequent successful
 implementation.  

The Second Order defines the
 outcomes that are the result of
 implementing a plan of action 
(Steps 3 and 4 of the policy cycle).
These are grouped into three cate-
gories: changes in the behavior of
 target user groups, changes in the

Orders of Outcomes
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 behavior of key institutions, and
changes in how and where financial
 investments are made. 

The Third Order marks the achieve-
ment of the specific societal and
 environmental quality goals that
prompted the entire effort. For the
Ocean SAMP, Third Order impacts
are anticipated to include an efficient
and equitable decision-making
process for new offshore facilities, the
generation of electrical power from
offshore wind turbines, and a related
decrease in the state’s contributions
to carbon dioxide production. Envi-
ronmental outcomes may include the
mitigation or avoidance of negative
impacts from new offshore facilities
on fish, shellfish, birds, bats, and
 marine mammals. Evidence of Third
Order outcomes usually requires
 several years to accumulate. 

The Fourth Order asks whether the
conditions achieved are contributing
to a healthy, just, and equitable soci-
ety that is sustaining the qualities of
the ecosystem as a whole. The Fourth 
Order goal is commensurate to 
“sustainable development.” Progress
towards the Fourth Order must be
assessed over the long term. 

Assessing the achievement 
of the first order outcomes

Based on experience in a wide
 diversity of settings (Olsen, 2003,
Olsen et al, 2009), the hypothesis is
that the following four categories of
outcomes, or enabling conditions,
must be present:

1. Unambiguous goals have been
adopted against which the efforts of
the program can be measured. Such
goals must provide the rationale for
the SAMP’s objectives and policies as
these are applied to the: 1) Activities
permitted in specific areas and; 2)
Performance standards that must be
met by activities under the purview
of the SAMP. Such goals and objec-
tives must be based upon a thor-
ough understanding of the issues
that the SAMP will address. 

2. A core of well-informed and
 supportive stakeholder consti -
tuencies and government agencies
 actively supports the program.
 Ideally, there should be a foundation
of support for the SAMP among the
public and within the user groups
that will be affected by the SAMP’s
implementation.

3. Governmental commitment to the
initiative is expressed by the dele -
gation of the necessary authorities
and the allocation of the financial
 resources required for long-term
 implementation. Such commitment
may be expressed by legislation or
through formal agreements among
governmental agencies. Either ap-
proach requires consistent and clear

governance arrangements, institu-
tional roles (including clarity on a
lead agency) and decision-making
rules. Formal approval of program
policies and action plan, by the ap-
propriate level of government, signals
that the First Order threshold of gov-
ernmental commitment is in place. 

4. Sufficient capacity is present
within the institutions responsible for
the program to assemble and imple-
ment the SAMP policies and action
plan. Such capacity is expressed by
the ability to: 1) Collect and apply
scientific information for decision
making; 2) Coordinate interdiscipli-
nary teams and resolve conflicts; and
3) Design and implement associated
public education programs. 

Assessing the success of the Ocean
SAMP in terms of the Second and
Third Orders can occur only after a
proposal for an offshore wind farm or
another large offshore development
has been filed with the appropriate
state and federal agencies and has
been evaluated according to the
Ocean SAMP policies and proce-
dures. It will then become apparent
whether the application of the SAMP
approach to a CMSP process incor-
porating areas under both state and
federal jurisdiction will produce a
more efficient and less contentious
decision-making process. Over the
long-term, it will be possible to
 assess whether the SAMP approach
has produced an expression of
ecosystem management that strikes
a balance between competing human
activities and sustains the flows of
goods and services to its associated
human population. 
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Clear Goals (Three Indicators)

Justification for the rankings:  At the time of the first ranking, the largest strides, in terms of prioritization of management issues, were
being made through the TDI effort, which addressed siting potential for offshore renewable energy resources projects. Now, several other
key issues are being addressed, in great part due to: 1) Significant public input and collaboration among researchers and stakeholders; 2)
Issues identified from the European offshore wind turbine experience; and 3) Topics which federal agencies (e.g. BOEM and Army Corps
of Engineers) would require for the siting of offshore renewable energy. For example, due to the success of the SAMP bird studies (stud-
ies that would be required by the federal agencies), we have been able to put forth specific protection areas for duck species that forage
off the coast in the SAMP area. In another example, we have been able to develop a regional advisory body comprised of Rhode Island
and Massachusetts fishermen who are committed to enhancing the SAMP further and are providing ongoing feedback on fish resources
and fisheries issues. While the work of this group, the Fisherman’s Advisory Board, has not been evaluated yet, a framework has been put
in place through the SAMP.

Justification for the rankings: At the time of the first ranking, SAMP goals had been discussed in initial fashion with the stakeholder group,
but not formalized. By Time 2, through an in-depth public process,  goals had been defined that address both societal and environmental
outcomes.  

Justification for the rankings: SAMP policies are not currently detailed in this manner. The team is considering if it has enough information
to develop these goals. 

QUESTION 0 1 2 3 Time 1 Time 2

 Have management issues to
be addressed by the SAMP
been identified and
 prioritized?

No action to date Broad issues
 identified by
 project team; 
some stakeholder 
involvement.

Some issues
 identified with
stakeholders;
 prioritization
 underway. 

Issues have been
identified and
 prioritized with
stakeholders.

2 3

QUESTION 0 1 2 3 Time 1 Time 2

Do the SAMP’s goals define
both desired societal and
 environmental conditions?

No goals defined Preliminary goals
are being discussed
with stakeholders. 

Desired long-term
goals address
 either societal or
environmental
 outcomes.

Goals define both
desired societal
and environmental
outcomes.

1 3

QUESTION 0 1 2 3 Time 1 Time 2

Are the SAMP goals detailed
through time bound and
quantitative targets (how
much, by when)?

No targets
 defined 

Targets are
 expressed in 
non-quantitative
terms. 

Targets specify
either a date or 
a quantitative
measure, but 
not both.

Targets have
been defined in
quantitative
terms (how much,
by when).

1 1

Baseline Conditions for the Rhode Island Ocean Special Area Management Plan Process:
Progress in Assembling the Enabling Conditions (First Order Outcomes) 
as of Time 1, August 2009 and Time 2, March 2011

57

2297.P52_64_P  4/5/13  1:24 PM  Page 57



58

ASSESSING PROGRESS

Constituencies (Three Indicators)

Justification for the rankings: While major stakeholder groups, including commercial and and recreational fishermen, had been identified
and contacted by Time 1, the process of identifying specific issues was only getting underway. By time 2, intensive consultations and in-
formation gathering – including, especially, the integration of local knowledge—had been completed for the formally adopted Ocean
SAMP document. User groups continue to be engaged in amendment development and implementation. The high ranking awarded for
Time 2 is based on the responses of those who have chosen to engage in the planning process. 

Justification for the rankings: Again, these ratings are based upon the reactions of those who have chosen to engage in the process and
the generally favorable reactions of the media. 

Justification for the rankings:  State agencies, including the Rhode Island Department of Environmental Management, the Rhode Island
Economic Development Corporation and the Rhode Island Historical Preservation & Heritage Commission were actively engaged in
SAMP development and will be active in its implementation. At the federal level, close communication and consultation with the lead fed-
eral agencies has been sustained and there is strong support for the Ocean SAMP process and products.

QUESTION 0 1 2 3 Time 1 Time 2

Do the user groups who will
be affected by the Ocean
SAMP’s actions understand
and support its goals,
 strategies and targets?

Many important
user groups are
unaware of the
Ocean SAMP’s
goals, strategies
and targets.

User groups are
aware of Ocean
SAMP goals and
targets but the
 degree of support
varies.

With a few impor-
tant exceptions,
user groups under-
stand and support
the Ocean SAMP.

Relevant user
groups understand
Ocean SAMP goals
and targets and
actively support
them.

1 3

QUESTION 0 1 2 3 Time 1 Time 2

Is there public support for the
Ocean SAMP?

There is little pub-
lic awareness of
the Ocean SAMP.

Public awareness
is incipient.

Public support is
building up due to
public education
efforts, positive
press coverage,
and endorsement
from community
leaders.

Surveys reveal that
there is wide pub-
lic support for the
Ocean SAMP and
its goals and
 targets.

1 3

QUESTION 0 1 2 3 Time 1 Time 2

Do the institutions that will
assist in implementing the
Ocean SAMP and/or will be
affected by its actions
 understand and support 
its agenda?

There is little
awareness of the
Ocean SAMP
within institutions
that will be
 important
 partners during
 implementation.

While pertinent
 institutions are
aware of the
Ocean SAMP, their
degree of support
is unclear.

With few excep-
tions, pertinent
 institutions
 understand and
support the MSP
and have publicly
endorsed it.

The Ocean SAMP
is recognized as
important and
 legitimate by
 institutions that
will be involved in
its implementation.

1 3
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Formal Commitment (Three Indicators)

Justification for the rankings:  At the time of the first ranking, the SAMP was in the development phase. Now, the SAMP has been ap-
proved by the state of Rhode Island and is in the process of obtaining federal approval. 

Justifications for the rankings: As of Time 2, the CRMC has the necessary agreements to implement the SAMP within state waters, so the
ranking is 3 for that portion of the SAMP area. However, the majority of the SAMP area lies in federal waters beyond the 3-mile limit of
state jurisdiction. The Ocean SAMP has been designed to plan for this larger area on the assumption that the consistency clause in the
federal Coastal Zone Management Act will: 1) Enable the state to partner with the responsible state agencies when federal permitting
 actions are made; and 2) Simplify the federal review and permitting process within the SAMP area. The SAMP is being developed in 
close coordination with the relevant federal agencies. CRMC is working to secure a Geographic Location Description (GLD) which, when
approved by the U.S. National Oceanic and Atmospheric Administration, would extend the state’s authority to exercise its federal con -
sistency over a wide range of federal actions occurring within a geographically defined area of federal waters within the Ocean SAMP
area. CRMC is also planning to develop MOUs with lead offshore renewable agencies (BOEM and the U.S. Federal Energy Regulatory
Commission [FERC]) to ensure that the Ocean SAMP document is recognized as the guiding regulatory document for this area.

Justification for the rankings: The SAMP project is sufficiently funded for planned 2011—2012 implementation, due to the infusion of
 federal stimulus funds, but there is no formal line item or commitment from any source to support SAMP refinement and continued
 implementation for the long term. 

QUESTION 0 1 2 3 Time 1 Time 2

Has the Ocean SAMP been
formally approved?

Formal approval
process has not
been initiated.

There is a legisla-
tive mandate for
SAMPs.

Policies and
 actions are being
negotiated with
approving
 authorities.

The SAMP has
 obtained approval
required for
 implementation

1 2

QUESTION 0 1 2 3 Time 1 Time 2

Has the CRMC been provided
with the authorities it needs
to successfully implement the
Ocean SAMP?

CRMC authorities
are inadequate.

CRMC has the nec-
essary mandate
and authorities.

The necessary
agreements with
state and federal
agencies are being
negotiated.

The necessary
agreements for
SAMP implemen-
tation have been
negotiated with
state and federal
agencies.

2 2

QUESTION 0 1 2 3 Time 1 Time 2

Have sufficient financial re-
sources been committed to
fully develop and implement
the SAMP over the long term?

No financial
 resources
 committed for
 implementation
of the SAMP

Some pledges and
commitments are
secured, but signif-
icant funding gaps
remain.

Adequate short
term funding (two
years) is secured
for developing the
SAMP

.Sufficient financial
resources are in
place to fully im-
plement the SAMP
over the long term.

2 2
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Institutional Capacity (Four Indicators)

Justification for the rankings:  CRMC recognizes that it does not currently have the staff capacity necessary for implementing the SAMP
in both state and federal waters. It does have the necessary capacity for SAMP implementation in state waters. The Ocean SAMP regula-
tions, however, require that when CRMC is engaged in the review and oversight for large offshore development anywhere within the
Ocean SAMP area, the developer will cover the cost for CRMC to contract the necessary expertise that is required. CRMC will also con-
tinue to maintain its relationship with URI to acquire science and technical expertise as needed. 

Justification for the rankings: The ranking remains at a 2 because two potential pilot projects are awaiting possible development and im-
plementation. First, there is the possibility that five to eight wind turbines may be installed off the southeast shore of Block Island. This
would, in effect, be a pilot project for the proposed 100 larger turbines to be subsequently sited in federal waters within the SAMP region.
Second, there is the Area of Mutual Interest (AMI) effort which would provide an innovative test case in terms of regional coordination
between Rhode Island and Massachusetts on offshore renewable energy siting initiatives in federal waters. However, the planning for
these projects is at a standstill.    

Justification for the rankings: CRMC has established a strong working relationship with URI to provide continuous technical support to
implement the SAMP. This relationship, however, is based on grant or soft money.  Through the Ocean SAMP regulations, CRMC will need
to gain the necessary technical expertise for making decisions on large offshore development when necessary. 

Justification for the rankings: As the SAMP is now being implemented within state waters, the project has had the opportunity to un-
dergo its first round of program amendments and revisions, and to benefit from the ongoing incorporation of new research data. Thus,
SAMP policies and the science that informs them are being integrated into the process and are expressions of adaptive management.
This will be monitored as the SAMP process continues. The greater challenges of adaptive management will likely occur as the process
for negotiating permits for major offshore facilities gets underway. 

QUESTION 0 1 2 3 Time 1 Time 2

Have the institutions responsi-
ble for SAMP implementation
demonstrated their capacity
to implement its plan of
 action?

Institutional
 capacity neces-
sary to implement
the SAMP is not
present.

Institutional
 capacity to
 implement the
SAMP is marginal.

In some key insti -
tutions insti tutional
capacity is ade-
quate but there are
important weak-
nesses in others.

Sufficient institu-
tional capacity is
present in institu-
tions with responsi-
bilities for imple-
 menting the SAMP.

2 2

QUESTION 0 1 2 3 Time 1 Time 2

Have important actions and
policies been successfully
tested at the pilot scale? 

No pilot actions
have been
 initiated.

Pilots are
 underway to
 assess viability 
of actions and
policies.

Pilots are
 completed and
outcomes have
shaped actions
and policies.

Policies and
 construction stan-
dards have been
successfully tested
at pilot level.

2 2

QUESTION 0 1 2 3 Time 1 Time 2

Does the Ocean SAMP project
possess the human resources
to implement its plan of
 action? 

No personnel
have been as-
signed responsi-
bility for program
implementation.

Staffing for
 program imple-
mentation is
 inadequate.

Staffing is
 adequate in some
institutions but not
in others.

Sufficient human
resources are in
place to fully
imple ment the
program.

2 2

QUESTION 0 1 2 3 Time 1 Time 2

Has the Ocean SAMP 
project demonstrated the
ability to practice adaptive
management? 

No evidence 
of adaptive
 management.

Practice of adap-
tive management
is incipient and is
being expressed as
minor adjustments
to operational
 procedures.

Important insti -
tutions engage 
in periodic self
 assessments and
have modified
their behavior
based on experi-
ence and learning.

Program as 
a whole has
demonstrated 
its ability to learn
and adapt by
modifying im -
portant targets
and/or policies.

2 3
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ACOE: U.S. Army Corps of Engineers 

ADP: Area Designated for Protection 

AMI: Area of Mutual Interest 

APC: Area of Particular Concern

BOEM: U.S. Bureau of Energy
 Management

CMSP: Coastal and Marine Spatial
Planning

COP: Construction and 
Operations Plan

CRC: URI Coastal Resources Center

CRC/RISG: University of Rhode
 Island Coastal Resources
Center/Rhode Island Sea Grant
 College Program 

CRMC: Rhode Island Coastal
 Resources Management Council
Coastal Zone Management Act 

FAB: Fishermen’s Advisory Board 

FERC: Federal Energy Regulatory
Commission 

GESAMP: Joint Group of Experts 
on the Scientific Aspects of Marine
 Environmental Protection 

GLD: Geographic Location
 Designation 

HAB: Habitat Advisory Board

JAWG: Joint Agency Working Group 

LNG: Liquified Natural Gas

MOU: Memorandum of
 Understanding 

MSP: Marine Spatial Planning 

NIT: Narragansett Indian Tribe  

NOAA: National Oceanographic and
Atmospheric Administration  

NOAA/NMFS: National
 Oceanographic and Atmospheric
 Administration/National Marine
 Fisheries Service 

NOAA/OCRM: National
 Oceanographic and Atmospheric
 Administration/Office of Ocean and
Coastal Resource Management 

NOPP: National Oceanographic
 Partnership Program

NUWC: U.S. Naval Undersea Warfare
Center

Ocean SAMP: Rhode Island Ocean
Special Area Management Plan 

REZ: Renewable Energy Zone 

RIDEM: Rhode Island Department of
Environmental Management 

RIOER: Rhode Island Office of
 Energy Resources 

RISAA: Rhode Island Saltwater
 Anglers Association 

RISG: Rhode Island Sea Grant
 College Program 

SAMP: Special Area Management
Plan

SAP: Site Assessment Plan 

TAC: Technical Advisory Committee

TDI: Technology Development Index 

URI: University of Rhode Island

USCG: U.S. Coast Guard  

Acronyms

61

2297.P52_64_P  4/5/13  1:25 PM  Page 61



62

Douvere, F. 2008. The importance of
marine spatial planning in advancing
ecosystem-based, sea use manage-
ment. Marine Policy (pdf, 1.03
MB), Volume 32: 762-771

Douvere, F., and Ehler, C. N. 2009.
New  perspectives on sea use man-
agement: Initial findings from Euro-
pean experience with marine spatial
planning. Journal of Environmental
 Management, 90(1), 77-88.

Ehler, C. and Douvere, F. Visions 
for a Sea Change. Report of the First
International  Workshop on Marine
Spatial Planning. Intergovernmental
Oceanographic Commission and
Man and the Biosphere Programme.
IOC  Manual and Guides, 46: ICAM
Dossier, 3. Paris: UNESCO, 2007
(English).

Ehler, C. 2008. Conclusions: 
Benefits, Lessons Learned, and
 Future Challenges of Marine 
Spatial Planning. Marine Policy, 32,
pp. 840-843.

FXM Associates. 2008a. Economic
Effects of Allens Avenue Businesses.
Prepared for the Providence
 Working Waterfront Alliance, 
Rhode Island.

FXM Associates. 2008b. Economic
Effects of the Port of Davisville, RI.
Prepared for the Quonset Develop-
ment Corporation, Rhode  Island.  

Gentner, B. and Steinback, S. 2008.
The  Economic Contribution of
 Marine Angler  Expenditures in the
United States, 2006. U.S. Dept. of
Commerce, NOAA Tech. Memo. 
NMFS-F/SPO-94.

GESAMP (Joint Group of Experts on
the Scientific Aspects of Marine
 Environmental Protection). 1996. The
Contributions of Science to Coastal
Zone Management.  Rep. Stud.
GESAMP, (61):66 p.

IOC. 2007. Visions for Sea Change:
Report of the First International
Workshop on Marine Spatial Plan-
ning: Manual and Guides. No. 48,
 Intergovernmental Oceanographic
Commission, IOCAM Dossier No. 4. 

Juda, L. 1999. Considerations in De-
veloping a Functional Approach to
the Governance of Large Marine
Ecosystems. 30 Ocean Development
and International Law 89-125.

Juda, L. and Hennessey, T. 2001.
Governance Profiles and the Man-
agement of the Uses of Large Marine
Ecosystems. 32 Ocean Development
and International Law 41-67.

McLeod, K.L., and Lubchenco, J.,
Palumbi, S.R., Rosenberg, A. A.
 Scientific consensus statement on
marine ecosystembased manage-
ment. Prepared by scientists and
policy experts to provide informa-
tion about coasts and oceans to 
U.S. policymakers. Communication
 Partnership for Science and the Sea
(COMPASS). 2005

Ninigret Partners. 2007. Rhode
 Island  Recreational Saltwater Fishing
Industry Trends and Economic Im-
pact. Prepared for the RI  Saltwater
Anglers Association.

National Marine Fisheries Service.
2010.  Fisheries Economics of the
United States, 2008. U.S. Dept.
 Commerce, NOAA Tech. Memo.
NMFS-F/SPO-109, 177 p.

National Oceans Economics
 Program. 2009. Ocean Economy:
Rhode Island. Online at:
http://www.oceaneconomics.org.
Last accessed October 21, 2009.

Naval Undersea Warfare Center
(NUWC) Division Newport. 2009.
NUWC Division Newport’s economic
impact topped half-billion mark in
2008. Press Release, January 29,
2009. Online at:
http://www.navsea.navy.mil/nuwc/ne
wport/pages/pr.aspx. Last accessed
October 21, 2009.

Literature Cited
ASSESSING PROGRESS

2297.P52_64_P  4/5/13  1:26 PM  Page 62



Olsen, S.B. (2003) Frameworks and
indicators for assessing progress in
integrated coastal management
 initiatives. Ocean & Coastal
 Management 46 (3-4): 347-361.

Olsen, S.B. and McCann J. (2011).
“Rhode  Island’s Approach to Marine
Spatial Planning.” Unpublished
paper. 

Olsen, S.B., Fugate G., McCann J. and
Spaulding M.  (2010) “Assembling
the Enabling Conditions for the
 Implementation of a Marine Spatial
Plan:  Rhode Island’s Approach.”
 Unpublished paper.  

Olsen, S.B., G.G. Page, E. Ochoa.
2009. The Analysis of Governance
Responses to Ecosystem Change:  A
Handbook for Assembling a Profile.
Land-Ocean Interactions in the
Coastal Zone (LOICZ) Reports and
Studies #34.

Olsen, S.B., Tobey, J. and Zhou L.
(2009). “The Baseline Conditions
For The Implementation of The
Rhode Island Ocean Special 
Area Management Plan.” Unpub-
lished paper. 

Olsen, S.B., Lowry, K. & Tobey, J.
(1999) A  Manual for Assessing
Progress in Coastal  Management.
Coastal Resources Center,  University
of Rhode Island, Narragansett.

Rabinowicz, E., Thomson, K.J. and
Nalin, E. (2001). Subsidiarity, the
CAP and EU enlargement. Swedish
Institute for Food and Agricultural
Economics: Lund (Sweden). 2001:3

Sherman, K. and Hempel, G. (Edi-
tors) 2008. The UNEP Large Marine
Ecosystem Report: A perspective on
changing conditions in LMEs of the
world’s Regional Seas. UNEP Re-
gional Seas Report and Studies No.
182. United Nations Environment
Programme. Nairobi, Kenya.

Spaulding, M. L., A. Grilli, C. Damon,
and G.  Fugate, 2010, Application of
Technology  Development Index and
Principal Component Analysis and
Cluster Methods to Ocean Renew-
able Energy Facility Siting, Journal
of Marine Technology, Special
 Edition on Offshore Wind, January
February 2010

State of Rhode Island. Coastal
 Resources  Management Council. 
The Rhode Island Ocean Special
Area Management Plan, V. I and II.
Rhode Island: Narragansett, 2010.
Print and web.   

Thunberg, E. 2008. Trends in
 Selected  Northeast Region Marine
Industries. Woods Hole, MA: National
Oceanic and Atmospheric Adminis-
tration Northeast Fisheries Science
Center, July 2008.

UNEP/GPA (2006) Ecosystem-
Based  Management: Markers for
 Assessing Progress. UNEP/GPA, 
The Hague.

University of Rhode Island Coastal
Resources Center and Sustaina -
Metrix. 2010. H n Mpoano: Our
Coast, Our Future — Western Region
of Ghana Building Capacity for
Adapting to a Rapidly Changing
Coastal Zone.

63

2297.P52_64_P  4/5/13  1:26 PM  Page 63



64

ASSESSING PROGRESS

646464

2297.P52_64_P  4/5/13  1:26 PM  Page 64



The Rhode Island Ocean 
Special Area Management Plan: 
Managing Ocean Resources Through 
Coastal and Marine Spatial Planning 

A Practitioner’s Guide

2013

By Jennifer McCann and Sarah Schumann

With Grover Fugate, Sue Kennedy, and Chip Young  

Monica Allard-Cox, Editor

oceanSAMP

2297.COV_P  4/5/13  2:47 PM  Page 1



2297.COV_P  4/5/13  2:38 PM  Page 2


